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RESOLUTION FA-15-30 

RECOMMENDATION 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) allocate an additional $320,000 in State Highway 

Operation and Protection Program (SHOPP) funds for the Bridge Damage Repair Project (PPNO 

1216) on Route 163 in San Diego County. 

ISSUE 

Additional funds are needed for one previously approved project in order to complete construction. 

RESOLUTION 

Resolved, that $320,000 be allocated from the Budget Act of 2015, Budget Act Item 2660-302-0042, 

to provide funds to complete construction of the following project. 

Dist-Co-Rte 

Original 

Allocated 

Amount 

Award 

Amount 

Allocation 

Adjustment 

Revised 

Allocation 

% Increase 

Above Award 

Amount 

    11-SD-163 $281,000 $281,000 $320,000 $601,000 113.9% 
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PROJECT DESCRIPTION 
 

This project is located in San Diego County on Route 163, in the city of San Diego, at Clairemont 

Mesa Boulevard Overcrossing (Bridge No. 57-0368).  It will repair the bridge damage caused by a 

high load hit. 

 

PROJECT LOCATION  

  

 

 

 
 
FUNDING STATUS 

 

A Director’s Order in the amount of $281,000 was approved for this emergency project on August 

5, 2015.  Construction began on August 16, 2015.  Additional funds in the amount of $320,000 are 

needed in order to complete construction of this project.  
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REASONS FOR COST INCREASE 
 
On July 30, 2015, Clairemont Mesa Boulevard Overcrossing (Bridge No. 57-0368) was struck and 

damaged by an oversized load.  The repair work started on August 6, 2015 using emergency funds 

approved by a Director’s Order. 

 

The overall damage to the bridge was initially assessed to include a single exterior girder.  

However, on August 18, 2015, during the course of the repair work, additional damage to an 

interior girder was discovered.  Damage to the inner girder is extensive and requires replacement 

of the girder.  The inner girder replacement requires custom fabrication by a specialty supplier. 

 

The overcrossing has 2 lanes in each direction.  Traffic on the bridge was shifted away from the 

damaged inner girder in order to reduce load on that part of the structure.  Temporary striping was 

placed to move the traffic.  The additional cost also includes re-striping back to the original traffic 

lane configuration after the structure is repaired. 

 

 Additional funds in the amount of $320,000 are needed in order to fully complete the repair work.  

The work on the project is currently suspended until supplemental funds are approved. 

 

The Department is seeking reimbursement from the trucking company responsible for the 

damages. 

 

 

DETERMINATION 

 

The Department has determined that this request of $320,000 is needed in order to complete 

construction of the repair work and open all the lanes on the bridge to the travelling public. 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-302.5e. Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

In San Diego County in San Diego at the Clairemont
Mesa Blvd. Overcrossing (Bridge No. 57-0368).
Outcome/Output: Repair bridge damage caused by
high load hit.  Bridge damage repair.

Supplemental funds are needed to Complete
Construction.

Total revised amount $601,000 

11-1216
SHOPP/2015-16

302-0042 $281,000 $281,000
SHA

20.20.201.130

SHOPP/2015-16
302-0042 $320,000 $320,000

SHA
20.20.201.130
1116000030

4
42360

Department of
Transportation

San Diego
11-SD-163

8.81

1
$320,000
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