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RESOLUTION FP-15-48 

RECOMMENDATION 

The California Department of Transportation (Department) recommends the California Transportation 

Commission (Commission) allocate $3,188,000 for one State Highway Operation and Protection 

Program (SHOPP) project identified below. 

ISSUE 

Additional funds are needed for one programmed project in order to advertise the construction 

contract. 

RESOLUTION 

Resolved, that $3,188,000 be allocated from the Budget Act of 2015, Budget Act Item 2660-302-0042 

and 2660-302-0890, to provide funds to advertise the following project. 

Dist-Co-Rte 

Programmed 

Amount 

Program 

Adjustment 

Allocation 

Request 

% Increase 

Above Programmed 

Amount 

06-Kin-43 $1,919,000 $1,269,000 $3,188,000 66.1% 

Tab 73



CHAIR AND COMMISSIONERS Reference No.:  2.5d.(3) 

CALIFORNIA TRANSPORTATION COMMISSION May 18-19, 2016 

 Page 2 of 3 

 

  
 “Provide a safe, sustainable, integrated and efficient transportation system  

to enhance California’s economy and livability” 

PROJECT DESCRIPTION 

 

This project is located in Kings County.  The project will construct a single-lane roundabout at the 

intersection of Route 43 and Route 137/Whitley Avenue near the city of Corcoran.  This will 

improve traffic safety by reducing the severity and frequency of accidents. 

 

   

 

  
 

 

FUNDING STATUS 

 

This project is currently programmed in the 2014 SHOPP for $1,919,000.  This allocation request 

for $3,188,000 is an increase of 66.1 percent above the programmed amount. 
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REASON FOR INCREASE 

 

This is a two-lane conventional highway in a rural setting located at the edge of a small community.  

The project was programmed in the 2012 SHOPP for $1,900,000 million for delivery in Fiscal Year 

2015-16.  At the time of programming, the Department had limited experience with roundabouts.  

The Project Approval and Environmental Document (PA&ED) was approved in July 2014.  The 

project estimate was not updated in the 2014 SHOPP as design had not yet commenced, and there 

was limited department roundabout project construction experience to compare.   

 

On June 25, 2015 another roundabout project in the District opened bids.  The project, in Tulare 

County, was awarded for $3,123,000.  The Department had to request additional funds from the 

Commission at its August 2015 meeting to award that project as the original allocation was not 

sufficient.  Based on the bid opening and award of the Tulare County project, the Department 

updated the allocation request for this Kings County project to be more consistent with current bid 

prices on the most recent roundabout projects.  Additional funds in the amount of $1,269,000 are 

needed in order to advertise the project.  This results in a 66.1 percent increase over the 

programmed amount. 

 

 

DETERMINATION 

 

The Department has determined that reducing the scope will not accomplish the need of the project 

and recommends that this request for $3,188,000 be approved to allow this project to be 

advertised.  
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Amount by
Fund Type

2.5d.(3) Allocation for Project with Costs That Exceed the Programmed Amount by More Than
20 Percent

CTC Financial Vote List
2.5    Highway Financial Matters

May 18-19, 2016

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-48

Location
Project Description
Allocation Histroy

Kings

1.3/1.7

<TABLE MISSING>

$1,919,000
0600000959

1 Near Corcoran, at the intersection of Route 43 and
Route 137 (Whitley Aveue). Outcome/Output: Construct
single lane roundabout to improve safety and reduce
the number and severity of collisions.

Preliminary
Engineering Programmed Expended
PA&ED $609,000 $398,944
PS&E $601,000 $692,916
R/W Supp $166,000 $157,470

(Construction Support: $653,000)

(CEQA - ND, 4/11/2014.)
(NEPA - CE, 4/11/2014.)

(Future Consideration of Funding approved under
Resolution E-16-22; May 2016.)

06-Kin-43
0M370

SHOPP/15-16
06-6619

$3,188,000
2015-16

302-0042 $64,000
SHA

302-0890 $3,124,000
FTF

20.20.201.0104
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