

Memorandum

Flex your power!
Be energy efficient!

To: RICK GUEVEL
Chief
Office of SHOPP Management

Date: September 04, 2013

File: SHOPP Amendments
12H-337

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: Amendments to the 2012 SHOPP

RECOMMENDATION

I recommend that the following 2012 SHOPP Amendments be approved:

- SHOPP Amendment **12H-337**
Amends the 2012 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By
DONNA M. BERRY
SHOPP Statewide Development

Original Signed By
RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (1, 3, 4 & 6)

BPieplow

SKeck

MWeiss

TCraigs

2012 SHOPP Amendment 12H-337
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
01	Del Norte	101	15.1/15.3	Near Crescent City, from 1.3 to 1.5 miles north of Rudisill Road. Repair roadway.	1077	0B270	0112000111	201.131	20	4,390	15/16	PA&ED	437	437	Technical correction to cost.
												PS&E	4,311	1,331	
												RW	90	90	
												Const	878	878	
03	Sacramento	51	0.2/1.1	In the city of Sacramento, at Fort Sutter Viaduct #24-188R. Grind asphalt concrete and place methacrylate overlay.	6403	3F080	032000055	201.119		1,790 8,078	14/15	PA&ED	420	163	Update cost.
												PS&E	423	373	
												RW	9	5	
												Const	260	728	
04	Alameda	880	2.4	In Fremont, at Warren Avenue. Install pressure grouting.	0070A	1SS43	0412000602	201.131	80	2,995	14/15 15/16	PA&ED	762	762	Update schedule.
												PS&E	762	762	
												RW	64	64	
												Const	895	895	
04	Alameda	880	30.5	In Oakland, at Lake Merrit Channel Bridge No. 33-0027 and 5th Avenue overhead. Bridge replacement.	0050N	4A800	0400001164	201.110	0 1,000	6,754	14/15 15/16	PA&ED	500	620	Update cost and schedule.
												PS&E	750	910	
												RW	450	300	
												Const	500	800	
04	Alameda	880	28.5/29.0	In Oakland, from 23rd to 29th Street. Rehabilitate roadway.	0044Q	1A683	0412000335	201.120	100	9,900	14/15 15/16	PA&ED	10	10	Update schedule.
												PS&E	2,200	2,200	
												RW	100	100	
												Const	2,640	2,640	
04	Alameda	880 Var	3.2/27.1 Var	In Fremont, Union City, San Leandro and Oakland, on Routes 238, 580, 680 and 880 at various locations. Construct roadside paving, and relocate facilities.	8315W	3G710	0412000156	201.235	5	2,200 2,450	14/15	PA&ED	450	200	Technical correction Location/Description. Update cost.
												PS&E	220	400	
												RW	30	30	
												Const	300	370	
04	San Francisco	101	2.0	Near San Francisco, at Alemany Circle Undercrossing No. 34-0033. Rehabilitate bridge.	0587D	3G620	0412000141	201.110	5 20	48,167 19,557	15/16	PA&ED	330	830	Update cost.
												PS&E	2,350	2,350	
												RW	20	20	
												Const	2,620	2,620	

2012 SHOPP Amendment 12H-337
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
04	San Mateo	101	20.0/26.1	In and near South San Francisco, from Route 380 to South Airport Boulevard; also on Routes 35, 280, and 380 at various locations. Construct roadside paving, access gates and relocate facilities.	8315Q	3G680	0412000152	201.235	5	1,500 1,100	14/15	PA&ED PS&E RW Const	400 450 40 240	135 250 10 205	Update cost.
04	Santa Clara	152	9.9/21.9 R9.9/21.9	In and near Gilroy, from Route 101 to Route 156. Rehabilitate pavement.	0484R	4C200	0412000146	201.121	20	9,487	13/14	PA&ED PS&E RW Const	166 799 166 747	166 799 166 747	Technical correction to Post Mile.
04	Sonoma	4	31.9	Near Fort Ross, at 1.1 miles south of Fort Ross Road. Place rock slope protection.	0753Q	3G090	0400021273	201.134	400	730	13/14	PA&ED PS&E RW Const	200 200 75 486		Delete project.
06	Kern	5	62.5/73.1	Near Lost Hills, between Lerdo Avenue and Route 46. Repair and overlay pavement. Roadway rehabilitation (2R).	6589	0P140	0612000091	201.124 201.120	20 50	5,179 40,000	13/14	PA&ED PS&E RW Const	0 487 44 683	0 3,500 20 4,500	Technical correction to Location/Description and Program code. Update cost.