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2016 STATUS OF PROJECT REVIEW MEETINGS

(All meetings will be held in the respective District at the time & location listed below.)

Version Il 02/17/2016

MAR 2016 TIME DISTRICT Noted Changes
9:00 am—12:00- Dist 05 - Atoll Building TIME CHANGE ONLY
Tues Mar 8th Manzanita" Room 9:30 A.M. - 12 (NOON))
1150 Laurel Lane ' o
. . Dist 06 - Fresno
Tues Mar 22nd 9:00 ?]rgo-nlzoo Room #145 - "Yosemite" Room

2015 E. Shields Ave., Suite 100

Thurs Mar 24th

1:00 pm - 4:00 pm

Dist 10 - Stockton

Room #56 / 71 - "Stanislaus" Room
(in the basement)

1976 East Martin Luther King Jr Blvd

MAY 2016 TIME DISTRICT Noted Changes
EKern
Wed May 11th 9:00 am - 10:00 am VTC

D6M-148 & D9-601

Thurs May 12th

9:00 am - 12:00

Dist 06 - Fresno
Room #145 - "Yosemite" Room

noon 2015 E. Shields Ave., Suite 100
) ) Dist 05 - Atoll Building
Tues May 17th 9:00 ?]rgonlzoo "Manzanita" Room

1150 Laurel Lane

Thurs May 26th

1:00 pm - 4:00 pm

Dist 10 - Stockton

Room #56 / 71 - "Stanislaus" Room
(in the basement)

1976 East Martin Luther King Jr Blvd

SEP 2016

TIME

DISTRICT

Noted Changes

Thurs Sept 1st

9:00 am - 12:00
noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Thurs Sept 8th

9:00 am - 10:00 am

EKern
VTC
D6M-148 & D9-601

Tues Sept 13th

9:00 am - 12:00
noon

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Thurs Sept 29th

1:00 pm - 4:00 pm

Dist 10 - Stockton

Room #56 / 71 - "Stanislaus" Room
(in the basement)

1976 East Martin Luther King Jr Blvd




2016 STATUS OF PROJECT REVIEW MEETINGS

(All meetings will be held in the respective District at the time & location listed below.)

Version Il 02/17/2016

NOV 2016

TIME

DISTRICT

Noted Changes

Tues Nov 15th

9:00 am - 12:00

Dist 05 - Atoll Building
"Manzanita" Room

noon 1150 Laurel Lane
) ) Dist 06 - Fresno
Thurs Nov 17th 9:00 ?‘rgo-nlz.oo Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100
DEC 2016 TIME DISTRICT Noted Changes

Thurs Dec 1st

9:00 am - 12:00
noon

Dist 10 - Stockton

Room #56 / 71 - "Stanislaus" Room
(in the basement)

1976 East Martin Luther King Jr Blvd




LEGEND

INFORMATION FIELDS

Updates to Schedules

Up-to-date Cost Estimates

PM (Project Manager) Assignments

DM (PJD-Design Manager) Assignments
DM (MTC D5 -Design Mgr) Assignments
DM (MTC D6 -Design Mgr) Assignments
DM (MTC D9 -Design Mgr) Assignments
DM (MTC D10 -Design Mgr) Assignments
EM (Environmental Mgr) Assignments
CM (Construction Mgr) Assignments
Project Name

Program Box (Right-hand upper box)
Co-Rte-PM, description

Phase Completion

Comments Box

PERSON RESPONSIBLE FOR DATA ENTRY

Project Manager (directly into PRSM)
Project Manager updates to PMCS contact
Single Focal Point (SFP) for District
Humberto Almaguer (559) 243-3501
Kelly McClain, (805) 549-3278

Bill Moses (559) 445-6514

John Fox (760) 872-5207

Alvin Mangindin (209) 948-7300

Cathy Yim (559) 445-6663

Eddie Wirawan (559) 243-8407

Project Manager

Jennifer Nishikawa (559) 243-3449
PMCS group

Based on Activity 100, updated in PRSM
Project Managers

CONTACTS

D5 SFP Richard Rosales (805) 549-3792
D5 Program Manager Kristin Wilson (805) 549-3050
D6 SFP Samer Shaath (559) 243-3421
D6 Program Manager Teresa Rix (559) 243-3433
D9 SFP Cedrik Zemitis (760) 872-5250

D9 Program Mgr (SHOPP/Minor)

D10 SFP

D10 Program Manager

CR SFP

CR PPM Office Chief, Acting

CR Program Manager
APL Coordinator
PMCS/Doc Coord Contact

CR PMSU/PRSM Manager
PRSM Contact

Status Coordinator

Brian McElwain

Samuel Jordan

Dave Cortez

Brian Everson

Rory Quince

Jennifer Nishikawa
Jennifer Armstrong
Andrea Nason (D6 & D10)
Linda Araujo (D5 & D9)

Tony Hunt

Sami Shwiyhat (CR & D10)
Danny Dibyantoro (D5, D6 & D9)
Lydia T. Martinez

(760) 872-4361
(209) 942-6192
(209) 948-7428
(559) 243-3420
(559) 243-3463
(559) 243-3449
(559) 243-3579
(559) 243-3434
(559) 243-3431

(559) 243-8059
(559) 243-3440
(559) 243-3439
(559) 243-3435

Website Development Tony Hunt (559) 243-8059
ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List TEA Transportation Enhancement Activities

CR Central Region TRAMS Transportation Accounting Management

LCO Local Capital Outlay System

NBSSR Noise Barrier Scope TCRP Transportation Congestion Relief
Summary Report Program

OPI On-Line Project Information BR# Bill Reference Number
System (CR PPM PMSU Phase “PID” Candidate with approved PID

Web Site) Phase “Candidate” Candidate without *“ PID
PDS Project Development PDS Project Development Support
Support PRSM Project Resource and Schedule
PID Project Initiation Document Management
PMCS Project Management G13 Resourced for Support Costs
Control System (SHOPP projects only)
PMSU Project Management

Support Unit



Programmed Projects

Delivery Plan:
Milestones that are tracked by HQ in the Delivery Plan for the current FY. In July of each year, HQ PM
sets a new baseline that reflects PRSM on 7/9/xxxx.

Approved Line:

Schedule at the time of programming and any approved changes, aka PCR/PCD. CR Document
Coordinators update the schedule when either the district or HQ approves a PCR/PCD. PDS projects
should have an approved line that matches the SB45 components that are programmed. When a project
completes the PID phase and is still pending programming, we copy the current schedule into the
approved line until the project is programmed.

Current Line:
Schedule at the time of preparing the Status of Projects. PM has the ability to change the schedule at
any given time.

XPM Milestone Bridge Site Maps to Struc District HQ Appr Const Contract

Information FA&ED  toStrue Survey RegRIW  PS&Eto PS&E to HQ RIW Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 M460 M480 M500 M&00

Delivery Plan | 10/1/2005 M378 | ||

Approved 4142008 B/22/2005 4172008 111572007 312008 315/2008 4152008 7/15/2008  7/15/2009

Current 4/1/2006 T 612212005 A 41172006 T 1520077 372008 T 31152008 T 4152008 T 7/15/2008 T 7/15/2009 T

Project Phase Updates

From To Trigger Responsible Party
SHOPP/STIP Candidate PID PSR/PSSR = 100% PM
SHOPP/STIP PID's PARED when programmed N/A
Loca/Measure/Demo ey PSR/PSSR = 100% PM

Project Candidate

ALL PROJECTS:

PA&ED PS&E/RW M200 = 100% PM
PS&E/RW CONSTRUCTION M500 = 100% PM
CONSTRUCTION CLOSEQOUT 90 Days after M600=100% PM

Closeout complete and

M800=100% PM

CLOSEOUT REMOVE/END

Minors will begin in the PA&ED Phase




Program Code Summary

Program Code Description

025.500 Grandfathered Interregional Improvement Program — |IP
025.700 New Programming Interregional Improvement Program — IIP
075.400 Grandfathered Regional Improvement Program — RIP
075.600 Regional Improvement Program — RIP

201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement and Upgrade (HA21)
201.113 Bridge Seismic Restoration (HA21)

201.114 Bridge Widening (HA21)

201.119 Capital Bridge Preventative Maintenance Program
201.120 Roadway Rehabilitation 3R — DIB 79 (HA22)

201.121 Pavement Preservation DIB 81 (HA22 — CAPM)
201.122 Pavement Rehabilitation 2R — DIB 79-03 (HA22)
201.130 Major Damage Emergency Opening (HA23)

201.131 Major Damage - Permanent Restoration (HA23)
201.150 Roadway Protective Betterments (HA42)

201.151 Drainage System Restoration

201.170 Signs and Lighting Rehabilitation

201.210 Roadside Rehabilitation (HA25)

201.235 Roadside Safety Improvements

201.240 Roadside Protection and Restoration (HB34)
201.250 Safety Roadside Rest Area Rehabilitation (HA26)
201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations & Weigh-in-Motion Facilities

201.322 Transportation Permit Requirements for Bridges
201.330 Hazardous Waste Mitigation

201.335 Storm Water Mitigation

201.352 Maintenance Facilities (HA12)

201.361 ADA Curb Ramps (HB71)

201.378 Pedestrian Infrastructure

400.100 Locally Generated Funds

400.200 High Priority Projects/Demonstration Projects
710.870 State Highway Improvements - TCRP

721.000 Corridor Mobility Improvement Account

722.000 Proposition 1B Funding of State Route 99 Improvements
723.000 Trade Corridor Improvement Fund

730.100 California High-Speed Rail (CHSR) - Oversight
730.200 California High-Speed Rail (CHSR) — On System (Direct Work)

800.100 Quality Management on Locally Implemented Projects — Support



Status of Projects

Index by EA and Page

District 10
04994 129 0G720 98 ON100 65 0T630 81 0W900 100 0Y650 122
04995 132 0G800 108 ON160 56 0T690 178 0W980 173 0Y680 150
0A010 136 0G820 92 ON720 171 0T740 161 0X160 173 0Y740 97
0A830 148 0G830 21 0P200 80 0T780 95 0X300 152 0Y770 14
0A860 45 0G940 53 0P450 172 0T800 143 0X310 27 0Y780 46
0A870 134 OH470 52 0P540 30 0T810 126 0X320 151 0Y790_ 35
0A872 143 0H480 34 0OP550 100 0T820 147 0X340 50 0Y800 34
0C840 169 0H490 50 0P650 58 07910 82 0X350 149 0Y9ouU 84
0C880 51 0OH560 177 0P670 126 0uU230 162 0X390 116 0Y910 150
OE370 48 0H820 158 0P730 58 0uU290 90 0X420 151 0Y950 123
OE480 2 0OH860 157 0P740 66 0uU360 103 0X460 70 0Y980 117
0E490 141 0H870 38 0P810 57 0U520 96 0X470 163 1A671 130
OE491 83 0H880 67 0P830 60 0Vv070 83 0X520 23 1A690 65
OE500 159 0OH890 79 0P840 176 0Vv080 160 0X540 153 1A700 128
OE530 73 0H910 80 0P921 90 0Vv090 69 0X560 94 1C000 118
OE540 4 0J600 38 0P922 110 0V100 160 0X610 117 1C020 147
OE560 3 0J720 37 0P970 57 0VvV110 33 0X630 88 1C030 152
OE611 142 0J780 166 0Q060 61 0V190 164 0X640 91 1C060 28
OE612 142 0J92U 103 0Q121_ 81 0Vv290 116 0X660 32 1C090 121
OE613 108 0KO021 110 0Q122 102 0V300 86 0X670 19 1C140 62
OE800 47 0K130 40 0Q150 51 0Vv480 41 0X690 26 1C170 22
OE84U 167 0K140 124 0Q160 91 0V490 149 0X700 30 1C180 84
OE960 35 0K340 123 0Q17U 85 0Vv620 87 0X710 29 1C200 26
0F020 4 0K640 154 0Q180 76 0V660 109 0X720 27 1C210 121
OF120 164 0K670 157 0Q200 137 0Vv680 148 0X730 69 1C220 118
0OF160 46 0K710 52 00Q210 39 ov870 139 0X750 21 1C260 77
0F280 86 OK770 155 0Q220 114 0W110 120 0X751 13 1C270 32
0F410 2 0K780 156 00Q290 89 0W120 111 0X860 109 1C280 28
OF740 145 0K790 56 00Q880 85 0W140 127 0X970 120 1C290 77
0OF950 41 0L010 43 0S110 107 0W190 112 0Y070 170 1C300 70
0F980 156 0L020 76 0S120 23 0W210 47 0Y100 127 1C320 62
0G230 3 0L130 67 0S170 135 0w280 93 0Y110 75 1C330 29
0G240 168 0L140 66 0S190 138 0W350 68 0Y130 44 1C360 13
0G250 163 0L330 106 0S680 20 0wW360 113 0Y210 101 1C421 92
0G260 166 0L340 159 0S720 114 0W430 111 0Y220 95 1C430 6
0G330 167 0L790 53 0S740 49 0W560 122 0Y340 176 1C440 11
0G340 75 0L870 33 0S750 20 0W590 115 0Y450 175 1C450 87
0G420 64 0L880 43 0S770 60 0W600 115 0Y550 98 1C460 12
0G440 106 0L970 125 0S800 68 0W610 113 0Y571 174 1C470 97
0G470 104 oM780 105 0S900 169 0W620 74 0Y590 15 1C480 8
0G480 158 0M790 40 0S920 133 0W630 99 0Y600 25 1C490 96
0G510 5 0omM860 154 0T160 144 0W680 137 0Y620 88 1C500 16
0G550 63 0M950 170 0T200 59 0W690 146 0Y630 89 1C530 31
0G560 155 ONO080 64 0T510 59 0ws860 165 0Y640 93 1C540 78

March 09, 2016 C-1




1C550 73
1C620 31
1C660 177
1C690 36
1c790 14
1C800_ 25
1C810 24
1C860 9
1C870 36
1C880 11
1C940 17
1C970 18
1E060 124
1E200_ 94
1E210 71
1E220_ 71
1E280_ 5
1E290 1
1E320_ 125
1E350_ 74
1E390 119
1E520 174
1E531_ 9
1E570_ 7
1E580 7
1E620 12
1E700_ 37
1E740 72
1E770 24
1E790 179
1F040 18
1F070 61
1F170 17
1F180 16
1F270 10
1F400_ 15
1F430 178
1F460_ 8
1F640_ 6
1F730_ 10
1F860 175
26444 140
27920_ 49
28150 _ 48

March 09, 2016

29646
2A420
2AT70
2A780
30016
30503_
3169E
34041
34042
3404A
34540
35461
36250
36311 _
37930
38151 _
38220_
3A100_
3A130_
3A270_
3A380_
3A410_
3A66U_
3A670_
3A700_
3A720
3A730_
3A750
3A810
40160
40350
40351
41481
41482
41570
41580_
41911
44250_
46130_
46210_
47210
4773U_
48100_

171
138
134
131
140
54
131
135
145
129
128
44
132
130
136
146
45
107
79
165
168
63
144
42
54
22
99
119
55
101
72
161
133
139
141
105
82
55
39
19
112
42
104

Status of Projects

Index by EA and Page

District 10



Status of Projects
County, Route, and Post Mile Index

District 10
3/9/2016
CO Route Postmile EA Page Phase Location Description Type of Work
1F640_ 6 Candidate VARIOUS LOCATIONS TREE PUNING AND Various locations in Amador, Alpine,
. TREE REMOVAL Calaveras, Mariposa, Merced, San
Tree Pruning and Removal Joaquin, Stanislaus and Tuolumne
counties on routes 4, 5, 12, 16, 33, 49,
59, 88, 89, 104,
1F860_ 175 PA&ED ON SR4 AT AREA UNDER THE LINCOLN ST
BRIDGE, AND ALONGSIDE OF THE NB
SJ Wrought Iron Fence ONRAMP FROM SR4 TO I5 IN SJ CTY
59v X0999 1C430_ 6 Candidate COUNTIES STRIP INSTALLATION LOCATIONS IN AMADOR AND
ALIPINE
Rumble Strip Installation
59V X0999 1E620_ 12 Candidate STA AND MER ROUTE 99 & 59 REPLACE LOCATIONS STORMWATER
. DRAINAGE PUMPS IN STANISLAUS AND PUMPING PLAN UPGRADES
Replace Drainage Pumps MERCED COUNTIES AT VARIOUS
LOCATIONS
ALP 4 0.0/3.2 0J720_ 37 PID IN ALPINE COUNTY ON ROUTE 4 FROM CAPM
CALAVERAS COUNTY LINE TO 0.5KM EAST
BEAR VALLEY CAPM OF ROUTE 207. (KP 0.0/5.1)
ALP 4 16.6/31.1 0S680_ 20 PID IN ALPINE AND AMADOR COUNTIES ON CULVERT REHABILITATION
VARIOUS STATE ROUTE LOCATIONS
ALPINE CULVERT REHAB
ALP 88 0.0/7.5 OW610_ 113 CONSTRUCTION IN ALPINE COUNTY NEAR KIRKWOOD PAVEMENT REPAIR
FROM ALPINE COUNTY LINE TO 0.5 MILE
KIRKWOOD CAPM EAST OF RED LAKE ROAD
ALP 88 0.0/R6.0 0J600_ 38 PID ON ROUTE 88 IN ALPINE COUNTY FROM ROADWAY REHABILITATION
AMADOR COUNTY LINE TO 1.24KM EAST OF
CAPLES LAKE REHAB THE CARSON PASS SUMMIT (KP 0.0/R9.7)
ALP 88 0.0 0S750_ 20 PID IN AMADOR, ALPINE AND TUOLUMNE CULVERT REHABILITATION
COUNTIES AT VARIOUS LOCATIONS
ALP/AMA/TUO CULVERT REHAB
ALP 88 5.3/5.3 0S170_ 135 CLOSEOUT  IN ALPINE COUNTY NEAR KIRKWOOD ON REPAIR SLOPE
STATE ROUTE 88 AT 1.9 MILES EAST OF
ALP 88 SLOPE REPAIR WOODS LAKE ROAD
ALP 88 53 OH870_ 38 PID IN ALPINE COUNTY ON SR88 NEAR MODIFY SLOPE
_ WOODLAKE ROAD (KP 8.8)
Rock Slope Repair ALP 88
ALP 88 12.5 0X470_ 163 Candidate NEAR SORENSENS AT WEST FORK BRIDGE SCOUR MITIGATION
CARSON RIVER
CARSON RIVER BRIDGE SCOUR MITIGATION
ALP 0X750_ 21 PID IN ALPINE COUNTY SEISMIC RETROFIT BRIDGE RAIL UPGRADE
PROJECT FOR FOUR BRIDGES AT VARIOUS
MOUNTAIN COUNTIES BRIDGE RAILS LOCATIONS
AMA 12 0.0 0T800_ 143 CLOSEOUT  IN AMADOR, CALAVERAS AND TUOLUMNE INSTALL ADA CURB RAMPS

SR 12/49 ADA CURB RAMPS

COUNTIES AT VARIOUS LOCATIONS



Status of Projects
County, Route, and Post Mile Index

District 10
3/9/2016
CO Route Postmile EA Page Phase Location Description Type of Work
AMA 16 R0.0/R2.5 0X350_ 149 CLOSEOUT IN AMADOR AND TUOLUMNE COUNTIES AT  INSTALL INGROUND CENTERLINE

VARIOUS LOCATIONS AND SHOULDER RUMBLE STRIPS

AMADOR / TUOLUMNE RUMBLE STRIPS

AMA 49 3.6 OW360_ 113 CONSTRUCTION IN AMADOR COUNTY IN JACKSON ON INSTALL TRAFFIC SIGNALS AND

FRENCH BAR ROAD SIGNAL

AMA 49 3.7/4.0 0X730_

SOUTH AVENUE BRIDGE

AMA 49 4.0/7.0 0S720_
AMA 49 CAPM
AMA 49 4.0/6.7 46130_

RTE 49 JACKSON OVERLAY

AMA 49 4.3 0X160_

AMA 49 SUTTER STREET SIGNAL

AMA 49 45/5.9 0E500_

Jackson Add A Lane

AMA 49 R7.0/R11.0 04995_
AMADOR 49 BYPASS MITIGATION

AMA 49 R7.0/R11.0 04994
SUTTER CREEK BYPASS

AMA 49 17.0/175 0Q880_

SR 49 & MAIN ST IMPROVEMENTS

AMA 88 0/0 1C360_

SR 88 Guardrail Upgrade

AMA 88  00/55 26444_
JACKSON VALLEY REHAB

AMA 88 55/14.3 0Q210_
CAPM Amador County on Route 88 Between Route 124 and 49

AMA 88 7.4 1A671_

JACKSON VALLEY MITIGATION

114 CONSTRUCTION

173 CONSTRUCTION

STATE ROUTE 49 AT FRENCH BAR ROAD

IN AMADOR COUNTY IN THE CITY OF
JACKSON ON STATE ROUTE 49 AT SOUTH
AVENUE BRIDGE (NO. 26C0004)

IN AMADOR COUNTY IN AND NEAR
JACKSON FROM SOUTH JUNCTION ROUTE
88 TO WEST JUNCTION ROUTE 104

IN AND NEAR JACKSON FROM 0.1 KM S OF
SOUTH JCT RTE 88 TO 0.5 KM N OF
AMADOR CENTRAL RAILROAD CROSSING
(KP 6.4/10.7)

IN AMADOR COUNTY IN JACKSON ON
STATE ROUTE 49 AT SUTTER STREET AND
MAIN STREET

FROM JACKSON ST TO MARTELL (KP
5.6/23.0)

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK FROM 0.5 KM NORTH OF SUTTER
CREEK BRIDGE TO 1.8 KM SOUTH OF
AMADOR CREEK BRIDGE

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM
JUNCTION ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

IN AMADOR COUNTY IN THE CITY OF
PLYMOUTH ON SR 49 AT THE
INTERSECTION OF MAIN STREET **
OVERSIGHT ONLY FOR PROJECT
ADMINISTERED BY CITY OF PLYMOUTH**

AT VARIOUS LOCATIONS ALONG SR88 IN
AMADOR COUNTY.

IN AMADOR COUNTY ABOUT 7 MILES EAST
OF CLEMENTS FROM SAN JOAQUIN
COUNTY LINE TO 0.1 MILE WEST OF RTE
124

ON ROUTE 88 FROM ROUTE 124 TO ROUTE

49

IN AMADOR COUNTY NEAR IONE ON STATE
ROUTE 88 AT JACKSON VALLEY ROAD

INTERSECTION IMPROVEMENTS

OVERSIGHT OF BRIDGE
REPLACEMENT

ASPHALT CONCRETE OVERLAY
(CAPM)

AC OVERLAY AND WIDEN
SHOULDER

INSTALL TRAFFIC SIGNALS

ADDITIONAL LANES AND WIDENING

PLANTING AND IRRIGATION

CONSTRUCT EXPRESSWAY

INTERSECTION IMPROVEMENTS

Upgrade existing metal beam guard

rails to midwest guardrail system

ROADWAY REHABILITATION

AC OVERLAY AND DIGOUTS

LANDSCAPING AND IRRIGATION



3/9/2016

CO Route Postmile EA
AMA 88 149/1.9 0T200_
AMA 88 21.6/24.6 0G550_
Pine Grove Improvements

AMA 88 46.9 / R54.7 0Q220_

CAPM AMADOR SR 88 @ LUMBER YARD

AMA 88 54.7160.8 0K130_
Peddler Hill Rehab

AMA 88 R54.7 /R60.8  0W590_
AMADOR 88 CAPM

AMA 88 66.6/71.6 0M790_
CARSON SPUR REHAB

AMA 88 R66.6 / 71.7 0W600_

SILVER LAKE CAMPGROUND CAPM

AMA 104 40/6.5 0H860_
lone Bypass

CAL 4 R0.0/R21.1 0X390_
Calaveras 4 RHMA Overlay

CAL 4 R10.3/R16.4  OE530_

WAGON TRAIL REALIGNMENT

CAL 4 14.5/14.9 0A010_
Pool Station Intersection
CAL 4 R20.5/R21.1 0F980_

State Route 49 Major Investment Study

CAL 4 R21.1/R23.4
ANGELS CAMP EXPRESSWAY

36250_

CAL 4 21.1/21.8 0G230_

Page

59

63

114

115

115

157

116

136

156

132

3

SR49 AND VALLECITO ROAD INTERSECTION

IMPROVEMENTS

Status of Projects
County, Route, and Post Mile Index
District 10

Phase

CANDIDATE

PA&ED

CONSTRUCTION

PID

CONSTRUCTION

PID

CONSTRUCTION

Candidate

CONSTRUCTION

PA&ED

CLOSEOUT

Candidate

CLOSEOUT

PID

Location Description

IN AMADOR COUNTY, INTERSECTION SR 88
AND COURT STREET ** OVERSIGHT ONLY**

ON STATE ROUTE 88 IN AMADOR COUNTY,
IN THE VICINITY OF PINE GROVE FROM
CLIMAX ROAD TO MT. ZION ROAD. (KP
36.2/38.4)

IN AMADOR COUNTY ON STATE ROUTE 88
FROM 0.9 MILES EAST OF CAT CREEK
ROAD TO 0.1 MILES WEST OF FOSTER
MEADOW ROAD AT LUMBER YARD

ON ROUTE 88 IN AMADOR COUNTY FROM
0.1 MILES WEST OF FOSTER MEADOW
ROAD TO 1.1 MILES EAST OF SHOT ROCK
VISTA POINT (KP

88.0/97.8)

RUMBLE STRIPS, UPGRADE GUARD RAILS,
AND PLACE SHOULDER BACKING EAST OF
PEDDLER HILL ROAD TO 2.0 MILES WEST
OF TRAGEDY SPRINGS ROAD

IN AMADOR COUNTY ON SR 88 NEAR
CARSON SPUR (KP 107.89/115.99)

IN AMADOR COUNTY NEAR CARSON SPUR
ON STATE ROUTE 88 FROM SILVER LAKE
CAMPGROUND TO ALPINE COUNTY LINE

IN AMADOR COUNTY ON STATE ROUTE 104
FROM COLLINS RD LEFT TO FOOTHILL
BLVD LEFT. (KP 6.5/10.5)

IN CALAVERAS COUNTY AT AND NEAR
COPPEROPOLIS FROM STANISLAUS
COUNTY LINE TO ROUTE 49

ON SR 4 FROM EAST OF COPPEROPOLIS
TO APPROX 6.4 KM WEST OF CAL-4/ CAL-49
INTERSECTION IN ALTAVILLE (ANGELS
CAMP) (KP16.5 /26.3 )

IN CALAVERAS COUNTY ABOUT 5.9 MILES
WEST OF ANGELS CAMP FROM 2.4 MILES
EAST OF HUNT ROAD TO 1.4 MILES WEST
OF WEST BRANCH CHEROKEE CREEK

IN CALAVERAS CO IN THE CITY OF ANGELS
CAMP AT 0.6 KM W/OF RTE 49 AT FOUNDRY
LAND AND ANGELS OAKS

IN CALAVERAS COUNTY IN ANGELS CAMP
ON STATE ROUTE 4 FROM 0.2 MILE NORTH
OF WEST JCT ROUTE 49 TO 0.7 MILE EAST
OF ROLLERI RD

AT SOUTH JUNCTION, ROUTE 4/49
INTERSECTION IN CALAVERAS COUNTY IN
THE CITY OF ANGELS CAMP (BR NO 30-
0008, 30-0019) (KP 33.9/35.1, 11.5/11.7)

Type of Work

IMPROVE COURT ST
CHANNELIZATION AND EB SR 88
RIGHT TURN LANE

IMPROVE OPERATION/BYPASS

AC OVERLAY AND DIGOUTS

ROADWAY REHABILITATION

DIGOUT AND REPAIR LOCALIZED
AREAS OF SEVERE FAILURE,
APPLY HOT MIX ASPHALT
OVERLAY, REPLACE DIKE AND

PAVEMENT REHABILITATION

PAVEMENT REPAIR

NEW 2-LANE EXPRESSWAY ON A
NEW ALIGNMENT.

RUBBERIZED HOT MIX ASPHALT
OVERLAY

TWO LANE EXPRESSWAY

REALIGN AND WIDEN HIGHWAY
WITH RHMA HMA AND AB

NEW PUBLIC ROAD CONNECTIONS
(OVERSIGHT).

CONSTRUCT TWO-LANE
EXPRESSWAY ON NEW ALIGNMENT

INTERSECTION IMPROVEMENTS



3/9/2016
CcO Route Postmile EA
CAL 4 21.1/23.4 0uU360_

ANGELS CAMP TREE PLANTING

CAL 4 29.6 0V300_

CAL & MPA ADA Curb Ramps

CAL 4 42.7143.5 0F950_
ARNOLD CURVE CORRECTION

CAL 4 43.8/44.3 0F280_
BIG TREES STATE PARK WALL

CAL 4 R58.0/R65.9  0Q200_

CALAVERAS 4 CAPM

CAL 12 3.0/9.9 37930_
Burson Way Rehab

CAL 26 0.0 0V480_

CAL 26 SLOPE STABILIZATION

CAL 26 0.0/3.1 2A420_

SAVAGE WAY REHAB

CAL 26 5.8/5.9 0T510_

CAL 26 8.3/8.6 0V620_

VISTA DEL LAGO SIGNAL

CAL 26 8.8/9.1 0V290_

ST ANDREWS RD LEFT TURN

CAL 26 30.0 0G250_

Calavaras/Tuolumne Bridge Rehab.

CAL 49 0.0 0Y980_

CAL 26/49 & AMA 26 RUMBLE STRIPS

CAL 49 16.4 0V190_
SR 49 CALAVERITAS CREEK BRIDGE RAIL REPLACEMENT

JOoB

Status of Projects
County, Route, and Post Mile Index

District 10

Location Description

103 CONSTRUCTION IN CALAVERAS COUNTY ON STATE ROUTE

4 FROM 0.2 MILES WEST OF STATE ROUTE
49 TO .6 MILES EAST OF ROLLERI BYPASS
ROAD

IN CALAVERAS COUNTY IN MURPHYS AT
BIG TREES ROAD AND IN MARIPOSA
COUNTY ON STATE ROUTES 49 AND 140

ON ROUTE 4 IN CALAVERAS COUNTY
BETWEEN 0.1 MILE (0.2 KM) EAST OF
MORGAN ROAD AND 1.0 MILE (1.6 KM) EAST
OF MORAN ROAD (KP 68.7/70.0)

IN CALAVERAS COUNTY ON STATE ROUTE
(SR) 4 FROM 0.7 MILE WEST TO 0.2 MILE
WEST OF THE BIG TREES STATE PARK
ENTRANCE

IN CALAVERAS COUNTY AT AND NEAR
TAMARACK FROM 1.8 MILES WEST OF
CABBAGE PATCH LOG ROAD TO ALPINE
COUNTY LINE

CORRECTIONS AND DRAINAGE
MODIFICATIONS OF SOUTHWORTH ROAD
TO CEDAR STREET

IN CALAVERAS COUNTY ON ROUTE 26 AT
12 LOCATIONS

IN SAN JOAQUIN COUNTY ON STATE
ROUTE 26 FROM WIMER/OSPITAL ROAD TO
SAVAGE WAY IN CALAVERAS COUNTY

IN SAN JOAQUIN COUNTY IN THE CITY OF
SAN ANDREAS ON SR 26 FROM BALDWIN
TO DRIVER TO JENNY LIND ELEMENTARY
SCHOOL

IN CALAVERAS COUNTY NEAR VALLEY
SPRINGS FROM 0.7 MILE EAST OF SILVER
RAPIDS ROAD TO QUAIL OAKS ROAD

116 CONSTRUCTION IN CALAVERAS COUNTY NEAR VALLEY

SPRINGS FROM 0.1 MILE WEST OF ST
ANDREWS ROAD TO 0.1 MILE EAST OF
COUNTRY VIEW DRIVE

IN CALAVERAS & TUOLUMNE COUNTIES AT
VARIOUS LOCATIONS.

117 CONSTRUCTION IN CALAVERAS COUNTY AT VARIOUS

LOCATIONS

IN CALAVERAS COUNTY ON ROUTE 49 AT
CALAVERITAS CREEK BRIDGE (BR.NO. 30
0016)

Type of Work

HIGHWAY PLANTING

PEDESTRIAN ACCESSIBILITY
IMPROVEMENTS

CURVE IMPROVEMENTS.

CONSTRUCT WALL FOR SEDIMENT
CONTROL SHOULDERS FOR
SEDIMENT CONTROL "BIG TREES
SEDIMENT WALL"

PLACE RUBBERIZED HOT MIX
ASPHALT

VERTICAL CURVE CORRECTION,
LEFT TURN CHANNELIZATION,
SUPERELEVATION AND CROSS
SLOPE

SEDIMENT CONTROL

PLACE HMA, AB AND WIDEN
ROADWAY

CONSTRUCT SIDEWLAKS AND
INSTALL HIGH VISIBILITY SCHOOL
CROSSWALKS

SIGNALIZATION AND
CHANNELIZATION

INSTALL A TWO-WAY LEFT-TURN
LANE

BRIDGE DECK REHABILITATION
AND RAIL UPGRADE

CONSTRUCT RUMBLE STRIPS

REMOVE AND REPLACE BRIDGE
RAIL



3/9/2016
CO Route Postmile EA Page
CAL X0999 0X751_ 13
Upgrade bridge rails of three bridges
CAL L5703 OF120_ 164

CABBAGE PATCH MAINTENANCE STATION

MER 5 0.4/0.9 0we620_ 74
ERRECA REST AREA REHAB

MER 5 0.4/0.8 1c790_ 14
MER John Erreca Roadside Rest Area

MER 5 R12.6/39.3 0K670_ 157

HOV Feasibility Study (SJ, Sta, and Mer Counties)

MER 5 OF740_
LOS BANOS I-5 & 152 GIRDER RETROFIT

175 145

MER 5 19.6/21.3 0K770_ 155
I5/Hillsdale Avenue interchange

MER 5 214 0X610_

Bridge deck rehab

MER 5 21.7/22.0 0K780_ 156
I5/SR33 Interchange improvements

MER 5 23.1/24.0 0S190_ 138

SANTA NELLA WEIGH STATION IMPROVEMENTS

MER 5 31.8/32.5 4773U_ 42
STA I-5 RAMPS

MER 5 32.2/325 0V660_
STANISLAUS CAPM

MER 33 R13.2/17.1 0K790_ 56
SR33 widening from SR152 to 15

MER 33 17.4/26.4 1C490_ 96

SR 33 Installing Rumble Strips

Status of Projects
County, Route, and Post Mile Index

Phase

Candidate

Candidate

PA&ED

Candidate

Candidate

CLOSEOUT

Candidate

117 CONSTRUCTION

Candidate

CLOSEOUT

PID

109 CONSTRUCTION

Candidate

PS&E/RW

District 10

Location Description

IN CALAVERAS COUNTY ON STATE ROUTE
4 AND STATE ROUTE 26 AT ANGELS
CREEK, N. FORK MOKELUMNE R. AND S.
FORK MOKELUMNE R.

IN CALAVERAS COUNTY AT THE CABBAGE
PATCH MAINTENANCE STATION.

IN MERCED COUNTY NEAR FIREBAUGH ON
1-5 AT THE JOHN "CHUCK" ERRECA
ROADSIDE REST AREA, BOTH
NORTHBOUND AND SOUTHBOUND
LOCATIONS

ABOUT 21 MILES SOUTH OF SANTA NELLA
AT THE ERRECA STATE ROADSIDE REST
AREA

IN SAN JOAQUIN, STANISLAUS, AND
MERCED COUNTIES VARIOUS LOCATIONS
(KP - VAR)

IN MERCED COUNTY NEAR LOS BANOS AT
THE ROUTE 5/152 SEPARATION

IN MERCED COUNTY AT INTERSTATE 5 AND
HILLSDALE AVE. (KP 31.61/34.39)

MERCED COUNTY AT SANTA NELLA AT SAN
LUIS WASTEWAY BRIDGE

IN MERCED COUNTY AT STATE ROUTE 33
AND INTERSTATE 5. (KP R26.52/27.02,
35.03/35.47)

IN MERCED COUNTY NEAR SANTA NELLA
FROM 0.5 MILE NORTH OF MCCABE ROAD
OVERCROSSING TO 0.2 MILE NORTH OF
WHITWORTH ROAD OVERCROSSING AND
AT SANTA NELLA WEIGH STATION

ON ROUTE 5 IN MERCED AND STANISLAUS

IN MERCED, STANISLAUS, AND SAN
JOAQUIN COUNTIES NEAR LATHROP FROM
GARZAS CREEK BRIDGE TO TOM PAINE
SLOUGH BRIDGE

IN MERCED COUNTY AT STATE ROUTE 33
FROM STATE ROUTE 152 TO MCCABE RD.
(KP R21.29/27.79)

IN MERCED AND STANISLAUS COUNTIES
AT VARIOUS LOCATIONS

Type of Work

UPGRADE BRIDGE RAILS

MODIFY & CONSTRUCT NEW
FACILITY/ DEMO,MATL BINS &
COVER FUELING AREA

REPLACE PUBLIC WATER SYSTEM
AND ONSITE WASTEWATER
TREATMENT SYSTEM

REHABILITATE REST AREA

HOV FEASIBILITY STUDY

GIRDER DIAPHRAGM RETROFIT

NEW INTERCHANGE

REPAIR BRIDGE DECK, APPROACH,
AND DEPARTURE SLABS

MODIFICATIONS TO INTERCHANGE

REMODEL WEIGH STATION AND
RAMPS

RAMP & BRIDGE APPROACH REHAB

DIGOUT AND REPAIR FAILED
AREAS AND OVERLAY WITH HOT
MIX ASPHALT

WIDENING

INSTALL CENTER LINE & EDGE LINE
RUMBLE STRIPS



Status of Projects
County, Route, and Post Mile Index
District 10

3/9/2016
CO Route Postmile EA Page Phase
MER 59 0.0 0G830_ 21 PID

MERCED SEISMIC RESTORATION

MER 59 R0.0/12.6 1C450_ 87 PS&E/RW
MERCED RUMBLE STRIPS

MER 59 10.4/14.8 3A670_ 42 PID
MARIPOSA CREEK REHAB.

MER 59 12.8/135 0U520_ 96 PS&E/RW
MISSION AVE LEFT TURN

MER 59 15.2/16.3 3A270_ 165 Candidate
BEAR CREEK & BLACK RASCAL BRIDGE REHABILITATION

MER 59 16.0/16.2 1E350_ 74 PA&ED
Merced 59 W. Olive Roundabout

MER 59 21.5/225 0P740_ 66 PA&ED
SR-59 LANDFILL ENTRANCE

MER 59 23.3/33.7 0Y910_ 150 CLOSEOUT
Merced 59 Superpave

MER 99 0.0 1C220_ 118 CONSTRUCTION
SJ TMS REPAIR

MER 99 0.0/4.6 41580_ 105 CONSTRUCTION
PLAINSBURG ROAD FREEWAY

MER 99 0.0/18.6 0v070_ 83 PS&E/RW
HIGH SPEED RAIL MERCED TO FRESNO

MER 99 4.6/ R12.7 41570_ 141 CLOSEOUT
ARBOLEDA DRIVE FREEWAY

MER 99 10.2/12.8 36311_ 130 CLOSEOUT
MISSION AVE IC/[FREEWAY

MER 99 11.5/R37.3 1C470_ 97 PS&E/RW
SR 99 Rumble Strip Installation

Location Description

IN MERCED COUNTY SEISMIC RETROFIT
PROJECT FOR SEVEN BRIDGES AT
VARIOUS LOCATIONS

IN MERCED COUNTY ON STATE ROUTES 59
AND 152 AT VARIOUS LOCATIONS

ON STATE ROUTE 59 FROM MARIPOSA
CREEK TO NORTHBOUND STATE ROUTE 99
ON-RAMP (KP 16.7/23.8)

IN MERCED COUNTY ABOUT 2 MILES
SOUTH OF MERCED FROM 0.3 MILE SOUTH
TO 0.4 MILE NORTH OF MISSION
AVENUE/DICKENSON FERRY ROAD

IN MER CO ON SR 59, AT VARIOUS
LOCATIONS FROM BEAR CREEK BR TO
BLACK RASCAL BRIDGE (KP 24.5/26.2)

ON ROUTE 59 IN MERCED COUNTY
BETWEEN 0.1 MILE NORTH OF COOPER
AVENUE AND SOUTH FORK BLACK RASCAL
CREEK

IN MERCED COUNTY ON SR 59 AT
LANDFILL EXIT (KP 34.4/36.0)

IN MERCED COUNTY ON ROUTE 59 AT AND
NEAR SNELLING FROM 0.3 MILE NORTH OF
OAKDALE ROAD TO LA GRANGE ROAD

IN MERCED, SAN JOAQUIN, STANISLAUS
AND TUOLUMNE COUNTIES ON STATE
ROUTES 99, 108, 120, 152 AND ON
INTERSTATES 5 AND 205

CONSTRUCT INTERCHANGE TO CONNECT
SANDY MUSH AND PLAINSBURG ROADS
COUNTY LINE TO BUCHANAN HOLLOW
ROAD

IN MERCED COUNTY ALONG STATE ROUTE
99 FROM MERCED TO FRESNO

IN MERCED COUNTY NEAR MERCED ON
STATE ROUTE 99 FROM BUCHANAN
HOLLOW ROAD TO 0.3 MILE SOUTH OF
CHILDS AVE.

CONSTRUCT INTERCHANGE ROUTE 99
FROM MCHENRY ROAD TO 0.25 MILE
SOUTH OF CHILDS AVENUE (MISSION
AVENUE)

IN MERCED, STANISLAUS, AND SAN
JOAQUIN COUNTIES AT VARIOUS
LOCATIONS

Type of Work

BRIDGE SEISMIC RESTORATION

INSTALL CENTERLINE RUMBLE
STRIPS, EDGE LINE RUMBLE
STRIPES AND SHOULDER RUBLE
STRIPS

REHAB

INSTALL LEFT TURN
CHANNELIZATION

REPLACE AND WIDEN BRIDGES

INTERSECTION IMPROVEMENTS

OVERSIGHT OF NEW
INTERSECTION CONSTRUCTION

PAVE 20.8 LANE MILES TO EXTEND
THE LIFE OF THE EXISTING
PAVEMENT.

TMS ELEMENT UPGRADES

CONVERT FROM FOUR-LANE
EXPRESSWAY TO SIX-LANE
FREEWAY ON AN EIGHT-LANE
RIGHT OF WAY AND

HIGH SPEED TRAIN SYSTEM

CONSTRUCT FREEWAY AND
INTERCHANGE

CONVERT FOUR-LANE
EXPRESSWAY TO SIX-LANE
FREEWAY ON EIGHT-LANE RIGHT
OF WAY ALIGNMENT AND

INSTALL RUMBLE STRIPS



Status of Projects
County, Route, and Post Mile Index

3/9/2016

CO Route Postmile EA Page Phase
MER 99 R12.7/17.6 1C170_ 22 PID
SR99 MERCED REHAB

MER 99 12.8/16.6 0L010_ 43 PID
Childs Ave. West Merced Landscape Restoration

MER 99 R12.8/19.3 0U230_ 162 Candidate
MERCED 99 WIDENING

MER 99 13.3/21.4 0Y620_ 88 PS&E/RW

SR99 SAFETY IMPROVEMENTS

MER 99 13.9/14.4 48100_ 104 CONSTRUCTION
EAST MERCED OH
MER 99 15.1/16.0 0X630_ 88 PS&E/RW

MER 99 ROADSIDE IMPROVEMENTS

MER 99 15.8/17.3 0KO021_
WEST MERCED OVERHEAD LANDSCAPE

MER 99 19.3/20.9 0G440_
ATWATER MERCED EXPRESSWAY (AME)

MER 99 20.5/24.3 3A720_ 22 PID
MER-99 PAVEMENT REHABILITATION

MER 99 20.9/R23.8 0Q060_ 61 PID
APPLEGATE IC/RTE 99 UPGRADE

MER 99 22.3/23.3 44250_ 55 Candidate
SR99 Atwater Applegate OC Interchange Modification

MER 99 23.7/ R30.4 0Y630_ 89 PS&E/RW
LIVINGSTON MEDIAN BARRIER

MER 99 23.8/R26.5 41481_ 133 CLOSEOUT
ATWATER FREEWAY

MER 99 24.4 | R25.8 41482_ 139 CLOSEOUT

ATWATER HIGHWAY PLANTING

110 CONSTRUCTION

106 CONSTRUCTION

District 10

Location Description

ON STATE HIGHWAY 99 IN MERCED
COUNTY FROM 0.4 MILE SOUTH OF CHILD
AVENUE TO 0.9 MILE SOUTH OF FRANKLIN
ROAD OC

HIGHWAY PLANTING RESTORATION IN
MERCED COUNTY ON ROUTE 99 FROM 0.2
MILES SOUTH OF THE CHILDS AVENUE OC
TO THE WEST MERCED OH (KP20.6/26.7)

IN MERCED COUNTY ON RTE 99 IN AND
NEAR THE CITY OF MERCED FROM 0.25 MI
S/O THE CHILD'S AVE O/C TO 1.26 MI S/O
BUHACH RD O/C

IN MERCED AND STANISLAUS COUNTIES
AT VARIOUS LOCATIONS

IN MERCED COUNTY IN MERCED ON STATE
ROUTE 99 FROM 0.3 MILE SOUTH OF STATE
ROUTE 140 SEPARATION TO G STREET
AND ON STATE ROUTE 140 AT MAIN
STREET.

IN THE CITY OF MERCED, FROM O STREET
TO NORTH OF JUNCTION ROUTE 140/59.

IN MERCED COUNTY IN MERCED ON STATE
ROUTE 99 FROM NORTH OF V STREET TO
BLACK RASCAL CANAL BRIDGE

IN THE CITY OF MERCED AT VARIOUS
LOCATIONS FROM THE INTERSECTION OF
BELLEVUE AVE AND EXISTING RTE 59 TO
THE INTERSECTION OF GURR RD &
EXISTING RTE 140 (KP 51.8/52.8)

IN MERCED COUNTY IN AND NEAR
ATWATER FROM BUHACH OVERCROSSING
TO 0.8 MILE SOUTH OF WESTSIDE
BOULEVARD UNDERCROSSING

ON ROUTE 99 BETWEEN 1.04 MILE NORTH
OF APPLEGATE ROAD OVERCROSSING
AND 1.9 MILE SOUTH OF APPLEGATE ROAD
OVERCROSSING

IN ATWATER FROM 0.5 MILE SOUTH OF TO
0.5 MILE NORTH OF APPLEGATE
OVERCROSSING BRIDGE #39-127

IN MERCED COUNTY IN AND NEAR
LIVINGSTON FROM 0.2 MILE NORTH OF
WEST ATWATER OVERHEAD TO WINTON
PARKWAY OVERCROSSING

IN MERCED COUNTY IN AND NEAR
ATWATER FROM 0.4 KM NORTH OF
ATWATER OVERHEAD TO 0.4 KM SOUTH OF
ARENA WAY

IN MERCED COUNTY IN AND NEAR
ATWATER FROM 0.7 MILE NORTH OF
ATWATER OVERHEAD TO 0.7 MILE SOUTH
OF ARENA WAY

Type of Work

ROADWAY REHABILITATION

HIGHWAY PLANTING RESTORATION

WIDEN ROADWAY FROM 4-LANES
TO 6-LANE FREEWAY ON AN 8-LANE
R/W

RELOCATE OVERHEAD SIGN
STRUCTURES

WIDEN UNDERCROSSING AND
WIDEN RDWY EAST MERCED OH

PLACE VEHICLE PULLOUTS, STAIR
CASES, AND WEED BARRIER,
REGRADE SLOPE

INSTALL ABOUT 220 TREES AND
800 GROUNDCOVER SHRUBS AND
IRRIGATION SYSTEM

CONSTRUCT A NEW ALIGNMENT

PAVEMENT RESURFACING &
RESTORATION

CONVERT FOUR-LANE
EXPRESSWAY TO SIX-LANE
FREEWAY

MODIFY INTERCHANGE (100%
LOCAL)

INSTALL DOUBLE THRIE BEAM
MEDIAN BARRIER

CONVERT FROM FOUR-LANE
EXPRESSWAY TO SIX-LANE
FREEWAY ON EIGHT-LANE RIGHT
OF WAY

HIGHWAY PLANTING AND
IRRIGATION



Status of Projects
County, Route, and Post Mile Index

District 10
3/9/2016

CcO Route Postmile EA

MER 99 26.5/R28.8 3169E_

LIVINGSTON FREEWAY STAGE 2

MER 99 R28.2/R37.3 0Q122_

SB LIVINGSTON MEDIAN WIDENING

MER 99 R28.2/R37.3  0Q121_

NB LIVINGSTON MEDIAN WIDENING

MER 99 R35.9/R37.3  1C180_

TURLOCK 2R

MER 140 0.0/42.1 0Y110_

MER 140 GUARDRAIL UPGRADE

MER 140 0.3/4.2 0L880_

Shoulder widening on SR140

MER 140 2.3/49.0 0Y130_

MER 140 ACCESS ROADS

MER 140 4.3/11.7 35461_

MUD SLOUGH REHAB

MER 140 5.6 0W350_

GUSTINE ROUNDABOUT

MER 140 6.1/35.8 0Y740_

MERCED 140 CAPM

MER 140 345/35.8 0A860_

EL CAPITAN REHAB

MER 140 36.0/37.7 1F430_

MER Route 140 Pavement Rehab

MER 140 36.5/37.6 3A66U_

BRADLEY OVERHEAD

MER 140 38.1/38.6 3A130_

PARKWAY INTERCHANGE

Location Description

IN MERCED COUNTY NEAR LIVINGSTON
FROM 0.4 KM SOUTH OF ARENA WAY TO
0.4 KM SOUTH OF HAMMATT AVENUE
OVERCROSSING

IN MERCED COUNTY IN LIVINGSTON ON
STATE ROUTE 99 FROM 0.8 MILE SOUTH OF
HAMMATT AVENUE TO MERCED/
STANISLAUS COUNTY LINE (SOUTHBOUND)

IN MERCED COUNTY IN LIVINSTON ON
STATE ROUTE 99 FROM 0.8 MILE SOUTH OF
HAMMATT AVENUE TO
MERCED/STANISLAUS COUNTY LINE.

IN MERCED AND STANISLAUS COUNTIES
NEAR TURLOCK FROM 0.3 MILE NORTH OF
BRADBURY ROAD OVERCROSSING TO 0.2
MILE NORTH OF STANISLAUS COUNTY LINE

IN MERCED COUNTY NEAR GUSTINE ON
STATE ROUTE 140 FROM I-5 TO ABOUT 6
MILES EAST OF MERCED AT VARIOUS
LOCATIONS

ON ROUTE 140 BETWEEN 0.3 MILES EAST
OF INTERSTATE 5 AND ROUTE 33

IN MERCED COUNTY ON ROUTE 140 FROM
OUTSIDE CANAL BRIDGE TO 0.7 MILE EAST
OF CUNNINGHAM ROAD

NEAR GUSTINE FROM WEST JCT RTE 33 TO
SAN JOAQUIN RIVER BRIDGE (KP 6.9/18.8)

IN MERCED COUNTY STATE ROUTE 140/33
PM 5.3

IN MERCED COUNTY IN AND NEAR
MERCED ON STATE ROUTE 140 FROM
EAST JUNCTION STATE ROUTE 33 TO
STATE ROUTE 99

NEAR MERCED FROM EL CAPITAN CANAL
TO ROUTE 99

PAVEMENT REHAB IN MERCED COUNTY IN
MERCED CITY FROM CYPRESS WAY TO 0.3
MILES EAST SANTA FE AVE.

IN MERCED COUNTY IN MERCED ON STATE
ROUTE 140 FROM MARTHELLA AVENUE TO
0.2 MILE EAST OF SANTA FE AVENUE

IN MERCED COUNTY IN MERCED ON STATE
ROUTE 140 FROM .65 MILES EAST OF
SANTA FE AVENUE TO 0.15 MILES WEST OF
KIBBY ROAD

Type of Work

CONVERT FROM FOUR-LANE
EXPRESSWAY TO SIX-LANE
FREEWAY ON EIGHT-LANE RIGHT
OF WAY

LANE WIDENING FROM 2 TO 3
LANES

LANE WIDENING FROM 2 TO 3
LANES

PAVEMENT RESURFACING AND
RESTORATION (2R)

UPGRADE GUARDRAIL, TERMINAL
SYSTEM AND END TREATMENTS

SHOULDER WIDENING

EXTEND CULVERTS & INSTALL END
TREATMENTS

STRUCTURAL SECTION REPAIR
AND WIDEN THREE BRIDGES

CONSTRUCT ROUNDABOUT

DIGOUT AND REPAIR LOCALIZED
FAILURES AND PLACE ASPHALT
CONCRETE OVERLAY

ROADWAY REHABILITATION

PAVEMENT REHAB

REPLACE BRIDGE AND WIDEN
ROADWAY

CONSTRUCT INTERCHANGE AND
OVERHEAD



Status of Projects
County, Route, and Post Mile Index
District 10

3/9/2016

CO Route Postmile EA Page Phase
MER 140 40.7 0X300_ 152 CLOSEOUT
TRI-CITIES FLASHING BEACONS

MER 152 0.0 0X520_ 23 PID
MER-152,165 ADA Infrastructure

MER 152 R0.0/ R40.8 0V090_ 69 PA&ED

HIGH SPEED RAIL MERCED TO SAN JOSE

MER 152 0.0 0T810_ 126 CONSTRUCTION
Merced ADA Curb Ramps

MER 152 R0.0/R2.4 0W140_ 127 CONSTRUCTION
PACHECO PASS MEDIAN BARRIER

MER 152 R2.4/R6.0 1C550_ 73 PA&ED
SR152 MERCED MEDIAN BARRIERS

MER 152 16.2/16.2 ON160_ 56 Candidate
Volta Road Interchange

MER 152 R22.3/R25.8 41911 82 PS&E/RW
Los Banos Bypass Segment |

MER 165 0.0/11.7 38220 45 PID
HENRY MILLER rehab

MER 165 0.0 1E580_ 7 Candidate
MER, MPA, STA Rumble Strip installation

MER 165 0.0/30.5 0P810_ 57 CANDIDATE
Hilmar Bypass

MER 165 7.2/130.3 0W860_ 165 Candidate
CCID MAIN CANAL BRIDGE RAIL

MER 165 11.7 0T690_ 178 PA&ED
HENRY MILLER TURN RADIUS

MER 165 15.4/14.9 0W680_ 137 CLOSEOUT

SAN LUIS PARK ENTRANCES

Location Description

IN MERCED COUNTY AND STANISLAUS
COUNTY AT VARIOUS LOCATIONS

IN MERCED COUNTY IN LOS BANOS AT
VARIOUS LOCATIONS

ON STATE ROUTE 152 IN MERCED COUNTY
(PM R0.0/R40.8)

IN MERCED COUNTY ON STATE ROUTES
59, 99, 140 AND 152 AT VARIOUS

IN SANTA CLARA AND MERCED COUNTIES
ABOUT 16.0 MILES WEST OF LOS BANOS
FROM 0.1 MILE EAST OF FIFIELD ROAD TO
0.1 MILE WEST OF VISTA POINT

IN MERCED COUNTY 12 MILES WEST OF
THE CITY OF LOS BANOS FROM VISTA IN
MERCED COUNTY ALONG STATE ROUTE
152 FROM PM R2.4 TO PM R6.0 POINT
ACCESS ROAD TO SAN LUIS DAM SERVICE

IN MERCED COUNTY ON ROUTE 152/VOLTA
ROAD (KP 26.15)

AT STATE ROUTE 165 AND EAST STATE
ROUTE 152 NEAR SANTA FE ROAD WITH
EXISTING SR 152 SIGNALIZED I/S

IN MERCED COUNTY ON STATE ROUTE 165
BETWEEN INTERSTATE 5 AND HENRY
MILLER ROAD. (KP 0.0/18.8)

AND IN SR 165 IN MERCED AND
STANISLAUS COUNTIES. AND IN SR 165 IN
MERCED AND STANISLAUS COUNTIES
RUMBLE STRP INSTALLATION

IN MERCED COUNTY ON SR 165 FROM

IN MERCED COUNTY AT CENTRAL
CALIFORNIA IRRIGATION DISTRICT (CCID)
MAIN CANAL BRIDGE (BR NO. 39 0202) AND
MERCED RIVER BRIDGE (BR NO. 39 0217)

AT THE INTERSECTION OF STATE ROUTE
165 AND HENRY MILLER ROAD IN MERCED
COUNTY

LOCATED AT THE ENTRANCE TO THE SAN
LUIS NATIONAL WILDLIFE REFUGE ON
STATE ROUTE 165

Type of Work
INSTALL FLASHING BEACONS WITH

WARNING SIGNS

PEDESTRIAN INFRASTRUCTURE

HIGH SPEED TRAIN SYSTEM

CONSTRUCT ADA CURB RAMPS

CONSTRUCT MEDIAN BARRIER

CONSTRUCT MEDIAN BARRIER

CONSTRUCT NEW INTERCHANGE-
RTE 152 AND VOLTA ROAD

CONSTRUCT FOUR-LANE FREEWAY
BYPASS ON SIX-LANE RIGHT OF
WAY WITH SIGNALIZED AT-GRADE
INTERSECTIONS

REHABILITATE THE EXISTING
ASPHALT CONCRETE ROADWAY.

MERCED COUNTY AND MARIPOSA
COUNTIES

NEW BYPASS TO TAKE TRUCK
TRAFFIC FROM SR165, AROUND
HILMAR AND TURLOCK TO SR99

SCOUR MITIGATION, UPGRADE
BRIDGE RAILING & REPAIR
COLUMNS

IMPROVE STAA TURN RADIUS AT
INTERSECTION

CONSTRUCT LEFT AND RIGHT
TURN DECELERATION LANES



Status of Projects
County, Route, and Post Mile Index

3/9/2016

CO Route Postmile EA Page Phase
MER 165 26.7/30.0 38151 _ 146 CLOSEOUT
Stevinson Rehab

MER 165 29.8/30.3 0Q290_ 89 PS&E/RW
WESTSIDE BLVD CURVE CORRECTION

MER 165 35.6/36.1 0U290_ 90 PS&E/RW
FOWLER AVE LEFT TURN

MER 1C810_ 24 PID
D10 BRIDGE SUBSTRUCTURE REPAIRS

MER L5712 OF160_ 46 PID
COVER MATERIAL BINS

MER 0S120_ 23 PID
DRAINAGE RESTORATION

MPA 14 25.3/51.8 0Y780_ 46 PID
MPA Route 140 Pavement Preservation

MPA 41 1.9/4.9 1E770_ 24 PID

Culvert rehabilitation near Fish Camp in Mariposa county

MPA 49 0.3/23.0 1E570_ 7 Candidate
Rumble Strip Installation

MPA 140 0.0/5.9 0E480_ 2 PID
Miles Creek Improvements

MPA 140 12.0/22.0 oY770_ 14 Candidate
SR140 MARIPOSA CAPM

MPA 140 21.2/21.8 0Y600_ 25 PID
MARIPOSA CROSSWALKS

MPA 140 21.2/22.0 0Y590_ 15 Candidate

SR140 CURB RAMPS AND SIDEWALK INSTALLATION

MPA 140 22.1/25.3
MIDPINES CAPM

0G340_ 75 PA&ED

District 10

Location Description

IN MERCED COUNTY NEAR STEVINSON ON
ROUTE 140 AT ROUTE 165 INTERSECTION
AND ON ROUTE 165 FROM ROUTE 140 TO
0.2 MILE SOUTH OF WESTSIDE BLVD.

IN MERCED COUNTY NORTH OF LOS
BANOS ON STATE ROUTE 165 BETWEEN
MERCED RIVER BRIDGE (#39-217) AND 0.2
MILES SOUTH OF WESTSIDE BOULEVARD

IN MERCED COUNTY NEAR TURLOCK ON
STATE ROUTE 165 AT FOWLER AVENUE

IN MERCED, SAN JOAQUIN, MARIPOSA AND
STANISLAUS COUNTIES AT VARIOUS
LOCATIONS

IN MERCED, MARIPOSA, TUOLUMNE,
CALAVERAS, SAN JOAQUIN, AMADOR, AND
ALPINE COUNTIES AT VARIOUS
MAINTENANCE STATIONS.

IN SAN JOAQUIN AND MERCED COUNTIES
ON STATE ROUTES 5, 12, 88, 132, AND 59,
99, 152 AT VARIOUS LOCATIONS

NEAR BRICEBURG FROM E. WHITLOCK RD
TO YOSEMITE PARK BOUNDARY

ON RTE 41 IN MARIPOSA CO, NEAR FISH
CAMP FROM 1.13 MI S OF SUMMIT RD TO
0.1 MI'S OF YOSEMITE NATIONAL PARK

IN MARIPOSA AND TUOLUMNE COUNTIES
ON ROUTES 49 AND 120 AT VARIOUS
LOCATIONS

FROM MERCED COUNTY LINE TO 1.1 MILE
WEST OF OLD HIGHWAY. (KP 0.0/9.5)

NEAR MARIPOSA FROM 1.7 MI EAST OF
CATHEYS VALLEY PARK TO NORTH
JUNCTION SR 49-140

IN MARIPOSA FROM SOUTH JUCTION RTE
49 TO TWELFTH STREET

IN MARIPOSA COUNTY ON STATE ROUTE
140 IN THE TOWN OF MARIPOSA FROM
SOUTH INTERSECTION OF HIGHWAY 49/140
TO 12TH STREET

NEAR MARIPOSA FROM THE NORTH
JUNCTION OF STATE ROUTES 140 & 49 TO
WHITLOCK ROAD

Type of Work

AC OVERLAY, DIGOUTS,
INTERSECTION IMPROVEMENTS &
SHOULDER WIDENING

IMPROVE CURVE RADIUS,
SUPERELEVATION, WIDEN
SHOULDER, INSTALL RUMBLE STRIP

INSTALL LEFT TURN

CHANNELIZATION

BRIDGE PREVENTATIVE
MAINTENANCE

COVER MATERIAL BINS

DRAINAGE SYSTEM RESTORATION

PAVEMENT PRESERVATION (CAPM)

REPLACE, RELINE CULVERTS

CONSTRUCT CENTERLINE AND
EDGE-LINE RUMBLE STRIPS

IMPROVE ROADWAY ALIGNMENT
AND CONSTRUCT SHOULDERS.

PAVEMENT PRESERVATION

PEDESTRIAN SAFETY UPGRADES

INSTALL CURB RAMPS AND
SIDEWALKS

PAVEMENT REHABILITATION (CAP
M)



3/9/2016
CcO Route Postmile EA
MPA 140 22.3 0J780_

Page

166

SMITH ROAD LEFT TURN CHANNELIZATION

MPA 140 32.2/32.2 0Y340_
SR140 SLOPE REPAIR
MPA 140 42.0/42.7 0P921_

Ferguson Slide Rock Shed Construction

MPA 140 42.0/42.7 0P922_
MARIPOSA TALUS REMOVAL

MPA 140 50.9/51.2 0E800_
Route 140 - Slope Repair

SJ 4 0.0 1C800_
SJ BRIDGE MAINTENANCE

SJ 4 0.0 1C000_

176

110 CONSTRUCTION

118 CONSTRUCTION

Status of Projects
County, Route, and Post Mile Index

Phase

Candidate

PA&ED

PS&E/RW

PID

PID

SJ/STA/IMER OVERHEAD SIGN/LIGHTING REPLACEMENT

SJ 4 0.0 1E390_

119 CONSTRUCTION

SJ COUNTY IRRIGATION SYSTEM REPLACEMENT

SJ 4 0.0 0G260_
Old River Bridge Replacement
SJ 4 0.0 0S110_

SR 4 CROSSTOWN RAMP EXTENSION

SJ 4 0.0/4.3 3A750_
Old River Bridge CapM

SJ 4 0.0 1F400_
SJ Changeable Message Signs

SJ 4 0.0 0W690_
SJ Bridge Maintenance

SJ 4 0.6/11.8 1C480_

SR4&88 Rumble Strip Installation

166

107 CONSTRUCTION

119 CONSTRUCTION

146

8

Candidate

Candidate

CLOSEOUT

Candidate

District 10

Location Description

IN MARIPOSA COUNTY, ON ROUTE 140, AT
THE INTERSECTION OF SMITH RD. (KP
35.89)

IN MARIPOSA COUNTY ON STATE ROUTE
140 ABOUT 2.1 MILES WEST OF BULL
CREEK ROAD

RESTORE TWO-LANE ACCESS ON STATE
ROUTE (SR) 140 IN MARIPOSA COUNTY
THROUGH THE FERGUSON SLIDE BY
REMOVING THE EXISTING TALUS
MATERIAL CURRENTLY BLOCKING THE

IN MARIPOSA COUNTY IN MARIPOSA ON
STATE ROUTE 140 NEAR EL PORTAL ROAD
BRIDGE TO 0.5 MILES WEST OF SOUTH
FORK MERCED RIVER BRIDGE

ON ROUTE 140 IN MARIPOSA COUNTY
FROM CRANE CREEK BRIDGE TO 1.0KM
WEST OF YOSEMITE PARK BOUNDARY (KP
81.9/82.4)

IN SAN JOAQUIN COUNTY ON STATE
ROUTE 4 NEAR DISCOVERY BAY AT OLD
RIVER BRIDGE #29-0045

IN MERCED, SAN JOAQUIN AND
STANISLAUS COUNTIES AT VARIOUS
LOCATIONS

AT VARIOUS LOCATIONS ON STATE
ROUTES 4, 5 AND 99 IN SAN JOAQUIN
COUNTY

IN SAN JOAQUIN CO NEAR STOCKTON AT
OLD RIVER BRIDGE. (KP 0.0)

ON STATE ROUTE 4 BETWEEN GARFIELD

IN SAN JOAQUIN COUNTY NEAR HOLT AT
VARIOUS LOCATIONS FROM OLD RIVER
BRIDGE TO 0.3 MILES WEST OF WHISKEY
SLOUGH ROAD

IN AND NEAR STOCKTON AT VARIOUS
LOCATIONS; ALSO ON RTE 99 AND I-5

ON VARIOUS STATE ROUTES AT THIRTEEN
(13) BRIDGES IN SAN JOAQUIN COUNTY AT
VARIOUS LOCATIONS

STANISLAUS COUNTIES. VARIOUS
LOCATIONS ALONG SR 4 AND 88 IN SAN
JOAQUIN AND SR 4 IN STANISLAUS
COUNTIES

Type of Work
LEFT TURN CHANNELIZATION - NON

SIGNALIZED INTERSECTION

SLOPE REPAIR

ROCK SHED CONSTRUCTION

TALUS REMOVAL

REPAIR UNDERMINED CONCRETE
ROCK SLOPE PROTECTION.

BRIDGE PREVENTATIVE
MAINTENANCE

REPLACE SIGN PANELS

REPLACE EXISTING IRRIGATION
SYSTEM WITH RICS

BRIDGE RAIL UPGRADE AND
WIDENING.

EXTEND FREEWAY

REPAIR FAILED AREAS &
RESURFACE

INSTALL TRAFFIC MANAGEMENT
SYSTEMS

REPLACE JOINT SEALS, BEARING
PADS REPLACE JOINT SEALS,
BEARING PADS AND TREAT BRIDGE
DECKS

RUMBLE STRIP INSTALLATIONS AT
VARIOUS LOCATIONS ALONG SR 4
AND 88 IN SAN JOAQUIN AND SR 4
IN



3/9/2016
CcO Route Postmile EA
SJ 4 2.0 1C200_
MER/SJ/STA CULVERTS
SJ 4 21/21 0P840_

SR 4 ROCK SLOPE PROJECTION

Sl 4 4.33/4.73

SJ Middle River Bridge Realignment

1F460_

SJ 4 R8.3/T14.3 0W120_
BACON ISLAND REHAB

SJ 4 T13.9/15.1 0P830_
DAGGETT ROAD

SJ 4 14.1/15.9 0H820_

Rte 4/Charter Way West Improvements

SJ 4 15.3/19.4 0G330_

Route 4 Beautification and Modernization

R15.5/R16.5

sl 4 1C500_

Status of Projects
County, Route, and Post Mile Index
District 10

Page Phase
26 PID
176 PS&E/RW
8 Candidate

111 CONSTRUCTION

SJ SR 4 Pavement Resurfacing and Restoration

SJ 4 15.7/19.2 0X690_
SR4 MVP & ROADSIDE PAVING

SJ 4 16.0/19.4 0X970_
Crosstown AWS

SJ 4 R16.0/R19.4  1F180_

SR-4 Ramp Metering System Installation

SJ 4 R16.2 0W110_
SR-4 / 1-5 Ramp Connector
SJ 4 R16.6 / R17.4  1C090_

60 Candidate
158 Candidate
167 Candidate

16 Candidate

26 PID

120 CONSTRUCTION

16

Candidate

120 CONSTRUCTION

121 CONSTRUCTION

CROSSTOWN VIADUCT BRIDGE MAINTENANCE

SJ 4 R16.6 1C860_
SJ SR 99 Reconstruction of Hinge 32

9 Candidate

Location Description

IN SAN JOAQUIN COUNTY AT VARIOUS
LOCATIONS

IN SAN JOAQUIN COUNTY ON WESTBOUND
SR 4 AT 1.3 MILES WEST OF MIDDLE RIVER
BRIDGE

IN SAN JOAQUIN COUNTY, MIDDLE RIVER
BRIDGE, SR 4 PM 4.33/4.73

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.1 MILE EAST OF
BACON ISLAND ROAD TO SAN JOAQUIN
RIVER BRIDGE

IN SAN JOAQUIN COUNTY ON SR4 FROM
500' WEST OF ROBERTS ROAD TO 500'
EAST (KP 22.3/24.3)

IN SJ CO ON SR 4 FROM SJ RIVER BRIDGE
TO I-5 INTERCHANGE. (KP 22.7/25.5)

IN SJ CO ON RTE 4 FROM FRESNO AVE TO
THE JUNCTION OF RTE 99. (KP 24.6/31.3)

IN STOCKTON FROM 0.1 MI EAST OF
FRESNO AVE TO CENTRAL VIADUCT

IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON
ON ROUTE 4 FROM UNION STREET
UNDERCROSSING TO ROUTE 99 AND ON
ROUTE 99 AT ROUTE 4/99 SEPARATION

IN STOCKTON FROM I-5 TO NORTH
JUNCTION SR-99

IN SAN JOAQUIN COUNTY IN STOCKTON
ON STATE ROUTE 4 AT THE WESTBOUND
OFF-RAMP TO SOUTHBOUND I-5

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM CENTER STREET TO UNION STREET

IN STOCKTON AT CROSSTOWN FREEWAY
VIADUCT

Type of Work

CULVERT REHABILITATION

ROCK SLOPE PROTECTION

REHABILITATE EXISTING ASPHALT
CONCRETE PAVEMENT (HMA
OVERLAY)

OPERATIONAL AND SAFETY
IMPROVEMENTS

MODIFY INTERCHANGE WIDEN TO 4
OR 5 LANES WITH INTERCHANGE
IMPROVEMENTS

HIGHWAY BEAUTIFICATION AND
MODERNIZATION.

PAVEMENT RESURFACING AND
PRESERVATION

ROADSIDE SAFETY IMPROVEMENTS

INSTALL AUTOMATED WARNING
SYSTEM

INSTALL RAMP METERING SYSTEM

HIGH FRICTION SURFACE
TREATMENT, FLASHING BEACONS,
UPGRADE GUARDRAIL

REPAIR HINGES AND BEARING
PADS

RECONSTRUCT HINGE #32



3/9/2016
CcO Route Postmile EA
SJ 4 18.5/20.8 0X640_

SJ 99 MAINTENANCE PULLOUTS

SJ 4 19.1/23.6 0P970_

State Route 4 Realignment Project

SJ 4 R19.5/R20.1  3A100_
SOUTH STOCKTON 6-LANE WIDENING

Sl 4 19.7 0X310_
SJ 4/99 BRIDGE REHAB

SJ 5 0.0 OE84U_
HAR System
SJ 5 0.0 0T820_

SJ ADA Curb Ramps

Sl 5 0.0 0P550_
DWR BRIDGE SEISMIC RETROFIT

S] 5 0.0 1C210_
SJ 205 SMART CORRIDOR

SJ 5 1.1/345 0G240_
SJ-5 DECK Resurface

SJ 5 R12.7/R13.4  0W210_
REPLACE PARADISE CUT BRIDGE

SJ 5 R14.5/R17.1  3A380_
San Joaquin ITS

SJ 5 R16.1/35.7 0X720_
SJ I-5 MVP & ROADSIDE PAVING

SJ 5 22.0/23.6 0E490_
FRENCH CAMP/SPERRY ROAD

SJ 5 R22.1/R23.6  OE491_
-5 FRENCH CAMP LANDSCAPING

Status of Projects
County, Route, and Post Mile Index

District 10
Page Phase Location Description
91 PS&E/RW IN SAN JOAQUIN COUNTY ALONG STATE

ROUTE (SR) 99 IN THE CITIES OF
STOCKTON AND LODI AT VARIOUS
LOCATIONS

57 Candidate IN SAN JOAQUIN COUNTY IN THE CITY OF
STOCKTON ON SR 4 FROM MARIPOSA
ROAD INTERCHANGE TO KAISER ROAD

107 CONSTRUCTION IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON ON STATE ROUTE 4 FROM
ADELBERT AVENUE TO 0.1 MI WEST OF
GOLDEN GATE AVENUE AND ON STATE
ROUTE 99 FROM 0.4 MILE NORTH OF

27 PID IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON ALONG ROUTE 99 ON ROUTE 4
AT PM 19.75 FARMINGTON ROAD OC AND
ON ROUTE 26 AT PM 1.11 FREEMONT
STREET OC

167 Candidate IN MER CO, STA CO, AND SJ CO AT
VARIOUS LOCATIONS. SJ-
5(KP22.2/63.6,42.1)SJ-99(KP9.8, 30.1,49.1)SJ-
580(KP0.0)MER-5(KP 52.1)STA-5(KP43.7)STA-
99(KP R25.9)

147 CLOSEOUT ON ROUTES 4, 5, 12 AND 26 AT VARIOUS
LOCATIONS IN SAN JOAQUIN COUNTY

100 PS&E/RW ON ROUTES 5, 132, 152, AND ROUTE 165
CROSSING CALIFORNIA AQUEDUCT AT
VARIOUS LOCATIONS IN SAN JOAQUIN
COUNTY

121 CONSTRUCTION IN ALAMEDA AND SAN JOAQUIN COUNTIES
AT VARIOUS LOCATIONS

168 Candidate IN SAN JOAQUIN CO AT VARIOUS
LOCATIONS FROM HOSPITAL CREEK
BRIDGE TO PIXLEY SLOUGH BRIDGE (KP
1.8/55/5)

47 PID IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP FROM 0.3 MILE SOUTH TO 0.3
MILE NORTH OF PARADISE CUT BRIDGE
(BR. NO. 29-0032 L/R)

168 Candidate VARIOUS LOCATIONS THROUGHOUT SJ CO

27 PID IN SAN JOAQUIN COUNTY INSTALL GORE
PAVING AT 34 LOCATIONS AND MAINTAIN
VEHICLE PULLOUTS AT 28 LOCATIONS

141 CLOSEOUT ON INTERSTATE 5, IN STOCKTON, IN SJ
COUNTY FROM 0.6 KM SOUTH OF FRENCH
CAMP RD INTERCHANGE TO 3.1KM NORTH
OF FRENCH CAMP RD INTERCHANGE

83 PS&E/RW IN SAN JOAQUIN COUNTY ON I-5 FROM 0.4
MILES SOUTH TO 2 MILES NORTH OF THE
FRENCH CAMP ROAD INTERCHANGE

Type of Work

INSTALL FIVE MAINTENANCE PULL
OuTS

REALIGN SR4

WIDEN TO 6 LANES

REPLACE BRIDGE

INSTALLATION OF HAR'S

CONSTRUCT ADA CURB RAMPS

SEISMIC RETROFIT OF ELEVEN
BRIDGES

INSTALL RAMP METERS, CMS,
CCTV, TMS, RWIS, AND FO

RESURFACE BRIDGE DECKS

REPLACE BRIDGE

CLOSED CIRCUIT TV CAMERAS,
HWY ADVISORY RADIOS, CMS'

ROADSIDE PAVING, MVP'S AND
ACCESS GATE CONTRUCTION

MODIFY/RECONSTRUCT FRENCH
CAMP/SPERRY ROAD "FRENCH
CAMP/SPERRY ROAD"

LANDSCAPING & MITIGATION



Status of Projects
County, Route, and Post Mile Index

3/9/2016

CO Route Postmile EA Page Phase
SJ 5 25.1/28.6 OM780_ 105 CONSTRUCTION
NORTH I-5 REHAB

SJ 5 25.8/26.1 0G720_ 98 PS&E/RW
SR 4 /1-5 SEISMIC RETROFIT

SJ 5 26.1/26.5 0X460_ 70 PA&ED
STOCKTON CHANNEL VIADUCT BRIDGE REHAB

SJ 5 26.5 1C940_ 17 Candidate
SJ SR 5 Bridge Deck Rehabilitation

SJ 5 26.5/R12.7 0VvV100_ 160 Candidate
Altamont Corridor High Speed Rail

SJ 5 28.3 1E790_ 179 PA&ED

LEVEE RESTORATION AT SMITH CANAL BRIDGES

sl 5 28.5/35.6 0G470_
I-5 NORTH STOCKTON WIDENING AND HOV LANES

104 CONSTRUCTION

District 10

Location Description

IN SAN JOAQUIN COUNTY NEAR AND IN
THE CITY OF STOCKTON ON I-5 FROM
CHARTER WAY TO COUNTRY CLUB BLVD

IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS BRIDGE LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON
(STOCKTON CHANNEL VIADUCT BR. NO. 29-
0176 L/R)

IN STOCKTON AT STOCKTON CHANNEL
VIADUCT

ON INTERSTATE ROUTE 5 AND STATE
ROUTE 580 IN SAN JOAQUIN COUNTY (PM
26.5/R12.7) ON I5,

IN STOCKTON AT SMITH CANAL

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.4 MILE NORTH OF 8TH STREET
UNDERCROSSING TO HAMMER LANE
UNDERCROSING

SJ 5 29.5/30.1 0E540_ 4 PID ALONG S/B I-5 FROM CALAVERAS RIVER
BRIDGE TO MARCH LANE (KP 47.5/48.4)

CLAUDIA LANDEEN SCHOOL SOUNDWALL

SJ 5 31.8/33.3 ONO08O_ 64 PA&ED IN SAN JOAQUIN COUNTY ON ROUTE 5
HAMMER LANE (KP 51.26/53.59)

I-5 HAMMER LANE

SJ 5 35.0/35.8 ON100_ 65 PA&ED IN SAN JOAQUIN COUNTY ON ROUTE 5
EIGHT MILE ROAD (KP 56.45/57.63)

I-5 EIGHT MILE ROAD

SJ 5 41.7/45.9 0X540_ 153  CLOSEOUT  IN SAN JOAQUIN COUNTY NEAR

) ) THORNTON FROM TURNER ROAD

SJ 5 Median Barrier UNDERCROSSING TO BEAVER SLOUGH
BRIDGE

SJ 12 0.0 0J92U_ 103 CONSTRUCTION ON STATE ROUTE 12 AT MOKELUMNE

MOKELUMNE RIVER BRIDGE DECK AND CONTROL HOUSE

SJ 12 0.0 0S900_ 169 Candidate
LOCKEFORD CULVERT REHAB
SJ 12 0.1/R4.4 0G800_ 108 CONSTRUCTION

Bouldin Island Rehab

RIVER BRIDGE

NEAR LOCKEFORD ON ROUTES 12 AND 88
AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR
TERMINOUS FROM MOKELUMNE RIVER
BRIDGE TO LITTLE POTATO SLOUGH
BRIDGE

Type of Work

ROADWAY REHABILITATION

SEISMIC RETROFIT OF VARIOUS
BRIDGES

BRIDGE REHABILITATION

REHABILITATE BRIDGE DECK

HIGH SPEED RAIL - ALTAMONT
PASS

ROCK SLOPE PROTECTION

WIDEN BRIDGES AND FREEWAY
LANES, HOV LANE

SOUNDWALL

INTERCHANGE ADDITIONS AND
MODIFICATIONS

INTERCHANGE ADDITIONS AND
MODIFICATIONS

CONSTRUCT MEDIAN BARRIER

BRIDGE AND CONTROL HOUSE

REHAB

CULVERT REHABILITATION

ROADWAY REHABILITATION



3/9/2016
CO Route Postmile EA Page
SJ 12 R4.4 1C020_ 147

LITTLE POTATO SLOUGH BRIDGE REHAB

Sl 12 5.0/9.5 28150 48
LODI REHAB #1

SJ 12 5.1/11.0 OW560_ 122
SJ 12 TERMINOUS CAPM

SI 12 14.9/18.1 0Y550_ 98
LODI ADA IMPROVEMENTS

SJ 12 19.1/276 0Y650_ 122
SR 26 RUMBLE STRIPS

SJ 26 11/11 1F170_ 17

SJ Route 26 Increase Bridge Vertical Clearance

SJ 26 13.3/13.8 OH560_ 177
SJ 26 WIDENING

SJ 26 15.3 0C840_ 169
CALAVERAS RIVER BRIDGE RAIL

SJ 26 17.1/17.9 OE370_ 48
SHELLY CURVE CORRECTION #1

SJ 26 18.5/19.0 0T160_ 144

SANDSTONE CREEK CURVE CORRECTION

SJ 88 51/L12.3 27920_ 49
STOCKTON REHAB

SJ 88 6.1/8.9 0A830_ 148
LOCKEFORD BRIDGE RAIL

SJ 88 13.5/141 0S740_ 49
SJ/ALP 88 DRAINAGE SYSTEM

SJ 88 15.4/19.4 0Y680_ 150

Status of Projects
County, Route, and Post Mile Index

Phase

CLOSEOUT

PID

CONSTRUCTION

PS&E/RW

CONSTRUCTION

Candidate

PA&ED

Candidate

PID

CLOSEOUT

PID

CLOSEOUT

PID

CLOSEOUT

LOCKEFORD & COPPEROPOLIS RUMBLE STRIPS

District 10

Location Description

IN SAN JOAQUIN COUNTY AT TERMINOUS
AT LITTLE POTATO SLOUGH BRIDGE

ON ROUTE 12 IN SAN JOAQUIN COUNTY
BETWEEN PM 5.0, NEAR TERMINOUS FROM
POTATO SLOUGH BRIDGE AND PM 9.5, 0.12
MILES EAST OF GUARD ROAD

REPLACE DIKE AND RUMBLE STRIPS,
UPGRADE GUARD RAILS, AND PLACE END
OF LITTLE POTATO SLOUGH BRIDGE TO 0.2
MILE EAST OF FLAG CITY BOULEVARD

IN SAN JOAQUIN COUNTY ON HIGHWAY_12
IN THE CITY OF LODI

IN SAN JOAQUIN, CALAVERAS AND
AMADOR COUNTIES ON STATE ROUTE 26

SJ ROUTE 26 INCREASE BRIDGE VERTICAL
CLEARANCE

ON SR 26 IN SAN JOAQUIN COUNTY NEAR
LINDEN BETWEEN E FINE ROAD AND
ESCALON-BELLOTA

NEAR BELLOTA AT CALAVERAS RIVER
BRIDGE (BR #29-0041)

ON SR 26 FROM 0.4 KM EAST OF DUCK
CREEK TO 1.4 KM WEST OF SANDSTONE
CREEK BRIDGE. (KP 27.4/28.8)

IN SAN JOAQUIN COUNTY EAST OF LINDEN
ON STATE ROUTE 26 FROM 0.3 MILE WEST
OF SANDSTONE CREEK BRIDGE TO
SHELLY ROAD

ON ROUTE 88 IN SAN JOAQUIN COUNTY
NEAR WATERLOO FROM 0.3 KM NORTH OF
COMSTOCK ROAD TO 0.3 KM SOUTH OF
ROUTE 12 WEST (KP 8.2/19.5)

IN SAN JOAQUIN COUNTY NEAR
WATERLOO AT VARIOUS LOCATIONS FROM
CALAVERAS RIVER BRIDGE TO BEAR
CREEK BRIDGE

ON STATE ROUTE 88 IN SAN JOAQUIN CO
FROM PM 13.5-14.1 IN THE CITY OF
LOCKEFORD AND ON STATE ROUTE 88 IN
ALPINE CO FROM PM 0.28-2.56 NEAR THE
CITY OF ALPINE/AMADOR CO LINE

IN SAN JOAQUIN COUNTY AT CLEMENTS
FROM 0.6 MILE EAST OF VIEW LANE TO 0.4
MILE WEST OF MOKELUMNE RIVER BRIDGE

Type of Work

BRIDGE REHAB - BEARING PAD
REPLACEMENT

STRUCTURAL SECTION REPAIR

DIGOUT AND REPAIR LOCALIZED
AREAS OF SEVERE FAILURE,
APPLY RUBBERIZED HOT MIX
ASPHALT OVERLAY,

ADA PEDESTRIAN
INFRASTRUCTURE UPGRADES

INSTALL CENTERLINE AND EDGE
LINE RUMBLE STRIPES

INCREASE BRIDGE VERTICAL
CLEARANCE IN THE CITY OF
STOCKTON ON SR 26 AT ROUTE
26/99 SEPERATION

PAVEMENT WIDENING

UPGRADE BRIDGE RAILS AND
WIDEN

CURVE CORRECTION

REALIGN TWO NONSTANDARD
HORIZONTAL REVERSING CURVES
AND REPLACE SANDSTONE CREEK
BRIDGE

REHABILITATE ROADWAY,
REPLACE STRUCTURES AND
WIDEN SHOULDERS

UPGRADE BRIDGE APPROACH
GUARDRAIL AND EXTEND
CULVERTS 4 LOC.

REPLACE CULVERTS

INSTALL GROUND-IN CENTERLINE
AND SHOULDER RUMBLE STRIPS



3/9/2016

CO  Route Postmile EA Page
SJ 88 19.1/19.1 0T630_ 81
BUENA VISTA CASINO MITIGATION

SJ 88 19.2/25.4 0Q180_ 76
CLEMENTS CAPM

SJ 88 22.1 1E531_ 9
Install traffic signal

Sl 99 0.0 1F270_ 10
Highway Planting Restoration

SJ 99 0.0/38.8 0v080_ 160
Merced to Sacramento High Speed Rail

SJ 99 0.0/0.9 0L020_ 76
RIPON BRIDGE REHAB

SJ 99 0.0/5.7 0Q160_ 91
MILGEO AVENUE CAPM

SJ 99 0.2/17 0H490_ 50
Ripon Planting Rehab

SJ 99 0.9 1C060_ 28
SJ 5/99 ADA IMPROVEMENTS

SJ 99 1.3 0X340_ 50

SJ-99 / MER-152 PED BRIDGE ADA REHAB

Sl 99 45/5.0 0P730_ 58
AUSTIN ROAD IC

SJ 99 45/23.0 0w430_ 111
SJ 99 RAMP METERING

SJ 99 46/6.3 1E740_ 72

SR 99 and SR 120 Interchange Improvements

SJ 99 4.9/14.2 OE611_ 142
MANTECA WIDENING - MAINLINE PHASE 1

Status of Projects

County, Route, and Post Mile Index

Phase

PS&E/RW

PA&ED

Candidate

Candidate

Candidate

PA&ED

PS&E/RW

PID

PID

PID

PID

CONSTRUCTION

PA&ED

CLOSEOUT

District 10

Location Description

IN SAN JOAQUIN COUNTY ON SR 88 AT
INTERSECTION OF SR 12 AND LIBERTY
ROAD, AND IN AMADOR COUNTY ON SR 88
AT THE INTERSECTION OF BUENA VISTA
***OVERSIGHT ONLY***

IN SAN JOAQUIN COUNTY NEAR CLEMENTS
ON STATE ROUTE 88 FROM STATE ROUTE
12 TO THE AMADOR COUNTY LINE

NEAR DOGTOWN AT LIBERTY ROAD

IN SAN JOAQUIN, STANISLAUS AND
MERCED COUNTIES ON RTE 99 AT
VARIOUS LOCATIONS

ON STATE ROUTE 99 IN SAN JOAQIN (PM
0.0/38.8), STANISLAUS (PM R0.0/R24.8) AND
MERCED COUNTY

ON ROUTE 99 IN RIPON AT THE COUNTY
LINE OF SAN JOAQUIN COUNTY AND Y
STANISLAUS COUNTY AT THE STANISLAUS
RIVER BRIDGES (29-0013 L/R)

IN SAN JOAQUIN COUNTY IN AND NEAR
RIPON FROM STANISLAUS COUNTY LINE
TO 0.2 MILE SOUTH OF SOUTH JUNCTION
120/99 SEPARATION

IN SJ CO IN RIPON ON RTE 99 FROM 0.3 KM
NORTH OF THE STANISLAUS RIVER BR TO
MILEGEO AVE OC. (KP 0.3/2.7).

IN SAN JOAQUIN COUNTY IN RIPON AT
MAIN STREET OVERCROSSING AND IN
LODI AT TURNER ROAD OVERCROSSING

IN SAN JOAQUIN AND MERCED COUNTIES
ON ROUTES 99 AND 152 AT VARIOUS
LOCATIONS

IN SAN JOAQUIN COUNTY IN THE CITY OF
MANTECA ON SR 99 AT AUSTIN ROAD (KP
7.2/8.0)

IN SAN JOAQUIN COUNTY IN AND NEAR
MANTECA AND STOCKTON AT VARIOUS
LOCATIONS FROM 0.2 MILE SOUTH OF
AUSTIN ROAD TO 0.1 MILE NORTH OF
HAMMER LANE OVERCROSSING

IN SAN JOAQUIN COUNTY IN MANTECA AT
THE SR 99 AND SR 120 INTERCHANGE

IN SAN JOAQUIN COUNTY IN AND NEAR
MANTECA FROM AUSTIN ROAD
OVERCROSSING TO 0.4 MILE SOUTH OF
ARCH ROAD UNDERCROSSING

Type of Work

SIGNALIZE AND IMPROVE
INTERSECTIONS

DIGOUT AND REPAIR OF
LOCALIZED FAILURES/AC OVERLAY

INTERSECTION IMPROVEMENTS

TREE PRUNING AND REMOVAL

HIGH SPEED RAIL - MERCED TO SAC

BRIDGE REPLACEMENT

DIGOUT AND REPAIR OF

LOCALIZED FAILURES/AC OVERLAY

HIGHWAY PLANTING RESTORATION.

ADA UPGRADES

BRIDGE REHABILITATION FOR ADA

COMPLIANCE

OVERSIGHT OF INTERCHANGE
MODIFICATIONS

INSTALL RAMP METERING SYSTEMS

RECONSTRUCT INTERCHANGE

WIDEN EXISTING FREEWAY WITH
HMA



Status of Projects
County, Route, and Post Mile Index

3/9/2016
CO Route Postmile EA Page Phase
SJ 929 5.33/5.65 1F730_ 10 Candidate

SJ 99 COLLISION REDUCTION

SJ 99 6.9/10.6 0E613_

MANTECA WIDENING PHASE 3 - LATHROP ROAD
INTERCHANGE

SJ 99 10.0/14.0 0Q150_ 51 PID
LATHROP/ARCH RD. OVERLAY (CAP M)

SJ 99 10.6/15.0 OE612_ 142 CLOSEOUT
MANTECA WIDENING PHASE 2 - FRENCH CAMP
INTERCHANGE

SJ 99 14.0/23.0 1C421 92 PS&E/RW
Installation of fiber optic cable in Arch Road Interchange

SJ 99 14.1/15.0 1A700_ 128 CLOSEOUT
ARCH ROAD INTERCHANGE

SJ 99 18.4/23.0 0Y90U_ 84 PS&E/RW

SJ 99 Arch Road to Hammer Lane Pavement Preservation

sJ 99 20.1/34.7 0Cc880_ 51 PID
PELTIER RD LANDSCAPE
sl 99 21.7 1C880_ 11 Candidate

SJ Route 99 Bridge Girder Replacement

SJ 99 22.9/38.8 O0W190_ 112 CONSTRUCTION
SJ 99 CAPM

SJ 99 23.5/24.5 0L140_ 66 PA&ED
MORADA LANE IC

SJ 99 249/25.9 0L130_ 67 PA&ED
EIGHT MILE /99 IC

SJ 99 28.3/31.4 1F070_ 61 Candidate
Lodi 99 Widening

SJ 99 R28.4 / R28.5 0S770_ 60 CANDIDATE

HARNEY LANE INTERCHANGE IMPROVEMENTS

108 CONSTRUCTION

District 10

Location Description

SJ 99 PM 5.33/5.65 IN THE CITY OF
MANTECA, SAN JOAQUIN COUNTY. PM: LEO
MARTINEZ

IN SAN JOAQUIN COUNTY IN AND NEAR
MANTECA FROM 0.2 MILE NORTH OF
YOSEMITE AVE UC TO 0.9 MILE SOUTH OF
FRENCH CAMP ROAD UC

ON ROUTE 99 FROM 0.8 MI NORTH OF
LATHROP ROAD OVERCROSSING TO 0.6 Mi
SOUTH OF ARCH ROAD OVERCROSSING

IN MANTECA, ON ROUTE 99 FROM 1.4 MILE
NORTH OF LATHROP ROAD TO 0.4 MILE
NORTH OF ARCH ROAD

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM MARSH STREET POC TO HAMMER
LANE INTERCHANGE

IN SAN JOAQUIN COUNTY IN STOCKTON
ON STATE ROUTE 99 AT ARCH ROAD
OVERCROSSING

SJ 99 18.4/23.0 IN AND NEAR STOCKTON,
FROM 0.1 MILE SOUTH OF MARSH STREET
PEDESTRIAN OVERCROSSING TO HAMMER
LANE OVERCROSSING

IN AND NEAR STOCKTON AND LODI AT
VARIOUS LOCATIONS FROM 0.3 KM S OF
RTE 88 TO 0.3 KM N OF PELTIER RD (KP
32.3/55.8)

IN STOCKTON AT WILSON WAY OC

ADA RAMPS, REPLACE AC DIKE, ADD
SHOULDER BACKING AND OVERLAY HOT
SACRAMENTO COUNTY LINE

IN SAN JOAQUIN CO AT MORADA LANE IN
STOCKTON (KP37.8/39.4)

IN SAN JOAQUIN CO AT EIGHT MILE ROAD
IN STOCKTON (KP40.71/40.87)

IN LODI FROM HARNEY LANE TO TURNER
ROAD

ON SR 99 AND HARNEY LAND NEAR CITY
OF LODI ** OVERSIGHT ONLY**

Type of Work

LATHROP INTERCHANGE (PHASE 3)

DIGOUT AND REPAIR OF
LOCALIZED FAILURES/AC OVERLAY

FRENCH CAMP INTERCHANGE
(PHASE 2)

RAMP METERING AND FIBER OPTIC
CABLE

CONSTRUCT INTERCHANGE

PLACE JPCP, COLD PLANE AC,
METERING

UPGRADE PLANTING AND
IRRIGATION

REPLACE GIRDER

DIGOUT AND REPAIR LOCALIZED
AREAS OF SEVERE FAILURE, RAISE
METAL BEAM GUARDRAIL AS
NEEDED, UPGRADE

RECONSTRUCT MORADA LANE I/C
AT SJ-99 IN STOCKTON

RECONSTRUCT EIGHT MILE RD I/C
AT SJ-99 IN STOCKTON

WIDEN FROM 4 TO 6 LANES

INTERCHANGE MODIFICATION



Status of Projects
County, Route, and Post Mile Index

District 10
3/9/2016
CO Route Postmile EA Page Phase Location Description
SJ 99 29.0/30.7 ov870_ 139 CLOSEOUT IN SAN JOAQUIN COUNTY IN LODI ON
STATE ROUT 99 FROM 0.5 MILE NORTH OF
SJ 99 CAPM HARNEY LANE TO EAST PINE STREET
SJ 99 30.9/31.3 1C280_ 28 PID ON STATE ROUTE 99 BETWEEN VICTOR
ROAD/SR 12 AND TURNER ROAD IN SAN
VICTOR ONRAMP JOAQUIN COUNTY AT PM 30.9/31.3 IN THE
CITY OF LODI
SJ 99 31.3/31.6 1C260_ 77 PA&ED ON STATE ROUTE 99 AND TURNER ROAD
IN SAN JOAQUIN COUNTY AT PM 31.3/31.6
TURNER ROAD ONRAMP IN THE CITY OF LODI
SJ 120 R1.1/R5.6 1F040_ 18 Candidate IN AND NEAR MANTECA FROM 0.2 Ml WEST
OF GUTHMILLER RD UC TO 0.3 MI EAST OF
INSTALL RAMP METERING SYSTEM MAIN ST OC
SJ 120 R1.7/R3.9 1E520_ 174 PA&ED IN SAN JOAQUIN COUNTY NEAR MANTECA
] ) ) FROM GUTHMILLER ROAD
SR 120 Automatic Warning System Installation UNDERCROSSING TO 0.5 MILE EAST OF
AIRPORT WAY OVERCROSSING AT
VARIOUS LOCATIONS.
SJ 120 R1.9/R3.0 0H890_ 79 PS&E/RW IN SAN JOAQUIN COUNTY IN THE CITY OF
MANTECA ON SR 120 FROM .5 MILE WEST
MCKINLEY AVENUE IC TO .5 MILE EAST OF THE MCKINLEY
AVENUE UNDERCROSSING
SJ 120 R2.6/T7.2 0X710_ 29 PID IN AND NEAR MANTECA FROM 0.3 MI EAST
OF MCKINLEY AVE OC TO SR 99/120
SR120 MVP & ROADSIDE PAVING SEPARATION
SJ 120 3.0/3.6 0P650_ 58 CANDIDATE  IN SAN JOAQUIN COUNTY IN THE CITY OF
MANTECA ON SR 120 AT AIRPORT WAY (KP
SR 120/AIRPORT ROAD IC 4.8/5.8)
SJ 120 R3.4/R5.2 0P200_ 80 PS&E/RW IN SAN JOAQUIN COUNTY IN MANTECA ON
STATE ROUTE 120 FROM 0.9 MILE WEST TO
SR 120/ UNION ROAD 0.9 MILE EAST OF UNION ROAD AND ON
UNION ROAD FROM 0.2 MILE SOUTH OF
STATE ROUTE 120 TO DANIELS
SJ 120 6.7/16.7 0Y950_ 123 CONSTRUCTION IN SAN JOAQUIN COUNTY IN AND NEAR
MANTECA FROM 0.1 MILE WEST OF AUSTIN
SAN JOAQUIN 120 ASPHALT OVERLAY ROAD TO 0.1 MILE WEST OF ESCALON
BELLOTA ROAD/MCHENRY AVENUE
SJ 120 6.9/85 0G480_ 158 Candidate IN SJ CO SO 99/120 INTERCHANGE FROM
) 99/120 INTERCHANGE EAST TO JACK TONE
Manteca Bypass Extension ROAD. (KP 11.1/13.6)
SJ 120 R16.9 1C660_ 177 PA&ED IN SAN JOAQUIN COUNTY, AT SJ
120/MCHENRY AVENUE, STAA IMPROVMENT
SJ 120 STAA Improvement
SJ 132 0.2 0Q17U_ 85 PS&E/RW IN SAN JOAQIN COUUNTY NEAR TRACEY
FROM STANISLAUS COUNTY LINE TO
SR580 CAPM ROADWAY REHAB & ITS ELEMENTS ALAMEDA COUNTY LINE
SJ 132 04/7.1 0G820_ 92 PS&E/RW IN SAN JOAQUIN COUNTY NEAR VERNALIS

VERNALIS SR 132 REHAB

FROM 0.4 MILES EAST OF ROUTE 580 TO
STANISLAUS COUNTY LINE

Type of Work
PANEL REPLACEMENT, GRIND,

OVERLAY

RAMP REALIGNMENT

IMPROVE SOUTHBOUND TURNER
ROAD ON-RAMP

INSTALL RAMP METERS

INSTALL AN AUTOMATIC WARNING
SYSTEM SYSTEM

OVERSIGHT TO CONSTRUCT NEW
INTER- CHANGE

ROADSIDE SAFETY IMPROVEMENTS

OVERSIGHT OVER INTERCHANGE
MODIFICATIONS

OVERSIGHT OF INTERCHANGE
UPGRADE

RUBBERIZED HOT MIX ASPHALT
OVERLAY

RECONSTRUCT INTERCHANGE & 2
LANE EXPRESSWAY ON NEW
ALIGNMENT.

PROVIDE STAA ACCESS SO THAT
STAA TRUCKS CAN ACCESS
TERMINALS ALONG MCHENRY
AVENUE IN ESCALON.

RESURFACE PAVEMENT/ITS
ELEMENTS

REPAIR PCC PAVEMENT



3/9/2016
CcO Route Postmile EA
SJ 132 1.4/3.0 2A780_

Bird Road Interchange

SJ 205 L0.0/R13.4 1C330_
SR205 SMART CORRIDOR - PHASE 2

SJ 205 L0.0/ R13.3 0L340_
SJ 205 11/1.6 1E210_
1-205/MHP INTERCHANGE
SJ 205 2.0/2.6 0K710_
rte 205 auxiliary lane project
SJ 205 2.3/ R9.7 0X700_

SR205 MVP & ROADSIDE PAVING

SJ 205 26/R5.1 0H910_
LAMMERS RD/ELEVENTH ST I/C

SJ 205 R3.0/R13.6 30016 _
TRACY WIDENING STAGE Il &Il

SJ 205 R5.9/R8.3 0H470_
Tracy Planting Rehab job

SJ 205 R9.0/R9.6 0H880_
CHRISMAN ROAD I/C

SJ 580 13.3/13.8 1E220_
I-580/MHP INTERCHANGE

SJ 1C620_

Page

131

159

140

31

SJ/MER/STA/TUO TMS ELEMENT UPGRADES

SJ 0M860_

SJ 0P540_
SJ I-5 BRIDGE REHAB

154

30

Status of Projects
County, Route, and Post Mile Index

Phase

CLOSEOUT

PID

Candidate

PA&ED

PID

PID

PS&E/RW

CLOSEOUT

PID

PA&ED

PA&ED

PID

Candidate

PID

District 10

Location Description

IN SAN JOAQUIN COUNTY ON RTE 132
FROM 0.1 MILE WEST OF I-5 TO 0.4 MILES
EAST OF SERVICE ROAD (BIRD ROAD)

IN SAN JOAQUIN COUNTY ON STATE
ROUTE 205 NEAR TRACY FROM ALAMEDA
COUNTY LINE TO STATE ROUTE 5

IN SAN JOAQUIN COUNTY ON THE I-205
CORRIDOR (KP 0.0/R21.4)

IN SAN JOAQUIN COUNTY IN THE CITY OF
TRACY FROM 0.3 MI WEST TO 0.2 MI EAST
OF MOUNTAIN HOUSE PARKWAY OC

ON ROUTE 205 BETWEEN MOUNTAIN
HOUSE PARKWAY ON-RAMP AND
ELEVENTH STREET OFF-RAMP (KP 3.2/4.2)

IN AND NEAR TRACY FROM 0.3 MI/WEST OF

PATTERSON PASS OC TO E205-N5
CONNECTOR SEPARATION

IN SAN JOAQUIN COUNTY IN AND NEAR
TRACY FROM HANSEN ROAD
OVERCROSSING TO GRANT LINE ROAD
UNDERCROSSING (KP 3.8/R8.5)

IN SAN JOAQUIN COUNTY IN AND NEAR
TRACY AT VARIOUS LOCATIONS

IN SJ CO IN TRACY ON RTE 205 FROM

SOUTH OF CORRAL HOLLOW UC TO 0.2 KM

EAST OF MACARTHUR DRIVE (KP
R9.4/R13.4)

ON INTERSTATE 205 FROM 0.9 MILES EAST
OF MACARTHUR DRIVE TO 2.9 MILES WEST

OF INTERSTATE 5

IN SAN JOAQUIN COUNTY IN THE CITY OF

TRACY FROM 0.2 MI. EAST TO 0.3 MI. WEST

OF PATTERSON PASS ROAD OC

IN SAN JOAQUIN, MERCED AND AMADOR
COUNTIES ON VARIOUS ROUTES

IN SAN JOAQUIN CO AT VARIOUS
LOCATIONS

SJ/MER/STAN CITY'S BRIDGE SEISMIC
RESTORATION

Type of Work

CONSTRUCT NEW INTERCHANGE

RAMP METERS

CONGESTION MANAGEMENT PLAN

INTERCHANGE IMPROVEMENTS

CONSTRUCT EASTBOUND
AUXILLARY LANE

ROADSIDE SAFETY IMPROVEMENTS

OVERSIGHT TO CONSTRUCT NEW
INTERCHANGE

WIDEN FREEWAY AND BRIDGES,
REHABILITATE PAVEMENT

HIGHWAY PLANTING RESTORATION.

OVERSIGHT CONSTRUCT NEW 6
LANE FREEWAY

INTERCHANGE IMPROVEMENTS

UPGRADE TMS ELEMENTS

STUDY TO DETERMINE CT
PROJECTS COST
ESTIMATE/SJCOG'S MEASURE K &
RTIP

BRIDGE SEISMIC RESTORATION



Status of Projects
County, Route, and Post Mile Index

3/9/2016
CO Route Postmile EA Page Phase
SJ 1C530_ 31 PID
STA/SJ SIGNS REHAB
STA 5 0.0 1C970_ 18 Candidate

Install Midwest Guardrail System

STA 5 0.1/27.4

Stanislaus County monitoring stations

0K340_

STA 5 15.8/15.9 0G420_ 64 PA&ED
|I-5 SPERRY ROAD IC

STA 5 17.3/25.5 0Y640_ 93 PS&E/RW
WESTLEY I-5 MEDIAN BARRIER

STA 5 27.0/27.5 0W630_ 99 PS&E/RW
WESTLEY REST AREA REHAB

STA 5 27.0/27.4 1C270_ 32 PID
WESTLEY REST AREA

STA 33 0.4/0.4 1C140_ 62 PA&ED
NEWMAN INTERSECTION OVERSIGHT

STA 33 13.7/13.7 0S920_ 133 CLOSEOUT
M STREET INTERSECTION

STA 99 R0.0/ R24.8 1C290_ 77 PA&ED
SR99 STANISLAUS CAPM RAMPS

STA 99 R1.1/R7.3 0X660_ 32 PID
STA 99 MVP/EXTENDED GORES/SLOPE PAVING

STA 99 R3.2/R4.0 OF410_ 2 PID
MAIN STREET I/C

STA 99 R4.1/R4.9 0T910_ 82 PS&E/RW
FULKERTH IC IMPROVEMENTS

STA 99 9.7/10.9 1A690_ 65 PA&ED

SERVICE RD/MITCHELL RD INTERCHANGE PROJECT

123 CONSTRUCTION

District 10

Location Description

IN SAN JOAQUIN AND STANISLAUS
COUNTIES ON VARIOUS ROUTES

IN STANISLAUS COUNTY ON ROUTE 5,
ALSO ON SJ-5 AND MER-152 AT VARIOUS
LOCATIONS

ON ROUTES 5 AND 99 INSTALL TRAFFIC
MONITORING STATIONS AT VARIOUS
LOCATIONS IN STANISLAUS COUNTY (TMS)

IN STANISLAUS COUNTY NEAR
PATTERSON ON INTERSTATE 5 AT SPERRY
ROAD INTERCHANGE (KP 25.5)

IN STANISLAUS COUNTY NEAR WESTLEY
ON I-5 FROM HANSEN ROAD TO HAMILTON
ROAD

IN STANISLAUS COUNTY ON I-5 AT THE
WESTLEY ROADSIDE REST AREA, BOTH
NORTH-BOUND AND SOUTH-BOUND
LOCATIONS

IN STANISLAUS COUNTY AT WESTLEY
REST AREA

IN STANISLAUS COUNTY, IN THE CITY OF
NEWMAN AT THE INTERSECTION OF STATE
ROUTE 33 AND INYO AVENUE

IN STANISLAUS COUNTY IN PATTERSON
ON STATE ROUTE 33 AT M STREET **
OVERSIGHT ONLY TO THE CITY OF
PATTERSON***

IN STANISLAUS COUNTY IN AND NEAR
TURLOCK AND MODESTO FROM MERCED
COUNTY LINE TO SAN JOAQUIN COUNTY
LINE

IN STANISLAUS COUNTY ROUTE 99 IN AND
NEAR CITY OF TURLOCK FROM 0.7 MILES
NORTH OF GOLF ROAD (PM R1.1) TO 0.6
MILES NORTH OF TAYLOR ROAD
UNDERCROSSING (PM R7.3)

ON ROUTE 99 WEST MAIN STREET
INTERCHANGE BETWEEN UNION PACIFIC
RAILROAD UNDERCROSSING & WEST
CANAL DRIVE OVERCROSSING IN CITY OF
TURLOCK IN STA CO (KP R5.2/R6.5)

IN STANISLAUS COUNTY IN THE CITY OF
TURLOCK ON STATE ROUTE 99 AT
FULKERTH ROAD TURLOCK**

ON RTE 99 IN CERES, IN STANISLAUS
COUNTY FROM 0.5 KM SOUTH TO 1.0 KM
NORTH OF MITCHELL ROAD (KP 15.6/17.5)

Type of Work

SIGNS AND LIGHTING REHAB

UPGRADE GUARDRAIL

INSTALL TRAFFIC MONITORING
STATIONS

RECONSTRUCT EXISTING DIAMOND
INTERCHANGE HAVING SINGLE-LN
RAMPS.

INSTALL CABLE MEDIAN BARRIER

REPLACE PUBLIC WATER SYSTEM
AND ONSITE WASTEWATER
TREATMENTS SYSTEMS

REPLACE REST AREA

WIDEN INTERSECTION & INSTALL
TRAFFIC SIGNALS

OVERSIGHT FOR INTERSECTION
IMPROVEMENTS

PAVEMENT PRESERVATION

ROADSIDE SAFETY IMPROVEMENTS

RECONSTRUCT INTERCHANGE

OVERSIGHT FOR INTERCHANGE

IMPROVEMENTS

RECONSTRUCT INTERCHANGE



Status of Projects
County, Route, and Post Mile Index

3/9/2016
CO Route Postmile EA Page Phase
STA 99 10.9/24.7 0E560_ 3 PID

CERES/MODESTO 8-LANE FEASIBILITY STUDY

STA 99 R11.7/R15.0 0Y100_
STA 99 CONVENTIONAL LIGHTING

STA 99 R11.8/R24.5 OM950_ 170 Candidate
TMS Electrical Elements, Whitmore to Hammett Rd.

STA 99 R11.9/R11.9 2A770_ 134 CLOSEOUT
WHITMORE INTERCHANGE

STA 99 11.9 0X860_ 109 CONSTRUCTION
CERES LANDSCAPE

STA 99 13.4/13.8 0L870_ 33 PID
STANISLAUS AUXILIARY LANE

STA 99 R13.8/R17.6  0X670_ 19 Candidate
STA SR 99 Maintenance Worker Safety Improvements

STA 99 R13.9/R149 1C870_ 36 PID
STA SR 99 Replace Bridge Deck AC Overlay

STA 99 R16.5/R16.7 1E700_ 37 PID
Modesto Soil Stockpile Encapsulation

STA 99 R16.8/R19.7 0Y571_ 174 PS&E/RW
SR99 STANISLAUS AWS

STA 99 R18.1/R20.9 0V110_ 33 PID
SR 99 Beckwith Rd & Carpenter Rd Accel/Decel Lanes

STA 99 18.6 ow280_ 93 PS&E/RW
BRIGGSMORE/CARPENTER ROAD IC

STA 99 M18.7 0X560_ 94 PS&E/RW
STA 99/CARPENTER RD SB RAMPS

STA 99 R20.9/R24.7 1C300_ 70 PA&ED

SJ and STA Ramp Metering

127 CONSTRUCTION

District 10

Location Description

THROUGH CERES, CENTRAL MODESTO
AND AT APPROACH TO STANISLAUS RIVER
(KP 17.5/39.8).

IN STANISLAUS COUNTY IN AND NEAR
CERES FROM NORTH STREET
UNDERCROSSING TO TUOLUMNE RIVER
BRIDGE

IN STANISLAUS CO NB AND SB FROM
WHITMORE AVE (CERES) TO HAMMETT RD
(NEAR RIPON) (KP 19.07/39.43)

IN STANISLAUS COUNTY IN CERES AT
WHITMORE AVENUE OVERCROSSING
WHITMORE AVENUE OVERCROSSING

IN STANISLAUS COUNTY IN CERES ON
STATE ROUTE 99 AT THE WHITMORE
AVENUE INTERCHANGE

ON ROUTE NORTHBOUND 99 NEAR THE
CITY OF MODESTO IN STANISLAUS CO
BETWEEN HATCH ROAD OVERCROSSING
AND SOUTH 9TH STREET OFF-RAMP
(KP21.56/22.1)

IN MODESTO FROM 0.1 MI SOUTH OF
SOUTH MODESTO UNDERCROSSING TO 0.1
MI NORTH OF WOODLAND AVE
OVERCROSSING

IN MODESTO AT SOUTH MODESTO OH,
TUOLUMNE RIVER AND S MODESTO UC

IN STA CO IN CITY OF MODESTO ALONG SR
99 FROM 0.4 MI N OF SR 99/SR 132
SEPARATION TO 0.1 MI S OF KANSAS AVE
OC & ALONG FUTURE SR 132 FROM 0.2 MI
W OF EMERALD AVE TO 0.3 MI E

IN STANISLAUS COUNTY IN MODESTO ON
STATE ROUTE 99 AT KANSAS AVE AND
BECKWITH/STANDIFORD AVE.

IN STANISLAUS COUNTY IN MODESTO AT
VARIOUS LOCATIONS FROM 0.2 MILE
NORTH OF WEST MODESTO OVERHEAD TO
0.7 MILE NORTH OF STANDIFORD/
BECKWITH ROAD OVERCROSSING

IN STANISLAUS COUNTY ON STATE_ROUTE
99 IN THE CITY OF MODESTO AT
BRIGGSMORE/CARPENTER ROAD
INTERCHANGE (PM 18.672)

IN STANISLAUS COUNTY IN MODESTO ON
STATE ROUTE 99 AT CARPENTER ROAD/
BRIGGSMORE AVENUE SOUTHBOUND
OFFRAMP

IN STA COUNTY & SAN JOAQUIN IN & NEAR
MODESTO, RIPON, & MANTECA A VARIOUS
LOCATIONS FROM 0.5 MI S OF PALENDALE
AVE OC TO YOSEMITE AVE (SR 120 EAST)
JUNCTION

D-21

Type of Work

WIDEN TO EIGHT LANES.

INSTALL CONVENTIONAL HIGHWAY
LIGHTING

TMS ELECTRICAL ELEMENTS

RECONSTRUCT INTERCHANGE

INSTALL LANDSCAPING AND
IRRIGATION

ADD AUXILIARY NB LANE HWY 99

ROADSIDE SAFETY IMPROVEMENTS

UPGRADE APPROACH SLABS,
JOINT SEALS AND OVERLAY

HAZARDOUS WASTE MITIGATION

INSTALL AUTOMATED WARNING
SYSTEM (AWS)

INTERCHANGE IMPROVEMENTS

INTERCHANGE IMPROVEMENTS

RECONSTRUCT RAMP AND INSTALL

RIGHT TURN LANE

OPERATIONAL IMPROVEMENTS



3/9/2016
CcO Route Postmile EA
STA 99 21.0/22.4 47210 _
Pelandale IC
STA 99 R21.9/R23.1  0L330_
KIERNAN IC
STA 108 0.0 1E060_

Page

112

106

124

D10 PEDESTRIAN SAFETY IMPROVEMENTS

STA 108 21.2127.7 0T740_
STA 108 26.8/26.8 0K640_
Pelandale/McHenry Urban I/C

STA 108 R27.5/R45.5 0S800_
NORTH COUNTY CORRIDOR

STA 108 27.6/37.3 3A410_

RIVERBANK OAKDALE WIDENING

STA 108 33.1/36.1 0X320_
Riverbank/Hilmar Rumble Strips

STA 108 33.1/33.2 0H480_
Riverbank Slope Protection

STA 108 37.6 0W980_
OAKDALE 108 IRWLS

STA 120 0.0/4.1 0K140_
OAKDALE CAPM

STA 120 3.0/R12.9 34540_
Oakdale Expressway

STA 120 6.1/11.3 0V680_
SR-120 MAAG ROAD CAPM

STA 132 0.0/51.1 1E200_

SR 132 Installing Rumble Strips

161

154

151

173

124

128

148

Status of Projects
County, Route, and Post Mile Index
District 10

Phase

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

Candidate

Candidate

PA&ED

PA&ED

CLOSEOUT

PID

CONSTRUCTION

CONSTRUCTION

CLOSEOUT

CLOSEOUT

PS&E/RW

Location Description

IN STANISLAUS COUNTY IN MODESTO ON
STATE ROUTE 99 AT PELANDALE AVENUE

ON ROUTE 99 AND ON ROUTE 219 IN

ON STATE ROUTES 108, 132 & 140

IN STANISLAUS COUNTY ON SR 108 FROM
SR 219 TO SR 99

IN STANISLAUS COUNTY, INTERSECTION
OF STATE ROUTE 108(MCHENRY AVE) AND
PELANDALE/CLARANTINA AVE IN MODESTO
(KP 43.15)

IN STA CO, ON NEW ALIGNMENT FROM SR
99 NORTH OF THE CITY OF MODESTO TO
SR 120 EAST OF THE CITY OF OAKDALE

IN AND NEAR MODESTO FROM RTE 219 TO
OAK AVE IN THE CITY OF OAKDALE (KP
44.4/60.0)

IN STANISLAUS AND MERCED COUNTIES
ON ROUTE 108 FROM EIGHTH STREET TO
CRANE ROAD AND ON ROUTE 165 FROM
WESTSIDE BOULEVARD TO WILLIAMS
AVENUE

IN STANISLAUS COUNTY IN AND NEAR
RIVERBANK AT EIGTH STREET

IN STANISLAUS COUNTY IN OAKDALE ON
STATE ROUTE 108 AT BRYAN AVENUE

IN STANISLAUS COUNTY NEAR OAKDALE
FROM STANISLAUS COUNTY LINE TO 0.2
MILE WEST OF STANISLAUS RIVER BRIDGE

IN STANISLAUS COUNTY NEAR OAKDALE
FROM 0.1 MILE WEST OF VALLEY HOME
ROAD TO 2.8 MILE EAST OF LANCASTER
ROAD

IN STANISLAS COUNTY IN AND NEAR
OAKDALE ON STATE ROUTE 120 FROM
MAAG ROAD TO 0.1 MILE WEST OF
LANCASTER ROAD

IN MARIPOSA, SAN JOAQUIN AND
STANISLAUS COUNTIES AT VARIOUS
LOCATIONS

Type of Work

MODIFY INTERCHANGE

RECONSTRUCT INTERCHANGE

PEDESTRIAN SIGNAL HEADS (PEH)
REPLACEMENTS

OPERATIONAL IMPROVEMENTS/
ACCESS MANAGEMENT PLAN

URBAN INTERCHANGE

EXPRESSWAY ON NEW ALIGNMENT

WIDEN TO FOUR LANES WITH
CONTINUOUS 2WAY LEFT TURN
LANE

INSTALL RUMBLE STRIPS

SLOPE REPAIR

INSTALL IN ROADWAY WARNING
LIGHTS

PAVEMENT PRESERVATION (CAPM)

CONSTRUCT 2-LANE EXPRESSWAY
WITH R/W PURCHASE FOR 4-LANE
ULTIMATE.

DIGOUT AND REPAIR LOCALIZED
FAILURES AND PLACE RUBBERIZED
ASPHALT CONCRETE OVERLAY

INSTALL CENTER LINE &
SHOULDER RUMBLE STRIPS



3/9/2016

CcO Route Postmile EA
STA 132 0.0 0W900_
STA 108 & 132 ADA RAMPS

STA 132 11/1.8 0T780_
KASSON ROAD SIGNAL

STA 132 24171 0F020_
Route 132, Stage Il

STA 132 55/115 1E280_

Page

100

95

4

5

SR132 WEST EXTENSION IMPROVEMENTS

STA 132 75/11.4 0G510_
Route 132, Stage IV

STA 132 R11.3/R14.7  40350_
SR 132 West Expressway

STA 132 11.4/15.3 40351 _

STA-132 Expressway SR 99 to Yosemite

STA 132 152/154 1C320_
MODESTO 132/14TH STREET
STA 219 01/29 0A870_

RTE 219 4-LANE WIDENING Phase |

STA 219 29/4.9 0A872_
219 4-LANE WIDENING PHASE 1I

TUO 49 25/2.8 0L790_
Moccasin Creek Slipout Repair

TUO 49 R8.8/12.8 0X420_
RHMA OVERLAY

TUO 49 13.5/18.6 0Y220_
TUOLUMNE GUARDRAIL

TUO 49 13.8/14.4 0G940_

Jamestown 2-Way Left Turn Lane

5

161

134

143

151

95

Status of Projects

Phase

PS&E/RW

PS&E/RW

PID

PID

PID

PA&ED

Candidate

PA&ED

CLOSEOUT

CLOSEOUT

PID

CLOSEOUT

PS&E/RW

PID

County, Route, and Post Mile Index
District 10

Location Description

IN MODESTO ON RTE 132 AND IN
RIVERBANK ON RTE 108

IN STANISLAUS COUNTY ON ROUTE 132 AT
INTERSECTION OF STATE ROUTE 132
(MAZE BLVD) AND KASSON ROAD / RIVER
ROAD

ON ROUTE 132 IN STANISLAUS COUNTY
FROM WEST-END OF THE SAN JOAQUIN
RIVER BRIDGE TO 0.7 KM WEST OF BUTLER
ROAD (KP 3.9/11.4)

IN STANISLAUS COUNTY NEAR MODESTO
FROM 0.8 MILES WEST OF GATES RD/
PARADISE RD TO 0.2 MILES EAST OF
DAKOTA AVENUE

ON ROUTE 132 IN STANISLAUS COUNTY
FROM 0.7 KM WEST OF BUTLER ROAD TO
0.5 KM WEST OF DAKOTA AVENUE. (KP
12.05/18.33)

IN MODESTO ON NEW ALIGNMENT FROM
DAKOTA TO SR 99

IN MODESTO BETWEEN SR 132 WEST AND
SR 132 EAST

IN STANISLAUS COUNTY IN MODESTO ON
STATE ROUTE 132 (D STREET) AT THE
INTERSECTION OF 14TH STREET. RELATED
TO LOCAL ASSISTANCE PROJECT FPN -
CML 5059(199).

IN STANISLAUS COUNTY AT SALIDA FROM
SOUTHBOUND RAMP INTERSECTION OF
ROUTE 99/219 SEPARATION TO 0.2 KM
WEST OF DALE ROAD

IN STANISLAUS COUNTY NEAR MODESTO
ON ROUTE 219 FROM 0.4 KM EAST OF DALE
ROAD TO ROUTE 108 AND ON ROUTE 108
FROM 0.7 KM NORTH OF BANGS AVENUE
TO 0.1KM S OF CHOW CHOW LANE

ON ROUTE 49 IN TUOLUMNE COUNTY
FROM 0.8 KM SOUTH OF JACKASS GULCH
BRIDGE TO 0.3 KM SOUTH OF JACKASS
GULCH BRIDGE (KP4.0/4.5)

IN TUOLUMNE COUNTY AT AND NEAR
CHINESE CAMP FROM ROUTE 120 TO
CHICKEN RANCH ROAD

IN TUOLUMNE COUNTY AT VARIOUS
LOCATIONS ON ROUTE 49 AND ROUTE 108

ON ROUTE 49 IN TUOLUMNE COUNTY
FROM 0.3 KM NORTH OF WOODS CREEK
BRIDGE TO MAIN STREET IN JAMESTOWN.
(KP 22.1/23.1)

Type of Work

ADA UPGRADES

TRAFFIC SIGNAL INSTALLATION
AND INTERSECTION WIDENING

WIDEN TO FOUR LANE
EXPRESSWAY

WIDEN HIGHWAY

PROVIDE 4 LANE EXPRESSWAY ON
NEW ALIGNMENT

CONSTRUCT 4 LANE EXPRESSWAY
ON NEW ALIGNMENT AND
SOUNDWALL

CONSTRUCT INTERCHANGE(S) AND

COUPLET(S) FOR CONNECTIVITY

IMPROVEMENTS

WIDEN TO FOUR LANES AND
RESURFACE ROADWAY

WIDEN TO 4 LANES

CREEK SLIP-OUT REPAIR

REPAIR FAILED AREAS AND HMA
OVERLAY

UPGRADE METAL BEAM
GUARDRAIL AND END TREATMENTS

LEFT TURN CHANNELIZATION -
TWO-WAY LEFT TURN LANE.



Status of Projects
County, Route, and Post Mile Index

3/9/2016
CO Route Postmile EA Page Phase
TUO 49 145/15.3 3A810_ 55 Candidate
Rawhide Road
TUO 49 15.0 0Y070_ 170 Candidate

TUO Route 49 Signalization and Let Turn Channelization

TUO 49 18.5 1E290_ 1 Candidate
SR49 SHAW FLAT ROAD INTERSECTION

TUO 108 L0.0/L2.8 30503_ 54 PID
Yosemite Junction Rehab

TUO 108 L0.0/L0.3 1C540_ 78 PA&ED
SR108 INTERSECTION IMPROVEMENT

TUO 108 0.0/50.0 1C440_ 11 Candidate
Tuo Route 108 Rumble Strip Installation

TUO 108 R1.8/4.6 34041_ 135 CLOSEOUT
EAST SONORA BYPASS |

TUO 108 R1.9/4.6 3404A_ 129 CLOSEOUT
EAST SONORA | ARCHEOLOGICAL MITIGATION

TUO 108 20/20 1C030_ 152 CLOSEOUT
TUOLUMNE 108/49 Intersection Improvements

TUO 108 R3.1 0v490_ 149 CLOSEOUT
TUO 108 SLOPE PROTECTION

TUO 108 R4.0/ R6.0 34042_ 145 CLOSEOUT
EAST SONORA BYPASS STAGE I

TUO 108 R4.3/R5.1 0Y210_ 101 PS&E/RW
PEACEFUL OAK RAMPS

TUO 108 R16.1/R18.1 40160_ 101 PS&E/RW
West Long Barn CAPM

TUO 108 R18.9/24.5 46210_ 19 CANDIDATE

Long Barn CAPM

District 10

Location Description

IN TUOLUMNE COUNTY, IN JAMESTOWN
FROM 0.3 KM SOUTH OF RAWHIDE TO .04
KM NORTH OF 5TH AVENUE (KP23.3/24.6)

IN JAMESTOWN AT 5TH AVENUE

NEAR SONORA AT SHAWS FLAT ROAD

ON ROUTES 108 AND 120 FROM 7.7 KM
WEST OF ROUTE 108/120 JUNCTION TO
WEST JUNCTION OF RTE 49 (KP L0.0/L4.5)
(KP 12.87/19.47)

IN TUOLUMNE COUNTY ON RTE 108 FROM

YOSEMITE JCT TO 2.5 MI W OF RTE 49 & ON

RTE 120 FROM 0.5 MI E OF OBYRNES

FERRY ROAD TO 0.1 MI S OF YOSEMITE JCT

IN TUOLUMNE COUNTY ON ROUTE 108 AT
VARIOUS LOCATIONS

IN TUOLUMNE COUNTY NEAR SONORA
FROM 0.2 MILE WEST OF SANGUINETTI
ROAD TO 0.3 MILE EAST OF STANDARD
ROAD

IN TUOLUMNE COUNTY NEAR SONORA ON

STATE ROUTE 108 FROM 0.2 MILE WEST OF

SANGUINETTI OVERHEAD TO STANDARD
ROAD

SIGNALS. JAMESTOWN/MAIN STREET:
INSTALL QUEUE DETECTORS IN
SOULSBYVILLE ROAD INTERSECTION, AND
IN JAMESTOWN ON STATE ROUTE 49 AT
JAMESTOWN/MAIN STREET INTERSECTION

IN TUOLOMNE COUNTY NEAR SONORA AT
0.1 MILE EAST OF SULLIVAN CREEK
BRIDGE AND AT 0.6 MILE WEST OF
PEACEFUL OAK ROAD

IN TUOLUMNE COUNTY NEAR SONORA ON

STATE ROUTE 108 FROM 0.3 MILE WEST OF

PEACEFUL OAK ROAD TO VIA ESTE ROAD

IN TUOLUMNE COUNTY ON STATE ROUTE
108 WITHIN THE EAST SONORA BYPASS
STAGE Il LIMITS AT PEACEFUL OAK
INTERCHANGE

IN TUOLUMNE COUNTY NEAR LONG BARN
ON STATE ROUTE 108 FROM LYONS DAM
ROAD TO 0.1 MILE WEST OF EAST LONG
BARN CONNECTION

NEAR LONG BARN FROM 0.2 KM E OF LONG

BARN CONNECTION TO 0.8 KM E OF
HELIPORT RD (KP R30.5/39.5)

Type of Work

INTERSECTION IMPROVEMENTS

SIGNALIZATION & CHANNELIZATION

INTERSECTION IMPROVEMENTS

AC OVERLAY AND WIDEN

INTERSECTION IMPROVEMENTS

INSTALL CENTERLINE, EDGELINE
AND SHOULDER RUMBLE STRIPS

CONSTRUCT TWO-LANE
EXPRESSWAY ON NEW ALIGNMENT
"EAST SONORA I"

ENVIRONMENTAL MITIGATION AND
MONITORING.

MONO WAY: EXCAVATE
EMBANKMENT TO IMPROVE SIGHT
DISTANCE. SOULSBYVILLE ROAD:
MODIFY TRAFFIC

STORM WATER MITIGATION

CONSTRUCT TWO-LANE
EXPRESSWAY ON NEW ALIGNMENT
AND CONSTRUCT NEW
INTERCHANGE

CONSTRUCT EASTBOUND ONRAMP
AND WESTBOUND OFFRAMP

PAVEMENT PRESERVATION

PAVEMENT REHAB AND SHOUDER
WIDENING AT VARIOUS LOCATIONS



Status of Projects
County, Route, and Post Mile Index

District 10
3/9/2016
CO Route Postmile EA Location Description Type of Work
TUO 108 26.4/34.4 0Y800_ IN TUOLUMNE COUNTY NEAR INSTALL WIRE MESH DRAPERY

SR108 TUOLUMNE WIRE MESH

TUO 120 00 1C460_

STA, MPA &TUO Rumple Strips

TUO 120 12.1 29646_
Yosemite Junction SRRA

TUO 120 12.1/716.3 3A730_
Chinese Camp CAPM

TUO 120 16.2/24.1 3A700_
Chinese Camp rehab Il

TUO 120 R19.4/R20.0  0L970_

Tuolumne River Bridge Rehab

TUO 120 T24.6/29.3 0Y450_
TUO 120 Turnouts Construction

TUO 120 24.6/30.0 0G560_

Priest Grade Feasibility Study

TUO 120 R32.9/R41.5 O0E960_
CAP M East of Buck Meadow

TUO 120 40.0/56.5 1E320_
TUOLUMNE 120 DIRECTOR'S ORDER

TUO 120 4838 0Y790_
SR120 SLOPE MODIFICATION

TUO 1C690_
TUOLUMNE DRAINAGE RESTORATION

TUO L5724 0P670_

VAR 0P450_

Drainage Improvements - 1

125 CONSTRUCTION

125 CONSTRUCTION

126 CONSTRUCTION
OLD SONORA MAINTENANCE HAZ WASTE CLEANUP

STRAWBERRY FROM 0.2 MILE WEST OF
LASSEN DRIVE TO 0.3 MILE WEST OF
BEARDSLEY ROAD

IN TUOLUMNE COUNTY AT VARIOUS
LOCATIONS; ALSO ON TUO 108; STA-120 &
108 AND MPA-120; VARIOUS LOCATIONS

IN TUO CO @ THE JUNCTION OF 120 HO8
(YOSEMITE JUNCTION). (KP19.4)

CONCRETE OVERLAY, MINOR
REALIGNMENTS EAST JCT STATE ROUTE
108 TO SHAWMUT ROAD

ON ROUTE 120 IN TUOLUMNE COUNTY
FROM SHAWMUT ROAD JUST EAST OF
CHINESE CAMP TO MOCCASIN CREEK
BRIDGE KP26.15/38.78)

IN TUOLUMNE COUNTY ON STATE ROUTE
120 FROM 7.6 MILES EAST OF YOSEMITE
JUNCTION TO 4.8 MILES WEST OF THE
TOWN OF MOCCASIN AT TUOLUMNE
RIVER/DON PEDRO RESERVOIR (JAMES E.

NEAR MOCCASIN FROM WEST JCT OLD
PRIEST GRADE RD. TO EAST JCT OLD
PRIEST GRADE RD

OLD PRIEST GRADE RD TO BIG OAK FLAT.
(KP T39.6/T47.2)

ON ROUTE 120 FROM 0.2 MILES EAST OF
FERRETTI ROAD IN GROVELAND TO 1.9
MILES EAST OF MARIPOSA COUNTY LINE
NEAR BUCK MEADOWS

IN TUOLUMNE COUNTY ON STATE ROUTE
120 FROM FERRETTI ROAD TO THE WEST
BOUNDARY OF YOSEMITE NATIONAL PARK

IN TUOLUMNE COUNTY FROM 1.5 MI EAST
OF SWEET WATER ROAD TO 0.5 MI WEST
OF SOUT FORK TUOLUMNE RIVER BRIDGE

IN AMADOR AND TUOLUMNE COUNTIES AT
VARIOUS LOCATIONS

IN TUOLUMNE COUNTY AT THE OLD
SONORA MAINTENANCE STATION AT 785
MONO WAY

IN ALPINE, AMADOR, CALAVERAS, AND
TUOLUMNE COUNTIES ON SR 4, 26, 88, 89,
108, 120, 124, 207 AT VARIOUS LOCATIONS

INSTALL CENTERLINE, EDGE LINE
AND SHOULDER RUMBLE STRIPS

BUILD NEW SAFETY ROADSIDE
REST

SHOULDER WIDENING, DIGOUT
AND REPAIR OF LOCALIZED AREAS
OF SEVERE FAILURE, RUBBERIZED
ASPHALT

REHAB-WIDEN SHOULDER AND AC
OVERLAY

REPLACE BRIDGE DECK

PROVIDE VEHICLE TURNOUTS

FEASIBILITY STUDY FOR 45 FOOT

BUS

ROADWAY REHABILITATION

STABILIZE SLOPE

DRAINAGE SYSTEM RESTORATION

CLEANUP SOIL AND

GROUNDWATER

DRAINAGE SYSTEM RESTORATION



Status of Projects
County, Route, and Post Mile Index

District 10
3/9/2016
CO Route Postmile EA Page Phase Location Description Type of Work
VAR ON720_ 171 Candidate IN AMADOR AND SAN JOAQUIN COUNTIES ~ DRAINAGE SYSTEM RESTORATION
ON SR 4, 12, 26, 88 AND 112 AT VARIOUS
DRAINAGE IMPROVEMENTS - 2 LOCATIONS
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STIP CANDIDATES

(State Transportation | mprovement Program)

Projects listed in this section are in the planning phase (* K”
phase) to develop project initiation documents (Project Sudy
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region

Project Initiation Document (PID) Status Date 3/9/2016
1 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1E290_ K TUO -49 -18.5 SR49 SHAW FLAT ROAD Candidate .
INTERSECTION PRSM Yes Delvery No APL - ves
Plan List
Location Description Work Description Program Status Doc Yr
S(E),:FS SONORA AT SHAWS FLAT INTERSECTION IMPROVEMENTS STIP Active 2016
CurEst  EstDate Prog Code Component
broiect b . Str Est $0 075.600
roject Documents ; )
Right of Way Info ;
ErnvSiate ND Act Dist Est $2,920  6/24/2015 Funding
EnvEed Bl Act Parcels 3 Total Con Est  $2,920 RIP
Utilities 2

_ RW Est $1,324 12/18/2015
PM Sinaren Pheng Ph# (209) 948-7972 Agreements
DM Mike Lim Ph# (559) 230-3138 Type Agency Name Date
EM Scott Smith Ph# (559) 445-6172
CM Paul Elliott Ph# (209) 948-7079

Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent

Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete

Target 9/12/2014 10/30/2014 12/22/2014 7/30/2015 4/1/2016

50
Completed 9/12/2014 10/30/2014 12/22/2014 3/15/2015

Project Comments

03/04/16: Final PSR-PDS sent to TCTC/City of Sonora on 1/21/16 for comments or signature on the front page for GCEApproval RecommendedGC¥ with
due date of Thursday, 02/11/16. As of 3/3/16, Caltrans has not received any response from TCTC/City of Sonora.

March 09,2016 1



STIPPID

(State Transportation | mprovement Program
Project I nitiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles



E Caltrans Central Region
t STIP PIDs
Gftrans Status Date 3/9/2016
2 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0E480_ K MPA - 140 -0.0/5.9 4581 Miles Creek Improvements PID ]
PRSM No  Delvery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
FROM MERCED COUNTY LINE TO 1.1 IMPROVE ROADWAY ALIGNMENT AND STIP Inactive 2002
MILE WEST OF OLD HIGHWAY. (KP CONSTRUCT SHOULDERS. Parcels 11 _
0.0/9.5) Utilites 0 Prog Cod Funding
CurEst  EstDate 075.600 RIP
Project Documents N
EnvState ER  Act Structures Est $1,057  7/21/2000 Component
EnvFed ES Act District Est $11,794  7/21/2000 PDS
Approve PSR 10/2/2000 Total Con Est ~ $12,851 Agreements
Project Rpt RW Est $257 9/22/2000 1¥Pe  Agency Name  Date
PM Grace Magsayo Ph# (209) 948-7976
DM Shahin Mansour Ph# (559) 230-3114
EM Scott Smith Ph# (559) 445-6172
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current
Project Comments
06/05-Waiting for funds to start PA&ED phase.
3 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0F410_ K STA - 99 -R3.2/R4.0 9349 MAIN STREET I/C PID .
PRSM Yes Delvery \, —APL
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 99 WEST MAIN STREET RECONSTRUCT INTERCHANGE STIP Inactive 2004
INTERCHANGE BETWEEN UNION Parcels 0 )
PACIFIC RAILROAD UNDERCROSSING & Utilitles o  ProgCod Funding
WEST CANAL DRIVE OVERCROSSING IN CurEst EstDate 075.600 Oversight, RIP
Project Documents -
EnvState ND  Act Structures Est $0 Component
EnvFed FlI  Act District Est $8,100  6/6/2005 PDS
Approve PSR 2/1/2006 Total ConEst  $8,100 Agreements
Project Rpt RW Est $0 Type Agency Name Date
" . cCoP C ocl
PM  Christina Hibbard Ph# (209) 948-7889 PCITY. TURLOCK
DM Jose Huerta Ph# (209) 948-7902
EM Scott Smith Ph# (559) 445-6172
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved  12/15/2017 3/15/2018 6/15/2018 3/15/2020  3/15/2020  6/15/2020 6/15/2020 9/15/2020
Current 12/15/2017 T 3/15/2018 T 6/15/2018 T 3/15/2020 T 3/15/2020 T 6/15/2020 T 6/15/2020 T 9/15/2020 T

Project Comments

6/8/07: Checking EA is closed, moving out schedule.
3/25/06: Have requested EA be closed, project to Inactive status.2/22/06: PSR/PDS back to consultant for distribution.2/6/06: PSR/PDS signed 2/1/06.1/12/06: PSR/PDS to Des
and Env for final signatures.12/7/05: Traffic Analysis deferred to PA&ED. CT pr

March 09, 2016



E Caltrans Central Region
%5 | sTIPPIDs
Gftrans Status Date 3/9/2016

4 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0E560_ K STA - 99 -10.9/24.7 9395 CERES/MODESTO 8-LANE PID ]
FEASIBILITY STUDY PRSM No  Delvery , — APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
THROUGH CERES, CENTRAL MODESTO WIDEN TO EIGHT LANES. STIP Inactive 2004
AND AT APPROACH TO STANISLAUS Parcels 80 .
RIVER (KP 17.5/39.8). Utilities 7 Prog Cod Funding
CurEst  EstDate 075.600 RIP, IIP
Project Documents N
EnvState ND Act Structures Est $116,600  9/27/2002 Component
EnvFed FlI  Act District Est $158,900  9/27/2002
Approve PSR 6/18/2003 Total Con Est  $275,500 Agreements
Project Rpt RW Est $0 Type Agency Name Date
PM  Christina Hibbard Ph# (209) 948-7889
DM Abdul Baker Ph# (559) 243-8037
EM Scott Smith Ph# (559) 445-6172
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

10/10/07: Supplied this project information to 10-0H770as part of background research.

6/8/07: Checking EA is closed, moving out schedule.

11/16/06-Taken off APL

5/3/05-Request to be taken off APL4/13/05-DD request Study be shelved. Study needs extensive and costly updating to address various regional issues.06/18/2003.- Feasiblility
Study completed.

5 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0G230 K CAL - 4 -21.1/218 0200 SR49 AND VALLECITO ROAD PID .
INTERSECTION PRSM Yes Delvery \, —APL
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
AT SOUTH JUNCTION, ROUTE 4/49 INTERSECTION IMPROVEMENTS STIP Inactive 2008
INTERSECTION IN CALAVERAS COUNTY Parcels 0 _
IN THE CITY OF ANGELS CAMP (BR NO Utilities 3 Prog Cod Funding
30-000?, 30-0019) (KP 33.9/35.1, 11.5/11.7) CurEst Est Date 075.600 RIP
Project Documents
EnvState ND Act Structures Est $0 Component
EnvFed FlI  Act District Est $5,361  4/15/2005 PDS
Approve PSR 3/26/2015 Total Con Est  $5,361 Agreements
Project Rpt RW Est $0 Type Agency Name Date
COP CITY OF ANGEL C. 8/21/2013
PM Grace Magsayo Ph# (209) 948-7976 P CITY OF ANGEL CAMP e
DM Michael Hutchison Ph# (209) 948-3976
EM Scott Smith Ph# (559) 445-6172
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 8/1/2022 T

Project Comments

4/29/15: PSR-PDS signed 3/26/15.

2-27-2015 PSR-PDS was submitted for signatures to City of Angels Camp May 2014 and was not returned to District until Feb. 2015. Working on getting a chronology for
management reference prior to submitting for Distric

March 09, 2016 3



Caltrans Central Region
STIP PIDs

&

Status Date 3/9/2016

6 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0E540_ K SJ - 5 -295/30.1 7272 CLAUDIA LANDEEN SCHOOL PID .
SOUNDWALL PRSM No  Delvery \, —APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ALONG S/B |-5 FROM CALAVERAS RIVER  SOUNDWALL STIP Inactive 2010
BRIDGE TO MARCH LANE (KP 47.5/48.4) Parcels 0 .
Utilities 1 Prog Cod Funding
CurEst  EstDate 075.600 RIP
Project Documents N
EnvState ND Act Structures Est $830  11/1/2000 Component
EnvEed Fl  Act District Est $3,083  11/1/2000
Approve PSR 5/14/2001 Total Con Est  $3,913 Agreements
Project Rpt 5/14/2001 RW Est $0 Type Agency Name Date
PM lorzua Akuva Ph# (209) 941-1958
DM Jose Huerta Ph# (209) 948-7902
EM Scott Smith Ph# (559) 445-6172
CM  Manijit Singh Ph# (209) 333-6924
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments
NBSSR 6-12-2001. No Funding for the Project. SICOG may fund from Measure Funds when 10-0G470 project would begin.

7 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0F020_ K STA - 132 -24/7.1 9750 Route 132, Stage Il PID .
PRSM Yes Delvery \, —APL
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 132 IN STANISLAUS COUNTY  WIDEN TO FOUR LANE EXPRESSWAY i 2010
STIP Inactive
FROM WEST-END OF THE SAN JOAQUIN Parcels 30 _
RIVER BRIDGE TO 0.7 KM WEST OF Utiites o  ProgCod Funding
BUTLE_R ROAD (KP 3.9/11.4) Cur Est Est Date 075.600 RIP,IIP
Project Documents
EnvState ER  Act Structures Est ~ $20,970 8/1/2001 Component
EnvFed ES Act District Est $49,467  8/1/2001
Approve PSR 10/29/2001 Total Con Est ~ $70,437 Agreements
Project Rpt RW Est $0 Type Agency Name Date
PM Grace Magsayo Ph# (209) 948-7976
DM Ph#
EM Scott Smith Ph# (559) 445-6172
CM Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved  12/15/2015 2/15/2016 2/15/2016 5/15/2016 6/15/2017 6/15/2017  9/15/2017  9/15/2017 12/15/2017  3/15/2018 4/15/2018
Current 12/15/2015 T 2/15/2016 T 2/15/2016 T 5/15/2016 T 6/15/2017 T 6/15/2017 T 9/15/2017 T 9/15/2017 T12/15/2017 T 3/15/2018 T 4/15/2018 T

Project Comments
10/10/07: Inactive.

6/8/07: Verify status for 7/8 FY. Will project be active?
11/16/06-Pending Programming.

08/02/06-Pending programming.7/16/05- New PM assigned. Pending a Design Manager assignment. Robert Nguyen, no longer in District."Dual purpose and need" project. On-

site meeting with FWS on 8/30/00.

March 09, 2016 4
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Caltrans Central Region

STIP PIDs
Status Date 3/9/2016
g EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0G510 K STA - 132 -75/11.4 9769 Route 132, Stage IV PID .
PRSM Yes Delvery \, — APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 132 IN STANISLAUS COUNTY PROVIDE 4 LANE EXPRESSWAY ON NEW i 2010
STIP Inactive
FROM 0.7 KM WEST OF BUTLER ROAD ALIGNMENT Parcels 17 _
TO 0.5 KM WEST OF DAKOTA AVENUE. Utilities 0 Prog Cod Funding
(KP 12.05/18.33) CurEst  EstDate 075.600 RIP,IIP
Project Documents -
EnvState ER  Act Structures Est $0 Component
EnvFed ES Act District Est $64,325  11/1/2001 PDS
Approve PSR 10/29/2001 Total Con Est  $64,325 Agreements
Project Rpt RW Est $0 Type Agency Name Date
PM Grace Magsayo Ph# (209) 948-7976
DM Michael Hutchison Ph# (209) 948-3976
EM Scott Smith Ph# (559) 445-6172
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 1/15/2015 1/1/2013 3/15/2015 6/15/2015 6/15/2018 6/15/2018  9/15/2018  9/15/2018 1/15/2019  3/15/2019 4/15/2019
Current 1/15/2015 T 3/15/2015 T 6/15/2015 T 6/15/2018 T 6/15/2018 T 9/15/2018 T 9/15/2018 T 1/15/2019 T 3/15/2019 T 4/15/2019 T

Project Comments

1/18/2013: Meeting 2/13/2013 with County and StanCOG re starting up project.

10/10/07: Inactive.

6/8/07: Verify status for 7/8 FY. Will project be active?

11/16/06-Pending Programming.

08/02/06-Not on the 06/07 Delivery Plan, pending programming.6/29/06- Pending PDT meeting to be scheduled.7/25/05-New PM assigned. Last Kick-off meeting held 12/2000.

9 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-1E280_ K STA - 132 -55/115 3123 SR132 WEST EXTENSION PID .
IMPROVEMENTS PRSM Yes Delvery \, —APL
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN STANISLAUS COUNTY NEAR WIDEN HIGHWAY STIP Inactive 2016
MODESTO FROM 0.8 MILES WEST OF Parcels 0 _
GATES RD/ PARADISE RD TO 0.2 MILES Utilities 0 Prog Cod Funding
EAST QF DAKOTA AVENUE CurEst Est Date 075.600 RIP
Project Documents
EnvState ER  Act Structures Est ~ $10,000 6/3/2015 Component
EnvFed FlI  Act District Est $90,000  6/3/2015 PDS
Approve PSR 6/30/2015 Total Con Est  $100,000 Agreements
Project Rpt RW Est $0 Type  Agency Name Date
PM Arvinder Bajwa Ph# (209) 948-7988
DM Kal Daher Ph# (559) 230-3130
EM Scott Smith Ph# (559) 445-6172
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 9/1/2021 T 9/1/2021 T 12/1/2021 T 6/1/2023  12/1/2023 T 1/2/2024 T 3/1/2024 T 5/1/2024 T  6/3/2024 T

Project Comments
5/1/2015 On schedule

2/3/15 1.PDT Kick-off meeting held October 23, 2014

2. A PDT meeting is scheduled for

March 12, 2015

March 09, 2016



SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (* K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Reaion

Project Initiation Document (PID)
Status Report

Status Date 3/9/2016

10 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1F640_ - - Tree Pruning and Removal Candidate .
PRSM Yes Delivery No APL  ves
Plan List
Location Description Work Description Program Status Doc Yr
VARIOUS LOCATIONS TREE PUNING  Various locations in Amador, Alpine i
! ! HOPP A 2016A
AND TREE REMOVAL Calaveras, Mariposa, Merced, San SHO ctive
Joaquin, Stanislaus and Tuolumne CurEst  Est Date Prog Code Component
Str Est 201.131
Project Documents - .
Right of Way Info B
Env State Act P | 0 Dist Est Funding
arcels
Act Total Con Est
Env Fed Utilies 0
RW Est
PM Sam Sherman Ph# (209) 948-7889 Agreements
DM David Sangha Ph# (559) 244-2942 Type Agency Name Date
EM Janet Bailey Ph#
CM  Alfred Blum Ph# (209) 333-6922
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 1/6/2016 5/4/2016 5/4/2016 8/8/2016 11/17/2016 0
5
Completed

Project Comments

03.01.16: 1.TUO-MPA County Trees Removed from Project on Feb 25, GCy16 per Sam Haack and to be done via DirectorGCOs Order. 2.PDT Mtg
scheduled March 3, GCO16 (Combined with 10-1F270). 3.Env. Request sent 2/18/16.

11 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1C430_ 1 59v - -X0999 Rumble Strip Installation Candidate .
PRSM Yes Delivery no APL  ves
Plan List
Location Description Work Description Program Status Doc Yr
COUNTIES STRIP INSTALLATION LOCATIONS IN AMADOR AND ALIPINE SHOPP Active 2016A
Cur Est Est Date Prog Code Component
Str Est 201.010
Project Documents - )
Right of Way Info ;
Env State Act P | 0 Dist Est Eunding
arcels
Act Total Con Est
Env Fed Utiites 0
RW Est
PM Sinaren Pheng Ph# (209) 948-7972
Adreements

DM Mike Lim Ph# (559) 230-3138 Type Agency Name Date
EM Janet Bailey Ph#
CM  Alfred Blum Ph# (209) 333-6922

Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent

Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete

Target 12/29/2015 6/30/2016 0

5
Completed 12/29/2015

Project Comments

03/04/16: Conceptual Report approved on 12/29/15. PID kick-off meeting held on 1/28/16.

March 09,2016



Caltrans Central Reaion
Project Initiation Document (PID)

Status Report

Status Date 3/9/2016

12 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1E580_ K MER -165 -0.0 MER, MPA, STA Rumble Strip Candidate )
installation PRSM Yes Delivery no = APL  yes
Plan List
Location Description Work Description Program Status Doc Yr
AND IN SR 165 IN MERCED AND MERCED COUNTY AND MARIPOSA ;
2016A
STANISLAUS COUNTIES. AND IN SR COUNTIES SHOPP Active 016
165 IN MERCED AND STANISLAUS Cur Est Est Date Prog Code Component
COUNTIES RUMBLE STRP
Broiect D X Str Est $0 201.010
roject Documents - ]
Right of Way Info .
Env State Act I Dist Est $2,894 11/30/2015 Funding
Env Fed Act Parcels 0 Total Con Est  $2,894
Utilities 0
. RW Est $0
PM Sinaren Pheng Ph# (209) 948-7972 Agreements
DM Nicholas Chan Ph# (559) 230-3126 Type Agency Name Date
EM Janet Bailey Ph#
CM Raaid Abouzedan Ph# (559) 243-3598
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 11/16/2015 6/30/2016 0
5
Completed

Project Comments

03/04/16: Conceptual Report approved on 11/5/15. PID kick-off meeting held on 12/16/15.

13 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1E570_ K MPA -49 -0.3/23.0 Rumble Strip Installation Candidate .
PRSM Yes Delivery No APL  ves
Plan List
Location Description Work Description Program Status Doc Yr
IN MARIPOSA AND TUOLUMNE CONSTRUCT CENTERLINE AND EDGE- i
2016A
COUNTIES ON ROUTES 49 AND 120 LINE RUMBLE STRIPS SHOPP Active
AT VARIOUS LOCATIONS Cur Est Est Date Prog Code Component
broiect b . Str Est $0 201.010
roject Documents - .
Right of Way Info ;
Env State Act | . Dist Est $1,546  1/8/2016 Funding
Env Fed Act Parcels Total Con Est  $1,546
Utilities 0
RW Est $0
PM Sinaren Pheng Ph# (209) 948-7972
Adreements
DM David Sangha Ph# (559) 244-2942 Type Agency Name Date
EM Janet Bailey Ph#
CM  Paul Elliott Ph# (209) 948-7079
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 12/17/2015 6/30/2016 0
5
Completed 12/29/2015

Project Comments
03/04/16: Conceptual Report approved on 12/29/15. PID kick-off meeting held on 1/26/16.

March 09,2016 7



Caltrans Central Reaion

Status Report

Project Initiation Document (PID)

Status Date 3/9/2016

14 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1C480_ 1 SJ -4 -0.6/11.8 0000 SR4&88 Rumble Strip Installation Candidate )
PRSM Yes Delivery no APL - ves
Plan List
Location Description Work Description Program Status Doc Yr
STANISLAUS COUNTIES. VARIOUS RUMBLE STRIP INSTALLATIONS AT ;
2016A
LOCATIONS ALONG SR4 AND 88 IN VARIOUS LOCATIONS ALONG SR 4 SHOPP Active 016
SAN JOAQUIN AND SR 4 IN AND 88 IN SAN JOAQUIN AND SR4IN  CurEst  Est Date Prog Code Component
STANISLAUS COUNTIES
Proiect D . Str Est $0 201.010
roject Documents - ]
Right of Way Info B
Env State Act | DistEst ~ $814 11/12/2015  Funding
Env Fed Act Parcels 0 Total Con Est $814
Utilities 0
RW Est $0
PM Sam Sherman Ph# (209) 948-7889 Agreements
DM Jose Huerta Ph# (209) 948-7902 Type Agency Name Date
EM Janet Bailey Ph#
CM Greg Berry Ph# (916) 657-5381
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 1/15/2016 11/5/2015 12/16/2015 4/29/2016 6/13/2016
5
Completed 11/5/2015
Project Comments
15 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1F460_ SJ -4 -4.33/4.73 SJ Middle River Bridge Realignment Candidate .
PRSM Yes Delive Y No APL Yes
Plan List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY, MIDDLE R
! 2016A
RIVER BRIDGE, SR 4 PM 4.33/4.73 SHOPP Active
Cur Est Est Date Prog Code Component
Str Est 201.010
Project Documents - )
Right of Way Info ;
Env State Act P | 0 Dist Est Eunding
arcels
Act Total Con Est
Env Fed Utiites 0
RW Est
PM Jes Padda Ph# (209) 948-7765
Adreements
DM Brad Cole Ph# (559) 230-3134 Type Agency Name Date
EM Janet Bailey Ph#
CM  Manijit Singh Ph# (209) 333-6924
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 1/22/2016 3/18/2016 5/16/2016 7/13/2016 6/6/2016
5
Completed

Project Comments
3/3/16- Kick off meeting scheduled for 3/15/16

March 09,2016



Caltrans Central Reaion

Project Initiation Document (PID)
Status Report

Status Date 3/9/2016

16 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1C860_ K SJ -4 -R16.6 SJ SR 99 Reconstruction of Hinge Candidate )
32 PRSM Yes Delivery pno APL  yeg
Plan List
Location Description Work Description Program Status Doc Yr
IN STOCKTON AT CROSSTOWN RECONSTRUCT HINGE #32 ;
FREEWAY VIADUCT SHOPP Active 2016A
Cur Est Est Date Prog Code Component
Str Est $800  8/10/2015 201.119
Project Documents - .
Right of Way Info B
Env State Act | Dist Est $1,400  8/10/2015 Funding
Env Fed Act Parcels 0 Total Con Est  $2,200
E— Utilities 2

. A RW Est $65  11/3/2015
PM Sinaren Pheng Ph# (209) 948-7972 Agreements
DM Nomer Gutierrez Ph# (209) 948-7079 Type Agency Name Date
EM Scott Smith Ph# (559) 445-6172
CM  Greg Berry Ph# (916) 657-5381

Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent

Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete

Target 7/10/2015 8/20/2015 9/10/2015 12/1/2015 2/1/2016 0

5
Completed 1/27/2015 8/20/2015 9/10/2015

Project Comments

03/04/16: Final PSSR is pending Director approval.

17 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1E531_ K SJ -88 -22.1 Install traffic signal Candidate .
PRSM Yes Delivery no APL  ves
Plan List
Location Description Work Description Program Status Doc Yr
NEAR DOGTOWN AT LIBERTY ROAD INTERSECTION IMPROVEMENTS SHOPP Active 2016A
Cur Est Est Date Prog Code Component
broiect b . Str Est $0 201.010
roject Documents - .
Right of Way Info ;
Env State Act | ) Dist Est $3,562 9/8/2015 Funding
Env Fed Act Parcels Total Con Est  $3,562
Utilities 0
RW Est $0
PM Sam Sherman Ph# (209) 948-7889
Adreements

DM Michael Hutchison Ph# (209) 948-3976 Type Agency Name Date
EM Janet Bailey Ph#
CM  Manijit Singh Ph# (209) 333-6924

Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent

Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete

Target 5/12/2015 10/14/2015 10/14/2015 3/21/2016 6/30/2016

5
Completed 5/12/2015

Project Comments
03.02.16 1.PEAR Completion Date Sched. 3/11/16.

11/20/15: Site Visit on 11/19/15; PID PDT Kickoff Mtg held 9/23/15.

March 09,2016 9



Caltrans Central Reaion
/gt Project Initiation Document (PID)

Gltrans Status Report Status Date 3/9/2016
18 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1F270_ K SJ -99 -0.0 Highway Planting Restoration Candidate )
PRSM Yes Delivery No APL  ves
Plan List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN, STANISLAUS AND TREE PRUNING AND REMOVAL ;
! 2016A
MERCED COUNTIES ON RTE 99 AT SHOPP Active 016
VARIOUS LOCATIONS Cur Est Est Date Prog Code Component
Proiect D . Str Est $0 201.131
roject Documents : .
Right of Way Info B
Env State Act | Dist Est $5,500  9/17/2015 Funding
Env Fed Act Parcels 0 Total Con Est  $5,500
E— Utilities 0
RW Est $0
PM Sam Sherman Ph# (209) 948-7889 Agreements
DM Brad Cole Ph# (559) 230-3134 Type Agency Name Date
EM Janet Bailey Ph#
CM Greg Berry Ph# (916) 657-5381
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 9/3/2015 12/11/2015 12/11/2015 3/20/2016 6/29/2016
5
Completed 2/12/2016 2/12/2016 2/12/2016

Project Comments

03.01.16: 1.PDT Mtg scheduled March 3, GCO16 (Combined with 10-1F640). 2.PID Circulated Feb. 12, GCO16; Comments Due Feb. 26. GCy16.

11/20/15: PID PDT Kickoff Mtg held 9/21/15; Project to be accel. as much as possible to remove dead vegetation.

19 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1F730_ SJ -99  -5.33/5.65 SJ 99 COLLISION REDUCTION Candidate )
PRSM Yes Delivery no APL  ves
Plan List
Location DESCI’/IDIIOI’I Work Description Program Status Doc Yr
SJ 99 PM 5.33/5.65 IN THE CITY OF -
2016A
MANTECA, SAN JOAQUIN COUNTY. SHOPP Active
PM: LEO MARTINEZ Cur Est Est Date Prog Code Component
Str Est 201.010
Project Documents - )
Right of Way Info ;
Env State Act P | 0 Dist Est Eunding
arcels
Act Total Con Est
Env Fed Utiites 0
RW Est
PM Leo Martinez Ph# (916) 227-6246
Adreements
DM Jose Huerta Ph# (209) 948-7902 Type Agency Name Date
EM Janet Bailey Ph#
CM  Manijit Singh Ph# (209) 333-6924
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 1/14/2016 3/1/2016 4/1/2016 5/7/2016 6/7/2016 0
Completed 1/29/2016 2/1/2016 2/10/2016

Project Comments
3/4/16: K-Phase PDT Kickoff meeting scheduled for 3/10/16.

March 09,2016 10



Caltrans Central Reaion
Project Initiation Document (PID)

=4

Gilbrans Status Report Status Date 3/9/2016
20 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1C880_ K SJ -99 -21.7 SJ Route 99 Bridge Girder Candidate )
Replacement PRSM Yes Delivery o  APL - ves
Plan List
Location Description Work Description Program Status Doc Yr
IN STOCKTON AT WILSON WAY OC REPLACE GIRDER SHOPP Active 2016A
Cur Est Est Date Prog Code Component
Str Est $700  8/10/2015 201.119
Project Documents - .
Right of Way Info B
Env State Act | Dist Est $1,225  8/10/2015 Funding
Env Fed Act Parcels 0 Total Con Est  $1,925
Utilities 0
RW Est $0
PM Alfred Blum Ph# (209) 333-6922 Agreements
DM Shahin Mansour Ph# (559) 230-3114 Type Agency Name Date
EM Janet Bailey Ph# -
CM Greg Berry Ph# (916) 657-5381
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 7/10/2015 10/14/2015 10/14/2015 3/21/2016 6/30/2016
5
Completed 5/12/2015
Project Comments
3/4/16: On schedule.
21 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1C440_ K TUO -108 -0.0/50.0 0000 Tuo Route 108 Rumble Strip Candidate .
Installation PRSM Yes Relivery no = APL  yes
Plan List
Location Description Work Description Program Status Doc Yr
IN TUOLUMNE COUNTY ON ROUTE INSTALL CENTERLINE, EDGELINE AND ;
' 2016A
108 AT VARIOUS LOCATIONS SHOULDER RUMBLE STRIPS SHOPP Active
Cur Est Est Date Prog Code Component
broiect b . Str Est $0 201.010
roject Documents - .
Right of Way Info ;
Env State Act | ) Dist Est $1,068 11/30/2015 Funding
Env Fed Act Parcels Total Con Est  $1,068
Utilities 0
RW Est $0
PM Sam Sherman Ph# (209) 948-7889
Adreements
DM Nicholas Chan Ph# (559) 230-3126 Type Agency Name Date
EM Janet Bailey Ph#
CM Paul Elliott Ph# (209) 948-7079
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 11/5/2015 1/15/2016 2/16/2016 4/29/2016 6/13/2016
5
Completed 11/5/2015

Project Comments
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Caltrans Central Reaion
Project Initiation Document (PID)

Status Report

Status Date 3/9/2016

22 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1C460_ K TUO -120 -0.0 STA, MPA &TUO Rumple Strips Candidate .
PRSM Yes Delivery No APL  ves
Plan List
Location Description Work Description Program Status Doc Yr
IN TUOLUMNE COUNTY AT VARIOUS  INSTALL CENTERLINE, EDGE LINE AND ;
) 2016A
LOCATIONS; ALSO ON TUO 108; STA- SHOULDER RUMBLE STRIPS SHOPP Active 016
120 & 108 AND MPA-120; VARIOUS Cur Est Est Date Prog Code Component
LOCATIONS
Proiect b . Str Est $0 201.010
roject Documents : .
Right of Way Info B
Env State Act I Dist Est $1,850 10/22/2015 Funding
Env Eed Act Parcels 0 Total Con Est  $1,850
Utilities 0
RW Est $0
PM Grace Magsayo Ph# (209) 948-7976 Agreements
DM Jose Huerta Ph# (209) 948-7902 Type Agency Name Date
EM Janet Bailey Ph#
CM Paul Elliott Ph# (209) 948-7079
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 10/5/2015 6/22/2018 6/22/2018 6/22/2018 6/1/2016 0
5
Completed

Project Comments

3/2/2016: PID late start. Targeting June 30,2 016 completion.

11/23/15: Kickoff Mtg. 12/1/15. Project selected for new Project Initiation Report (PIR) process.

23 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1E620_ K 59v - -X0999 0000 Replace Drainage Pumps Candidate .
PRSM Yes Delivery No APL  ves
Plan List
Location Description Work Description Program Status Doc Yr
STA AND MER ROUTE 99 & 59 LOCATIONS STORMWATER PUMPING :
2018
REPLACE DRAINAGE PUMPS IN PLAN UPGRADES SHOPP Active
STANISLAUS AND MERCED Cur Est Est Date Prog Code Component
COUNTIES AT VARIOUS LOCATIONS 20
brotect b . StrEst  $2,518 1151
roject Documents ; .
Right of Way Info ;
Env State Act | 0 Dist Est $202 Funding
Env Fed Act Parcels Total Con Est  $2,720
Utilities 0
RW Est $0
PM Sam Sherman Ph# (209) 948-7889
Adreements
DM  Shahin Mansour Ph# (559) 230-3114 Type Agency Name Date
EM Janet Bailey Ph#
CM  Steve Sakata Ph# (559) 287-3116
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 7/9/2015 10/14/2015 10/14/2015 3/21/2016 6/30/2016 0
1
Completed 7/9/2015

Project Comments

03.01.16; 1.Env. Request Sent Jan. 25, GCy16, Updated Feb 25, GCy16. 2.Met with City of Merced Feb 18, GCy16.

11/20/15: Site visit to 6 Location on 11/13/15; PID PDT Kickoff Mtg held 9/30/15; Livingston Pump Upgrade Dropped as not needed.
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Caltrans Central Reaion
Project Initiation Document (PID)

Status Report

Status Date 3/9/2016

24 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1C360_ AMA -88 -0/0 SR 88 Guardrail Upgrade Candidate )
PRSM Yes Delivery No APL  ves
Plan List
Location Description Work Description Program Status Doc Yr
AT VARIOUS LOCATIONS ALONG Upgrade existing metal beam guard rails ;
HOPP A 2018
SR88 IN AMADOR COUNTY. to midwest guardrail system SHO ctive
Cur Est Est Date Prog Code Component
Str Est 201.015
Project Documents - .
Right of Way Info B
Env State Act P | 0 Dist Est Funding
arcels
Act Total Con Est
Env Fed Utiites 0
RW Est
PM Alfred Blum Ph# (209) 333-6922 Agreements
DM Mike Lim Ph# (559) 230-3138 Type Agency Name Date
EM Janet Bailey Ph#
CM  Alfred Blum Ph# (209) 333-6922
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 10/19/2015 12/15/2015 4/1/2016 5/1/2016 6/30/2016 o
Completed

Project Comments

3/4/16: K-Phase Kickoff meeting scheduled for 3/29/16.

25 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0X751_ K CAL - -X0999 Upgrade bridge rails of three bridges Candidate .
PRSM Yes Delivery no APL  ves
Plan List
Location Description Work Description Program Status Doc Yr
IN CALAVERAS COUNTY ON STATE UPGRADE BRIDGE RAILS i
2018
ROUTE 4 AND STATE ROUTE 26 AT SHOPP Active
ANGELS CREEK, N. FORK Cur Est Est Date Prog Code Component
MOKELUMNE R. AND S. FORK
° U- > 7O StrEst  $3,743  7/30/2015 201.112
Project Documents . .
Right of Way Info ;
Env State Act | ) Dist Est $7,000  7/30/2015 Funding
Env Fed Act Parcels Total Con Est $10,743
Utilities 0
RW Est $0
PM Grace Magsayo Ph# (209) 948-7976
Adreements
DM Nomer Gutierrez Ph# (209) 948-7079 Type Agency Name Date
EM Janet Bailey Ph#
CM Alfred Blum Ph# (209) 333-6922
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 3/26/2015 3/26/2015 9/1/2015 3/1/2016 3/31/2016 20
Completed 3/26/2015 3/26/2015 9/1/2015

Project Comments
3/2/16: PID delayed to April 29, 2016. Draft PID circulation March 2016.

11/30/15: APS completed. Draft PID anticipated January 2016.
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Caltrans Central Reaion

Project Initiation Document (PID)
Status Report

Status Date 3/9/2016

26 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1c790_ K MER -5 -04/0.8 MER John Erreca Roadside Rest Candidate .
Area PRSM Yes Delivery nNo APL - ves
Plan List

Location Description Work Description Program Status Doc Yr
ABOUT 21 MILES SOUTH OF SANTA REHABILITATE REST AREA i
NELLA AT THE ERRECA STATE SHOPP Active 2018
ROADSIDE REST AREA Cur Est Est Date Prog Code Component

broiect b . Str Est $0 201.250

roject Documents - ]
Right of Way Info B
Env State Act | Dist Est $8,933  8/28/2015 Funding
Env Fed Act Parcels 0 Total Con Est  $8,933
E— Utilities 2

_ RW Est $0
PM Sinarath Pheng Ph# (209) 948-3612 Agreements
DM Brad Cole Ph# (559) 230-3134 Type Agency Name Date
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598

Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent

Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete

Target 8/11/2015 4/30/2018 4/30/2018 5/31/2016 12/30/2016

1
Completed 8/11/2015 9/17/2015 11/17/2015

Project Comments

3/4/16: Development of the PID will continue into FY 16/17. Target PID approval is 12/30/16.
11/30/15: PID approval is scheduled for 6/30/16.
9/2/15 PID kick-off meeting is scheduled for 9/17/2015.

27 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0Y770_ K MPA -140 -12.0/22.0 SR140 MARIPOSA CAPM Candidate .
PRSM Yes Delivery no APL  ves
Plan List

Location Description Work Description Program Status Doc Yr
NEAR MARIPOSA FROM 1.7 MI EAST PAVEMENT PRESERVATION i
OF CATHEYS VALLEY PARK TO SHOPP Active 2018
NORTH JUNCTION SR 49-140 Cur Est Est Date Prog Code Component

broiect b . Str Est $0 201.121

roject Documents - .
Right of Way Info ;
Env State Act —Q—LI - Dist Est $9,500  7/17/2014 Funding
Env Fed Act Parcels Total Con Est  $9,500
Utilities 6
RW Est $1,718 10/20/2015
PM Grace Magsayo Ph# (209) 948-7976
Adreements

DM Nomer Gutierrez Ph# (209) 948-7079 Type Agency Name Date
EM Janet Bailey Ph#
CM  Paul Elliott Ph# (209) 948-7079

Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent

Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete

Target 7/3/2014 9/16/2013 10/1/2015 12/1/2016 6/30/2016 20

Completed 7/3/2014 9/16/2013 10/1/2015

Project Comments
3/2/16: PID delayed to May 1, 2016.

8/25/15: No issues, PID target completion 2/1/2015.
4/29/15: Risk meeting 4/9/15. 11 page fact sheet done. At risk for PID delivery by 6/30/15 due to over expenditures. 2/27/2015: Next PDT March 2015.
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Caltrans Central Reaion
Project Initiation Document (PID)

Status Report

Status Date 3/9/2016

28 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0Y590_ K MPA -140 -21.2/22.0 3151 SR140 CURB RAMPS AND Candidate .
SIDEWALK INSTALLATION PRSM Yes %L No % Yes
Flan List
Location Description Work Description Program Status Doc Yr
IN MARIPOSA COUNTY ON STATE INSTALL CURB RAMPS AND i
201

ROUTE 140 IN THE TOWN OF SIDEWALKS SHOPP Active 018
MARIPOSA FROM SOUTH Cur Est Est Date Prog Code Component
INTERSECTION OF HIGHWAY 49/140

broioct b ) Str Est $0 201.361

roject Documents : )
Right of Way Info B
Env State Act | Dist Est $1,500  7/24/2014 Funding
Env Fed Act Parcels 0 Total Con Est  $1,500
E— Utilities 0

_ RW Est $0
PM Mike Cook Ph# (209) 470-2909 Agreements
DM Mike Lim Ph# (559) 230-3138 Type Agency Name Date
EM Janet Bailey Ph#
CM  Paul Elliott Ph# (209) 948-7079

Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent

Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete

Target 8/17/2015 9/3/2015 12/3/2015 3/30/2016 5/30/2016 0

5
Completed 8/17/2015

Project Comments

3/1/16 - This is an ADA project in the historic section of Mariposa. The project has a lot of GC£landmines.GC¥ Met with externals and settled on scope.

Trying to approve PID this FY.

29 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1F400_ K SJ -4 -0.0 SJ Changeable Message Signs Candidate .
PRSM Yes Delivery no APL  ves
Plan List
Location Description Work Description Program Status Doc Yr
IN AND NEAR STOCKTON AT INSTALL TRAFFIC MANAGEMENT i
2018
VARIOUS LOCATIONS; ALSO ON RTE  SYSTEMS SHOPP Active
99 AND I-5 CurEst  EstDate Prog Code Component
broiect b . Str Est $0 201.315
roject Documents - .
Right of Way Info ;
Env State Act —Q—LI ) Dist Est $4,200  9/30/2015 Funding
Env Fed Act Pa.r.c-e s Total Con Est  $4,200
Utilities 4
_ RW Est $68 12/8/2015
PM Sinarath Pheng Ph# (209) 948-3612
Adreements
DM Nicholas Chan Ph# (559) 230-3126 Type Agency Name Date
EM Janet Bailey Ph#
CM Greg Berry Ph# (916) 657-5381
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 8/18/2015 8/18/2015 11/18/2015 2/18/2016 4/1/2016 0
1
Completed 7/30/2015 8/18/2015 9/2/2015

Project Comments

3/4/16: Due to the scope, cost, and complexity of the project, PID type was changed from SCVP to PSR, per concurrence from HQ Program Advisor.

11/30/15: PID approval is scheduled for 4/1/16.
9/2/15 The PID kick-off meeting was held on 8/18/2015. PI
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Caltrans Central Reaion
Project Initiation Document (PID)

Status Report

Status Date 3/9/2016

30 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1C500_ K SJ -4 -R15.5/R16.5 0000 SJ SR 4 Pavement Resurfacing and Candidate )
Restoration PRSM Yes Relivery No = APL  yes
Plan List
Location Description Work Description Program Status Doc Yr
IN STOCKTON FROM 0.1 MI EAST OF  PAVEMENT RESURFACING AND ;
201
FRESNO AVE TO CENTRAL VIADUCT  PRESERVATION SHoPP Active 018
Cur Est Est Date Prog Code Component
Proiect b . Str Est $0 201.122
roject Documents : .
Right of Way Info :
Env State Act I Dist Est $10,000  8/25/2015 Funding
Env Eed Act Parcels 0 Total Con Est $10,000
Utilities 0
RW Est $0

PM  Alfred Blum Ph# (209) 333-6922 Agreements
DM Kal Daher Ph# (559) 230-3130 Type Agency Name Date
EM Janet Bailey Ph#
CM Greg Berry Ph# (916) 657-5381

Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent

Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete

Target 7/10/2015 2/5/2016

5
Completed

Project Comments

3/4/16: 2R Project Certification achieved 12/21/15.

31 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1F180_ K SJ -4 -R16.0/R19.4 SR-4 Ramp Metering System Candidate .
Installation PRSM Yes Relivery no = APL  yes
Plan List
Location Description Work Description Program Status Doc Yr
IN STOCKTON FROM I-5 TO NORTH INSTALL RAMP METERING SYSTEM ;
JUNCTION SR-99 SHOPP Active 2018
Cur Est Est Date Prog Code Component
) Str Est $270 10/13/2015  201.315
Project Documents . .
Right of Way Info ;
Env State Act | ) Dist Est $2,819 10/13/2015 Funding
Env Fed Act Parcels Total Con Est  $3,089
Utilities 0
RW Est $0
PM Leo Martinez Ph# (916) 227-6246
Adreements
DM Nicholas Chan Ph# (559) 230-3126 Type Agency Name Date
EM Janet Bailey Ph#
CM  Manijit Singh Ph# (209) 333-6924
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 10/5/2015 3/1/2016 4/1/2016 5/1/2016 6/30/2016
5
Completed 11/20/2015

Project Comments
3/4/16: PID on schedule.
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Caltrans Central Reaion

Project Initiation Document (PID)
Status Report

Status Date 3/9/2016

32 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1C940_ K SJ -5 -26.5 SJ SR 5 Bridge Deck Rehabilitation Candidate )
PRSM Yes Delivery no APL  ves
Plan List
Location Description Work Description Program Status Doc Yr
IN STOCKTON AT STOCKTON REHABILITATE BRIDGE DECK ;
CHANNEL VIADUCT SHOPP Active 2018
Cur Est Est Date Prog Code Component
StrEst  $2,225  8/5/2015 201.110
Project Documents - .
Right of Way Info B
Env State Act | Dist Est $6,675 8/5/2015 Funding
Env Fed Act Parcels 0 Total Con Est  $8,900
Utilities 0

) RW Est $0
PM Sinarath Pheng Ph# (209) 948-3612 Agreements
DM Nomer Gutierrez Ph# (209) 948-7079 Type Agency Name Date
EM Scott Smith Ph# (559) 445-6172
CM  Manijit Singh Ph# (209) 333-6924

Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent

Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete

Target 7/10/2015 8/17/2015 8/17/2015 3/2/2016 4/1/2016 0

5
Completed 2/26/2015 8/17/2015 9/29/2015

Project Comments

3/4/16: PID is currently in electronic review and is on schedule for approval on 4/1/16. Project will be proposed for the 2016 SHOPP.
11/30/15: PID approval is scheduled for 4/1/16.
9/2/15: PID kick-off meeting was held on 8/1/2015. PID approval is

33 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1F170_ 1 SJ -26 -11/11 0000 SJ Route 26 Increase Bridge Candidate .
Vertical Clearance PRSM Yes Relivery No APL  yes
Plan List
Location Description Work Description Program Status Doc Yr
SJ ROUTE 26 INCREASE BRIDGE INCREASE BRIDGE VERTICAL i
2018
VERTICAL CLEARANCE CLEARANCE IN THE CITY OF SHOPP Active
STOCKTON ON SR 26 AT ROUTE 26/99  Cur Est Est Date Prog Code Component
) StrEst  $4,700  7/30/2015 201.322
Project Documents . .
Right of Way Info .
Env State Act I o Dist Est $0 Funding
Env Fed Act Pa.r.c-e s Total Con Est  $4,700
Utilities 0
RW Est $0
PM Arvinder Bajwa Ph# (209) 948-7988
Adreements
DM Mike Lim Ph# (559) 230-3138 Type Agency Name Date
EM Janet Bailey Ph#
CM Greg Berry Ph# (916) 657-5381
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 7/1/2015 7/1/2015 2/1/2016 4/1/2016 5/30/2016 0
5
Completed 7/1/2015 10/7/2015 2/1/2016

Project Comments
3/4/2016 Next meeting is scheduled for 3/18/2016 - on schedule

11/19/15 Scoping Field trip meeting held on 11/14/15; all 4 alternatives were discussed; PDT id'd potential impact on ramps and traffic handling during

construction; APS due 3/1/16
9/4/15 Ki
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Caltrans Central Reaion
Project Initiation Document (PID)

Status Report

Status Date 3/9/2016

34 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1F040_ K SJ -120 -R1.1/R5.6 INSTALL RAMP METERING Candidate .
SYSTEM PRSM Yes Delivery no  APL - ves
Plan List
Location Description Work Description Program Status Doc Yr
IN AND NEAR MANTECA FROM 0.2 MI INSTALL RAMP METERS i
201

WEST OF GUTHMILLER RD UC TO 0.3 SHOPP Active 018
MI EAST OF MAIN ST OC Cur Est Est Date Prog Code Component

Proiect D . Str Est $0 201.315

roject Documents : )
Right of Way Info .
Env State Act I Dist Est $2,500 8/20/2015 Funding
Env Fed Act Parcels 0 Total Con Est  $2,500
— Utilities 0
. . RW Est $0

PM Arvinder Bajwa Ph# (209) 948-7988 Agreements
DM Mike Lim Ph# (559) 230-3138 Type Agency Name Date
EM Janet Bailey Ph#
CM Pam Marquez Ph# (209) 599-8576

Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent

Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete

Target 8/18/2015 3/1/2016 20

Completed 8/18/2015

Project Comments

3/4/16 Focus meeting scheduled for 3/9/16 to obtain agreement on the project scope
11/19/15 Scoping field trip held 10/28/15; PDT discussed widening at SR 120/Guthmiller Rd interchange, associated ROW acquisition, and potential
environmental impacts; rem

35 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1C970_ K STA -5 -0.0 Install Midwest Guardrail System Candidate .
PRSM Yes Delivery no APL  ves
Plan List

Location Description Work Description Program Status Doc Yr
IN STANISLAUS COUNTY ON ROUTE UPGRADE GUARDRAIL :
5, ALSO ON SJ-5 AND MER-152 AT SHOPP Active 2018
VARIOUS LOCATIONS Cur Est Est Date Prog Code Component

broiect b . Str Est $0 201.015

roject Documents - .
Right of Way Info ;
Env State Act —Q—LI . Dist Est $1,305  7/31/2015 Funding
Env Fed Act Parcels Total Con Est  $1,305
Utilities 0
RW Est $0
PM Mike Cook Ph# (209) 470-2909
Adreements

DM Jose Huerta Ph# (209) 948-7902 Type Agency Name Date
EM Janet Bailey Ph#
CM  Steve Sakata Ph# (559) 287-3116

Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent

Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete

Target 8/3/2015 9/3/2015 12/3/2015 3/30/2016 5/30/2016

5
Completed 8/3/2015

Project Comments
3/1/16 - New PID. Work has started and should be completed this FY.
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Caltrans Central Reaion
Project Initiation Document (PID)

Status Report

Status Date 3/9/2016

36 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0X670_ K STA -99 -R13.8/R17.6 STA SR 99 Maintenance Worker Candidate .
Safety Improvements PRSM Yes Delivery no APL  yes
Plan List
Location Description Work Description Program Status Doc Yr
IN MODESTO FROM 0.1 MI SOUTH OF ROADSIDE SAFETY IMPROVEMENTS ;
201

SOUTH MODESTO UNDERCROSSING SHOPP Active 018
TO 0.1 MI NORTH OF WOODLAND AVE Cur Est Est Date Prog Code Component
OVERCROSSING

Proiect b . Str Est $0 201.235

roject Documents : )
Right of Way Info B
Env State Act I Dist Est $2,615  7/31/2015 Funding
Env Eed Act Parcels 0 Total Con Est  $2,615
Utilities 0

- RW Est $0
PM Mike Cook Ph# (209) 470-2909 Agreements
DM Brad Cole Ph# (559) 230-3134 Type Agency Name Date
EM Janet Bailey Ph#
CM  Steve Sakata Ph# (559) 287-3116

Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent

Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete

Target 10/7/2015 9/3/2015 12/3/2015 3/30/2016 5/30/2016

5
Completed 10/7/2015

Project Comments

3/1/16 - New PID. Work has started and should be completed this FY.

37 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-46210_ K TUO -108 -R18.9/245 0157 Long Barn CAPM CANDIDATE )
PRSM Yes Delivery no APL  ves
Plan List

Location Description Work Description Program Status Doc Yr
NEAR LONG BARN FROM 0.2 KM E OF PAVEMENT REHAB AND SHOUDER SHOPP Active 2018
LONG BARN CONNECTION TO 0.8 KM WIDENING AT VARIOUS LOCATIONS
E OF HELIPORT RD (KP R30.5/39.5) Cur Est Est Date Prog Code Component

broiect b . Str Est $0 201.121

roject Documents - .
Right of Way Info ;
Envstate ND Act | ) Dist Est $10,992  1/28/2002 Funding
EnvFed FI Act parcels Total Con Est $10,992
Utilities 0
RW Est $0
PM Arvinder Bajwa Ph# (209) 948-7988
Adreements

DM Arthur Ramirez Ph# (559) 243-3802 Type Agency Name Date
EM Scott Smith Ph# (559) 445-6172
CM Paul Elliott Ph# (209) 948-7079

Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent

Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete

Target 7/29/2015 7/1/2015 7/1/2015 3/15/2016 5/3/2016 )

5
Completed 7/1/2015 11/5/2015 12/15/2015 8/31/1999 6/30/2000

Project Comments
3/4/16 Draft PID circulated for review and comments on 2/29/16

11/19/15 Scoping field trip held on 11/5/15; PDT refined scope to include approx one additional mile of improvements with input from field mtnce

9/4/15 Kick off PID meeting end of Sept 2015
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Caltrans Central Region

45 | shopP PIDs
Gftrans Status Date 3/9/2016
33 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0S680_ K ALP - 4 -16.6/31.1 3138 ALPINE CULVERT REHAB PID ]
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN ALPINE AND AMADOR COUNTIES ON CULVERT REHABILITATION SHOPP Inactive 2016
VARIOUS STATE ROUTE LOCATIONS Parcels 0 ]
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.151
Project Documents -
EnvState ND Act Structures Est $0 Component
District Est $2,824  5/1/2014
EnvFed EX Act Agreements
Approve PSR 5/9/2014 | Total Con Est $2,824
] Type Agency Name Date
Project Rpt RW Est $70  5/1/2014
PM Sinaren Pheng Ph# (209) 948-7972
DM Nomer Gutierrez Ph# (209) 948-7079
EM Janet Bailey Ph#
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 4/4/2018 T 1/4/2018 T 5/2/2018 T 7/2/2019 T10/13/2019 T 1/2/2020 T 4/15/2020 T 7/15/2020 T 9/1/2020 T
Project Comments
39 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0S750_ K ALP - 88 -0.0 3142 ALP/AMA/TUO CULVERT PID ]
REHAB PRSM Yes Delivery y, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN AMADOR, ALPINE AND TUOLUMNE CULVERT REHABILITATION SHOPP Inactive 2016
COUNTIES AT VARIOUS LOCATIONS Parcels 0 _
Utilities 0 Prog Cod Funding
; CurEst  Est Date 201.151
Project Documents
EnvState ND Act Structures Est $0 Component
District Est $3,612 5/2/2014
EnvFed EX Act Adreements
Approve PSR 5/9/2014 | TotalconEst  $3,612 SATEEmEn
i Type Agency Name Date
Project Rpt RW Est $98  5/1/2014
PM Sinaren Pheng Ph# (209) 948-7972
DM Nomer Gutierrez Ph# (209) 948-7079
EM Janet Bailey Ph#
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current 4/4/2018 T 8/1/2018 T  9/4/2018 T 7/2/2019 T 12/1/2019 T 1/15/2020 T 4/15/2020 T 7/15/2020 T 9/1/2020 T

Project Comments
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Phase

40 EA

County-Route-Postmile

Caltrans Central Region
SHOPP PIDs

PPNO

Project Name

Project Phase

Status Date 3/9/2016

Program Information

10-0X750_ K ALP - - 3134 MOUNTAIN COUNTIES BRIDGE PID .
RAILS PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN ALPINE COUNTY SEISMIC RETROFIT BRIDGE RAIL UPGRADE SHOPP Inactive 2016
PROJECT FOR FOUR BRIDGES AT Parcels 3 .
VARIOUS LOCATIONS Utilites o  Prog Cod Funding
CurEst  EstDate 201.112
Project Documents -
EnvState CE Act Structures Est $1,500 5/1/2015 Component
District Est $2,400 5/1/2015
EnvFed EX Act Agreements
Approve PSR 6/30/2015 | Total Con Est $3,900
] Type Agency Name Date
Project Rpt RW Est $176  5/6/2015 =
PM Grace Magsayo Ph# (209) 948-7976
DM Nomer Gutierrez Ph# (209) 948-7079
EM Janet Bailey Ph#
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 1/11/2018 T 2/12/2018 T 2/12/2019 T 2/12/2019  12/9/2019 T 2/17/2020 T 4/27/2020 T 6/22/2020 T 7/7/2020 T

Project Comments

(7.27.15) 1.PID Approved 06/30/15. 2.Submitted funding request July 2015 for March CTC Vote.
(4.30.15) 1.Draft PEAR 3/20/15. 2.Final PEAR 4/1/15. 3.Circulate Draft PID (CR E-Review) 4/14/15. 4.Circulate Draft PID (CR E-Review) to locals 4/14/15. 5.0pen a

41  EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0G830 K MER - 59 -0.0 MERCED SEISMIC PID .
RESTORATION PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MERCED COUNTY SEISMIC RETROFIT BRIDGE SEISMIC RESTORATION SHOPP Inactive 2016
PROJECT FOR SEVEN BRIDGES AT Parcels 0 _
VARIOUS LOCATIONS Utilities 3 Prog Cod Funding
CurEst  EstDate 201.113 Seismic
Project Documents
EnvState ND Act Structures Est $0 Component
District Est $0
EnvFed FI Act Agreements
Approve PSR 6/30/2015 | Total Con Est $0
i Type Agency Name Date
Project Rpt RW Est $416  5/6/2015
PM Robert Navarro Ph# (559) 243-3470
DM Nomer Gutierrez Ph# (209) 948-7079
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current 1/2/2019 T 10/1/2018 T 8/1/2019 T 8/1/2019 T  2/7/2020 T 2/21/2020 T 6/12/2020 T 8/17/2020 T  9/1/2020 T

Project Comments

As of 3/4/2016. PID approved 6/30/2015(A). In HQ awaiting Programming.
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Caltrans Central Region

55 | shopp piDs
Gftrans Status Date 3/9/2016
42 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-1C170_ K MER - 99 -R12.7/17.6 3089 SR99 MERCED REHAB PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON STATE HIGHWAY 99 IN MERCED ROADWAY REHABILITATION SHOPP Inactive 2016
COUNTY FROM 0.4 MILE SOUTH OF Parcels 0 _
CHILD AVENUE TO 0.9 MILE SOUTH OF Utilities 0 Prog Cod Funding
FRANKLIN ROAD OC CurEst  EstDate 201.122
Project Documents -
EnvState ND Act Structures Est $8,700 7/3/2015 Component
District Est $36,644 7/3/2015
EnvFed CE Act Agreements
Approve PSR 9/25/2014 | Total Con Est  $45,344
] Type Agency Name Date
Project Rpt RW Est $95  9/15/2014
PM Jay Haghparast Ph# (559) 243-3458
DM Ali Algatami Ph# (559) 243-3475
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 4/2/2018 T 10/2/2018 T 10/2/2018 T 10/2/2019 T12/30/2019 T 4/15/2020 T 5/15/2020 T 8/7/2020 T10/30/2020 T 11/13/2020 T

Project Comments
The PID was approved on 9/25/14. The project was submitted to be programmed into the 2016 SHOPP. [Proj ID: 1014000144]

43 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-3A720_ K MER - 99 -20.5/24.3 5431 MER-99 PAVEMENT PID ]
REHABILITATION PRSM Yes Delivery y, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MERCED COUNTY IN AND NEAR PAVEMENT RESURFACING & SHOPP Inactive 2016
ATWATER FROM BUHACH RESTORATION Parcels 0 _
OVERCROSSING TO 0.8 MILE SOUTH OF Utiites 2  ProgCod Funding
WESTSIDE BOULEVARD CurEst Est Date 201.122
Project Documents
EnvState ND Act Structures Est $900 7/3/2015 Component
District Est $42,422 7/3/2015
EnvFed CE Act Adreements
Approve PSR 6/11/2015 | TotalconEst  $43,322 SATEEmEn
. Type Agency Name Date
Project Rpt 6/11/2015 RW Est $434  5/24/2014 T
PM Jay Haghparast Ph# (559) 243-3458
DM Kal Daher Ph# (559) 230-3130
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved 12/1/2009 2/1/2008 2/1/2009 9/1/2009 8/1/2009 11/1/2009 3/1/2010 3/1/2010 4/15/2010  4/17/2010 5/1/2010
Current 11/3/2017 T 10/19/2018 T 2/1/2019 T 3/1/2019 T 6/14/2019 T 9/6/2019 T 9/20/2019 T

Project Comments

The PID was approved on 7/7/2014. The project is waiting to be programmed into the 2016 SHOPP. [Proj ID: 1013000259]
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SHOPP PIDs

&

PPNO Project Name

Phase County-Route-Postmile

44 EA

Project Phase

Status Date 3/9/2016

Program Information

10-0X520_ K MER - 152 -0.0 3149 MER-152,165 ADA Infrastructure PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MERCED COUNTY IN LOS BANOS AT PEDESTRIAN INFRASTRUCTURE SHOPP Inactive 2016
VARIOUS LOCATIONS Parcels 117 _
Utilities 4 Prog Cod Funding
CurEst  EstDate 201.378
Project Documents -
EnvState CE  Act Structures Est $0 Component
District Est $816  2/12/2015
EnvFed EX Act Agreements
Approve PSR 3/16/2015 | Total Con Est $816
: T Agency Name Date
Project Rpt RW Est $1,634 11/21/2014 =
PM Sinarath Pheng Ph# (209) 948-3612
DM Mike Lim Ph# (559) 230-3138
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 12/30/2016 T 5/1/2017 T 10/16/2017 T 7/3/2019  10/14/2019 T11/11/2019 T 2/10/2020 T 4/10/2020 T 5/11/2020 T

Project Comments

9/2/15 The PSR was approved on 3/16/15 and will be included in the 2016 SHOPP.
4/28/15: The PSR was approved on 3/16/15 and will be included in the 2016 SHOPP.

45 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0S120_ K MER - - 3139 DRAINAGE RESTORATION PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN AND MERCED DRAINAGE SYSTEM RESTORATION SHOPP Inactive 2016
COUNTIES ON STATE ROUTES 5, 12, 88, Parcels 0 _
132, AND 59, 99, 152 AT VARIOUS Utilities 0 Prog Cod Funding
LOCATIONS CurEst EstDate 201.151
Project Documents
Env State Act Structures Est $0 Component
District Est $1,900 7/24/2014
Env Fed Act Agreements
Approve PSR 6/15/2015 | Total Con Est $1,900
i Type Agency Name Date
Project Rpt RW Est $5  3/17/2015
PM Sinaren Pheng Ph# (209) 948-7972
DM Shahin Mansour Ph# (559) 230-3114
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 mM377 M480 M495 M500
Plan I:l | | | |
Approved 2/1/2010 4/1/2010 6/1/2010 9/14/2010 1/3/2011 2/1/2011 3/1/2011 5/3/2011 5/31/2011
Current 12/3/2018 T 9/3/2019 T 9/3/2019 T 10/1/2019 T 1/3/2020 T 3/2/2020 T 6/1/2020 T 7/15/2020 T

Project Comments

08/24/15: SCVP PID approved on 6/15/15. Project submitted to HQ as candidate for 2016 SHOPP program.

March 09, 2016
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Caltrans Central Region

55 | shopp piDs
Gftrans Status Date 3/9/2016
46 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-1C810_ K MER - - 3102 D10 BRIDGE SUBSTRUCTURE PID .
REPAIRS PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MERCED, SAN JOAQUIN, MARIPOSA BRIDGE PREVENTATIVE MAINTENANCE SHOPP Inactive 2016
AND STANISLAUS COUNTIES AT Parcels 11 .
VARIOUS LOCATIONS Utilities 3 Prog Cod Funding
CurEst  EstDate 201.119
Project Documents —
EnvState ND Act Structures Est $792  5/19/2015 Component
District Est $755  5/19/2015
EnvFed FI Act Agreements
Approve PSR 6/15/2015 | Total Con Est $1,547
] Type Agency Name Date
Project Rpt RW Est $1,893  5/21/2015 =
PM Robert Navarro Ph# (559) 243-3470
DM Getachew Eshete Ph# (559) 243-3890
EM Janet Bailey Ph#
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 7/2/2018 T 4/2/2018 T 4/2/2018 T  7/2/2018 T10/16/2019 T10/16/2019 T 4/1/2020 T 4/15/2020 T 8/5/2020 T 10/7/2020 T 10/21/2020 T

Project Comments
As of 3/4/2016. PID approved 6/15/2015(A). In HQ awaiting Programming.

47 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
R ) Program Information
10-1E770_ K MPA - 41 -19/4.9 3158 Culvert rehabilitation near Fish PID ]
Camp in Mariposa county PRSM Yes Delivery No ﬂ No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON RTE 41 IN MARIPOSA CO, NEAR FISH REPLACE, RELINE CULVERTS SHOPP Inactive 2016
CAMP FROM 1.13 MI S OF SUMMIT RD TO Parcels 0 _
0.1 MI S OF YOSEMITE NATIONAL PARK Utilities 0 Prog Cod Funding
; CurEst  Est Date 201.151
Project Documents
EnvState CE  Act Structures Est $0 Component
District Est $1,546  9/17/2015
EnvFed EX Act Agreements
Approve PSR | Total Con Est $1,546 T A N 5
: e gency Name ate
Project Rpt RW Est $0 +Ype —_—
PM Alfred Blum Ph# (209) 333-6922
DM Ph#
EM Ph#
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 10/2/2017 T 12/1/2017 T 2/1/2018 T 9/3/2018 T 12/3/2018 T 2/15/2019 T 4/1/2019 T 7/1/2019 T 7/15/2019 T

Project Comments
3/4/16: Anticipating 0-Phase opening July 2016.
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55 | shopp piDs
Gftrans Status Date 3/9/2016
48 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0Y600_ K MPA - 140 -21.2/21.8 3131 MARIPOSA CROSSWALKS PID ]
PRSM Yes Delivery g APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MARIPOSA FROM SOUTH JUCTION PEDESTRIAN SAFETY UPGRADES SHOPP Inactive 2016
RTE 49 TO TWELFTH STREET Parcels 0 .
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.015
Project Documents -
EnvState CE  Act Structures Est $0 Component
District Est $1,305 7/29/2014
EnvFed EX Act Agreements
Approve PSR 8/25/2014 | Total Con Est $1,305
] Type Agency Name Date
Project Rpt RW Est $166  5/22/2014 =
PM Sam Sherman Ph# (209) 948-7889
DM Caroline Reyes Ph# (209) 948-7761
EM Janet Bailey Ph#
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current 3/15/2017 T 4/14/2017 T 8/18/2017 T 5/30/2019 8/16/2019 T 9/19/2019 T 1/6/2020 T 3/4/2020 T 3/18/2020 T

Project Comments

03.01.16; 1.Maintenance provided some interim measures - installing the enhanced visibility crosswalks in downtown Mariposa. 2.PSR Signed Aug. 25, GCy14. 3. Awaiting

programming.
11/20/15: on 2016 Draft SHOPP; awaiting programming

9/3/15: PID Ap

49 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-1C800_ K SJ - 4 -00 3113 SJ BRIDGE MAINTENANCE PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN COUNTY ON STATE BRIDGE PREVENTATIVE MAINTENANCE SHOPP Inactive 2016
ROUTE 4 NEAR DISCOVERY BAY AT OLD Parcels 1 )
RIVER BRIDGE #29-0045 utiites 5 ~ Proacod Funding
i CurEst  Est Date 201.119
Project Documents
EnvState ND Act Structures Est $3,054  6/30/2015 Component
District Est $363  6/30/2015
EnvFed FI Act Adreements
Approve PSR 6/30/2015 | TotalconEst  $3,417 SATEEmEn
i Type Agency Name Date
Project Rpt RW Est $2,033  5/20/2015
PM Jes Padda Ph# (209) 948-7765
DM Mike Lim Ph# (559) 230-3138
EM Janet Bailey Ph#
CM  Manijit Singh Ph# (209) 333-6924
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 8/15/2018 T  9/7/2018 T 9/7/2018 T 10/8/2018 T 8/7/2019 T 12/2/2019 4/3/2020 T 5/4/2020 T 8/3/2020 T 10/7/2020 T 10/21/2020 T

Project Comments
7127/15:PID approved 06/30/15. Candidate project in 2016 SHOPP.

6/30/15 PID approved. 5/1/15: Due to complicated nature of the project, the project is a risk to complete by June. Schedule has been agreed upon by key functional units. Still

need R/W
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55 | shopp piDs
Gftrans Status Date 3/9/2016
50 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-1C200_ K SJ - 4 -20 3140 MER/SJ/STA CULVERTS PID ]
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN COUNTY AT VARIOUS CULVERT REHABILITATION SHOPP Inactive 2016
LOCATIONS Parcels 0 _
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.151
Project Documents -
EnvState ND Act Structures Est $0 Component
District Est $2,675 5/9/2014
EnvFed EX Act Agreements
Approve PSR 5/9/2014 | Total Con Est $2,675
) Type Agency Name Date
Project Rpt RW Est $27  4/23/2014
PM Sinaren Pheng Ph# (209) 948-7972
DM Michael Hutchison Ph# (209) 948-3976
EM Scott Smith Ph# (559) 445-6172
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 4/4/2018 T 9/4/2018 T 11/1/2018 T 7/2/2019 T 12/2/2019 T 1/2/2020 T 4/15/2020 T 7/15/2020 T 9/1/2020 T

Project Comments

51 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0X690_ K SJ - 4 -157/19.2 3110 SR4 MVP & ROADSIDE PAVING PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN STOCKTON  ROADSIDE SAFETY IMPROVEMENTS SHOPP Inactive 2016
AT VARIOUS LOCATIONS Parcels 1 _
Utilities 7 Prog Cod Funding
i CurEst  Est Date 201.235
Project Documents
EnvState CE  Act Structures Est $0 Component
District Est $3,367  5/14/2015
EnvFed EX Act Agreements
Approve PSR 6/5/2015 | Total Con Est $3,367
i Type Agency Name Date
Project Rpt RW Est $8  3/5/2015
PM Leo Martinez Ph# (916) 227-6246
DM Shahin Mansour Ph# (559) 230-3114
EM Janet Bailey Ph#
CM  Manijit Singh Ph# (209) 333-6924
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current 7/17/2017 T 9/15/2018 12/15/2018 T 1/15/2019 T 5/4/2019 T 7/8/2019 T 7/22/2019 T
Project Comments
3/4/16: Still waiting to be programmed.
26

March 09, 2016
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Gftrans Status Date 3/9/2016
52 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0X310_ K SJ - 4 -197 3148 SJ 4/99 BRIDGE REHAB PID ]
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN AND NEAR REPLACE BRIDGE SHOPP Inactive 2016
STOCKTON ALONG ROUTE 99 ON ROUTE Parcels 0 ]
4 AT PM 19.75 FARMINGTON ROAD OC Utilities 0 Prog Cod Funding
AND ON ROUTE 26 AT PM 1.11 CurEst Est Date 201.322
Project Documents —
EnvState CE Act Structures Est $2,814  6/24/2015 Component
District Est $2,144  6/24/2015
EnvFed ND Act Agreements
Approve PSR 6/30/2015 | Total Con Est $4,958
) Type Agency Name Date
PrO]eCt Rpt 6/30/2015 RW Est $91 5/8/2015
PM Arvinder Bajwa Ph# (209) 948-7988
DM Nomer Gutierrez Ph# (209) 948-7079
EM Scott Smith Ph# (559) 445-6172
CM  Greg Berry Ph# (916) 657-5381
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 1/2/2018 T  3/1/2018 T 9/3/2019 T 10/1/2019 1/15/2020 T 1/29/2020 T 4/1/2020 T 6/1/2020 T 6/15/2020 T

Project Comments

5/1/15 Supplemental PSSR target date 6/30/15 for programming in the 2016 SHOPP

2/3/15 1.PID completed 5/30/14; The Fremont Bridge is being removed leaving Farmington only 3.Project is scheduled to be programmed in 2016 SHOPP

4 Kickoff meeting on 1/21/1

53 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0X720_ K SJ - 5 -R16.1/35.7 3112 SJ I-5 MVP & ROADSIDE PID .
PAVING PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN COUNTY INSTALL ROADSIDE PAVING, MVP'S AND ACCESS SHOPP Inactive 2016
GORE PAVING AT 34 LOCATIONS AND GATE CONTRUCTION Parcels 0 _
MAINTAIN VEHICLE PULLOUTS AT 28 Utilities 0 Prog Cod Funding
LOCATIONS CurEst Est Date 201.235
Project Documents
EnvState CE  Act Structures Est $0 Component
District Est $3,060 5/27/2015
EnvFed EX Act Agreements
Approve PSR 5/27/2015 | Total Con Est $3,060
_ Type Agency Name Date
Project Rpt RW Est $4  2/23/2015
PM Jes Padda Ph# (209) 948-7765
DM Nomer Gutierrez Ph# (209) 948-7079
EM Janet Bailey Ph#
CM Manijit Singh Ph# (209) 333-6924
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current 9/7/2017 T 7/10/2018  9/16/2018 T10/18/2018 T 2/3/2019 T 4/8/2019 T 4/22/2019 T
Project Comments
7127/15:PID approved 05/27/15. Candidate project in 2016 SHOPP.
5/1/15: Management Review is underway.
3/3/16- PID approved 05/27/15. Candidate project in 2016 SHOPP.
27
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PPNO Project Name Project Phase

Phase County-Route-Postmile

54  EA

Status Date 3/9/2016

Program Information

10-1C060_ K SJ - 99 -09 3156  SJ 5/99 ADA IMPROVEMENTS PID ]
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN RIPON AT ADA UPGRADES SHOPP Inactive 2016
MAIN STREET OVERCROSSING AND IN Parcels 0 ]
LODI AT TURNER ROAD OVERCROSSING Utilities 0 Prog Cod Funding
CurEst  EstDate 201.361 ADA
Project Documents -
EnvState CE  Act Structures Est $0 Component
District Est $1,400 6/16/2015
EnvFed EX Act Agreements
Approve PSR 6/30/2015 | Total Con Est $1,400
] Type Agency Name Date
Project Rpt RW Est $8  5/29/2015 =
PM Mike Cook Ph# (209) 470-2909
DM Gurbhay Brar Ph# (559) 230-3106
EM Scott Smith Ph# (559) 445-6172
CM Pam Marquez Ph# (209) 599-8576
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 7/1/2017 T  1/1/2018 T 7/1/2017 T 9/1/2018 T 9/15/2018 T 2/15/2019 T 2/15/2019 T 5/15/2019 T 9/2/2019 T 10/1/2019 T

Project Comments
3/1/16 - The project is currently waiting for programming. PA&ED should begin in July 2016.

55 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-1C280_ K SJ - 99 -30.9/313 3145 VICTOR ONRAMP PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON STATE ROUTE 99 BETWEEN VICTOR  RAMP REALIGNMENT SHOPP Inactive 2016
ROAD/SR 12 AND TURNER ROAD IN SAN Parcels 0 _
JOAQUIN COUNTY AT PM 30.9/31.3 IN Utilities 0 Prog Cod Funding
THE C!TY OF LODI CurEst EstDate 201.310
Project Documents
EnvState ND Act Structures Est $0 Component
District Est $6,911  6/10/2014
EnvFed CE Act Adreements
Approve PSR 6/10/2014 | TotalconEst  $6,911 SATEEmEn
) Type Agency Name Date
Project Rpt RW Est $0 —
PM Jes Padda Ph# (209) 948-7765
DM Ph#
EM Janet Bailey Ph#
CM Manijit Singh Ph# (209) 333-6924
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 11/2/2017 T 8/10/2018  5/17/2019 T 5/28/2019 T10/17/2019 T12/17/2019 T  1/6/2020 T

Project Comments

(7.27.15) 1.Additional money has not been identified at this point. 2.The project will be programmed into the 2016 SHOPP Cycle.

(4.30.15) 1.The project will be programmed into the 2016 SHOPP Cycle.
(3.2.15) 1.0n hold for funding.
(2/3/15) 1.0n hold f
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56 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0X710_ K SJ - 120 -R26/T7.2 3120 SR120 MVP & ROADSIDE PID .
PAVING PRSM Yes Delivery n, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN AND NEAR MANTECA FROM 0.3 MI ROADSIDE SAFETY IMPROVEMENTS SHOPP Inactive 2016
EAST OF MCKINLEY AVE OC TO SR Parcels 0 ]
99/120 SEPARATION Utilites 0 Prog Cod Funding
CurEst  EstDate 201.235
Project Documents -
EnvState CE  Act Structures Est $0 Component
District Est $3,333  6/30/2015
EnvFed EX Act Agreements
Approve PSR 6/30/2015 | Total Con Est $3,333
) Type Agency Name Date
Project Rpt RW Est $0 -
PM Arvinder Bajwa Ph# (209) 948-7988
DM Brad Cole Ph# (559) 230-3134
EM Janet Bailey Ph#
CM Pam Marquez Ph# (209) 599-8576
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 1/3/2018 T 10/2/2018  1/15/2019 T 1/29/2019 T 4/16/2019 T 6/15/2019 T  7/2/2019 T
Project Comments
5/1/15 On schedule
2/3/15 1.PID Kick Off Meeting was held on 1/28/2015
57 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-1C330_ K SJ - 205 -L0.0/R13.4 3146 SR205 SMART CORRIDOR - PID .
PHASE 2 PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN COUNTY ON STATE RAMP METERS SHOPP Inactive 2016
ROUTE 205 NEAR TRACY FROM Parcels 0 _
ALAMEDA COUNTY LINE TO STATE Utiites o  ProgCod Funding
ROUTI_E 5 CurEst  EstDate 201.315
Project Documents
EnvState ES Act Structures Est $0 Component
District Est $8,900 6/9/2014
EnvFed EX Act Agreements
Approve PSR 6/9/2014 | Total Con Est $8,900
) Type Agency Name Date
Project Rpt 6/9/2014 RW Est $0 —
PM Leo Martinez Ph# (916) 227-6246
DM  David Sangha Ph# (559) 244-2942
EM Scott Smith Ph# (559) 445-6172
CM Manijit Singh Ph# (209) 333-6924
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 1/15/2018 T 2/15/2018 T  4/1/2018 T 2/19/2019 7/1/2019 T 7/15/2019 T11/18/2019 T 2/5/2020 T 2/19/2020 T
Project Comments
3/4/16: Awaiting programming.
29
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58 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0X700_ K SJ - 205 -2.3/R9.7 3111 SR205 MVP & ROADSIDE PID .
PAVING PRSM Yes Delivery . APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN AND NEAR TRACY FROM 0.3 MI/WEST  ROADSIDE SAFETY IMPROVEMENTS SHOPP Inactive 2016
OF PATTERSON PASS OC TO E205-N5 Parcels 0 .
CONNECTOR SEPARATION Utilities 2 Prog Cod Funding
CurEst  EstDate 201.235
Project Documents -
EnvState CE  Act Structures Est $0 Component
District Est $2,474 6/3/2015
EnvFed EX Act Agreements
Approve PSR 6/15/2015 | Total Con Est $2,474
) Type Agency Name Date
Project Rpt RW Est $7  6/23/2015 =
PM Jes Padda Ph# (209) 948-7765
DM Brad Cole Ph# (559) 230-3134
EM Janet Bailey Ph#
CM  Manijit Singh Ph# (209) 333-6924
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 9/7/2017 T 7/15/2018  10/1/2018 T 11/1/2018 T 2/17/2019 T 4/22/2019 T  5/6/2019 T

Project Comments

7/27/15: PID approved 06/15/15. Candidate project in 2016 SHOPP.
5/1/15: Functional unit review to end 05/11/15. Should have the PID ready for Management Review a week later.
3/3/16- PID approved 06/15/15. Candidate project in 2016 SHOPP.

59 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0P540_ K SJ - - 3118 SJ I-5 BRIDGE REHAB PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
SJ/MER/STAN CITY'S BRIDGE SEISMIC BRIDGE SEISMIC RESTORATION SHOPP Inactive 2016
RESTORATION Parcels 3 _
Utilities 0 Prog Cod Funding
i CurEst  Est Date 201.113
Project Documents
Env State Act Structures Est $4,974 6/1/2015 Component
District Est $2,332 6/1/2015
Env Fed Act Agreements
Approve PSR 6/30/2015 | Total Con Est $7,306
_ Type Agency Name Date
Project Rpt RW Est $251  5/29/2015
PM Arvinder Bajwa Ph# (209) 948-7988
DM Mike Lim Ph# (559) 230-3138
EM Janet Bailey Ph#
CM Manijit Singh Ph# (209) 333-6924
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 7/3/2017 T  8/1/2017 T 8/1/2017 T 11/1/2017 T 6/3/2019 T 7/1/2019  11/1/2019 T11/15/2019 T 2/21/2020 T 4/22/2020 T  5/6/2020 T

Project Comments

5/1/15 Target PID date 6/30/15

2/3/15 Next PDT meeting February 24, 2015
2/26/15 Received Draft APS 2/23/15
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60 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-1C530_ K SJ - - 3129 STA/SJ SIGNS REHAB PID ]
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN AND STANISLAUS SIGNS AND LIGHTING REHAB SHOPP Inactive 2016
COUNTIES ON VARIOUS ROUTES Parcels 1 .
Utilities 2 Prog Cod Funding
CurEst  EstDate 201.170
Project Documents -
EnvState CE  Act Structures Est $0 Component
District Est $1,349 6/4/2015
EnvFed EX Act Agreements
Approve PSR 6/30/2015 | Total Con Est $1,349
] Type Agency Name Date
Project Rpt RW Est $8  2/23/2015 =
PM Sinaren Pheng Ph# (209) 948-7972
DM David Sangha Ph# (559) 244-2942
EM Janet Bailey Ph#
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 4/3/2017 T  5/1/2017 T 2/1/2018 T 9/28/2017 T 7/16/2018 T 8/15/2018 T 8/15/2018 T 12/3/2018 T 3/1/2019 T 6/4/2019 T 7/15/2019 T

Project Comments

08/24/15: SCVP PID approved on 6/30/15. Project submitted to HQ as candidate for 2016 SHOPP program.

61 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-1C620_ K SJ - - 3147 SJ/MER/STA/TUO TMS PID .
ELEMENT UPGRADES PRSM Yes W No % No
Location Description Work Description ROW Info Program Status " DocYr
IN SAN JOAQUIN, MERCED AND AMADOR UPGRADE TMS ELEMENTS SHOPP Inactive 2016
COUNTIES ON VARIOUS ROUTES Parcels 0 )
Utilities 7 Prog Cod Funding
i CurEst  Est Date 201.315
Project Documents
EnvState CE  Act Structures Est $0 Component
District Est $3,462  6/30/2015
EnvFed EX Act Adreements
Approve PSR 6/30/2015 | TotalconEst  $3.462 SATEEmEn
. Type Agency Name Date
Project Rpt RW Est $0 —
PM Sinaren Pheng Ph# (209) 948-7972
DM Mike Lim Ph# (559) 230-3138
EM Janet Bailey Ph#
CM Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 4/3/2017 T 4/2/2018 T 3/1/2018 T 8/8/2018 T 11/1/2018 T 3/1/2019 T 4/15/2019 T

Project Comments

08/24/15: SCVP PID approved on 6/30/15. Project submitted to HQ as candidate for 2016 SHOPP program.
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62 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-1C270_ K STA - -27.0/27.4 3144 WESTLEY REST AREA PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN STANISLAUS COUNTY AT WESTLEY REPLACE REST AREA SHOPP Inactive 2016
REST AREA Parcels 0
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.250
Project Documents -
Env State Act Structures Est $0 Component
District Est $9,000 3/12/2014
Env Fed Act Agreements
Approve PSR 6/30/2015 | Total Con Est $9,000
] Type Agency Name Date
Project Rpt RW Est $6  5/1/2015 =
PM Arvinder Bajwa Ph# (209) 948-7988
DM Brad Cole Ph# (559) 230-3134
EM Scott Smith Ph# (559) 445-6172
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 3/1/2017 T 3/1/2018 T 4/2/2018 7/2/2018 T 8/1/2018 T 12/3/2018 T 2/2/2019 T 2/15/2019 T

Project Comments
5/1/15 On schedule

2/3/15 Received additional 0.2 PYGCOs on 11/17/2014.

2/13/15 PDT Meeting was held 2/9/15. PID target date 6/30/15. Next PDT meeting scheduled for 3/17/2015

63 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0X660_ K STA - 99 -R1.1/R7.3 3143 STA 99 MVP/EXTENDED PID .
GORES/SLOPE PAVING PRSM Yes %‘L No % No

Location Description Work Description ROW Info Program Status o Doc Yr
IN STANISLAUS COUNTY ROUTE 99 IN ROADSIDE SAFETY IMPROVEMENTS SHOPP Inactive 2016
AND NEAR CITY OF TURLOCK FROM 0.7 Parcels 0 _
MILES NORTH OF GOLF ROAD (PM R1.1) Utilities 0 Prog Cod Funding
TO 0.6_MILES NORTH OF TAYLOR ROAD CurEst Est Date 201.235

Project Documents
EnvState CE  Act Structures Est $0 Component

District Est $1,824  6/30/2015
EnvFed EX Act Agreements
Approve PSR 6/30/2015 | Total Con Est $1,824
i Type Agency Name Date
Project Rpt RW Est $55  6/23/2015
PM Leo Martinez Ph# (916) 227-6246
DM Brad Cole Ph# (559) 230-3134
EM Janet Bailey Ph#
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve

Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract

Delivery M221 M224 M378 M377 M480 M495 M500

Plan I:l | | | |

Approved

Current 71712017 T 4/24/2018  6/29/2018 T 7/31/2018 T11/12/2018 T 1/9/2019 T 1/23/2019 T
Project Comments
3/4/16: On hold. No change in status.
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PPNO Project Name

Phase County-Route-Postmile

64 EA

Project Phase

Status Date 3/9/2016

Program Information

10-0L870_ K STA - 99 -13.4/13.8 0037 STANISLAUS AUXILIARY LANE PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE NORTHBOUND 99 NEAR THE ADD AUXILIARY NB LANE HWY 99 SHOPP Inactive 2016
CITY OF MODESTO IN STANISLAUS CO Parcels 5 _
BETWEEN HATCH ROAD Utilities 7 Prog Cod Funding
OVERCROSSING AND SOUTH 9TH Cur Est Est Date 201.310
Project Documents -
EnvState ND  Act Structures Est $0 Component
District Est $3,750 5/4/2015
EnvFed FI Act Agreements
Approve PSR 5/4/2015 | Total Con Est $3,750
] Type Agency Name Date
Project Rpt RW Est $1,260 12/17/2014 B
PM Arvinder Bajwa Ph# (209) 948-7988
DM Shahin Mansour Ph# (559) 230-3114
EM Scott Smith Ph# (559) 445-6172
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved  12/15/2015 3/15/2016 4/15/2016 3/15/2017 3/15/2017  5/15/2017  5/15/2017 7/15/2017  9/15/2017 10/15/2017
Current 2/1/2018 T 2/1/2018 T 5/1/2018 T 2/14/2020 5/1/2020 T 6/1/2020 T 9/1/2020 T 11/2/2020 T 11/16/2020 T

Project Comments

5/1/15 Draft PID e-review ended 4/24/15
2/3/15 1.Draft PID target date is 3/2/2015 for functional unit review. PID target date 6/30/15

65 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
10-0v110_ K STA - 99 -R18.1/R20.9 3130 SR 99 Beckwith Rd & Carpenter PID .
Rd Accel/Decel Lanes PRSM Yes Delivery v, —APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN STANISLAUS COUNTY IN MODESTO INTERCHANGE IMPROVEMENTS SHOPP Inactive 2016
AT VARIOUS LOCATIONS FROM 0.2 MILE Parcels 0 _
NORTH OF WEST MODESTO OVERHEAD Utiites o  ProgCod Funding
TO 0.7_MILE NORTH OF STANDIFORD/ CurEst Est Date 201.015
Project Documents
EnvState CE  Act Structures Est $0 Component
District Est $6,497  7/29/2014
EnvFed EX Act Adreements
Approve PSR 4/10/2015 | TotalconEst  $6,497 SATEEmEn
i Type Agency Name Date
Project Rpt RW Est $16  5/20/2014
PM Sinarath Pheng Ph# (209) 948-3612
DM Jose Huerta Ph# (209) 948-7902
EM Scott Smith Ph# (559) 445-6172
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 8/18/2017 T 12/18/2017 3/9/2018 T 4/23/2018 T 7/17/2018 T 9/12/2018 T 9/27/2018 T

Project Comments

11/30/15: Awaiting to be programmed in 2016 SHOPP.

(7.27.15) 1.Submitted programming request for 2016 SHOPP Cycle July 2015.
(4.30.15) 1.Per Silvia/Guevel, .015 program is over funded in the current cycle so upon Traffic & PM prompt, Silvia to submit p
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66 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0H480_ K STA - 108 -33.1/33.2 5411 Riverbank Slope Protection PID ]
PRSM Yes Delivery yo APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN STANISLAUS COUNTY IN AND NEAR SLOPE REPAIR SHOPP Inactive 2016
RIVERBANK AT EIGTH STREET Parcels 0 ]
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.150
Project Documents -
EnvState ND Act 5/14/2015 Structures Est $0 Component
District Est $1,824  6/30/2015
Env Fed Act Agreements
Approve PSR | Total Con Est $1,824
] Type Agency Name Date
PrO]eCt Rpt 6/30/2015 RW Est $59 7/27/2015
PM Leo Martinez Ph# (916) 227-6246
DM Nomer Gutierrez Ph# (209) 948-7079
EM Scott Smith Ph# (559) 445-6172
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 6/30/2015 A 10/14/2016 T 12/1/2017 T 9/8/2015 5/30/2018 T 7/3/2018 T 9/17/2018 T11/14/2018 T 11/28/2018 T
Project Comments
3/4/16: Still waiting to be programmed.
67 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0Y800_ K TUO - 108 -26.4/34.4 3137 SR108 TUOLUMNE WIRE MESH PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN TUOLUMNE COUNTY NEAR INSTALL WIRE MESH DRAPERY SHOPP Inactive 2016
STRAWBERRY FROM 0.2 MILE WEST OF Parcels 6 _
LASSEN DRIVE TO 0.3 MILE WEST OF Utilities 0 Prog Cod Funding
BEARI?SLEY ROAD CurEst Est Date 201.150
Project Documents
EnvState CE  Act Structures Est $0 Component
District Est $2,628  6/30/2015
EnvFed EX Act Agreements
Approve PSR 6/30/2015 | Total Con Est $2,628
_ Type Agency Name Date
Project Rpt RW Est $16  5/15/2015
PM Jay Haghparast Ph# (559) 243-3458
DM Kal Daher Ph# (559) 230-3130
EM Janet Bailey Ph#
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 11/1/2017 T 2/1/2018 T 9/28/2017 T 11/3/2018 T 10/1/2018  12/1/2018 T 1/15/2019 T 4/15/2019 T 6/12/2019 T 6/26/2019 T

Project Comments

11/24/15: PID approved on 6/15/15. Awaiting programming in the 2016 SHOPP.

[Proj ID: 1015000007
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68 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0E960_ K TUO - 120 -R32.9/R41.5 0335 CAP M East of Buck Meadow PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 120 FROM 0.2 MILES EAST OF ROADWAY REHABILITATION SHOPP Inactive 2016
FERRETTI ROAD IN GROVELAND TO 1.9 Parcels 0 _
MILES EAST OF MARIPOSA COUNTY Utilities 0 Prog Cod Funding
LINE NEAR BUCK MEADOWS Cur Est Est Date 201.121
Project Documents -
EnvState ND Act Structures Est $0 Component
District Est $7,620 6/30/2005
EnvFed FI Act Agreements
Approve PSR 10/31/2014 | Total Con Est $7,620
) Type Agency Name Date
Project Rpt 10/31/2014 RW Est $0 _—
PM Grace Magsayo Ph# (209) 948-7976
DM Michael Hutchison Ph# (209) 948-3976
EM Janet Bailey Ph#
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved 10/1/2009 6/30/2002 10/1/2009 11/1/2009 6/30/2002 4/1/2010 8/1/2010 8/1/2010 9/1/2010  11/1/2010 9/1/2010
Current 3/3/2018 T 8/30/2018 11/7/2018 T 12/7/2018 T 4/26/2019 T 6/25/2019 T 7/10/2019 T

Project Comments

(7.27.15) 1. Programming request was submitted for 2016 SHOPP Cycle July 2015.
(4.30.15) 1.Silvia will submit the programming request for the 2016 SHOPP Cycle June 2015.
(3.2.18) On hold no funding ID'd.

(2/3/15) On hold, no funding IDGCOd.

69 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0Y790_ K TUO - 120 -48.38 3136 SR120 SLOPE MODIFICATION PID ]
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN TUOLUMNE COUNTY FROM 1.5 Ml STABILIZE SLOPE SHOPP Inactive 2016
EAST OF SWEET WATER ROAD TO 0.5 MI Parcels 2 _
WEST OF SOUT FORK TUOLUMNE RIVER Utiites o  ProgCod Funding
BRIDG_E CurEst  EstDate 201.150
Project Documents
EnvState CE  Act Structures Est $0 Component
District Est $1,560  5/28/2015
EnvFed EX Act Agreements
Approve PSR 6/15/2015 | Total Con Est $1,560
_ Type Agency Name Date
Project Rpt RW Est $12  2/17/2015
PM Jay Haghparast Ph# (559) 243-3458
DM Nomer Gutierrez Ph# (209) 948-7079
EM Janet Bailey Ph#
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 1/30/2018 T 10/1/2018  12/1/2018 T 1/15/2019 T 4/15/2019 T 6/12/2019 T 6/26/2019 T

Project Comments

11/24/15: PID approved on 6/15/15. Awaiting programming in the 2016 SHOPP. [Proj ID: 1015000006]
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70 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-1C690_ K TUO - - 3119 TUOLUMNE DRAINAGE PID .
RESTORATION PRSM Yes Delivery y, —APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN AMADOR AND TUOLUMNE COUNTIES DRAINAGE SYSTEM RESTORATION SHOPP Inactive 2016
AT VARIOUS LOCATIONS Parcels 0 .
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.151
Project Documents -
EnvState CE Act 4/17/2015 Structures Est $0 Component
District Est $2,328 6/30/2015
EnvFed EX Act Agreements
Approve PSR 6/30/2015 [ TotalconEst 2,328
] Type Agency Name Date
Project Rpt RW Est $26  5/11/2015 =
PM Mike Cook Ph# (209) 470-2909
DM Mike Lim Ph# (559) 230-3138
EM Janet Bailey Ph#
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 12/1/2017 T 1/1/2018 T 8/15/2018 T 1/1/2019 T 1/1/2019 T 4/1/2019 T 7/15/2019 T 8/15/2019 T

Project Comments

3/1/16 - The project is currently waiting for programming. PA&ED should begin in July 2016

71 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
10-1C870_ K STA - 99 -R13.9/R14.9 STA SR 99 Replace Bridge Deck PID .
AC Overlay PRSM Yes Delivery \,  APL oo
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MODESTO AT SOUTH MODESTO OH, UPGRADE APPROACH SLABS, JOINT SHOPP Active 2016A
TUOLUMNE RIVER AND S MODESTO UC  SEALS AND OVERLAY Parcels 0 _
Utilities 0 Prog Cod Funding
i CurEst  Est Date 201.119
Project Documents
Env State Act Structures Est $0 Component
District Est $3,163  7/22/2015
Env Fed Act Adreements
Approve PSR 2/17/2016 | TotalconEst  $3,163 SATEEmEn
_ Type Agency Name Date
Project Rpt RW Est $28  11/4/2015
PM Sinarath Pheng Ph# (209) 948-3612
DM Mike Lim Ph# (559) 230-3138
EM Janet Bailey Ph#
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 3/28/2017 T 3/28/2017 T 9/19/2018 T 9/19/2018 12/18/2018 T 1/17/2019 T 4/17/2019 T 5/17/2019 T 6/15/2019 T

Project Comments

3/4/16: PID was approved on 2/17/16 and will be proposed for the 2016 SHOPP.
11/30/15: PID approval is scheduled for 4/1/16.
9/2/15: PID kick-off meeting was held on 8/10/2015. PID approval is targeted for 4/1/16.
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72 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-1E700_ K STA - 99 -R16.5/R16.7 3155 Modesto Soil Stockpile PID .
Encapsulation PRSM Yes Delivery y, —APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN STACO IN CITY OF MODESTO ALONG  HAZARDOUS WASTE MITIGATION SHOPP Inactive 2016A
SR 99 FROM 0.4 MI N OF SR 99/SR 132 Parcels 0 ]
SEPARATION TO 0.1 MI S OF KANSAS Utilities 0 Prog Cod Funding
AVE OC & ALONG FUTURE SR 132 FROM CurEst Est Date 201.330
Project Documents -
EnvState ER  Act Structures Est $0 Component
District Est $1,880  6/19/2015
EnvFed CE Act Agreements
Approve PSR 6/30/2015 | Total Con Est $1,880
] Type Agency Name Date
Project Rpt RW Est $26  6/4/2015
PM Grace Magsayo Ph# (209) 948-7976
DM Kal Daher Ph# (559) 230-3130
EM Scott Smith Ph# (559) 445-6172
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 2/18/2018 T 2/15/2018 T 3/18/2018 T 10/15/2018 4/30/2019 T 5/30/2019 T 8/12/2019 T 9/25/2019 T 10/26/2019 T

Project Comments
8/25/15: PID approved June 2015.

73 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0J720_ K ALP - 4 -0.0/3.2 1044 BEAR VALLEY CAPM PID .
PRSM No Delive y No APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN ALPINE COUNTY ON ROUTE 4 FROM CAPM SHOPP Inactive 2018
CALAVERAS COUNTY LINE TO 0.5KM Parcels 0 _
EAST OF ROUTE 207. (KP 0.0/5.1) Utilities 0 Prog Cod Funding
; CurEst  Est Date 201.121
Project Documents
EnvState CE Act  7/8/2003 Structures Est $0 Component
District Est $1,250 6/7/2002
EnvFed EX Act  7/8/2003 Adreements
Approve PSR 10/17/2003 | Total Con Est $1,250
) Type Agency Name Date
Project Rpt 10/17/2003 RW Est $0 —
PM Grace Magsayo Ph# (209) 948-7976
DM Caroline Reyes Ph# (209) 948-7761
EM Scott Smith Ph# (559) 445-6172
CM Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

Project did not make 2004 SHOPP! This is shelved PID (unprogramed). PID completed on 10/17/2003.
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74 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0J600_ K ALP - 88 -0.0/R6.0 1351 CAPLES LAKE REHAB PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 88 IN ALPINE COUNTY FROM ROADWAY REHABILITATION SHOPP Inactive 2018
AMADOR COUNTY LINE TO 1.24KM EAST Parcels 0 _
OF THE CARSON PASS SUMMIT (KP Utilities 0 Prog Cod Funding
0.0/R9.7) CurEst Est Date 201.120
Project Documents -
EnvState ND Act Structures Est $0 Component
District Est $12,600  8/18/2005
EnvFed FI Act Agreements
Approve PSR 10/14/2005 | Total Con Est  $12,600
) Type Agency Name Date
Project Rpt 10/14/2005 RW Est $0 _—
PM Grace Magsayo Ph# (209) 948-7976
DM Sanku Mohan Ph# (559) 243-3581
EM Scott Smith Ph# (559) 445-6172
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 1/1/2010 10/1/2008 8/1/2010 6/1/2009 3/1/2011 5/1/2011 7/1/2011 11/1/2011 12/1/2011
Current 1/1/2010 T 10/1/2008 T 8/1/2010 T 6/1/2009 T 3/1/2011 T 5/1/2011 T 7/1/2011 T 11/1/2011 T 12/1/2011 T

Project Comments

75 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
10-0H870_ K ALP - 88 -53 0191 Rock Slope Repair ALP 88 PID .
PRSM No Delive y No APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN ALPINE COUNTY ON SR88 NEAR MODIFY SLOPE SHOPP Inactive 2018
WOODLAKE ROAD (KP 8.8) Parcels 0 _
Utilities 0 Prog Cod Funding
_ CurEst  EstDate 201.150
Project Documents
EnvState CE  Act Structures Est $0 Component
District Est $3,017 1/7/2008
EnvFed CE Act Adreements
Approve PSR 1/29/2008 | TotalconEst  $3,017 SATEEmEn
. Type Agency Name Date
Project Rpt RW Est $0 —
PM Grace Magsayo Ph# (209) 948-7976
DM Caroline Reyes Ph# (209) 948-7761
EM Scott Smith Ph# (559) 445-6172
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current
Project Comments
5/18/12: Project superceded by 10-0S170 now in closeout phase.
3/3/08: No issues. On scheduled.
1/30/08: PID APPROVED.
12/4/07: K- Phase close @ Dist. Prg direction . PSR still in CR.
10/29/07: PID IN CR for signatures.
9/14/07: Taraet for PID 10/07. PID will be shelved
38
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76 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-46130_ K AMA - 49 -4.0/6.7 2128 RTE 49 JACKSON OVERLAY PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN AND NEAR JACKSON FROM 0.1 KM S AC OVERLAY AND WIDEN SHOULDER SHOPP Inactive 2018
OF SOUTH JCT RTE 88 TO 0.5 KM N OF Parcels 18 _
AMADOR CENTRAL RAILROAD Utilites 6 Prog Cod Funding
CROSSING (KP 6.4/10.7) CurEst  EstDate 201.120
Project Documents —
EnvState ND Act Structures Est $1,520 3/6/2006 Component
District Est $9,225 3/6/2006
EnvFed FI Act Agreements
Approve PSR 9/16/1997 | Total Con Est  $10,745
) Type Agency Name Date
Project Rpt RW Est $0 -
PM Jes Padda Ph# (209) 948-7765
DM Jose Huerta Ph# (209) 948-7902
EM Scott Smith Ph# (559) 445-6172
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 8/1/2008 9/1/2006  12/1/2008 7/1/2009 1/1/2010 4/1/2010  4/16/2010 6/1/2010  7/18/2010 8/1/2010
Current 8/1/2008 T  9/1/2006 T 12/1/2008 T  7/1/2009 T 1/1/2010 T T 4/1/2010 T 4/16/2010 T 6/1/2010 T 7/18/2010 T  8/1/2010 T

Project Comments

6/30/06>> Project is unparred due to lack of funding.

77 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0Q210 K AMA - 88 -5.5/14.3 0167 CAPM Amador County on Route PID .
88 Between Route 124 and 49 PRSM No EI‘ZI%L No % No
Location Description Work Description ROW Info Program Status " DocYr
ON ROUTE 88 FROM ROUTE 124 TO AC OVERLAY AND DIGOUTS i
ROUTE 49 Parcels 0 SHOPP Inactive 2018
Utilities 4 Prog Cod Funding
; CurEst  Est Date 201.121
Project Documents
EnvState CE  Act Structures Est $0 Component
District Est $6,113  8/14/2007
EnvFed EX Act Adreements
Approve PSR 9/4/2007 | TotalconEst  $6,113 SATEEmEn
. Type Agency Name Date
Project Rpt 9/4/2007 RW Est $0 —
PM Grace Magsayo Ph# (209) 948-7976
DM Caroline Reyes Ph# (209) 948-7761
EM Janet Bailey Ph#
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

9/14/07: CAPM PR approved 9/4/07.
08/14/07: PID on electronic review (Ending 8/22/07).

7/21/07: Conducted Risk Management Meeting 7/13/07. Workplan /SB45 & Database Cert . Target 8/1/07

6/11/07: Field task review 6/7/07.

5/21/07: Draft PID to circulate end of Mav 2007
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78 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0K130_ K AMA - 88 -54.7/60.8 2680 Peddler Hill Rehab PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 88 IN AMADOR COUNTY ROADWAY REHABILITATION SHOPP Inactive 2018
FROM 0.1 MILES WEST OF FOSTER Parcels 0 ]
MEADOW ROAD TO 1.1 MILES EAST OF Utilities 1 Prog Cod Funding
SHOT ROCK VISTA POINT (KP CurEst Est Date 201.120
Project Documents -
EnvState ND Act Structures Est $0 Component
District Est $10,419  8/31/2005
EnvFed FI Act Agreements
Approve PSR 11/29/2005 | Total Con Est  $10,419
) Type Agency Name Date
Project Rpt 11/29/2005 RW Est $0 —
PM Sinarath Pheng Ph# (209) 948-3612
DM Mike Lim Ph# (559) 230-3138
EM Scott Smith Ph# (559) 445-6172
CM Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 1/1/2013 3/1/2013 5/1/2013 11/1/2013 2/1/2014 5/1/2014 8/18/2014 12/17/2014
Current 1/1/2013 T 3/1/2013 T 5/1/2013 T 11/1/2013 T 2/1/2014 T 5/1/2014 T 8/18/2014 T 12/17/2014 T
Project Comments
79 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0M790 K AMA - 88 -66.6/71.6 0234 CARSON SPUR REHAB PID .
PRSM Yes Delivery y, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN AMADOR COUNTY ON SR 88 NEAR PAVEMENT REHABILITATION SHOPP Inactive 2018
CARSON SPUR (KP 107.89/115.99) Parcels 0 )
Utilities 1 Prog Cod Funding
i CurEst  Est Date 201.120
Project Documents
EnvState ER  Act Structures Est $0 Component
District Est $14,908  6/30/2009
EnvFed FI Act Adreements
Approve PSR 12/7/2007 | TotalconEst  $14,908 ~dieement
. Type Agency Name Date
Project Rpt RW Est $0 —
PM Sinarath Pheng Ph# (209) 948-3612
DM  David Sangha Ph# (559) 244-2942
EM Scott Smith Ph# (559) 445-6172
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 1/1/2012 1/1/2012 2/1/2012 10/1/2012 6/1/2013 6/1/2013 8/1/2013  11/1/2013 1/1/2014
Current 1/1/2012 T 1/1/2012 T 2/1/2012 T 10/1/2012 T 6/1/2013 T 6/1/2013 T 8/1/2013 T 11/1/2013 T  1/1/2014 T

Project Comments
Estimates are current.
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Gftrans Status Date 3/9/2016
go EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0F950_ K CAL - 4 -42.7/435 3243 ARNOLD CURVE CORRECTION PID .
PRSM No Delive y No APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 4 IN CALAVERAS COUNTY CURVE IMPROVEMENTS. SHOPP Inactive 2018
BETWEEN 0.1 MILE (0.2 KM) EAST OF Parcels 5 _
MORGAN ROAD AND 1.0 MILE (1.6 KM) Utilities 3 Prog Cod Funding
EAST OF MORAN ROAD (KP 68.7/70.0) CurEst  EstDate 201.310
Project Documents -
EnvState ND Act Structures Est $0 Component
District Est $8,004 10/21/2005
EnvFed FI Act Agreements
Approve PSR 11/15/2005 | Total Con Est $8,004
) Type Agency Name Date
Project Rpt RW Est $0 -
PM Grace Magsayo Ph# (209) 948-7976
DM Jose Huerta Ph# (209) 948-7902
EM Scott Smith Ph# (559) 445-6172
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current

Project Comments

04/17/06: Project did not make 2006 SHOPP! This is a shelved PID (unprogramed). PID completed on 11/15/2005.01/11/06: Project is On Draft 2006 SHOPP dated 11/23/05.

Currently in list for funding, but approval pending CTC adoption of 2006 SHOPP.11/15/0

g1 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0v480_ K CAL - 26 -0.0 3132 CAL 26 SLOPE STABILIZATION PID .
PRSM Yes Delvery y,  APL yoq
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN CALAVERAS COUNTY ON ROUTE 26 SEDIMENT CONTROL SHOPP Active 2018
AT 12 LOCATIONS Parcels 0 _
Utilities 3 Prog Cod Funding
i CurEst  Est Date 201.150
Project Documents
EnvState ND Act Structures Est $0 Component
District Est $9,041  3/24/2015
EnvFed FI Act Adreements
Approve PSR 12/28/2015 | TotalconEst  $9,041 SATEEmEn
_ Type Agency Name Date
Project Rpt RW Est $1,817 11/19/2014
PM Grace Magsayo Ph# (209) 948-7976
DM Shahin Mansour Ph# (559) 230-3114
EM Scott Smith Ph# (559) 445-6172
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 8/1/2020 T 8/1/2021 T 10/1/2020 T 6/1/2022 T 6/1/2022 T 9/1/2022 T 7/1/2023 T  8/1/2023 T

Project Comments

3/2/16: PID signed on 12/28/15. Waiting for programming.

11/30/15: Final comments on PID back with Design. Target PID approval December 2015.
8/25/15: PID being re-written by Design for the 150 program. 4/29/15: PSR back to District for final si
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g2 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-4773U_ K MER - 5 -31.8/325 9052 STA I-5 RAMPS PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 5 IN MERCED AND RAMP & BRIDGE APPROACH REHAB SHOPP Inactive 2018
STANISLAUS Parcels 0 _
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.121
Project Documents -
EnvState CE  Act Structures Est $0 Component
District Est $5,115  6/14/2013
EnvFed EX Act Agreements
Approve PSR 6/24/2012 | Total Con Est $5,115
) Type Agency Name Date
Project Rpt 8/2/2006 RW Est $3  10/27/2005 —
PM Arvinder Bajwa Ph# (209) 948-7988
DM Caroline Reyes Ph# (209) 948-7761
EM Janet Bailey Ph#
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 1/29/2015 10/1/2013 4/1/2014 10/1/2014 6/1/2015 6/1/2015 2/1/2016 2/1/2016 4/12/2016 6/1/2016
Current 9/15/2015 T 8/15/2016 11/15/2016 T12/15/2016 T 3/24/2017 T 5/27/2017 T 6/10/2017 T
Project Comments
2/3/15 Inactive-Project is covered in 10-0V660
g3 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-3A670_ K MER - 59 -10.4/14.8 5256 MARIPOSA CREEK REHAB. PID ]
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON STATE ROUTE 59 FROM MARIPOSA REHAB SHOPP Inactive 2018
CREEK TO NORTHBOUND STATE ROUTE Parcels 67 _
99 ON-RAMP (KP 16.7/23.8) Utilities 5 Prog Cod Funding
i CurEst  Est Date 201.120
Project Documents
EnvState ND Act Structures Est $0 Component
District Est $12,084 10/17/2005
EnvFed FI Act Agreements
Approve PSR 10/18/2005 | Total ConEst  $12,084 ~dieement
. Type Agency Name Date
Project Rpt 10/18/2005 RW Est $0 I
PM Arvinder Bajwa Ph# (209) 948-7988
DM Steven McDonald Ph# (559) 488-4334
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved  10/1/2012 10/1/2012 10/1/2012 4/1/2014  10/1/2015  10/1/2015  11/1/2015 1/1/2016
Current 10/1/2012 T 10/1/2012 T 10/1/2012 T 4/1/2014 T 10/1/2015 T 10/1/2015 T 11/1/2015 T 1/1/2016 T

Project Comments

9/06:- waiting for funds to open the PA&ED phase. Supplemental PSSR was approved on 10/18/05 as a long-lead project. PSSR was approved on 9/20/2001. Last PDT

meeting was held on 7/14/05.
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Gftrans Status Date 3/9/2016
g4 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0L010_ K MER - 99 -12.8/16.6 5409A Childs Ave. West Merced PID .
Landscape Restoration PRSM No DRelivery . [APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
HIGHWAY PLANTING RESTORATION IN HIGHWAY PLANTING RESTORATION SHOPP Inactive 2018
MERCED COUNTY ON ROUTE 99 FROM Parcels 0 ]
0.2 MILES SOUTH OF THE CHILDS Utilities 0 Prog Cod Funding
AVENQE OC TO THE WEST MERCED OH CurEst EstDate 201.210
Project Documents
EnvState CE Act  6/6/2005 Structures Est $0 Component
District Est $2,570  8/29/2005
EnvFed EX Act 6/6/2005 Agreements
Approve PSR 9/21/2005 | Total ConEst  $2,570
) Type Agency Name Date
Project Rpt RW Est $0 _—
PM Sinaren Pheng Ph# (209) 948-7972
DM Brad Cole Ph# (559) 230-3134
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 10/1/2007 4/1/2008 1/1/2008 7/1/2004 7/1/2008 8/1/2008 3/2/2005  12/1/2008 2/1/2009  2/15/2009 3/1/2009
Current

Project Comments

9/21/05 - PID Document approved by District Director6/15/05: Design is working on comments sent back from Draft PID. Design is scheduling a Pid constructability review for

July 2005.
g5 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
o Program Information
10-0L880_ K MER - 140 -0.3/4.2 0038 Shoulder widening on SR140 PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 140 BETWEEN 0.3 MILES SHOULDER WIDENING SHOPP Inactive 2018
EAST OF INTERSTATE 5 AND ROUTE 33 Parcels 47 _
Utilities 4 Prog Cod Funding
i CurEst  Est Date 201.310
Project Documents
EnvState ND Act Structures Est $2,163  8/10/2007 Component
District Est $4,854  8/10/2007
EnvFed EX Act Agreements
Approve PSR 9/14/2007 | Total Con Est $7,017
) Type Agency Name Date
Project Rpt RW Est $0 _—
PM Arvinder Bajwa Ph# (209) 948-7988
DM Mike Lim Ph# (559) 230-3138
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 mM377 M480 M495 M500
Plan I:l | | | |
Approved 3/1/2013 9/1/2013 11/1/2012 7/1/2013 1/1/2015 2/1/2015  10/1/2015  10/1/2015 11/15/2015 10/1/2015 2/1/2016
Current 3/1/2013 T 9/1/2013 T 11/1/2012 T 7/1/2013 T 1/1/2015 T 2/1/2015 T 10/1/2015 T 10/1/2015 T11/15/2015 T 10/1/2015 T  2/1/2016 T

Project Comments

9/3/08:- Cost Estimates will be updated in 4th Quarter of this FY08/09 (after April, 2009). PSR was approved on 09/14/07. Last PDT meeting was held on 7/10/07."
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g6 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0Y130_ K MER - 140 -2.3/49.0 3074 MER 140 ACCESS ROADS PID ]
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MERCED COUNTY ON ROUTE 140 EXTEND CULVERTS & INSTALL END SHOPP Inactive 2018
FROM OUTSIDE CANAL BRIDGE TO 0.7 TREATMENTS Parcels 0 _
MILE EAST OF CUNNINGHAM ROAD Utilities 0 Prog Cod Funding
CurEst  EstDate 201.015
Project Documents -
EnvState ND Act Structures Est $0 Component
District Est $3,321  5/28/2014
EnvFed FI Act Agreements
Approve PSR 8/4/2015 | Total Con Est $3,321
] Type Agency Name Date
Project Rpt RW Est $336  4/23/2014 =
PM Sinaren Pheng Ph# (209) 948-7972
DM Caroline Reyes Ph# (209) 948-7761
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current 11/1/2019 T 5/15/2019 T 11/15/2019 T 9/7/2021 11/15/2021 T 2/1/2022 T 4/1/2022 T 6/30/2022 T 8/1/2022 T

Project Comments

g7 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-35461_ K MER - 140 -4.3/11.7 5541 MUD SLOUGH REHAB PID .
PRSM No Delive y No APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
NEAR GUSTINE FROM WEST JCT RTE 33  STRUCTURAL SECTION REPAIR AND SHOPP Inactive 2018
TO SAN JOAQUIN RIVER BRIDGE (KP WIDEN THREE BRIDGES Parcels 9 _
6.9/18.8) Utilites 0 Prog Cod Funding
i CurEst  Est Date 201.120
Project Documents
EnvState ND Act Structures Est $1,100  11/1/1999 Component
District Est $5,975  11/1/1999
EnvFed FI Act Agreements
Approve PSR 8/30/1999 | Total Con Est $7,075
Project Rpt Type  Agency Name Date
! P RW Est $0 RR  CALIF. NORTHERN
PM Grace Magsayo Ph# (209) 948-7976
DM Ph#
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current

Project Comments

9.27.05: Not on APL, no work performed.4/25/05: Not in 2004 Or 2006 SHOPP yet. No work performed. Inactive , below priority line, awaits Funding. No work done at this time.
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Caltrans Central Region

55 | shopp piDs
Gftrans Status Date 3/9/2016
gg EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0A860_ K MER - 140 -34.5/35.8 5638 EL CAPITAN REHAB PID ]
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
NEAR MERCED FROM EL CAPITAN ROADWAY REHABILITATION SHOPP Inactive 2018
CANAL TO ROUTE 99 Parcels 0 .
Utilities 3 Prog Cod Funding
CurEst  EstDate 201.120
Project Documents -
EnvState CE  Act Structures Est $0 Component
District Est $4,970  8/13/2013
EnvFed EX Act Agreements
Approve PSR 9/2/1997 | Total Con Est $4,970
) Type Agency Name Date
Project Rpt RW Est $0 _
PM Sinaren Pheng Ph# (209) 948-7972
DM Nicholas Chan Ph# (559) 230-3126
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 10/19/2016 T 9/20/2017 T 2/22/2017 T 10/19/2016 T11/29/2021 T 5/1/2019 T 4/8/2020 T 4/1/2022 T 4/1/2022 T 4/1/2022 T 5/11/2022 T

Project Comments

g9 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-38220_ K MER - 165 -0.0/11.7 5830 HENRY MILLER rehab PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MERCED COUNTY ON STATE ROUTE REHABILITATE THE EXISTING ASPHALT SHOPP Inactive 2018
165 BETWEEN INTERSTATE 5 AND CONCRETE ROADWAY. Parcels 62 )
HENRY MILLER ROAD. (KP 0.0/18.8) Utilities 2 Prog Cod Funding
i CurEst  Est Date 201.120
Project Documents
EnvState ND Act Structures Est $3,446  8/12/2005 Component
District Est $22,971  8/12/2005
EnvFed FI Act Adreements
Approve PSR 10/27/2005 | TotalConEst  $26,417 SATEEmEn
_ Type Agency Name Date
Project Rpt RW Est $44  9/2/2005
PM Arvinder Bajwa Ph# (209) 948-7988
DM  Sanku Mohan Ph# (559) 243-3581
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 1/1/2015 5/1/2015 1/1/2015 7/1/12015 1/1/2017 1/1/2017 7/1/12017 7/1/2017  8/15/2017  9/17/2017  10/1/2017
Current 1/1/2015 T  5/1/2015 T 1/1/2015 T 7/1/2015 T 1/1/2017 T 1/1/2017 T 7/1/2017 T 7/1/2017 T 8/15/2017 T 9/17/2017 T 10/1/2017 T

Project Comments

12/05- Waiting for fund allocation to start PA&ED phase. 2nd Supplemental PSSR was approved on 10/27/05. 1st Supplemental PSSR was approved on 8/14/2003. PSSR was
approved in 1993. A long-lead project.
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55 | shopp piDs
Gftrans Status Date 3/9/2016
g0 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0F160_ K MER - L5712 - 5011 COVER MATERIAL BINS PID .
PRSM No Delive y No APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MERCED, MARIPOSA, TUOLUMNE, COVER MATERIAL BINS SHOPP Inactive 2018
CALAVERAS, SAN JOAQUIN, AMADOR, Parcels 0 _
AND ALPINE COUNTIES AT VARIOUS Utilities 0 Prog Cod Funding
MAINTENANCE STATIONS. CurEst  EstDate 201.352
Project Documents —
EnvState CE Act Structures Est $1,211 8/5/2005 Component
District Est $73 8/5/2005
EnvFed EX Act Agreements
Approve PSR 9/27/2005 | Total ConEst  $1,284
) Type Agency Name Date
Project Rpt RW Est $0 -
PM Grace Magsayo Ph# (209) 948-7976
DM Michael Hutchison Ph# (209) 948-3976
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current

Project Comments

3.30.06: Not on APL. No work done at present. 9.27.05: Supp PSR signed today.8.08.05: Supp PSR on signature round.6.28.05: Design is preparing Supp PSR . Should be
ready by 7/31/05 for signature rounds.4/25/05: Back on APL on 4/15/05. design to update/rewrite PID for 2006 SHOPP.PID completed on 9/9/03. Awaits Funding/Programming.

91 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0Y780_ K MPA - 14 -25.3/51.8 3165 MPA Route 140 Pavement PID .
Preservation PRSM Yes Delivery No & Yes
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
NEAR BRICEBURG FROM E. WHITLOCK PAVEMENT PRESERVATION (CAPM) SHOPP Active 2018
RD TO YOSEMITE PARK BOUNDARY Parcels 0 _
Utilities 0 Prog Cod Funding
; CurEst  Est Date 201.121
Project Documents
Env State Act Structures Est $0 Component
District Est $21,500 9/4/2015
Env Fed Act Agreements
Approve PSR 6/1/2015 | Total Con Est  $21,500
) Type Agency Name Date
Project Rpt RW Est $0 —
PM Grace Magsayo Ph# (209) 948-7976
DM Nicholas Chan Ph# (559) 230-3126
EM Janet Bailey Ph#
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 11/29/2018 T 10/28/2019 T 4/8/2019 T 1/4/2024 T 6/11/2021 T 5/10/2024 T 5/10/2024 T 5/10/2024 T 6/19/2024 T

Project Comments

3/2/16: PID completion target June 30, 2016.

11/30/15: Project kick off 9/22/15.
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Caltrans Central Region

45 | shopP PIDs
Gftrans Status Date 3/9/2016
g2 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0E800_ K MPA - 140 -50.9/51.2 4942 Route 140 - Slope Repair PID .
PRSM No Delive y No APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 140 IN MARIPOSA COUNTY REPAIR UNDERMINED CONCRETE ROCK SHOPP Inactive 2018
FROM CRANE CREEK BRIDGE TO 1.0KM  SLOPE PROTECTION. Parcels 2 _
WEST OF YOSEMITE PARK BOUNDARY Utilities 2 Prog Cod Funding
(KP 81.9/82.4) CurEst Est Date 201.150
Project Documents -
EnvState ND Act Structures Est $0 Component
District Est $4,757  11/9/2005
EnvFed FI Act Agreements
Approve PSR 11/23/2005 | Total Con Est $4,757
) Type Agency Name Date
PrO]eCt Rpt RW Est $0
PM Grace Magsayo Ph# (209) 948-7976
DM Martin Nishikawa Ph# (559) 230-3122
EM Scott Smith Ph# (559) 445-6172
CM Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

11/25/08: No update. Project slowed down pending further direction for programming.
9/08/08: PDT will conduct field review in Oct 2008. Next PDT end of Oct. 8/7/08: Kick Off meeting 8/20/08.
3/06: Waiting for fund allocation to start PA&ED phase. Supplemental PSSR was approved on 11/23/05. PSR was approved on 04/14/04.

93 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0wW210 K SJ - 5 -R127/R13.4 3135 REPLACE PARADISE CUT PID .
BRIDGE PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN AND NEAR REPLACE BRIDGE SHOPP Inactive 2018
LATHROP FROM 0.3 MILE SOUTH TO 0.3 Parcels 0 _
MILE NORTH OF PARADISE CUT BRIDGE Utilities 0 Prog Cod Funding
(BR. NQ. 29-0032 L/R) CurEst Est Date 201.113
Project Documents
EnvState ND Act Structures Est  $21,120  4/28/2014 Component
District Est $7,083  4/28/2014
EnvFed FI Act Adreements
Approve PSR 5/15/2014 | Total conEst  $28,203 SATEEmEn
) Type Agency Name Date
Project Rpt 5/15/2014 RW Est $419  4/24/2014 T
PM Jes Padda Ph# (209) 948-7765
DM Kal Daher Ph# (559) 230-3130
EM Scott Smith Ph# (559) 445-6172
CM Manijit Singh Ph# (209) 333-6924
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 8/1/2013 9/1/2013 10/1/2014 10/1/2014 2/1/2015 3/1/2015 4/20/2015 7/1/2015 8/1/2015
1/4/2017 T 5/16/2017 T 3/1/2017 T 5/1/2017 T T11/17/2019 T 5/15/2018 T 6/11/2018 T 8/8/2018 T 8/22/2018 T

Current

Project Comments

7127/15:Inactive. Project was not recommended by HQ Structure staff for funding in the 2016 SHOPP.
5/1/15: Inactive. Project was not recommended by HQ Structures for funding in the 2016 SHOPP. Candidate for 2018 or 2022 after seismic evaluation is com

March 09, 2016

47



Caltrans Central Region

45 | shopP PIDs
Gftrans Status Date 3/9/2016
94 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-28150_ K SJ - 12 -5.0/95 7373 LODI REHAB #1 PID .
PRSM No Delive y No APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 12 IN SAN JOAQUIN COUNTY  STRUCTURAL SECTION REPAIR SHOPP Inactive 2018
BETWEEN PM 5.0, NEAR TERMINOUS Parcels 4 )
FROM POTATO SLOUGH BRIDGE AND Utilities 3 Prog Cod Funding
PM 9.5, 0.12 MILES EAST OF GUARD CurEst Est Date 201.120
Project Documents -
EnvState ND Act Structures Est $0 Component
District Est $9,246  8/22/2007
EnvFed FI Act Agreements
Approve PSR 10/9/2007 | Total Con Est $9,246 - Agency Nam
; Agency Name
Project Rpt 10/9/2007 RW Est $0 ype ency Name Date
PM lorzua Akuva Ph# (209) 941-1958
DM Nomer Gutierrez Ph# (209) 948-7079
EM Scott Smith Ph# (559) 445-6172
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current

Project Comments

8/1/11>> Kick-off Meeting held on July 19, 2011.

8/9/07>>PSR approved in 2001. PSR too old. A new PID has been completed and is on electronic rounds for review.

6/18/07: Constructabilitv field review scheduled on 06/21/07.

95 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0E370_ K SJ - 26 -17.1/179 7488 SHELLY CURVE CORRECTION PID .
#1 PRSM No Delivery v, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON SR 26 FROM 0.4 KM EAST OF DUCK CURVE CORRECTION SHOPP Inactive 2018
CREEK TO 1.4 KM WEST OF SANDSTONE Parcels 5 )
CREEK BRIDGE. (KP 27.4/28.8) Utilities 0 Prog Cod Funding
. Cur Est  Est Date 201.310
Project Documents
EnvState ND Act Structures Est $0 Component
District Est $3,565 6/6/2007
EnvFed FI Act Agreements
Approve PSR 6/28/2007 | Total Con Est $3,565
) Type Agency Name Date
Project Rpt RW Est $0 —
PM lorzua Akuva Ph# (209) 941-1958
DM Nomer Gutierrez Ph# (209) 948-7079
EM Scott Smith Ph# (559) 445-6172
CM Greg Berry Ph# (916) 657-5381
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

2/1/07: Draft Supplemental PSR to be completed by March 15th.

1/17/07: PDT was held on 1/3/07. Environmental BO to continue. It is ready for phase 2- Archeological when 0-phase is open.
Next PDT will be on March 1, 2007.
12/20/06: Project is on PID Contract for delivery 06/01/2007.
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45 | shopP PIDs
Gftrans Status Date 3/9/2016
g6 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-27920_ K SJ - 88 -5.1/L12.3 7546 STOCKTON REHAB PID .
PRSM No Delive y No APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 88 IN SAN JOAQUIN COUNTY REHABILITATE ROADWAY, REPLACE SHOPP Inactive 2018
NEAR WATERLOO FROM 0.3 KM NORTH ~ STRUCTURES AND WIDEN SHOULDERS  Parcels 22 _
OF COMSTOCK ROAD TO 0.3 KM SOUTH Utilities 3 Prog Cod Funding
OF ROUTE 12 WEST (KP 8.2/19.5) Cur Est Est Date 201.120
Project Documents N
EnvState ND Act Structures Est $5,522  8/17/2005 Component
District Est $11,410  8/17/2005
EnvFed FI Act Agreements
Approve PSR 1/9/2006 | Total Con Est  $16,932 - Agency Nam
; Agency Name
Project Rpt 1/9/2006 RW Est $0 ype ency Name Date
PM lorzua Akuva Ph# (209) 941-1958
DM Nicholas Chan Ph# (559) 230-3126
EM Scott Smith Ph# (559) 445-6172
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current

Project Comments

8/9/07>>0ne of the 38 projects brought back on APL about three weeks ago. Need information on avilability of resources so the team could start working on the project.

97 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0S740_ K SJ - 88 -135/14.1 3141 SJ/ALP 88 DRAINAGE SYSTEM PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON STATE ROUTE 88 IN SAN JOAQUIN REPLACE CULVERTS SHOPP Inactive 2018
CO FROM PM 13.5-14.1 IN THE CITY OF Parcels 0 _
LOCKEFORD AND ON STATE ROUTE 88 Utilities 0 Prog Cod Funding
IN ALP_INE CO FROM PM 0.28-2.56 NEAR CurEst Est Date 201.151
Project Documents
Env State Act Structures Est $0 Component
District Est $2,002 6/2/2014
Env Fed Act Agreements
Approve PSR 6/2/2014 | Total Con Est $2,002
) Type Agency Name Date
Project Rpt RW Est $4  3/26/2014 =
PM Sinarath Pheng Ph# (209) 948-3612
DM Nomer Gutierrez Ph# (209) 948-7079
EM Scott Smith Ph# (559) 445-6172
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 9/26/2016 T 8/28/2017 T 1/30/2017 T 9/26/2016 T 11/1/2021 T 4/8/2019 T 3/16/2020 T 3/7/2022 T 3/7/2022 T 3/7/2022 T 4/18/2022 T

Project Comments

4/30/15: A Supplemental PID is currently being prepared for programming in the 2016 SHOPP. Target completion of the Supp PID is 5/29/15.
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55 | shopp piDs
Gftrans Status Date 3/9/2016
o8 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0H490_ K SJ - 99 -02/17 7611 Ripon Planting Rehab PID .
PRSM No Delive y No APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SJ CO IN RIPON ON RTE 99 FROM 0.3 HIGHWAY PLANTING RESTORATION. SHOPP Inactive 2018
KM NORTH OF THE STANISLAUS RIVER Parcels 0 ]
BR TO MILEGEO AVE OC. (KP 0.3/2.7). Utilities 0 Prog Cod Funding
CurEst  EstDate 201.210
Project Documents -
EnvState CE  Act Structures Est $0 Component
District Est $1,288 8/1/2001
EnvFed EX Act Agreements
Approve PSR 9/12/2001 | Total Con Est $1,288
) Type Agency Name Date
Project Rpt RW Est $0 _—
PM lorzua Akuva Ph# (209) 941-1958
DM Brad Cole Ph# (559) 230-3134
EM Janet Bailey Ph#
CM  Greg Berry Ph# (916) 657-5381
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

Project is Inactive not on the approved project list. The project manager will update schedule,SB45,and database Cert. when project becomes active.Team members will revisit

project to update current information.

99 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0X340_ K SJ - 99 -13 SJ-99 / MER-152 PED BRIDGE PID ]
ADA REHAB PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN AND MERCED BRIDGE REHABILITATION FOR ADA SHOPP Inactive 2018
COUNTIES ON ROUTES 99 AND 152 AT COMPLIANCE Parcels 10 _
VARIOUS LOCATIONS Utilities 2 Prog Cod Funding
i CurEst  Est Date 201.110
Project Documents
EnvState CE Act Structures Est $2,276  1/15/2014 Component
District Est $770  1/15/2014
EnvFed EX Act Adreements
Approve PSR 5/30/2014 | TotalconEst  $3,046 SATEEmEn
. Type Agency Name Date
Project Rpt 5/30/2014 RW Est $770  4/15/2014 T
PM Arvinder Bajwa Ph# (209) 948-7988
DM Nomer Gutierrez Ph# (209) 948-7079
EM Janet Bailey Ph#
CM Greg Berry Ph# (916) 657-5381
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 5/1/2017 T 10/1/2017 T 11/15/2017 T 2/15/2018 T 12/2/2019 T  1/2/2020 5/1/2020 T 5/15/2020 T 8/31/2020 T 11/4/2020 T 11/18/2020 T

Project Comments
2/3/15 1.PID is completed

2.Project is scheduled to be programmed in 2016 SHOPP

March 09, 2016

50



Caltrans Central Region
SHOPP PIDs

&

PPNO Projec

Phase County-Route-Postmile

100 EA

t Name

Project Phase

Status Date 3/9/2016

Program Information

10-0Q150 K SJ - 99 -10.0/14.0 0162 LATHROP/ARCH RD. OVERLAY PID .
(CAP M) PRSM No Delivery . APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 99 FROM 0.8 MI NORTH OF DIGOUT AND REPAIR OF LOCALIZED SHOPP Inactive 2018
LATHROP ROAD OVERCROSSING TO 0.6 FAILURES/AC OVERLAY Parcels 0 _
MI SOUTH OF ARCH ROAD Utilites 1 Prog Cod Funding
OVERCROSSING CurEst Est Date 201.121
Project Documents -
EnvState CE Act 6/19/2007 Structures Est $0 Component
District Est $7,385 10/16/2007
EnvFed CE Act 6/19/2007 Agreements
Approve PSR 10/16/2007 | Total Con Est $7,385
) Type  Agency Name Date
Project Rpt 10/16/2007 RW Est $0 _—
PM lorzua Akuva Ph# (209) 941-1958
DM Caroline Reyes Ph# (209) 948-7761
EM Janet Bailey Ph#
CM  Greg Berry Ph# (916) 657-5381
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments
10/10/07>>0n Dennis desk for review. Project has been placed on Inactive List.

8/9/07>>8/9/07>>Document went for electronic review on 8/15/07.

101 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0C880_ K SJ - 99 -20.1/347 7686 PELTIER RD LANDSCAPE PID .
PRSM No Delive y No APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN AND NEAR STOCKTON AND LODI AT UPGRADE PLANTING AND IRRIGATION SHOPP Inactive 2018
VARIOUS LOCATIONS FROM 0.3 KM S OF Parcels 0 _
RTE 88 TO 0.3 KM N OF PELTIER RD (KP Utilities 0 Prog Cod Funding
32.3/55.8) CurEst Est Date 201.210
Project Documents
EnvState CE  Act Structures Est $0 Component
District Est $1,443 1/1/2000
EnvFed EX Act Agreements
Approve PSR 8/27/1999 | Total Con Est $1,443
) Type Agency Name Date
Project Rpt RW Est $0 —
PM lorzua Akuva Ph# (209) 941-1958
DM Brad Cole Ph# (559) 230-3134
EM Janet Bailey Ph#
CM Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current
Project Comments
Inactive. zzz
51
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Gftrans Status Date 3/9/2016
102 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0K710_ K SJ - 205 -2.0/26 7866 rte 205 auxiliary lane project PID ]
PRSM No Delive y No APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 205 BETWEEN MOUNTAIN CONSTRUCT EASTBOUND AUXILLARY SHOPP Inactive 2018
HOUSE PARKWAY ON-RAMP AND LANE Parcels 3 _
ELEVENTH STREET OFF-RAMP (KP Utilities 1 Prog Cod Funding
3.2/4.2) Cur Est Est Date 201.310
Project Documents -
EnvState ND  Act Structures Est $0 Component
District Est $2,691 8/5/2005
EnvFed EX Act Agreements
Approve PSR 9/1/2005 | Total Con Est $2,691
Project Rpt Type  Agency Name Date
! P RW Est $0 RR  UNION PACIFI 4/23/2004
PM lorzua Akuva Ph# (209) 941-1958
DM Michael Hutchison Ph# (209) 948-3976
EM Scott Smith Ph# (559) 445-6172
CM Manijit Singh Ph# (209) 333-6924
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

8/9/07>>This project is incoporated into the Route 205 auxilaury lane project, EA 10-0Q270. Project to be taken off APL.

04/17/07: Will be incorporated into 10-0g270 CMIA project.
9/1/05: Kome sianed PSR. will need to correct a counle items and make RMP a permanent attachment to document before final is distributed!7/18/05: DBC on sianature

103 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
) ) Program Information
10-0H470_ K SJ 205 -R5.9/R8.3 7879 Tracy Planting Rehab job PID .
PRSM No Delive y No APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SJ CO IN TRACY ON RTE 205 FROM HIGHWAY PLANTING RESTORATION. SHOPP Inactive 2018
SOUTH OF CORRAL HOLLOW UC TO 0.2 Parcels 0 _
KM EAST OF MACARTHUR DRIVE (KP Utilities 0 Prog Cod Funding
R9'4/R_13'4) Cur Est Est Date 201.210
Project Documents
EnvState CE Act 8/1/2005 Structures Est $0 Component
District Est $2,938  8/15/2005
EnvFed EX Act 8/1/2005 Adreements
Approve PSR 10/18/2005 | Total Con Est $2,938
) Type Agency Name Date
Project Rpt RW Est $0 —
PM lorzua Akuva Ph# (209) 941-1958
DM Brad Cole Ph# (559) 230-3134
EM Scott Smith Ph# (559) 445-6172
CM Manijit Singh Ph# (209) 333-6924
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

5/15/08>>Remove from APL. Project not programmed.
6/14/06: Adjusted workplan and Milestone targets to reflect projects status as a 2008 SHOPP Candidate with an overall start date of 7/1/08.10/18/05: Julie Dunning signed

Supplemental PSR for Kome. Project shelved.10/10/05: PID sent to Kome for appro

March 09, 2016 52



Caltrans Central Region

55 | shopp piDs
Gftrans Status Date 3/9/2016
104 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0L790_ K TUO - 49 -25/28 0036 Moccasin Creek Slipout Repair PID ]
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 49 IN TUOLUMNE COUNTY CREEK SLIP-OUT REPAIR SHOPP Inactive 2018
FROM 0.8 KM SOUTH OF JACKASS Parcels 2 _
GULCH BRIDGE TO 0.3 KM SOUTH OF Utilites 0 Prog Cod Funding
JACKASS GULCH BRIDGE (KP4.0/4.5) CurEst  EstDate 201.150
Project Documents D
EnvState ND Act Structures Est $1,027  10/27/2005 Component
District Est $1,813 10/27/2005
EnvFed FI Act Agreements
Approve PSR 12/27/2005 | Total Con Est $2,840
) Type Agency Name Date
PrO]eCt Rpt RW Est $0
PM John Roccanova Ph# (209) 948-7058
DM Kal Daher Ph# (559) 230-3130
EM Scott Smith Ph# (559) 445-6172
CM Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved 12/1/2017 3/1/2018 9/1/2017 1/2/2018 8/1/2018 2/1/2019 5/1/2019 6/1/2019 7/15/2019  8/18/2019 9/1/2019
Current 12/1/2017 T  3/1/2018 T 9/1/2017 T 1/2/2018 T 8/1/2018 T 2/1/2019 T 5/1/2019 T 6/1/2019 T 7/15/2019 T 8/18/2019 T  9/1/2019 T

Project Comments

12-2008: Project inactive due to funding shortfall for SHOPP. 09-10-08: Site Visit to the project on 9-8-08 Use english units for the Supplimental PID.
. 7-17-08: Last PDT on 7-14-08 to update PID Supplement. Field visit on 9/8/08 and then update 2005 - PID. 3-3-2006: Formal project files need to be transfered from

2006 SHOPP.11/22/05: Comment

105 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
10-0G940 K TUO - 49 -13.8/14.4 0054 Jamestown 2-Way Left Turn Lane PID ]
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 49 IN TUOLUMNE COUNTY LEFT TURN CHANNELIZATION - TWO-WAY SHOPP Inactive 2018
FROM 0.3 KM NORTH OF WOODS CREEK  LEFT TURN LANE. Parcels 14 _
BRIDGE TO MAIN STREET IN utiites o  Proacod Funding
JAMESTOWN. (KP 22.1/23.1) CurEst Est Date 201.310
Project Documents
EnvState ND Act Structures Est $0 Component
District Est $4,400 10/16/2006
EnvFed FI Act Agreements
Approve PSR 10/17/2003 | Total Con Est $4,400
. Type Agency Name Date
Project Rpt RW Est $0 —
PM John Roccanova Ph# (209) 948-7058
DM Mike Lim Ph# (559) 230-3138
EM Scott Smith Ph# (559) 445-6172
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 4/1/2014 9/15/2014  2/15/2014  11/1/2015
Current 4/1/2014 9/15/2014 T 2/15/2014 T 11/1/2015 T

Project Comments

12-2008 E has been closed; maintenance completed the isafety improvements. 8-4-08: Close this EA. Open new EA with new operational improvement scope for the project and

work a new PSR using FPS units.
7-17-08: PID kick off next PDT on 7-31-08.

07-2007: Vu to initiate a new project at this location. Dupper working on a safety project and the study to complete by Sept 07.
12-2006: Vu has placed the project on 2007 inactive list due to cost constraints. Duper will investigate other safety counter measures but for now the project does not qualify

under Safetv proaram
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106 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-30503_ K TUO - 108 -L0.0/L2.8 Yosemite Junction Rehab PID .
PRSM No Delive y No APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTES 108 AND 120 FROM 7.7 KM AC OVERLAY AND WIDEN SHOPP Inactive 2018
WEST OF ROUTE 108/120 JUNCTION TO Parcels 17 _
WEST JUNCTION OF RTE 49 (KP Utilities 0 Prog Cod Funding
L0.0/L§.5) (KP 12.87/19.47) CurEst Est Date 201.120
Project Documents
EnvState CE  Act Structures Est $210 1/1/2006 Component
District Est $22,190 1/1/2006
EnvFed EX Act Agreements
Approve PSR 7/21/11997 | Total Con Est  $22,400
) Type Agency Name Date
Project Rpt RW Est $0 -
PM John Roccanova Ph# (209) 948-7058
DM Jose Huerta Ph# (209) 948-7902
EM Scott Smith Ph# (559) 445-6172
CM Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

7-2007: Negotiations with design to check if the PID can be completed by Sept 2007. 1-2006: Last PDT 12-9-05 next PDT 4-19-06. Tentative PID approval 8-30-06.11-3-05:
Environmental process need 54 months to complete, thus a LONG-LEAD project. 7-25-05: This project may not make the 2006 SHOPP Cycle due to new limits on east , need
realignment or design exception and scope/cost change due to archeological sites.

107 EA Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
10-3A700_ K TUO - 120 -16.2/24.1 0292 Chinese Camp rehab Il PID .
PRSM Yes Delivery \, APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 120 IN TUOLUMNE COUNTY REHAB-WIDEN SHOULDER AND AC SHOPP Inactive 2018
FROM SHAWMUT ROAD JUST EAST OF OVERLAY Parcels 0 _
CHINESE CAMP TO MOCCASIN CREEK Utilities 0 Prog Cod Funding
BRIDG_E KP26.15/38.78) CurEst Est Date 201.120
Project Documents
EnvState CE Act  3/3/2005 Structures Est $1,705  8/24/2005 Component
District Est $873  8/24/2005
EnvFed EX Act  3/3/2005 Adreements
Approve PSR 10/13/2005 | Total Con Est $2,578
) Type Agency Name Date
Project Rpt 10/13/2005 RW Est $0 —
PM John Roccanova Ph# (209) 948-7058
DM Getachew Eshete Ph# (559) 243-3890
EM Scott Smith Ph# (559) 445-6172
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 9/1/2005 7/1/2015 1/1/2016 1/1/2016 3/1/2016 4/1/2016 5/1/2016
Current 9/1/2005 A 7/1/2015 T 1/1/2016 T 1/1/2016 T 3/1/2016 T 4/1/2016 T  5/1/2016 T

Project Comments
11-14-2007: project not funded for 2008 SHOPP and needs to be taken off from APL.

7-2007: Design requested to update the cost estimate then program the project into SHOPP.

11/16/06-Pending Programming.

'08/02/06-Pendina nbroarammina. 10/13/05- PID Anproved
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Project Initiation Document (PID)
Status Report

Status Date 3/9/2016

108 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-44250_ K MER -99 -22.31/23.3 5475 SR99 Atwater Applegate OC Candidate )
Interchange Modification PRSM No Relivery no APL - No
Plan List
Location Description Work Description Program Status Doc Yr
IN ATWATER FROM 0.5 MILE SOUTH MODIFY INTERCHANGE (100% LOCAL) ;
OF TO 0.5 MILE NORTH OF LOCAL Inactive
APPLEGATE OVERCROSSING Cur Est Est Date Prog Code Component
BRIDGE #39-127
oot D t StrEst  $2,000 400.000
roject Documents : .
Right of Way Info B
EnvState ND Act Dist Est $4,001 Funding
Env Fed ND Act Parcels 0 Total Con Est  $6,001 Local
e Utilities 0
RW Est $0
PM Catey Campora Ph# (209) 948-7983 Agreements
bM Ph# Type Agency Name Date
EM Ph# COP CITY OF ATWATER
CM Raaid Abouzedan Ph# (559) 243-3598
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target
g 0
Completed
Project Comments
On hold.
109 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-3A810_ K TUO -49 -145/15.3 0058 Rawhide Road Candidate .
PRSM No Delivery No | APL  Ng
Plan List
Location Description Work Description Program Status Doc Yr
IN TUOLUMNE COUNTY, IN INTERSECTION IMPROVEMENTS ;
, 2004
JAMESTOWN FROM 0.3 KM SOUTH LOCAL Inactive 00
OF RAWHIDE TO .04 KM NORTH OF Cur Est Est Date Prog Code Component
STH AVENUE (KP23.3/24.6) StrEst $1,209  3/23/2005  400.000
Project Documents - .
Right of Way Info B
EnvState ND Act . I . Dist Est $7,328  3/23/2005 Funding
arcels Local , Oversight
Act Total Con Est  $8,537 ) ,
EnvFed i Utiies 0 Funds Only
o RW Est $0
PM Christina Hibbard Ph# (209) 948-7889 Agreements
DM Nomer Gutierrez Ph# (209) 948-7079 Type Agency Name Date
EM Janet Bailey Ph# COP COUNTY OFTUOLUMN
CM Paul Elliott Ph# (209) 948-7079
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 1/1/1997 1/1/2000 6/1/2000 2/1/2003 10/1/2003 0
Completed 1/1/1997 1/1/2000 6/1/2000 2/1/2003

Project Comments
6/8/07: Checking EA is closed, moving out schedule.

3/1/05 PSR on Final Signature Rounds.9/14/04 PSR was returned to CH2MHill/Tuolumne County with CT corrections. PSR not submitted back to CT for

signature from consultant.
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Gftrans

Status Report Status Date 3/9/2016
110 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0K790_ K MER -33 -R13.2/17.1 5160 SR33 widening from SR152 to I5 Candidate .
PRSM No Delivery pNo | APL  Ng
. . . Plan List
Location Description Work Description Program Status Doc Yr
IN MERCED COUNTY AT STATE WIDENING i
2
ROUTE 33 FROM STATE ROUTE 152 LOCAL Inactive 005
TO MCCABE RD. (KP R21.29/27.79) Cur Est Est Date Prog Code Component
StrEst $19,294  6/28/2005 400.000
Project Documents - .
Right of Way Info B
Env State ER Act Dist Est $75,324  6/28/2005 FLdlng
Env Fed ES Act Parcels 0 Total Con Est $94,618 Oversight
— Utilities 0
RW Est $0
PM  Subhash Johar Ph# (209) 948-7765 Agreements
DM Shahin Mansour Ph# (559) 230-3114 Tvoe Adgency Name Date
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 9/15/2003 10/15/2003 12/1/2003 12/1/2004 6/30/2005 o
Completed 9/15/2003 10/15/2003 12/1/2003 2/1/2005

Project Comments

5/05-sent comments to the consultant on their revised Traffic Operational Analysis Report, received on 4/19/05. Last PDT meeting was held on
5/26/05.2/05-Submitted comments on the Draft "Preliminary Engineering Summary Report" to the consultant. 12/04-The efforts would not lead to a "Project
Initiation Document”. Final Product is a "Transportation Improvement Plan".

111 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-ON160_ K MER -152 -16.2/16.2 0062 Volta Road Interchange Candidate )
PRSM Yes Delivery pNo | APL  Ng
Plan List
Location Description Work Description Program Status Doc Yr
IN MERCED COUNTY ON ROUTE CONSTRUCT NEW INTERCHANGE-RTE ;
2
152/VOLTA ROAD (KP 26.15) 152 AND VOLTA ROAD LOCAL Inactive 005
Cur Est Est Date Prog Code Component
StrEst  $3,200  7/20/2006 400.000
Project Documents - .
Right of Way Info B
Env State Act Dist Est $19,440  7/20/2006 Funding .
Env Fed Act Parcels 0 Total Con Est $22,640 Developer,Oversight
Utilities 0
A RW Est  $200 1/2/2007
PM Jes Padda Ph# (209) 948-7765 Adreements
DM Mike Lim Ph# (559) 230-3138 Type Agency Name Date
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 8/25/2005 9/1/2006 11/1/2006 7/1/2008 1/1/2009 0
1
Completed 8/20/2005 8/2/2006 10/10/2006

Project Comments

01/07: Work has been stopped per request from the consultant due to pending approval of their contract. Three alternatives have been developed. Traffic
Forcasting Report has been completed. Next PDT is scheduled for 3/21/07. Last PDT meeting was held on 12/13/06.
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112 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
10-0P810_ K MER -165 -0.0/30.5 Hilmar Bypass CANDIDAT
Location Description Work Description
IN MERCED COUNTY ON SR 165 FROM NEW BYPASS TO TAKE TRUCK

TRAFFIC FROM SR165, AROUND
HILMAR AND TURLOCK TO SR99 Cur Est Est Date
Proiect D . Str Est $0
roject Documents : )
Right of Way Info
EnvState ER Act I Dist Est 172,100 3/5/2012
Env Fed ES Act Parcels 0 Total Con Est 172,100
— Utilities 0
RW Est $0
PM John Roccanova Ph# (209) 948-7058 Agreements
DM Mike Lim Ph# (559) 230-3138 Type Agency Name Date
EM Scott Smith Ph# (559) 445-6172
CM Steve Sakata Ph# (559) 287-3116
Milestone PID Purpose & Scope, Limits & Draft PID &
Information Initiated Need Defined Alternatives Defined Cost Estimate
Target 9/1/2006 10/1/2010 4/1/2010 4/1/2010
Completed 8/31/2006

Project Comments

Status Date 3/9/2016

Program Information

E .
PRSM No Delivery pno | APL g
Plan List
Program Status Doc Yr
Local Inactive 2006
Prog Code Component
400.000
Funding
Local,Oversight
PID & Workplan Percent
Approved Complete
10/1/2010
100
4/26/2012

05/24/12>>PSR-PDS has been approved by the District 10 Director on 04-26-2012.

04/01/12>> The consultant for Merced County incorporated the comments in the PSR-PDS document and design unit is completing the final check and then

document will be on signature rounds.

Program Information

PRSM Yes DRelivery pno | APL  pNg
- Plan List
Program Status Doc Yr
LOCAL Inactive 2006
Prog Code Component

400.000

Funding

Oversight

PID & Workplan
Approved

12/1/2008

113 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
10-0P970_ K SJ -4 -19.1/23.6 State Route 4 Realignment Project Candidate
Location Description Work Description
IN SAN JOAQUIN COUNTY IN THE REALIGN SR4
CITY OF STOCKTON ON SR 4 FROM
MARIPOSA ROAD INTERCHANGE TO Cur Est Est Date
KAISER ROAD

Proiect D t Str Est  $26,219 2/6/2008
roject Documents - ]
Right of Way Info Dist Est $79,518  2/6/2008
Env State Act |
Env Fed Act Parcels 0 Total Con Est 105,737
Utilities 0
. RW Est $0
PM  Scott Guidi Ph# (209) 948-7829 Adreements
DM Martin Nishikawa Ph# (559) 230-3122 Type Agency Name Date
EM Scott Smith Ph# (559) 445-6172 COP CITY OF STOCKTON
CM  Paul Elliott Ph# (209) 948-7079
Milestone PID Purpose & Scope, Limits & Draft PID &
Information Initiated Need Defined Alternatives Defined Cost Estimate
Target 9/1/2006 10/1/2006 11/1/2006 7/15/2008
Completed 9/1/2006 10/1/2006 11/1/2006

Project Comments

Percent
Complete

40

5/8/2008-Due to withdrawal of the City of Stockton's sponsorship, the Department will suspend our oversight effort and recommends the project be removed

from the APL.

3/12/08-Received Draft Traffic Forecast and Operations Report. Drafted the Cooperative Agreement.
1/31/08 PDT held 1/16/2008 Outcome is as follows:a.City submitting a supplemental Forecast and Operations Report to address the recently approved GP.
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Status Date 3/9/2016

114 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0P730_ K SJ -99 -45/5.0 AUSTIN ROAD IC PID .
PRSM Yes DellVe! No APL No
Plan List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN THE OVERSIGHT OF INTERCHANGE ;
2
CITY OF MANTECA ON SR 99 AT MODIFICATIONS LOCAL Inactive 006
AUSTIN ROAD (KP 7.2/8.0) Cur Est Est Date Prog Code Component
broiect b . Str Est $0 400.000
roject Documents - ]
Right of Way Info B
Envstate ND Act Dist Est $46,190 8/2/2006 Funding ‘
Env Fed Act Parcels 0 Total Con Est $46,190 Local,Oversight
Utilities 0
RW Est $0
PM Sam Sherman Ph# (209) 948-7889 Agreements
DM Michael Hutchison Ph# (209) 948-3976 Type Agency Name Date
EM Scott Smith Ph# (559) 445-6172 COP CITY OF MANTECA 7/25/2008
CM  Paul Elliott Ph# (209) 948-7079
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 2/13/2013 6/11/2013 0
5
Completed 2/13/2013
Project Comments
11/20/15: No Change
9/3/2015: ON HOLD
115 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0P650_ K SJ -120 -3.0/3.6 SR 120/AIRPORT ROAD IC CANDIDATE .
PRSM Yes Delivery no APL no
Plan List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN THE OVERSIGHT OVER INTERCHANGE ;
2
CITY OF MANTECA ON SR 120 AT MODIFICATIONS LOCAL Inactive 006
AIRPORT WAY (KP 4.8/5.8) Cur Est Est Date Prog Code Component
StrEst  $6,800  1/9/2009 400.000
Project Documents - .
Right of Way Info B
Envstate ND Act Dist Est $23,100 1/9/2009 Fund”:]g
Env Fed Act Parcels 0 Total Con Est $29,900 Oversight
Utilities 0
_ RW Est $0
PM Sinarath Pheng Ph# (209) 948-3612 Agreements
DM Michael Hutchison Ph# (209) 948-3976 Type Agency Name Date
EM Scott Smith Ph# (559) 445-6172 COP CITY OF MANTECA 7/25/2008
CM  Paul Elliott Ph# (209) 948-7079
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 7/11/2006 5/15/2013 o
Completed 7/11/2006

Project Comments
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Status Date 3/9/2016

116 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0T200_ K AMA -88 -149/1.9 CANDIDATE .
PRSM No Delivery o APL No
Plan List
Location Description Work Description Program Status Doc Yr
IN AMADOR COUNTY, INTERSECTION IMPROVE COURT ST CHANNELIZATION ;
) 2
SR 88 AND COURT STREET ** AND EB SR 88 RIGHT TURN LANE LOCAL Inactive 008
OVERSIGHT ONLY** Cur Est Est Date Prog Code Component
Proiect D . Str Est $0 400.000
roject Documents : .
Right of Way Info B
Env State Act I Dist Est $790  3/14/2008 Funding
Env Fed Act Pa_r_c_e s 0 Total Con Est $790
Utilities 0
RW Est $0
PM Grace Magsayo Ph# (209) 948-7976 Agreements
DM Michael Hutchison Ph# (209) 948-3976 Type Agency Name Date
EM Scott Smith Ph# (559) 445-6172
CM Alfred Blum Ph# (209) 333-6922
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target
Completed
Project Comments
117 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0T510_ K CAL -26 -5.8/5.9 Candidate .
PRSM No Delivery No APL  No
Plan List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN THE CONSTRUCT SIDEWLAKS AND i
2
CITY OF SAN ANDREAS ON SR 26 INSTALL HIGH VISIBILITY SCHOOL LOCAL Inactive 008
FROM BALDWIN TO DRIVER TO CROSSWALKS Cur Est Est Date Prog Code Component
JENNY LIND ELEMENTARY SCHOOL Str Est %0 400.000 PEER
Project Documents - .
Right of Way Info B
Env State Act Dist Est %0 Funding
Env Fed Act Parcels 0 Total Con Est $0
Utilities 0
. . RW Est $0
PM Arvinder Bajwa Ph# (209) 948-7988 Agreements
DM Brad Cole Ph# (559) 230-3134 Type Agency Name Date
EM Janet Bailey Ph#
CM Manijit Singh Ph# (209) 333-6924
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target
Completed

Project Comments
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Status Report

Status Date 3/9/2016

118 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0P830_ K SJ -4 -T13.9/15.1 DAGGETT ROAD Candidate .
PRSM No Delivery pNo | APL  Ng
Plan List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY ON SR4 OPERATIONAL AND SAFETY ;
2
FROM 500' WEST OF ROBERTS ROAD |IMPROVEMENTS LOCAL Inactive 008
TO 500' EAST (KP 22.3/24.3) Cur Est Est Date Prog Code Component
broiect b . Str Est $0 400.000
roject Documents - ]
Right of Way Info B
Env State Act Dist Est %0 FLd'ng
Env Fed Act Parcels 0 Total Con Est $0 Oversight
Utilities 0
RW Est $0
PM lorzua Akuva Ph# (209) 941-1958 Agreements
DM Michael Hutchison Ph# (209) 948-3976 Type Agency Name Date
EM Scott Smith Ph# (559) 445-6172 COP PORT OF STOCKTON
CM  Paul Elliott Ph# (209) 948-7079
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 1/15/2007 2/15/2007 3/15/2007 5/15/2007 711/2007 o
Completed 1/15/2007 2/15/2007
Project Comments
3/21/07:Moved back to permits, remove from SOP
2/14/07: PDT held on 1/26/07 to confirm project as PSR or encroachement permit. Port will submit plans and estimate for review.
12/20/06: PID Draft 04/01/2007 - PID Approved 06/01/2007
119 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0S770_ K SJ -99 -R28.4/R28.5 0233 HARNEY LANE INTERCHANGE CANDIDATE .
IMPROVEMENTS PRSM No Delivery no APL no
Plan List
Location Description Work Description Program Status Doc Yr
ON SR 99 AND HARNEY LAND NEAR INTERCHANGE MODIFICATION ;
2
CITY OF LODI ** OVERSIGHT ONLY** LOCAL Inactive 009
Cur Est Est Date Prog Code Component
broiect b . Str Est $0 400.000
roject Documents - ]
Right of Way Info B
Env State Act Dist Est %o FLd'ng
Env Fed Act Parcels 0 Total Con Est $0 Oversight
Utilities 0
RW Est $0
PM lorzua Akuva Ph# (209) 941-1958 Adreements
DM Michael Hutchison Ph# (209) 948-3976 Type Agency Name Date
EM Scott Smith Ph# (559) 445-6172 COP CITY OF LODI
CM  Paul Elliott Ph# (209) 948-7079
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 2/25/2008 9/2/2008 4/1/2009 7/1/2009 9/1/2009 0
1
Completed 2/25/2008 9/2/2008

Project Comments

1/21/10>>This project was put on hold by the City of Lodi because of the Reynold Ranch PEER project, which is located at the same interchange. Because
the State may start requesting reimbursement on PID’s documents in the 10/11FY, the City is now considering to resume work on the PSR/PR to avoid the
charges. | am waiting on Pat Robledo to tell me when the resources would be available for PID work to resume.
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Project Initiation Document (PID)

Status Date 3/9/2016

120 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0Q060_ K MER -99 -20.9/R23.8 APPLEGATE IC/RTE 99 UPGRADE PID .
PRSM No Delive y No APL No
Plan List
Location Description Work Description Program Status Doc Yr
ON ROUTE 99 BETWEEN 1.04 MILE CONVERT FOUR-LANE EXPRESSWAY Local Inactive 2010
NORTH OF APPLEGATE ROAD TO SIX-LANE FREEWAY
OVERCROSSING AND 1.9 MILE Cur Est Est Date Prog Code Component
SOUTH OF APPLEGATE ROAD
Proiect b . Str Est $0 400.000
roject Documents - ]
Right of Way Info .
EnvState ND Act Dist Est 133,000  6/28/2011 Funding .
EnvFed FI Act Parcels 0 Total Con Est 133,000 RIP,Oversight
R Utilities 0
_ RW Est $0
PM Sinaren Pheng Ph# (209) 948-7972 Agreements
DM Mike Lim Ph# (559) 230-3138 Type Agency Name Date
EM Scott Smith Ph# (559) 445-6172 COP MCAG=
CM Raaid Abouzedan Ph# (559) 243-3598
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 6/4/2008 1/8/2009 8/10/2009 9/30/2010 11/30/2010 00
1
Completed 6/10/2008 2/28/2009 8/5/2010 3/25/2011 8/16/2011

Project Comments

1/17/12: Project is now inactive per email from Jesse Brown on 11/15/11, MCAG will not be proceeding with PA&ED at this time nor programming funding

for the project in the 2012 STIP.

121 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1F070_ K SJ -99 -28.3/31.4 Lodi 99 Widening Candidate .
PRSM Yes Delivery no APL ves
Plan List
Location Description Work Description Program Status Doc Yr
IN LODI FROM HARNEY LANE TO WIDEN FROM 4 TO 6 LANES i
201
TURNER ROAD Local Active 016
Cur Est Est Date Prog Code Component
Str Est $0 400.100 PDS
Project Documents - .
Right of Way Info .
Env State Act . | . Dist Est $3,000  9/15/2015 Funding
arcels Local,Oversight,Rei
Act Total Con Est  $3,000 ) ,
Env Fed Utilities 0 mbursed
RW Est $0
PM Jes Padda Ph# (209) 948-7765 Adreements
DM Michael Hutchison Ph# (209) 948-3976 Type Agency Name Date
EM Scott Smith Ph# (559) 445-6172
CM Steve Sakata Ph# (559) 287-3116
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 9/4/2015 9/28/2015 2/9/2016 3/16/2016 6/30/2016
5
Completed 9/28/2015

Project Comments
09/09/15 - Oversight Project; PID kickoff meeting on 9/28/15.
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EA Phase County-Route-Postmile PPNO Project Name

Project Phase

Status Date 3/9/2016

Program Information

122
10-1C140_ K STA - 33 -04/04 NEWMAN INTERSECTION PA&ED Deli APL
OVERSIGHT PRSM Yes <SHEY No List Yes
Location Description Work Description ROW I Program Status Doc Yr
:\'I\IE\S;VT ’GZ"\IS;#L%?{ E?NUT'\IIELYSE’\&I%'?\‘%'T:Y OF  WIDEN INTERSECTION & INSTALL =y o Local Active
TRAFFIC SIGNALS Parcels 0
STATE ROUTE 33 AND INYO AVENUE . Prog Cod ProgFY Const$$ RW $$
Utilities 0 800.100
Est Esc Cur Est Est Date '
Project Documents Str Est %0 Funds Req Date CTC Vote Date
r
Env Stat Act S $1.000 115/2013
i 1, 1/15/201
EnvFed  Act Dist Est Component Funding
PID Appr 8/8/2014 Total Con Est $l,000 Local,Oversight
Project Rpt RW Est $0
PM  Sinaren Pheng Ph# (209) 948-7972 Agreements RIP P Local  Other
i : Ter Agency Name Date Capt
DM Michael Hutchison Ph# (209) 948-3976 COP CITY OF NEWMAN 2/2/2015 Supt
EM Julie Myrah Ph# (916) 653-2975
CM Steve Sakata Ph# (559) 287-3116 Phase Completion
PAED 50 % R/W % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved
Current 2/3/2015 A 3/1/2016 T 4/15/2016 T 6/3/2016 T 7/1/2016 T12/30/2016 T
Project Comments
03/04/16: Environmental study is in progress.
123 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information

10-1C320_ 1 STA - 132 - 15.2/15.4 0000 MODESTO 132/14TH STREET PA&ED Deli APL
PRSM Yes =S7EY No List Yes
Location Description Work Description Program Status Doc Yr
IN STANISLAUS COUNTY IN MODESTO ON  |\PROVEMENTS ROW Info Local Active
STATE ROUTE 132 (D STREET) AT THE Parcels 0
INTERSECTION OF 14TH STREET. Utilties 0 Prog Cod ProgFY Const$$ RW $$
RELATED TO LOCAL ASSISTANCE Est Esc Cur Est Est Date 800.100
Project Documents Str Est %0 Funds Req Date CTC Vote Date
Env Stat Act _r S %0
Env Fed Act Dist Est Component Funding
PID Appr Total Con Est $0 Local,Oversight
Project Rpt RWEst  $0
PM Sam Sherman Ph# (209) 948-7889 Agreements RIP 1P Local Other
Type Agency Name Date Capt
DM Michael Hutchison Ph# (209) 948-3976 sunt
upi
EM Janet Bailey Ph#
CM Steve Sakata Ph# (559) 287-3116 Phase Completion
PAED 10 % R/W % PSE % Co %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Pian —— || ||
Approved
Current  4/15/2015 A 4/30/2016 T 12/30/2016 T

Project Comments
03.02.16:1.Caltrans Reviewing Updated TOAR, with roundabout option included.
2.Preparing Roundabout Option

3.Traffic Impact Study Prepared

11/20/15: city consultant preparing roundabout option; PDT then to perform ICE Analysis

March 09, 2016 62



Caltrans Central Region
PA & ED Status Report

ot

Status Date 3/9/2016

Project Comments
6/8/07: 6/8/07: Checking EA is closed, moving out schedule.

124 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-3A410_ 0 STA - 108 - 27.6/37.3 9615 RIVERBANK OAKDALE PA&ED Deli APL
WIDENING PRSM Yes S No List No
Location Description Work Description ROW Inf Program Status Doc Yr
IN AND NEAR MODESTO FROM RTE 219 \y|DEN TO FOUR LANES WITH =y o LOCAL Inactive 1998
TO OAK AVE IN THE CITY OF OAKDALE CONTINUOUS 2WAY LEFT TURN LANE Parcels 162
(KP 44.4/60.0) Uil 5 Prog Cod ProgFY Const$$ RW $3$
ilities
0
Est Esc Cur Est Est Date 075.600 $o $
Project Documents Str Est $1.153 Funds Req Date CTC Vote Date
Env Stat ER Act res 550015
. 61
EnvFed ES Act Dist Est Component Funding
PID Appr 3/31/1999 Total Con Est $21,765 Oversight
Project Rpt RW Est $0
PM Christina Hibbard Ph# (209) 948-7889 Agreements RIP P Local  Other
- - Type Agency Name Date Capt  $0 $0 0 s0
DM Michael Hutchlson Ph# (209) 948-3976 Supt 8700 $0 0 $0
EM Scott Smith Ph# (559) 445-6172
CM Steve Sakata Ph# (559) 287-3116 Phase Completion
PAED 42 % RW 1 % PSE 0 % Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved  7/1/1999 7/1/2012 7/1/2013
Current 7/1/1999 A 7/1/2012 T 7/1/2013 T

4-06: Not in the 2006 STIP. 2-2006: RTIP Await. 10-05: Removed from APL. Corridor study to be initiated by the STANCOG.9-2005: All phases CLOSED-No charges at this
time. 5/05- With available STIP dollars, it is possible COG will want to start up a corridor study for SR 219/SR 108 Corridor. 4/19/05- StanCog held SR 108 Mgmt Board
meeting to discuss SR 108/SR219, funding constraints and SR108 realignment.12/10/04, Stakeholders meeting to discuss revising the Project Charter, and completing a
Supplemental PSR, to include the Clariebel Road Alternative to the PSR, with the remaining K Phase $$. There may be some community opposition to the Claribel Road

Alternative.
125 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0G550_ 0 AMA - 88 - 21.6/24.6 2454 Pine Grove Improvements PA&ED ) APL
PRSM Yes Dpe:%‘ No List Yes
Location Description Work Description ROW I Program Status Doc Yr
nfo
ON STATE ROUTE 88 IN AMADOR IMPROVE OPERATION/BYPASS — STIP Programmed 2002
COUNTY, IN THE VICINITY OF PINE Parcels 77
GROVE FROM CLIMAX ROAD TO MT. ZION Utiliies 5 Prog Cod Prog FY Const$$ RW $3$
. . . 3,951
ROAD. (KP 36.2/38.4) Est Esc Cur Est Est Date 400.000 $0 $
Project Documents Funds Reqg Date CTC Vote Date
Str Est $0
Env Stat ER Act $29.650 8/5/20
Dist Est ,65 5/2015
EnvEed FI Act IStES Component Funding
PID Appr 6/29/2007 Total Con Est  $29,650 PDS RIP,Local,Oversig
Project Rpt RW Est  $2,975 6/15/2007 ht,Demo,LCO
PM Sinarath Pheng Ph# (209) 948-3612 Agreements RIP 1P Local Other
oM N cu Type Agency Name Date Capt  $3,951 $0 $0 $0
omer Gutierrez Ph# (209) 948-7079 COP ACTC Supt $3,385 $0 $100 $400
EM Scott Smith Ph# (559) 445-6172 COP ACTC 12/31/2008
CM Alfred Blum Ph# (209) 333-6922 COP  ACTC #10-270A-1 12/30/2014 Phase Completion
PAED 100 % RW 0 % PSE 15 % Co O %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan ] || ||
Approved  9/9/2009 7/1/2010  10/1/2010 1/1/2011  10/1/2014 10/1/2014 4/1/2011 8/1/2014 8/1/2014 1/1/2018
Current 9/9/2009 A 10/23/2015 A 2/16/2016 A 2/26/2016 T 11/1/2016 T11/30/2016 T 2/20/2017 T 8/9/2019 T 10/8/2019 T 1/15/2024 T

Project Comments

3/4/16: The Final ED was approved on 2/16/16 and Project Report on 2/26/16. Draft coop for PS&E and R/W is in progress. ACTC intends to request PS&E allocation at the
May CTC meeting. Consultants are Mark Thomas (Design) and Bender Rosenthal (R/W).

1
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126 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0G420_ 0 STA - 5 -15.8/159 9124 I-5 SPERRY ROAD IC PA&ED Deli APL
PRSM Yes <SHEY No List Yes
Location Description Work Description ROW I Program Status Doc Yr
IN STANISLAUS COUNTY NEAR RECONSTRUCT EXISTING DIAMOND =y o Local Active 2004
PATTERSON ON INTERSTATE 5 AT INTERCHANGE HAVING SINGLE-LN Parcels 0
SPERRY ROAD INTERCHANGE (KP 25.5)  RAMPS. Utilties 0 Prog Cod Prog FY Const$$ RW $$
Est Esc Cur Est Est Date 800.100
Project Documents Str Est %0 Funds Req Date CTC Vote Date
Env Stat ND Act res o730 1712002
i 7,337 5/17
EnvFed FI Act Dist Est Component Funding
PID Appr 9/5/2002 Total Con Est $7,337 PDS Local,Oversight
Project Rpt RW Est $0
PM Sam Sherman Ph# (209) 948-7889 Agreements RIP P Local  Other
: Ter Agency Name Date Capt
DM Nomer Gutierrez Ph# (209) 948-7079 COP STANISLAUS COUNTY  1/16/2015 Supt
EM Scott Smith Ph# (559) 445-6172
CM Steve Sakata Ph# (559) 287-3116 Phase Completion
PAED 5 % R/W % PSE % Co %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved  7/1/2013 7/30/2015 10/30/2015 10/30/2015  12/30/2015 11/30/2017 11/30/2017 12/30/2019
Current 1/5/2015 A 4/10/2017 T 3/14/2018 T 3/14/2018 T

Project Comments
03.01.16; 1.PDT Scheduled March 9, GCy16. 2.Traffic Operation Analysis Underway. 3.Forecasting Completed January 25,'16.

11/20/15: Finishing forecasting and starting Traffic Operations Analysis and preparing APE.

9/3/15: focused on Traffic Studies

127 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-ONO80O_ 0 SJ - 5 -31.8/333 0056 I-5 HAMMER LANE PA&ED Deli APL
PRSM Yes =S7EY No List No
Location Description Work Description ROW I Program Status Doc Yr
nfo =
:—TA?AAR;I\IEJROI'_A,S\IUIEI’\(IK(I:Z’OsulNZ-I(-S\/(S(??gg?OUTE 5 INTERCHANGE ADDITIONS AND — LOCAL Inactive 2005
: : MODIFICATIONS P | 0
U?[’f’e s 0 Prog Cod ProgFY Const$$ RW $$
ilities
Est Esc Cur Est Est Date —— |400.000
Project Documents Funds Req Date CTC Vote Date
Str Est $0
Env Stat FI Act 3/22/2010
Dist Est $12,800 6/19/2009 )
Env Fed Act Component Funding
PID Appr 2/6/2007 Total Con Est $12,800 Developer,Oversig
Project Rpt 4/19/2010 RW Est $0 ht
PM Sinarath Pheng Ph# (209) 948-3612 Agreements RIP 1P Local Other
i Type Agency Name Date Capt
DM Nomer Gutierrez Ph# (209) 948-7079 COP CITY OF STOCKTON 6/4/2007 Supt
EM Scott Smith Ph# (559) 445-6172 COP CITY OF STOCKTON
CM Manijit Singh Ph# (209) 333-6924 Phase Completion
PAED 48 % R/W % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan 1 | [ ||
Approved  4/1/2007 10/1/2008  5/21/2009  8/25/2009 9/9/2009  2/13/2010 5/14/2010 8/12/2010 12/17/2010 5/9/2011 9/15/2013
Current 4/1/2007 A 10/1/2014 T 5/21/2015 T 8/25/2015 T 9/9/2015 T 2/13/2016 T 5/14/2016 T 8/12/2016 T12/17/2016 T 5/9/2017 T 9/15/2019 T

Project Comments
Project is Shelved
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128 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-ON100_ 0 SJ - 5 -35.0/35.8 3013 I-5 EIGHT MILE ROAD PA&ED Deli APL
PRSM Yes <MY No List No
Location Description Work Description ROW I Program Status Doc Yr
E\: GSHA'II'\I dﬁéQR%';{ S(OK%NSTJE%YR%;TE 5 INTERCHANGE ADDITIONS AND R LOCAL Inactive 2005
- : MODIFICATIONS
Parcels 0 Prog Cod ProgFY Const$$ RW $$

Utilittes 0 400.000

Est Esc Cur Est Est Date
Funds Req Date CTC Vote Date

Prolect Documents Str Est $12,200 6/19/2009
r
Env Stat hct i $36’ 00  6/19/2009
i ,5 1
EnvFed  Act Dist Est Component Funding
PID Appr 2/6/2007 Total Con Est $48,700 Developer,OverSig
Project Rpt 4/19/2010 RW Est $0 ht
PM  Sinarath Pheng Ph# (209) 948-3612 Agreements RIP P Local  Other
: Ter Agency Name Date Capt
DM Nomer Gutierrez Ph# (209) 948-7079 COP CITY OF STOCKTON 6/4/2007 Supt
EM Scott Smith Ph# (559) 445-6172 COP CITY OF STOCKTON
CM Manijit Singh Ph# (209) 333-6924 Phase Completion
PAED 50 % R/W % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved  4/1/2007 4/9/2008  5/21/2009  8/25/2009 9/9/2009  2/13/2010 5/14/2010 8/12/2010 12/17/2010 5/9/2011 9/15/2013
Current 4/1/2007 A 5/21/2015 T 8/25/2015 T 9/9/2015 T 2/13/2016 T 5/14/2016 T 8/12/2016 T12/17/2016 T 5/9/2017 T 9/15/2019 T
Project Comments
129 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-1A690_ 0 STA - 99 - 9.7/109 9399 SERVICE RD/MITCHELL RD PA&ED Deli APL
INTERCHANGE PROJECT PRSM Yes 5% No List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
nfo =
ON RTE 99 IN CERES, IN STANISLAUS RECONSTRUCT INTERCHANGE — LOCAL Active 2005
COUNTY FROM 0.5 KM SOUTH TO 1.0 KM Parcels 0
NORTH OF MITCHELL ROAD (KP 15.6/17.5) Utiliies 0 Prog Cod ProgFY Const$$ RW $$
Est Esc Cur Est Est Date —— |400.100
Project Documents SwEst  $19.554 212212015 Funds Req Date CTC Vote Date
Env Stat ES Act res o55.456 vo1a0
Dist Est 58,45 7 15
EnvFed EX Act IStEs Component Funding
PID Appr 7/9/2002 Total Con Est $78,010 Developer,Oversig
Project Rpt RWEst  $0 ht
PM Arvinder Bajwa Ph# (209) 948-7988 Agreements RIP 1P Local Other
i i Type Agency Name Date Capt
DM Michael Hutchison Ph# (209) 948-3976 COP CITY CERES Supt
EM Scott Smith Ph# (559) 445-6172
CM Steve Sakata Ph# (559) 287-3116 Phase Completion
PAED 40 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan 1 1 |1 I
Approved  5/1/2003 9/1/2008 2/1/2009 3/1/2009  11/1/2009 8/1/2009 2/1/2009 8/1/2011 8/1/2011 7/1/2014
Current  10/18/2012 A 6/17/2016 T 8/1/2016 T 2/10/2017 T 1/2/2018 T 10/1/2017 T 4/1/2017 T 10/1/2019 T 10/1/2019 T 9/1/2022 T

Project Comments
3/4/16 PDT meet. held 12/17/15; Consultant is working on Eng. and Env. studies;Target DED circulation 7/29/16; PA&ED target date 4/21/17
11/19/15 Design is processing fax sheet for mandatory Design exception for interchange spacing; drainage and storm wa
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130 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0P740_ 0 MER - 59 - 215/225 0286 SR-59 LANDFILL ENTRANCE PA&ED . APL
PRSM Yes Ds:%‘ Yes List Yes
Location Description Work Description ROW I Program Status Doc Yr
I'_'\IAP\I/'DEFRIELEE )8?%?;;4%’;‘3?%)59 AT OVERSIGHT OF NEW INTERSECTION =y o LOCAL Active 2006
. . CONSTRUCTION
LPJ?Ir.(t:.eIs g Prog Cod ProgFY Const$$ RW $$
ilities
Est Esc Cur Est Est Date 400.100
Project Documents Str Est %0 Funds Req Date CTC Vote Date
r
Env Stat Act i $1,379 6/18/2008
i 1,37 1
EnvFed  Act Dist Est Component Funding
PID Appr Total Con Est $1,379 PEER Local,Oversight
Project Rpt RW Est $0
PM  Mike Cook Ph# (209) 470-2909 Agreements RIP P Local  Other
i : Ter Agency Name Date Capt
DM Mike Lim Ph# (559) 230-3138 Supt
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598 Phase Completion
PAED 80 % RW 0 % PSE 0 % Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved  7/1/2007 7/31/2012  1/15/2013  2/1/2013 7/31/2012  9/30/2013 8/1/2013
Current 7/1/2007 A 11/17/2016 T 11/17/2016 T 1/16/2017 T 7/13/2017 T 8/14/2017 T 12/3/2018 T

Project Comments

3/1/16 - This project was oversight and followed the EP process. Work stopped in 2008. In June 2014, the county requested CT to complete design. A COS estimate was
provided. The county said work will remain with the locals. The county then questioned the

131 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0L140_ 0 SJ - 99 - 235/245 7702 MORADA LANE IC PA&ED . APL
PRSM Yes Dpe:%‘ No List No
Location Description Work Description ROW Inf Program Status Doc Yr
n
g\'Tg/(\:'\}i #8{3?%2705/?;4'\/;0RADA LANE IN  RECONSTRUCT MORADA LANE I/C AT SJ-  —~=—110 LOCAL Inactive 2006
: : 99 IN STOCKTON
LPJ?[_:_EIS 8 Prog Cod ProgFY Const$$ RW $$
ilities
Est Esc Cur Est Est Date —— |400.100
Project Documents Str Est 4,635 /712006 Funds Req Date CTC Vote Date
EnvStat ER Act e $20’000 9/25/2003
. ’ 5
EnvFed ES Act Dist Est Component Funding
PID Appr 5/30/2007 Total Con Est $24,635 Developer,Oversig
Project Rpt RWEst 30 ht
PM  Mike Cook Ph# (209) 470-2909 Agreements RIP P Local  Other
i Type Agency Name Date Capt
DM Nomer Gutierrez Ph# (209) 948-7079 COP CITY OF STOCKTON 6/12/2008 Supt
EM Scott Smith Ph# (559) 445-6172
CM Greg Berry Ph# (916) 657-5381 Phase Completion
PAED 62 % R/W % PSE % Co %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Pin —— || ||
Approved 12/1/2007 2/1/2009 4/1/2009 6/2/2009 4/1/2009 4/1/2009 7/1/2009 11/1/2010 11/15/2010 9/1/2013
Current  12/1/2007 A 7/18/2013 T 3/9/2014 T 5/7/2014 T

Project Comments

3/1/16 - Not on APL. City of Stockton does not have the money to move the project forward at this time.
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132 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0L130_ 0 SJ - 99 -249/259 7708 EIGHT MILE /99 IC PA&ED . APL
PRSM Yes BN no g No
Location Description Work Description ROW Inf Program Status Doc Yr
g\loi%Nl d%/_*r%%%%?\l ?Qp'i'(??ﬂg'é% RECONSTRUCT EIGHT MILE RD I/C AT SJ-  ——"—09 LOCAL Inactive 2006
: : 99 IN STOCKTON
LPJ?Ir.(t:.eIs g Prog Cod ProgFY Const$$ RW $$
ilities
Est Esc Cur Est Est Date 400.100
Project Documents Str Est $8.606 10/3/2006 Funds Req Date CTC Vote Date
Env Stat ER Act res sonogs 10179006
i 5,5 1
EnvFed ES Act Dist Est Component Funding
PID Appr 1/5/2007 Total Con Est $34,189 Developer,Oversig
Project Rpt RW Est $0 ht
PM Mike Cook Ph# (209) 470-2909 Agreements RIP P Local  Other
: Ter Agency Name Date Capt
DM Nomer Gutierrez Ph# (209) 948-7079 COP CITY OF STOCKTON 6/12/2008 Supt
EM Scott Smith Ph# (559) 445-6172
CM  Greg Berry Ph# (916) 657-5381 Phase Completion
PAED 47 % R/W % PSE % Co %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved 12/1/2007 4/7/2009 4/1/2009 6/1/2009  10/1/2009 10/1/2009 7/1/2010 4/1/2011 4/1/2011 7/1/2013
Current ~ 12/1/2007 A 7/18/2013 T 3/9/2014 T 4/18/2014 T
Project Comments
3/1/16 - Not on APL. City of Stockton does not have the money to move the project forward at this time.
133 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0H880_ 0 SJ - 205 - R9.0/R9.6 7900 CHRISMAN ROAD I/C PA&ED . APL
PRSM Yes Dpe:%‘ No List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
n
ON INTERSTATE 205 FROM 0.9 MILES OVERSIGHT CONSTRUCT NEW 6 LANE R Local Active 2008
EAST OF MACARTHUR DRIVE TO 2.9 FREEWAY Parcels 12
MILES WEST OF INTERSTATE 5 L Prog Cod ProgFY Const$$ RW $$
Utilites 5 800.100
Est Esc Cur Est Est Date o '
Project Documents Str Est %0 Funds Req Date CTC Vote Date
Env Stat WD Act e $33,000 0/26/2012
i , 1 1
EnvFEed FI Act Dist Est Component Funding
PID Appr 11/6/2012 Total Con Est $33,000 RIP,LocaI,Oversig
Project Rpt RW Est $650 6/14/2015 ht
PM Sam Sherman Ph# (209) 948-7889 Agreements RIP 1P Local Other
i i Type Agency Name Date Capt
DM Michael Hutchison Ph# (209) 948-3976 COP CITY TRACY #10-412 5/2/2013 Supt
EM Scott Smith Ph# (559) 445-6172 COP CITY OF TRACY 3/30/2012
CM Manijit Singh Ph# (209) 333-6924 COP CITY OF TRACY 9/20/2012 Phase Completion
PAED 75 % RW 0 % PSE 0 % Co 0 %
XPM Milestones Begin Env NOP Circulate Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan 1 || ||
Approved 1/15/2013 9/15/2014  7/15/2015  7/31/2015 10/30/2015 12/30/2015 3/30/2016 10/30/2016 12/30/2016 3/15/2019

Current 8/13/2013 A

Project Comments

1/29/2016 T 5/26/2016 T 7/29/2016 T

10/7/2016 T 2/3/2017 T 2/5/2019 T 3/5/2019 T 9/25/2021 T

03.01.16; 1.Updated DPR, NCR provided for review at PDT held March 1, GCy16. 2.Performed addit. Traffic analysis to assess feasibility of DDI & Roundabout concepts
requested by SJCO. A tech memo to be prepared outlining why these concepts do not meet ope
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Program Information

134
10-0S800_ 0 STA - 108 - R27.5/R45.5 NORTH COUNTY CORRIDOR PA&ED Deli APL
PRSM Yes <SHEY No List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN STA CO, ON NEW ALIGNMENT FROM  EXPRESSWAY ON NEW ALIGNMENT S T Programmed 2008
SR 99 NORTH OF THE CITY OF MODESTO Parcels 0
TO SR 120 EAST OF THE CITY OF Utilties 0 Prog Cod Prog FY Const$$ RW $$
0
OAKDALE Est Esc Cur Est Est Date 075.600 $o $
Project Documents Str Est $71.000  11/18/2009 Funds Req Date CTC Vote Date
EnvStat ER Act 2/19/2008 "Es 000 L118/7000
EnvFed ES Act 2/19/2008 Dist Est $425, 114 Component Funding
PID Appr 4/9/2008 Total Con Est $496,000 PDS RIP,Oversight,LCO
Project Rpt 4/13/2010 RW Est $0
PM  Arvinder Bajwa Ph# (209) 948-7988 Agreements RIP P Local  Other
Ter Agency Name Date Capt $0 $0 $0 %0
DM Kal Dahe.r Ph# (559) 230-3130 COP JPA 4/23/2009 Supt  $6,200 $0 $0 $0
EM Scott Smith Ph# (559) 445-6172
CM Steve Sakata Ph# (559) 287-3116 Phase Completion
PAED 25 % R/W % PSE 0 % Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved  5/1/2008  5/30/2008  11/1/2010  4/1/2011  2/8/2012  5/1/2012 6/1/2012  12/1/2012 2/1/2014  5/2/2014 9/1/2017
Current 5/1/2008 A 8/30/2010 A 4/22/2016 T 3/15/2017 T 5/15/2019 T 5/15/2019 T 8/1/2017 T 7/10/2019 T 7/12/2019 T 12/1/2022 T

Project Comments

3/4/16 PDT held on 1/13/16; PA&ED 75% complete; Draft PR/ED to be released to the public in April 2016: Public meeting scheduled for 5/19/16; PA&ED target date August

2017

11/23/15: DED scheduled to be released to public early Jan. 2016. Public Hearing s

135

10-0W350 0 MER - 140

Location Description

IN MERCED COUNTY STATE ROUTE

140/33 PM 5.3

EA Phase County-Route-Postmile

- 56 0305

PPNO

Project Name
GUSTINE ROUNDABOUT

Work Description

Est Esc Cur Est Est Date
$0
$1,600 5/10/2011
$1,600
$0
Agreements
Type Agency Name
Approve PA&ED Bridge Site
FED M200 to Struc
M160 M221

CONSTRUCT ROUNDABOUT

Project Phase
PA&ED

ROW Info

0
0

Parcels
Utilities

Maps to
Surveys
M224

M225

Reg RIW

Program Information

. APL
PRSM Yes Dpe:%‘ No  List Yes
Program Status Doc Yr
Local Active 2010

Prog Cod ProgFY Const$$ RW $$
400.210

Funds Req Date

CTC Vote Date

Component Funding
PEER Local,Oversight
RIP 1P Local Other
Capt
Supt

Phase Completion

PAED 30 % RW 0 % PSE 0 % Co 0 %
R/W Cert RTL Contract
M410 M460 Accept M600

Project Documents Str Est
Env Stat Act _r S
Env Fed Act Dist Est
PID Appr Total Con Est
Project Rpt RW Est
PM Sinaren Pheng Ph# (209) 948-7972
DM Kal Daher Ph# (559) 230-3130
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598

XPM Milestones Begin Env NOP Circulate
M020 MO030 DED
. M120
Delivery
Plan 1
Approved
Current 9/1/2012 A

Project Comments

4/4/2016 T 6/30/2016 T

9/1/2016 T 3/1/2017 T 1/16/2018 T

03/04/16: Cooperative Work Agreements (CWA) Extension was approved by Department of Finance on March 1, 2016 to extend funding expenditure to 10/30/2017. R/IW

funding was pushed out and programmed in FY15/16. Environmental study is in progress, target to ¢
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EA Phase County-Route-Postmile PPNO

Project Name

Project Phase

Status Date 3/9/2016

Program Information

136
10-0v090_ 0 MER - 152 - R0O.0/R40.8 0278 HIGH SPEED RAIL MERCED TO PA&ED Deli APL
SAN JOSE PRSM Yes S No List No
Location Description Work Description ROW I Program Status Doc Yr
ON STATE ROUTE 152 IN MERCED HIGH SPEED TRAIN SYSTEM RN STIP Inactive 2010
COUNTY (PM RO0.0/R40.8) Parcels 0
Uit 0 Prog Cod ProgFY Const$$ RW $$
ilities
Est Esc Cur Est Est Date 730.000
Project Documents Str Est %0 Funds Req Date CTC Vote Date
r
Env Stat hct i $250,000  9/30/20
i 50, 11
EnvFed  Act Dist Est Component Funding
PID Appr Total Con Est $250,000 Oversight,Reimbur
Project Rpt RW Est $0 sed,Rail
PM Grace Magsayo Ph# (209) 948-7976 Agreements RIP 1P Local Other
i : Ter Agency Name Date Capt
DM Michael Hutchison Ph# (209) 948-3976 COP CAHIGHSPEEDRAIL  11/23/2009 Supt
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598 Phase Completion
PAED 1 % R/W % PSE % Co %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved 2/1/2013 4/1/2014
Current 7/1/2016 T 8/1/2017 T
Project Comments
11/30/15 Working with HSR Representatives and HQ to determine level of resources for next FY.
137 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0X730_ 0 AMA - 49 - 3.7/4.0 SOUTH AVENUE BRIDGE PA&ED Deli APL
PRSM Yes %ﬁ:’f‘ No List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
n
IN AMADOR COUNTY IN THE CITY OF OVERSIGHT OF BRIDGE REPLACEMENT R Local Active 2014
JACKSON ON STATE ROUTE 49 AT Parcels 0
SOUTH AVENUE BRIDGE (NO. 26C0004) Utiliies 0 Prog Cod ProgFY Const$$ RW $$
Est Esc Cur Est Est Date —— |400.100
Project Documents Str Est $546 5/18/2015 Funds Req Date CTC Vote Date
Env Stat ND Act TES o
EnvFEed FI Act Dist Est Component Funding
PID Appr 10/6/2014 Total Con Est $546 Oversight
Project Rpt RWEst  $0
PM Leo Martinez Ph# (916) 227-6246 Agreements RIP 1P Local Other
i i Type Agency Name Date Capt
DM Michael Hutchison Ph# (209) 948-3976 COP  CITY OF JACKSON 7/9/2014 Supt
EM Janet Bailey Ph#
CM Alfred Blum Ph# (209) 333-6922 Phase Completion
PAED 1 % RW 0 % PSE 5 %Co 0 %
XPM Milestones Begin Env NOP Circulate Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Pin —— || ||
Approved
Current  10/6/2014 A 12/21/2016 T 6/7/2017 T 5/10/2018 T10/12/2017 T 6/8/2017 T11/30/2020 T 2/25/2021 T 8/21/2023 T

Project Comments
3/4/16: Environmental studies/reviews on-going.

March 09, 2016
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138 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0X460_ K SJ - 5 -26.1/26.5 3133 STOCKTON CHANNEL VIADUCT PA&ED Deli APL
BRIDGE REHAB PRSM Yes S No List No
Location Description Work Description ROW Info Program Status Doc Yr
IN ' SAN JOAQUIN COUNTY IN STOCKTON  BRIDGE REHABILITATION — SHOPP Programmed 2014A
(STOCKTON CHANNEL VIADUCT BR. NO. Parcels 0
29-0176 L/R) o Prog Cod ProgFY Const$$ RW $3$
Utilities 0 201.110
Est Esc Cur Est Est Date '
Project Documents Str Est %0 Funds Req Date CTC Vote Date
Env Stat ER Act res 15000 52820
i 15, 5 15
EnvFed FI Act Dist Est Component Funding
PID Appr 6/22/2015 Total Con Est $815,000 Long Lead
Project Rpt RWEst  $0
PM Sam Sherman Ph# (209) 948-7889 Agreements RIP P Local  Other
Ter Agency Name Date Capt
DM Nomer Gutierrez Ph# (209) 948-7079 Sunt
up
EM Scott Smith Ph# (559) 445-6172
CM Manijit Singh Ph# (209) 333-6924 Phase Completion
PAED 0 % R/W % PSE 0 % Co %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved
Current 1/9/2017 T 4/18/2017 T 9/20/2019 T 1/8/2020 T 3/20/2020 T 6/4/2018 T 10/21/2019 T

Project Comments
03.01.16: 1.Project waiting for programming.

11/20/15: Approved as Long-Lead SHOPP Project (PA&ED Phase Only) by SHOPP Exec. Board on 10/28/15; Awaits programming in 2016.

9/3/15: PID approved 6/22/15; Submitted Programming Doc as Long-Lead St

139 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-1C300_ 0 STA - 99 - R20.9/R24.7 5002 SJ and STA Ramp Metering PA&ED Do APL
PRSM Yes =S7EY No List Yes

Location Description Work Description ROW I Program Status Doc Yr

N Doc Yr
IN STA COUNTY & SAN JOAQUIN IN & OPERATIONAL IMPROVEMENTS R SHOPP Programmed 2014A
NEAR MODESTO, RIPON, & MANTECA A Parcels 0
VARIOUS LOCATIONS FROM 0.5 MI S OF Uil o Prog Cod Prog FY Const$$ RW $$
PALENDALE AVE OC TO YOSEMITE AVE tiities 201.310 $0 $800

Est Esc Cur Est Est Date

Funds Req Date CTC Vote Date

Project Documents Str Est %0
Env Stat CE Act res 07100 44120
Dist Est 7,1 4/4/2014
Env Fed EX Act Component Funding
PID Appr 12/3/2014 Total Con Est $27,100 G13
Project Rpt RW Est $5 4/29/2014
PM Sinaren Pheng Ph# (209) 948-7972 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 0 50
DM David Sangha -
ng Ph# (559) 244-2942 o8 % % pos
EM Scott Smith Ph# (559) 445-6172
CM Steve Sakata Ph# (559) 287-3116 Phase Completion
PAED 50 % R/W % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
—  —]
Approved
Current 8/1/2015 T 1/1/2016 T 3/1/2016 T 4/15/2016 T 6/15/2016 T 5/1/2017 T 6/1/2017 T11/30/2018 T

Project Comments
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EA Phase County-Route-Postmile PPNO

Project Name

Project Phase

Status Date 3/9/2016

Program Information

140
10-1E210_ 0 SJ - 205 -1.1/16 1-205/MHP INTERCHANGE PA&ED . APL
PRSM Yes Ds:%‘ No | List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN THE CITY OF |NTERCHANGE IMPROVEMENTS ROW Info Local Active 2015
TRACY FROM 0.3 MI WEST TO 0.2 MI EAST Parcels 0
OF MOUNTAIN HOUSE PARKWAY OC . Prog Cod ProgFY Const$$ RW $$
Utilities 0 400.100
Est Esc Cur Est Est Date '
Project Documents Sir Est %0 Funds Req Date CTC Vote Date
Env Stat ND Act res w6020 5120
i s 5/1/2015

EnvFed EX Act Dist Est Component Funding
PID Appr 6/30/2015 Total Con Est $6,920 Local Oversight,Re
Project Rpt RW Est $0 imbursed
PM  Sinaren Pheng Ph# (209) 948-7972 Agreements RIP P Local  Other

i : Ter Agency Name Date Capt
DM Michael Hutchison Ph# (209) 948-3976 COP CITY OF TRACY 1/16/2015 Supt
EM Scott Smith Ph# (559) 445-6172 COP CITY OF TRACY 9/15/2015
CM Manijit Singh Ph# (209) 333-6924 Phase Completion

PAED 0 % R/W % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600

Delivery M120 M160 M221 M224

Plan | I | I

Approved

Current 8/3/2015 T 5/2/2016 T 10/3/2016 T 2/1/2017 T 7/6/2017 T 1/8/2018 T 5/11/2018 T 12/2/2019 T

Project Comments

08/24/15: PSR-PDS approved on 6/30/15. Coop Agreement 10-0454 (PA&ED, PS&E, & R/W) submitted to HQ for review on 8/3/15.

141 EA Phase County-Route-Postmile PPNO

Project Name

Project Phase

Program Information

10-1E220_ 0 SJ - 580 - 13.3/13.8 1-580/MHP INTERCHANGE PA&ED ) APL
PRSM Yes Dpe:%‘ No List Yes
Location Description Work Description ROW I Program Status Doc Yr
n
IN SAN JOAQUIN COUNTY IN THE CITY OF  |NTERCHANGE IMPROVEMENTS R Local Active 2015
TRACY FROM 0.2 MI. EAST TO 0.3 M. Parcels 0
WEST OF PATTERSON PASS ROAD OC L Prog Cod ProgFY Const$$ RW $$
Utilities 0 400.100
Est Esc Cur Est Est Date I ’
Project Documents Str Est %0 Funds Req Date CTC Vote Date
Env Stat ND Act res w5800 51820
i 5, 5/1 15

Env Fed EX Act Dist Est Component Funding
PID Appr 6/30/2015 Total Con Est $5,860 Local,Oversight,Re
Project Rpt RW Est $0 imbursed
PM Sinaren Pheng Ph# (209) 948-7972 Agreements RIP 1P Local Other

i i Type Agency Name Date Capt
DM Michael Hutchison Ph# (209) 948-3976 COP CITY OF TRACY 1/16/2015 Supt
EM Scott Smith Ph# (559) 445-6172 COP CITY OF TRACY 9/15/2015
CM Manijit Singh Ph# (209) 333-6924 Phase Completion

PAED 0 % R/W % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600

Delivery M120 M160 M221 M224

Plan ] || ||

Approved

Current 8/3/2015 T 5/2/2016 T 10/3/2016 T  2/1/2017 T 7/6/2017 T 1/8/2018 T 5/11/2018 T 12/2/2019 T

Project Comments

08/25/15: PSR-PDS approved on 6/30/15. Coop Agreement 10-0453 (PA&ED, PS&E, & R/W) submitted to HQ for review on 8/3/15.

March 09, 2016
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Project Comments

142 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-1E740_ K SJ - 99 -46/6.3 3162 SR 99 and SR 120 Interchange PA&ED Deli APL
Improvements PRSM Yes <SHEY No List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN MANTECA RECONSTRUCT INTERCHANGE ROW Info Local Active 2016
AT THE SR 99 AND SR 120 INTERCHANGE Parcels 9
Uit 0 Prog Cod ProgFY Const$$ RW $$
ilities
Est Esc Cur Est Est Date 400.100
Project Documents Sir Est %0 Funds Req Date CTC Vote Date
r
Env Stat hct i $25,000 9/10/20
i 5, 1 15
EnvFed  Act Dist Est Component Funding
PID Appr 12/21/2015 Total Con Est $25,000 PDS Local,Oversight
Project Rpt RW Est $654 10/5/2015
PM Jes Padda Ph# (209) 948-7765 Agreements RIP P Local  Other
Ter Agency Name Date Capt
DM Michael Hutchison Ph# (209) 948-3976 Sunt
up
EM Scott Smith Ph# (559) 445-6172
CM Pam Marquez Ph# (209) 599-8576 Phase Completion
PAED 5 % R/W % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved
Current  6/16/2016 T 2/6/2018 T 6/11/2018 T 8/8/2018 T10/10/2018 T 11/8/2018 T 1/16/2019 T 1/15/2021 T 2/15/2021 T 9/1/2023 T

11/23/15: PID is being reviewed by Management. 8/28/15 - Kickoff meeting held on 8/12/15. Target for PSR-PDS is 12/1/15. SJCOG to use a consultant for PA&ED.
3/3/16- Oversight project. Kick off meeting was on 12/8/16. Project has been delayed due to a

143 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-40350_ 0 STA - 132 - R11.3/R14.7 0944M SR 132 West Expressway PA&ED i APL
PRSM Yes Dpe:%‘ No List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
n
g“&g?f%osg’\égﬁw ALIGNMENT FROM  cONSTRUCT 4 LANE EXPRESSWAY ON L STIP Programmed 1998
NEW ALIGNMENT AND SOUNDWALL
LPJ?[_:_EIS Zj Prog Cod Prog FY Const$$ RW $$
ilities
7,000
Est Esc Cur Est Est Date —— |075.600 2016  $31,020 $
Project Documents SEst  $44.028 9/1/2014 Funds Req Date CTC Vote Date
Env Stat ER Act res $109.008 011720 5/29/2009 10/15/2009
i 109, 1/2014
EnvFed ES Act Dist Est Component Funding
PID Appr 12/17/1997 Total Con Est $153,036 R|P,TCRP,LOC3|,O
Project Rpt RW Est $35 5/26/1993 versight
PM Grace Magsayo Ph# (209) 948-7976 T AAgreen:\lents Dat RIP 1P Local Other
Type Agency Name Date Capt  $18.914 $0 $4001  $15105
DM  Kal Daher Ph# (559) 230-3130 COP STANCOG 3/16/2009 Supt  $5.033 $0 150 $11.295
EM Scott Smith Ph# (559) 445-6172 COP STANCOG 8/17/2009
CM Steve Sakata Ph# (559) 287-3116 COP STANCOG 2/14/2011 Phase Completion
PAED 63 % RW 1 % PSE 1 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan 1 || ||
Approved 12/1/2008 2/1/2009 1/1/2009  10/1/2009  12/1/2009 1/1/2010 1/1/2010 2/1/2010 1/1/2011 1/1/2011 6/1/2013

Current  12/30/2009 A

Project Comments

3/2/2016: DTSC Meeting scheduled April 8, 2016. Draft ED target release for public review summer 2016.

11/30/15: The relocation of | St off ramp and Construction year change from 16/17 to 19/20 may require a quantitative analysis for air quality conf

March 09, 2016

72

7/1/2016 T 5/1/2017 T 6/1/2017 T 8/1/2017 T 8/1/2017 T 10/1/2017 T 5/1/2019 T 6/1/2019 T 6/1/2022 T



ot

Caltrans Central Region
PA & ED Status Report

Status Date 3/9/2016

144 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-1C550_ 0 MER - 152 - R24/R6.0 3101 SR152 MERCED MEDIAN PA&ED Deli APL
BARRIERS PRSM Yes <SHEY No List Yes
Location Description Work Description ROW Info Program Status Doc Yr
IN MERCED COUNTY 12 MILES WEST OF  cONSTRUCT MEDIAN BARRIER EEE— SHOPP Programmed 2014A
THE CITY OF LOS BANOS FROM VISTA IN parcels 0
MERCED COUNTY ALONG STATE ROUTE Utiliies 0 Prog Cod ProgFY Const$$ RW $$
. . 6
152 FROM PM R2.4 TO PM R6.0 POINT Est Esc Cur Est Est Date 201.010 2017 $2,863 $
Project Documents Sir Est %0 %0 Funds Req Date CTC Vote Date
EnvStat CE Act e $2,748 $2,590  3/26/20
i 74 ,5 15
EnvFed EX Act Dist Est Component Funding
Project Rpt RW Est $3 7/30/2015
PM  Sinaren Pheng Ph# (209) 948-7972 Agreements RIP P Local  Other
: Ter Agency Name Date Capt $0 $0 $0 %0
DM David Sangha Ph# (559) 244-2942 unt $0 $0 $0 $0
EM Janet Bailey Ph#
CM Raaid Abouzedan Ph# (559) 243-3598 Phase Completion
PAED 5 % R/W % PSE 0 % Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
| —
Approved
Current 717/2015 A 3/15/2016 T 7/11/2016 T 9/16/2016 T 7/17/2017 T

Project Comments
03/04/16: Project report is being finalized for Director approval.

145

EA Phase County-Route-Postmile

PPNO

Project Name

Project Phase

Program Information

10-0E530_ 0 CAL - 4 - R10.3/R16.4 3067 WAGON TRAIL REALIGNMENT PA&ED Deli APL
PRSM Yes =SSN ves List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
Work Description n Doc Yr
ON SR 4 FROM EAST OF COPPEROPOLIS  TwO LANE EXPRESSWAY L STIP Programmed 2002
TO APPROX 6.4 KM WEST OF CAL-4/ CAL- Parcels 24
49 INTERSECTION IN ALTAVILLE (ANGELS Utiliies 3 Prog Cod ProgFY Const$$ RW $$
. . 1,310
CAMP) (KP16.5/26.3) Est Esc CurEst  EstDate % 075.600 2018 $5325 $
Project Documents Str Est %0 %0 Funds Req Date CTC Vote Date
EnvStat ER Act e $94,9 $86,860 6/1/20
i 4,914 , 1/2015
EnvFEed FI Act Dist Est Component Funding
PID Appr 6/29/2001 Total Con Est  $94,914  $86,860 PDS RIP,Oversight,LCO
Project Rpt RWEst  $1,129 3/21/2013
PM Grace Magsayo Ph# (209) 948-7976 Agreements RIP 1P Local Other
i i Type Agency Name Date Capt  $6.635 $0 50 $0
DM Michael Hutchison Ph# (209) 948-3976 COP CCOG 12/29/2006 Supt  $1.640 $0 0 1851
EM Scott Smith Ph# (559) 445-6172 COP CCOG 12/15/2004
CM Alfred Blum Ph# (209) 333-6922 Phase Completion
PAED 80 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Pian 1 | | ||
Approved 5/1/2008 11/1/2008
Current 2/2/2009 A 9/25/2015 A 4/30/2016 T 3/1/2017 T 7/1/2017 T 9/1/2017 T 10/1/2017 T 5/1/2020 T

Project Comments
3/2/16: Project is a candidate for the 2018 SHOPP Asset Management Pilot Program for potential construction funds of $10.3. This will be enough for COG to build a segment

of the project. Potential delay to PAED due to outstanding Biological Opinion. M
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146 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0W620 0 MER - 5 -04/09 3008 ERRECA REST AREA REHAB PA&ED . APL
PRSM Yes BN yes i vYes
Location Description Work Description ROW I Program Status Doc Yr
IN MERCED COUNTY NEAR FIREBAUGH  Rep| ACE PUBLIC WATER SYSTEM AND =y o SHOPP Programmed 2014
ON I-5 AT THE JOHN "CHUCK" ERRECA ONSITE WASTEWATER TREATMENT Parcels 0
ROADSIDE REST AREA, BOTH SYSTEM Utiiies 2 Prog Cod Prog FY Const$$ RW $$
0
NORTHBOUND AND SOUTHBOUND Est Esc Cur Est Est Date 201.235 2018 $2,271 $
Project Documents Str Est %0 Funds Req Date CTC Vote Date
Env Stat CE Act res . 012612013
i 271 1 1
EnvFed EX Act Dist Est Component Funding
Project Rpt RW Est $4 8/27/2013
PM Leo Martinez Ph# (916) 227-6246 Agreements RIP P Local  Other
Ter Agency Name Date Capt $0 $0 $0 %0
DM Brad Cole Ph# (559) 230-3134 Supt 0 $0 $0 $0
EM Janet Bailey Ph#
CM Raaid Abouzedan Ph# (559) 243-3598 Phase Completion
PAED 95 % RMW 0 % PSE 95 % Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
| —
Approved  9/1/2005 7/1/2006 3/23/2007 4/1/2007 4/1/2007 7/25/2008 2/5/2009 3/28/2011
Current 8/4/2014 A 2/1/2016 T 1/1/2018 T 4/1/2018 T 10/2/2019 T
Project Comments
3/4/16: Project will be unparred.
147 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-1E350_ K MER - 59 - 16.0/16.2 3164 Merced 59 W. Olive Roundabout PA&ED i APL
PRSM Yes Dg:%‘ No  List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
n
ON ROUTE 59 IN MERCED COUNTY INTERSECTION IMPROVEMENTS L SHOPP Active 2014A
BETWEEN 0.1 MILE NORTH OF COOPER Parcels 3
AVENUE AND SOUTH FORK BLACK Utilties 4 Prog Cod ProgFY Const$$ RW $$
396
RASCAL CREEK Est Esc Cur Est Est Date 201.010 2018  $3,228 $
Project Documents Funds Req Date CTC Vote Date
Str Est $0 $0
Env Stat Act
Dist Est  $3,425 $3,228 1/8/2016 )
Env Fed Act Component Funding
Project Rpt RWEst  $396 8/25/2015
PM  Mike Cook Ph# (209) 470-2909 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 0 50
DM Jose Huerta -
Ph# (209) 948-7902 Supt $0 $0 0 $0
EM Janet Bailey Ph#
CM Raaid Abouzedan Ph# (559) 243-3598 Phase Completion
PAED 50 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan ] || ||
Approved
Current 3/1/2016 T 1/11/2017 T 6/15/2018 T 6/29/2018 T 12/1/2020 T
Project Comments
3/1/16 - PR signed 1/15/16. Safety project. Beginning work with State only funds 2/8/16.
74
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148 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0Y110_ 0 MER - 140 - 0.0/42.1 3018 MER 140 GUARDRAIL UPGRADE PA&ED Del APL
PRSM Yes <SHEY  ves List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED COUNTY NEAR GUSTINEON  ypGRADE GUARDRAIL, TERMINAL =y o SHOPP Programmed 2014
STATE ROUTE 140 FROM I-5 TO ABOUT 6 5ySTEM AND END TREATMENTS Parcels 1

Prog Cod ProgFY Const$$ RW $3$

MILES EAST OF MERCED AT VARIOUS Utilities 0
23
LOCATIONS Est Esc CurEst  EstDate 201.015 2018 $2,940 $
Project Documents Str Est %0 %0 Funds Req Date CTC Vote Date
EnvStat CE Act e $2,666 $2,300  6/26/2013
i ) , 1
EnvFed EX Act Dist Est Component Funding
Project Rpt RW Est $0
PM  Sinaren Pheng Ph# (209) 948-7972 Agreements RIP P Local  Other
Ter Agency Name Date Capt $0 $0 $0 %0
DM Abdul Baker Ph# (559) 243-8037 Supt $0 $0 $0 $0
EM Janet Bailey Ph#
CM Raaid Abouzedan Ph# (559) 243-3598 Phase Completion
PAED 15 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved
Current  9/15/2014 A 9/15/2016 T 1/16/2017 T 11/1/2016 T 11/1/2017 T 12/4/2017 T12/31/2018 T

Project Comments
03/04/16: PCR is in process to request additional Support cost in PA&ED, PS&E and Construction.

149 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0G340_ 0 MPA - 140 - 22.1/25.3 4736 MIDPINES CAPM PA&ED . APL
PRSM Yes Dpe:%‘ Yes List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
Work Description n Doc Yr
NEAR MARIPOSA FROM THE NORTH PAVEMENT REHABILITATION (CAP M) L SHOPP Programmed 2014
JUNCTION OF STATE ROUTES 140 & 49 Parcels 0
TO WHITLOCK ROAD Uit 0 Prog Cod Prog FY Const$$ RW $3$
ilities
13
Est Esc Cur Est Est Date —— |201121 2018 $3,126 $
Project Documents Str Est %0 %0 Funds Req Date CTC Vote Date
Env Stat CE Act res
Dist Est  $3,012 $2,598 6/27/2013 )
Env Fed Act Component Funding
Project Rpt 11/7/2005 RW Est $0
PM Grace Magsayo Ph# (209) 948-7976 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 0 50
DM Ali Algatami -
q Ph# (559) 243-3475 ot 50 % % %
EM Janet Bailey Ph#
CM Paul Elliott Ph# (209) 948-7079 Phase Completion
PAED 50 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
— | —
Approved 10/1/2015 10/1/2015 1/2/2016 3/1/2016 1/2/2018 3/1/2018 6/1/2020
Current 6/1/2015 A 4/1/2016 T 12/1/2017 T 2/1/2018 T 8/21/2020 T

Project Comments
3/2/16: Supplemental PSSR anticipated March 31, 2016.

11/30/15: On-schedule.

8/25/15: In PAED, no issues and on-schedule. 4/29/15: PDT held of 4/15/15. Project on schedule. 2/27/2015: Plan to kick project April 2015.
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Status Date 3/9/2016

150 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0Q180_ 0 SJ - 88 -19.2/254 0165 CLEMENTS CAPM PA&ED . APL
PRSM Yes DENVEY no  [ig Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQUIN COUNTY NEAR DIGOUT AND REPAIR OF LOCALIZED SN0 Shopp Programmed 2014
CLEMENTS ON STATE ROUTE 88 FROM EAILURES/AC OVERLAY Parcels 0O
STATE ROUTE 12 TO THE AMADOR Utilties 0 Prog Cod ProgFY Const$$ RW $$
0
COUNTY LINE Est Esc Cur Est Est Date 201.121 2018 $6,100 $
Project Documents Str Est %0 Funds Req Date CTC Vote Date
EnvStat CE Act res s7076 12016
i 7,97 1/21/201
EnvFed EX Act Dist Est Component Funding
Project Rpt 10/31/2013 RW Est $0
PM Jes Padda Ph# (209) 948-7765 Agreements RIP P Local  Other
- ) Type Agency Name Date Capt  $0 %0 0 $0
DM Michael Hutchison Ph# (209) 948-3976 unt $0 $0 $0 $0
EM Janet Bailey Ph#
CM  Greg Berry Ph# (916) 657-5381 Phase Completion
PAED 1 % RW 0 %PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved
Current 1/13/2017 T 12/15/2017 T 1/15/2018 T 6/18/2019 T

Project Comments
7/27/15:Inactive. Project is programmed to begin work in July 2016.
5/1/15: Inactive. Project is scheduled to begin work in July 2016.

3/3/16- Kick off meeting on 3/1/16 for PA&ED. Environmental request targeted for 4/4/16

151 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0L020_ 0 SJ - 99 -0.0/0.9 0321 RIPON BRIDGE REHAB PA&ED i APL
PRSM Yes Dpe:%‘ Yes List Yes
Location Description Work Description ROW I Program Status Doc Yr
n Doc Yr
ON ROUTE 99 IN RIPON AT THE COUNTY  BR|DGE REPLACEMENT R SHOPP Programmed 2014
LINE OF SAN JOAQUIN COUNTY AND Y Parcels 1
STANISLAUS COUNTY AT THE Utilties 0 Prog Cod ProgFY Const$$ RW $$
: 480
STANISLAUS RIVER BRIDGES (29-0013 Est Esc Cur Est Est Date 201.110 2018  $14,653 $
Project Documents Funds Req Date CTC Vote Date
StrEst  $13,621 $11,750 6/27/2013
Env Stat ND Act p 9 $12.559 6/27/2013
i 14,55 12,55 7/201
EnvEed FI Act Dist Est Component Funding
Project Rpt  12/27/2005 RW Est $436 7/9/2015
PM  Mike Cook Ph# (209) 470-2909 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 %0 50
DM Michael Hutchison -
. Ph# (209) 948-3976 Supt %0 %0 $0 $0
EM Scott Smith Ph# (559) 445-6172
CM Manijit Singh Ph# (209) 333-6924 Phase Completion
PAED 60 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
 —]
Approved
Current  7/15/2014 A 4/16/2016 T 6/15/2016 T 7/15/2016 T 11/1/2016 T 7/15/2016 T 8/1/2016 T 6/15/2018 T 6/15/2018 T 12/1/2020 T

Project Comments

3/1/16 -R/W schedule is tight given railroad involvement (TCEs required). PA&ED was initially moved up 3 months to give R/W more time, but snags with the Structures
Hydraulics Report has caused PA&ED to be returned to its original date.
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PPNO

Project Name

Status Date 3/9/2016

Project Phase

152 EA Phase County-Route-Postmile .
Program Information
10-1C260_ 0 SJ - 99 - 31.3/31.6 TURNER ROAD ONRAMP PA&ED . APL
PRSM Yes Ds:%‘ No | List No
Location Description Work Description ROW Inf Program Status Doc Yr
ON STATE ROUTE 99 AND TURNER ROAD  |\PROVE SOUTHBOUND TURNER ROAD R STIP Programmed 2014
IN SAN JOAQUIN COUNTY AT PM 31.3/31.6  ON-RAMP Parcels 0
IN THE CITY OF LODI Utilt 0 Prog Cod ProgFY Const$$ RW $$
ilities
0
Est Esc Cur Est Est Date 075.600 2018 $3,061 $
Project Documents Str Est %0 %0 Funds Req Date CTC Vote Date
EnvStat CE Act e $2,870 $2,550  3/11/20
i ,87 ,55 11/2014
EnvFed EX Act Dist Est Component Funding
PID Appl’ 4/3/2014 Total Con Est $2,870 $2,550 RlP,LOCaI,OVerSig
Project Rpt RWEst  $0 ht
PM Jes Padda Ph# (209) 948-7765 . ﬁgreer?f”ts e RIP P Local  Other
_ : Iype Agency Name Date Capt  $3,061 $0 $0 %0
DM Michael Hutchison Ph# (209) 948-3976 unt $0 $0 4550 $0
EM Janet Bailey Ph#
CM  Greg Berry Ph# (916) 657-5381 Phase Completion
PAED 0 % R/W % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved
Current ~ 3/15/2017 T 11/10/2017 T 10/17/2018 T 11/15/2018 T 5/19/2021 T

Project Comments

11/23/15: Propose to partner with the City to fund the project. Delivery year to be delayed until 18/19 in STIP program. 7/27/15: Oversight project. Waiting for City to take the
Lead. Lodi does not have the budget to begin work right now. SJCOG to assi

153 EA Phase County-Route-Postmile PPNO

Project Name

Proj Ph .
oject Phase Program Information

10-1C290_ 0 STA - 99 - R0.0/R24.8 3088 SR99 STANISLAUS CAPM PA&ED Deli APL
RAMPS PRSM Yes nggne No List Yes
Location Description Work Description ROW I Program Status Doc Yr
n
IN STANISLAUS COUNTY IN AND NEAR PAVEMENT PRESERVATION L SHOPP Programmed 2014A
TURLOCK AND MODESTO FROM MERCED Parcels 0
COUNTY LINE TO SAN JOAQUIN COUNTY Utiliies 3 Prog Cod ProgFY Const$$ RW $$
3
LINE Est Esc Cur Est Est Date 201.121 2018 $21,344 $
Project Documents Str Est %0 %0 Funds Req Date CTC Vote Date
EnvStat CE Act e $23,323 $21,3 0/28/20
i , 1,344 1 14
EnvFed EX Act Dist Est Component Funding
Project Rpt RW Est $2 4/29/2014
PM Grace Magsayo Ph# (209) 948-7976 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 0 50
DM Shahin Mansour -
. Ph# (559) 230-3114 Supt $0 $0 0 $0
EM Scott Smith Ph# (559) 445-6172
CM Steve Sakata Ph# (559) 287-3116 Phase Completion
PAED 1 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Pian 1 | | ||
Approved
Current ~ 7/15/2015 A 10/3/2016 T12/15/2016 T 1/2/2018 T 2/1/2018 T 1/2/2020 T

Project Comments
3/2/16 PAED on schedule

11/30/15: Still working on PCR needs with the team.
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Project Name

Project Phase

Status Date 3/9/2016

154 Program Information
10-1C540_ 0 TUO - 108 - L0.0/LO.3 SR108 INTERSECTION PA&ED Deli APL
IMPROVEMENT PRSM Yes <SHEY No List Yes
Location Description Work Description ROW I Program Status Doc Yr
IN TUOLUMNE COUNTY ON RTE 108 INTERSECTION IMPROVEMENTS R SHOPP Programmed  2014A
FROM YOSEMITE JCT TO 2.5 MI W OF RTE Parcels 3
49 & ON RTE 120 FROM 0.5 MI E OF Utilties 3 Prog Cod Prog FY Const$$ RW $$
. 113
OBYRNES FERRY ROAD TO 0.1 MI S OF Est Esc Cur Est Est Date 201.010 2018 $4,090 $
Project Documents Sir Est %0 %0 Funds Req Date CTC Vote Date
Env Stat CE Act res s400 . 6110126
i 4,001 744 10/2015
EnvFed EX Act Dist Est Component Funding
Project Rpt RW Est $197 4/20/2015
PM Sam Sherman Ph# (209) 948-7889 Agreements RIP P Local  Other
Ter Agency Name Date Capt $0 $0 $0 %0
DM Jose Huerta Ph# (209) 948-7902 Supt $0 $0 $0 0
EM Janet Bailey Ph#
CM Paul Elliott Ph# (209) 948-7079 Phase Completion
PAED 5 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved
Current 9/1/2015 A 2/2/2017 T 3/6/2017 T 4/5/2017 T 2/9/2018 T 6/11/2018 T 6/29/2018 T 3/5/2020 T

Project Comments

03.01.16; 1.Env. Request Sent Feb 3,'16. 2.PDT Mtg Held Feb 8, GCy16.

(7.27.15) 1.PEAR completed 5/18/15. 2.PID approved 7/3/15. 3.Program Project request sent 7/3/15.

(4.30.15) 1.PID resource estimate request sent 3/19/15. 2.Draft Risk
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Status Date: 3/9/2016

155 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0H890_ 1 SJ - 120 - R1.9/R3.0 3046 MCKINLEY AVENUE IC PS&E/RW i
— PRSM yes Delivery o A_PL Yes
— Plan Y List TE2
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN THE CITY OF  OVERSIGHT TO CONSTRUCT NEW RUW Info LOCAL Active 2002
MANTECA ON SR 120 FROM .5 MILE WEST INTER- CHANGE Parcels 28
TO .5 MILE EAST OF THE MCKINLEY Utilties 5 Prog Code Prog FY Const $$ RW $
AVENUE UNDERCROSSING 400.100
EstEsc  Cur Est Est Date J
Project Documents Funds Req Date
Str Est $3,950  7/1/2014 CTC Vote Date
Env State ND Act
i 19,270 7/1/2014
EnvFed FI Act Dist Est $ Component Funding
PID Appr 6/1/2008 Total Con Est $23,220 Oversight
Project Rpt RWEst $17,068 9/30/2013
PM Mike Cook Ph# (209) 470-2909 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Nomer Gutierrez Ph# (209) 948-7079 COP CITY OF MANTECA 9/18/2014 Supt
EM Scott Smith Ph# (559) 445-6172 Phase Completion
CM  Steve Sakata Ph# (559) 287-3116 PAED 100 % R 0 %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 11/26/2014 A 5/1/2016 T 10/1/2016 T 6/1/2018 T 6/1/2018 T12/27/2018 T 1/10/2019 T 3/1/2019 T 4/1/2019 T

Project Comments

3/1/16 - City of Manteca is controlling the schedule. No work since PA&ED. Consultant interviews held in October. HDR was selected and should be on

board to begin PS&E Spring 2016.

156 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-3A130_ 1 MER -140 -38.1/386 5652  PARKWAY INTERCHANGE PS&E/RW PRSM yee Delvery APL
—== Y€S pjan List (Y€s
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED COUNTY IN MERCED ON STATE CONSTRUCT INTERCHANGE AND meRhe LOCAL Active 2004
ROUTE 140 FROM .65 MILES EAST OF OVERHEAD Parcels 0
SANTA FE AVENUE TO 0.15 MILES WEST OF Utiliies 2 Prog Code Prog FY Const $$ RW $
KIBBY ROAD .
o Est Esc Cur Est Est Date 400 ;LOO
Project Documents Funds Req Date
FTOISCL POCUMEnS Str Est $5,560 11/1/2008 == CiCVoieDaic
Env State ER Act 11/14/2006
EnvFed ES Act 11/14/2006 Dist Est $36,699 11/1/2008 Component Funding
PID Appr 8/23/2001 Total Con Est $42,259 Oversight
Project Rpt 1/27/2009 RW Est $0
PM  Sinaren Pheng Ph# (209) 948-7972 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Mike Lim Ph# (559) 230-3138 COP COUNTY OFMERCED 2/23/2009 Supt
EM  Scott Smith Ph# (559) 445-6172 Phase Completion
CM Steve Sakata Ph# (559) 287-3116 PAED % R 50 % PSE 100 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 1/27/2009 5/28/2009 9/29/2009 2/28/2011 3/28/2011  2/15/2012  3/15/2012 8/1/2011 12/18/2011 7/15/2012
Current 1/27/2009 A 5/28/2009 A 9/29/2009 A 2/28/2011 A 3/28/2011 A 4/30/2016 T 6/30/2016 T 8/30/2016 T12/30/2016 T 2/15/2017 T

Project Comments
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157 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0H910_ 1 SJ  -205 -26/R5.1 7873  LAMMERS RD/ELEVENTH ST PS&E/IRW Delivery APL
I/C PRSM Yes ) : Yes
Plan Y List TE2
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQUIN COUNTY INAND NEAR  OVERSIGHT TO CONSTRUCT NEW BRI oAl Active 2004
TRACY FROM HANSEN ROAD INTERCHANGE Parcels 0
OVERCROSSING TO GRANT LINE ROAD Utilties 0 Prog Code Prog FY Const $$ RW $
NDERCR ING (KP 3.8/R8. .
v CROSSING (KP 3.8/R8.5) EstEsc  Cur Est Est Date 400 ;LOO
Project Documents Funds Req Date
Str Est $14,300 10/7/2010 CIC Vote Date
Env State ER Act 10/22/2012
EnvFed FI Act 10/22/2012 Dist Est $35,500 10/7/2010 Component Funding
PID Appr 2/15/2006 Total Con Est $49,800 Local,Oversight
Project Rpt 11/7/2012 RW Est $0
PM Sam Sherman Ph# (209) 948-7889 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Michael Hutchison Ph# (209) 948-3976 COP CITY OF TRACY 10/24/2007 Supt
i COP CITY OF TRACY 712212009
EM Scoft St P (559) 55172 COP CITY OF TRACY 1/19/2010 Phase Completion
CM Steve Sakata Ph# (559) 287-3116 PAED 100 % R 5 % PSE 90 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 7/1/2009 9/1/2009 10/1/2009 12/1/2009 7/1/2010 8/6/2010 4/1/2011 6/1/2011 6/1/2011 10/1/2011 11/1/2011
Current 11/7/2012 A 2/14/2014 A 10/8/2014 A 3/2/2016 T 5/13/2016 T 6/14/2016 T 8/22/2016 T10/28/2016 T 11/18/2016 T

Project Comments

03.01.16: 1.Drainage PS&E Comments yet to be resolved; comments sent to City/Consultant on Jan 29, GCy16. 2.Modified Frwy Agreement approved by

SJ Co. Nov. GCy16.

11/20/15: Project stalled, lack of funding. Mod. Freeway Agrmt approved by SJ Co. N

158 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0P200_ 1 SJ - 120 - R3.4/R5.2 SR 120/ UNION ROAD PS&E/RW ;
— PRSM yes Delivery A_PL Yes
— Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN MANTECA ON  QOVERSIGHT OF INTERCHANGE ROV Info LOCAL Active 2006
STATE ROUTE 120 FROM 0.9 MILE WEST TO UPGRADE parcels 0
0.9 MILE EAST OF UNION ROAD AND ON Utiliies 5 Prog Code Prog FY Const $$ RW $
UNION ROAD FROM 0.2 MILE SOUTH OF 800.100
EstEsc  Cur Est Est Date J
Project Documents Funds Req Date
Str Est $5,100 4/15/2010 CIC Vote Date
Env State ND Act
i 16,430 4/15/2010
Env Fed Act ID'St Est $ Component Funding
PID Appr 6/17/2010 Total Con Est $21,530 Local,Oversight
Project Rpt 6/17/2010 RW Est $0
PM Sam Sherman Ph# (209) 948-7889 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Michael Hutchison Ph# (209) 948-3976 COP CITY OF MANTECA 5/2/2008 Supt
EM Scott Smith Ph# (559) 445-6172 Phase Completion
CM  Steve Sakata Ph# (559) 287-3116 PAED 100 % R 5 % PSE 28 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 4/16/2009 7/1/2007 7/14/2008 4/24/2009 4/23/2008 4/23/2008 1/27/2009 3/1/2010 3/5/2010  4/29/2010 5/9/2010
Current 6/17/2010 A  3/4/2016 T 4/15/2015 T 3/18/2016 T 4/17/2017 T 7/7/2017 T 8/7/2017 T

Project Comments

03.01.16: 1.Held DDI Guideline Focus Mtg Feb 24, GCO16 with HQ Design. 2.PS&E Kickoff Mtg Held Nov 18, GCy15.

11/20/15: PS&E Kickoff held 11/18/15; Consultant interviews 10/8/15; Mark Thomas selected and contract approved Manteca City Council 11/17
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159 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0Q121_ 1 MER -99 - R28.2/R37.3 0161A  NB LIVINGSTON MEDIAN PS&E/RW Delivery APL
WIDENING PRSM ves Yes |« Yes
Plan IES 0 List TE2
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED COUNTY IN LIVINSTON ON LANE WIDENING FROM 2 TO 3 LANES meRhe STIP Programmed 2008
STATE ROUTE 99 FROM 0.8 MILE SOUTH OF parcels 0
HAMMATT AVENUE TO Utilit 0 Prog Code Prog FY Const $$ RW$
ilities
. . 10
MERCED/STANISLAUS COUNTY LINE Est Esc Cur Est Est Date 025 (7100 $0 $
Project Documents Funds Req Date
Str Est $1,760 10/6/2014 CIC Vote Date
Env State ND Act 8/20/2013
EnvFed FI Act 8/20/2013 Dist Est $23525 10/6/2014 Component Funding
PID Appr 1/19/2007 Total Con Est $25,285 PDS 1]
Project Rpt 6/2/2014 RW Est $0
PM Jes Padda Ph# (209) 948-7765 AAgre‘Eme”ts 5 RIP P Local  Other
DM Caroline R Type  Agency Name Date Capt  $0 $10 $0 $0
aroline _ eyes Ph# (209) 948-7761 Supt $0 $2,860 $0 $0
EM  Scott Smith Ph# (559) 445-6172 Phase Completion
CM  Raaid Abouzedan Ph# (559) 243-3598 PAED %R 5 %PSE 50 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 6/2/2014 A 3/27/2014 A 12/6/2019 T 2/7/2020  6/12/2020 T 7/21/2020 T10/22/2020 T 8/1/2021 T

Project Comments

11/23/15: New target for 60% PS&E is December. Candidate for 2018 ITIP. 5/1/15: Goal is to deliver to 60% PS&E in August. Candidate for 2016 ITIP.
Note PA&ED was completed under EA 10-0Q120.

3/3/16- Approximately 60% complete. Candidate to be cut from

160 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0T630_ 1 SJ - 88 -19.1/19.1 BUENA VISTA CASINO PS&E/RW ;
— Deliver APL
MITIGATION PRSM Yes poro No ; No
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQUIN COUNTY ON SR 88 AT SIGNALIZE AND IMPROVE ROV Info LOCAL Inactive 2008
INTERSECTION OF SR 12 AND LIBERTY INTERSECTIONS Parcels 0
ROAD, AND IN AMADOR COUNTY ON SR 88 Utiliies 0 Prog Code Prog FY Const $$ RW $
AT THE INTERSECTION OF BUENA VISTA 400.100
. EstEsc  CurEst Est Date
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 E—
Env State Act
i 1,500 8/14/2008
Env Fed Act ID'St Est $ Component Funding
PID Appr Total Con Est $1,500 PEER Oversight
Project Rpt RW Est $0
PM Grace Magsayo Ph# (209) 948-7976 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Michael Hutchison Ph# (209) 948-3976 COP  BUENA VISTA RANCH. 4/8/2015 Supt
EM Janet Bailey Ph# Phase Completion
CM  Greg Berry Ph# (916) 657-5381 PAED 100 % R % PSE 85 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 6/1/2009 9/1/2009  10/1/2009
Current 6/22/2011 A 12/12/2011 A 6/1/2015 T 11/1/2015 T

Project Comments
3/2/16: Tribe finally has financing to begin construction on project this summer. Team reviewing re-submittal of PSE, Shared Electrical and Maintenance
Agreement being reviewed by the tribe.

4/29/15: Amendment to HIA executed on 4/8/15. Amendment m
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161 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0T910_ 1 STA - 99 -R4.1/R4.9 FULKERTH IC IMPROVEMENTS PS&E/RW ;
— PRSM ves Delivery o A_PL Yes
I Plan Y List TE2
Location Description Work Description ROW Inf Program Status Doc Yr
IN STANISLAUS COUNTY IN THE CITY OF  OVERSIGHT FOR INTERCHANGE B ol Active 2008
TURLOCK ON STATE ROUTE 99 AT IMPROVEMENTS
FULKERTH ROAD TURLOCK** Parcels 0 b og Code Prog EY Const$s ~ RWS
Utilities 0 400.100
. EstEsc  Cur Est Est Date ’
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 —
Env State ND Act
i 8,560 5/7/2014
EnvFed EX Act ID'St Est $ Component Funding
PID Appr 41412013 Total Con Est $8,560 Local,Oversight
Project Rpt 5/7/2014 RW Est $0
PM Sam Sherman Ph# (209) 948-7889 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Michael Hutchison Ph# (209) 948-3976 COP CITY OF TURLOCK 5/28/2009 Supt
i COP CITY OF TURLOCK 9/15/2015
EM Scott Smith Ph# (559) 445-6172 Phase Completion
CM Steve Sakata Ph# (559) 287-3116 PAED 100 % R 0 % PSE 95 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
M221 M224 M378 M377 M480 M495 M500

Delivery

Pan ] [ | [ |

Approved 12/1/2013 1/1/2014 1/1/2014 2/1/2014  10/1/2014 10/1/2014 2/1/2015 3/1/2015 5/1/2015  6/15/2015 7/1/2015
Current 5/7/2014 A 12/23/2015 A 8/1/2016 T 9/1/2016 T 10/1/2016 T 1/15/2017 T 2/1/2017 T

Project Comments
03.01.16: 1.City pursuing funding, short approx. $3 Million; anticipate advertisement July 2016. 2.Cert. of Sufficiency Completed Dec. 24, GGO15; City in
process of acquiring last parcel. 3.Rcvd Executed Contact Admin Coop Sept 15, GCy15.

11/20/15: C
162 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-41911 1 MER - 152 - R22.3/R25.8 5707A Los Banos Bypass Segment | PS&E/RW ivery
PRSM Yes Deliver Yes APL Yes
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
AT STATE ROUTE 165 AND EAST STATE CONSTRUCT EOUR-LANE FREEWAY RUW Info STIP Programmed 2008A
ROUTE 152 NEAR SANTA FE ROAD WITH BYPASS ON SIX-LANE RIGHT OF WAY Parcels 0 RW $
EXISTING SR 152 SIGNALIZED I/S WITH SIGNALIZED AT-GRADE o Prog Code Prog FY ~ Const $$
utilites 3 400,300 $0 $6,177
Est Esc Cur Est Est Date .d '
Project Documents Funds Req Date
Str Est $3,000 8/23/2010 CTC Vote Date
Env State CE Act 12/30/2014
EnvFed EX Act 12/30/2014 Dist Est $36,418  8/23/2010 Component Funding
PID Appr 9/2/2009 Total Con Est $39,418 PDS RIP,IIP,Local
Project Rpt 9/2/2009 RW Est $6,021 4/12/2013
PM Jes Padda Ph# (209) 948-7765 AAgre‘Eme”ts 5 RIP P Local  Other
DM Kal Dah Type  Agency Name Date Capt $1,750 $1,750  $2.677 $0
al Daher Ph# (559) 230-3130 COP CITY OF LOS BANOS 6/21/2010 supt $2810 $2.810  $239 $1,380
EM  Scott Smith Ph# (559) 445-6172 Phase Completion
CM  Raaid Abouzedan Ph# (559) 243-3598 PAED % R 100% PSE 41 %Con %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 6/25/2007 A 9/1/2009 A 3/1/2009 A  3/1/2009 A12/15/2016 T 1/18/2017 T 7/14/2017 T 8/15/2017 T 1/16/2018 T 4/30/2018 T 5/15/2018 T

Project Comments

11/27/15 Design work ongoing. 8/27/15:Additional Design work is needed to utilize expiring Federal Demo funds to update project and move it further
along.

5/1/15: Will request additional Design work to utilize expiring Demo funds to update project and
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163 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0v070_ 1 MER - 99 -0.0/18.6 0277 HIGH SPEED RAIL MERCED TO PS&E/RW i
— Delivery APL
FRESNO PRSM ves 0 st Yes
Plan Y List =2
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED COUNTY ALONG STATE ROUTE HIGH SPEED TRAIN SYSTEM meRhe STIP Active 2010
99 FROM MERCED TO FRESNO Parcels 0
Uil o Prog Code Prog FY Const$$ RWS$
ilities
) EstEsc  Cur Est Est Date 730.000
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 —
Env State ER Act
i 250 12/30/2009
EnvFed ES Act ID'St Est $ Component Funding
PID Appr 10/25/2010 Total Con Est $250 Oversight,Reimburs
Project Rpt RW Est $0 ed,Rail
PM Grace Magsayo Ph# (209) 948-7976 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Michael Hutchison Ph# (209) 948-3976 COP  CA HIGH SPEED RAIL 11/23/2009 Supt
EM  Scott Smith Ph# (559) 445-6172 Phase Completion
CM  Raaid Abouzedan Ph# (559) 243-3598 PAED 2 % R %PSE 0 %Con %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I I | |
Approved 9/1/2012
Current 5/20/2012 A 7/2/2018 T 7/2/2018 T 1/22/2019 T 6/1/2019 T 8/1/2019 T
Project Comments
03/2/2016: Anticipate coordination to begin spring 2016. HSR is planning to have DED by the end of 2016.
11/30/15 Working with HSR Representatives and HQ to determine level of resources for next FY.
164 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0E491_ 1 SJ -5 - R22.1/R23.6 I-5 FRENCH CAMP PS&E/RW ;
— Delivery APL
LANDSCAPING PRSM ves it Yes
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQUIN COUNTY ON I-5 FROM 0.4 | ANDSCAPING & MITIGATION meRhe Local Active 2014
MILES SOUTH TO 2 MILES NORTH OF THE Parcels 0
FRENCH CAMP ROAD INTERCHANGE o Prog Code Prog FY Const$$ RWS$
Utilities 0 400.100
. EstEsc  CurEst Est Date ’
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 E—
Env State ER Act 12/15/2006
EnvFed FI Act 12/15/2006 Dist Est $1,703  1/8/2015 Component Funding
PID Appr 3/11/2002 Total Con Est $1,703 Oversight
Project Rpt 8/12/2010 RW Est $0
PM Jes Padda Ph# (209) 948-7765 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Brad Cole Ph# (559) 230-3134 COP CITY OF STOCKTON 5/7/2014 Supt
i COP  CITY STOCK #10-396 1/9/2015
EM  Scott Smith Ph# (559) 445-6172 — Phase Completion
CM  Steve Sakata Ph# (559) 287-3116 PAED % R % PSE 80 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I I | |
Approved
Current 1/20/2015 A 8/30/2016 T10/20/2016 T 1/18/2017 T  2/1/2017 T

Project Comments

11/23/15: Project to be delayed as per drought policy. Revised planting plan to be discussed. 7/27/15:Discussed using recycled water with the City. If not
then either reduce plantings and increase hardscape or split mitigation and landscape projects an

March 09, 2016 83



Caltrans Central Region
PSE/RW Status Report

Status Date: 3/9/2016

165 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-1C180_ 0 MER - 99 - R35.9/R37.3 3091 TURLOCK 2R PS&E/RW PRSM Delivery APL
FRoW Yes | plan 0 |jst Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED AND STANISLAUS COUNTIES PAVEMENT RESURFACING AND RUW Info SHOPP Programmed  2014A
NEAR TURLOCK FROM 0.3 MILE NORTH OF  RESTORATION (2R) parcels 0
BRADBURY ROAD OVERCROSSING TO 0.2 Utilies 0 Prog Code Prog FY Const$$ RWS$
MILE NORTH OF STANISLAUS COUNTY LINE 201.122 $0 $0
) Est Esc Cur Est Est Date
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 —
Env State CE Act
i 14,250 2/4/2015
EnvFed EX Act Dist Est $ Component Funding
PID Appr 6/9/2014 Total Con Est $14,250 Gi13
Project Rpt RW Est $19 4/23/2014
PM Jes Padda Ph# (209) 948-7765 AAgre‘Eme”ts 5 RIP P Local  Other
DM Caroline R Type  Agency Rame bate Capt  $0 $0 $0 $0
aroline _ eyes Ph# (209) 948-7761 Supt $0 $0 $0 $0
EM Scott Smith Ph# (559) 445-6172 Phase Completion
CM  Steve Sakata Phi# (559) 287-3116 PAED 95 % R 50 % PSE 2 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan | 1] |
Approved
Current 12/4/2015 A 2/1/2017 5/8/2017 T 6/8/2017 T 9/25/2017 T 12/6/2017 T 12/20/2017 T

Project Comments

11/23/15: On schedule for PA&ED. Prepare PCR for higher Const Cap funds. 8/28/15:G-13 contingency project. On schedule.
5/1/15: Kickoff meeting for PA&ED on 04/28/15. Using State funds for PA&ED. Project is a G-13 contingency project.

3/3/16- G-13

166 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0Y90U_ 1 SJ - 99 - 18.4/23.0 3092 SJ 99 Arch Road to Hammer PS&E/RW Deliver APL
Lane Pavement Preservation PRSM Yes —YPIan List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
SJ 99 18.4/23.0 IN AND NEAR STOCKTON, PLACE JPCP, COLD PLANE AC, RUW Info SHOPP Programmed  2014A
FROM 0.1 MILE SOUTH OF MARSH STREET  METERING Parcels 0
PEDESTRIAN OVERCROSSING TO HAMMER Utiliies 0 Prog Code Prog FY Const $$ RW $
LANE OVERCROSSING 201.121
. EstEsc  Cur Est Est Date
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 _—
Env State Act
i 4,847 11/19/2014
Env Fed Act Dist Est $ Component Funding
PID Appr 12/11/2014 Total Con Est $4.847
Project Rpt 12/11/2014 RW Est $0
PM  Sinarath Pheng Ph# (209) 948-3612 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Nomer Gutierrez Ph# (209) 948-7079 Supt
EM Phit Phase Completion
CM Pam Marquez Phi# (209) 599-8576 PAED % R % PSE  %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current A11/21/2014 A12/31/2014 A 6/15/2015 A 12/4/2015 A 12/22/2015 A

Project Comments

3/4/16: Project was awarded to Bay Cities Paving & Grading on 12/4/15. This is a combined EA for 0Y900 and 1C420.
11/24/15: Project Advertised 6/15/15 and Bids were opened 7/22/15. Supplemental Funds Request to Award project approved at October 2015 CT
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167 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0Q17U_ 1 SJ - 132 - 0.2 SR580 CAPM ROADWAY PS&E/RW Deliver APL
REHAB & ITS ELEMENTS PRSM ves —Yplan o st Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQIN COUUNTY NEAR TRACEY ~ RESURFACE PAVEMENT/ITS ELEMENTS ——109  giopp Programmed  2014A
FROM STANISLAUS COUNTY LINE TO parcels 0
ALAMEDA COUNTY LINE - Prog Code Prog FY Const $$ RW $
Utilities 0 201.120
. EstEsc  CurEst Est Date ’
Project Documents Funds Reqg Date  CTC Vote Date
Str Est $0 —
Env State Act
i 0
Env Fed Act Dist Est $ Component Funding
PID Appr Total Con Est $0
Project Rpt 5/4/2015 RW Est $0
PM Grace Magsayo Ph# (209) 948-7976 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM - Ph# Supt
EM Scott Smith Ph# (559) 445-6172 Phase Completion
CM  Manjit Singh Ph# (209) 333-6924 PAED % R % PSE  %Con 50 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 5/4/2015 A 1/2/2015 A 6/3/2015 A 9/28/2015 A 1/27/2016 A 3/1/2016 T

Project Comments
3/2/16: Contract approved 2/29/16, contract awarded to Da Silva Gates.

11/30/15: B.O. delayed to 12/10/15 due to addendum.
9/2/15- CTC fund allocation 8/27/15. Authority to Advertise signed 9/2/15

168 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0Q880_ 1 AMA - 49 -17.0/175 3075 SR 49 & MAIN ST PS&E/RW Delivery APL
IMPROVEMENTS PRSM Yes 535 List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN AMADOR COUNTY IN THE CITY OF INTERSECTION IMPROVEMENTS meRhe LOCAL Active 2014A
PLYMOUTH ON SR 49 AT THE Parcels 8
INTERSECTION OF MAIN STREET ** Utiliies 0 Prog Code Prog FY Const $$ RW $
VERSIGHT ONLY FOR PROJECT . $0
OVERSIGHT O OR PROJEC EstEsc CurEst  EstDate 201310 2015 $1,100
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 —_—
Env State CE Act 8/12/2013
EnvFed EX Act 8/12/2013 Dist Est $3,083  1/17/2015 Component Funding
PID Appr 10/25/2013 Total Con Est $3,083 PEER Local,Oversight
Project Rpt  10/25/2013 RW Est $0
PM Grace Magsayo Ph# (209) 948-7976 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Michael Hutchlson Ph# (209) 948-3976 COP CITY OF PLYMOUTH 5/8/2014 Supt 0 %0 %0 $0
EM Janet Bailey Ph# Phase Completion
CM  Steve Sakata Ph# (559) 287-3116 PAED 100 % R 30 % PSE 95 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 2/1/2009 7/1/2009 8/1/2009
Current 10/25/2013 A A 4/1/2016 T 4/15/2016 T 5/1/2016 T 12/1/2016 T

Project Comments

3/2/16: Order of Possession granted on 2/26/16. RW Cert targeted for 3/31/16. Project is still underfunded by at least $1.3 M.

Programming to request re-programming SHOPP funds for this project.

11/30/15: Parcels still und
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169 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0v300_ 1 CAL -4 - 29.6 0332 CAL & MPA ADA Curb Ramps PS&E/RW Delivery APL
PRSM Yes pja, = Yes |jg Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN CALAVERAS COUNTY IN MURPHYS AT PEDESTRIAN ACCESSIBILITY DWW INIo SHOPP Programmed 2012
BIG TREES ROAD AND IN MARIPOSA IMPROVEMENTS Parcels 2
COUNTY ON STATE ROUTES 49 AND 140 Utilties 3 Prog Code Prog FY Const $$ RW $
. $38
Est Esc Cur Est Est Date 201 378 2016 $1,742
Project Documents Funds Req Date
Str Est $0 $0 runds Req Date  CTC Vote Date
Env State CE Act 7/23/2014 p
i 1,903
EnvFed EX Act 7/23/2014 Dist Est $1.848 8/13/2014 Component Funding
PID Appr 9/1/2011 Total Con Est  $1,903 $1,848
Project Rpt 8/25/2014 RW Est $33 6/17/2014
PM  Alfred Blum Ph# (209) 333-6922 AAgre‘Eme”ts 5 RIP P Local  Other
DM Caroline R Type  Agency Rame bate Capt  $0 $0 $0 $0
aroline _ eyes Ph# (209) 948-7761 Supt $0 $0 $0 $0
EM Janet Bailey Ph# Phase Completion
CM  Alfred Blum Ph# (209) 333-6922 PAED 100 % R 50 % PSE 30 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Pan . L | [ 5/172016] 571572016
Approved 10/1/2012 10/1/2012 1/15/2013 9/6/2013 11/29/2013 12/16/2013 1/20/2014  3/24/2014 4/14/2014
Current 8/25/2014 A 10/4/2014 A 9/12/2014 A 12/1/2015 5/1/2016 T 5/15/2016 T 7/15/2016 T 9/15/2016 T 10/1/2016 T
Project Comments
3/4/16: Working with City of Mariposa to resolve encroachment issue at location #2.
170 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0F280_ 1 CAL -4 -43.8/44.3 3248 BIG TREES STATE PARK WALL PS&E/RW Deliver APL
PRSM Yes —YPIan Yes |ist Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN CALAVERAS COUNTY ON STATE ROUTE CONSTRUCT WALL FOR SEDIMENT ROW Info SHOPP Programmed 2008A
(SR) 4 FROM 0.7 MILE WEST TO 0.2 MILE CONTROL SHOULDERS FOR SEDIMENT  Parcels 0 RW $
WEST OF THE BIG TREES STATE PARK CONTROL "BIG TREES SEDIMENT WALL" | jirice o  £rodCode Prog FY  Const$$
ENTRANCE . $2,961
¢ Est Esc Cur Est Est Date 201 335 2016 $6,450
Project Documents Funds Req Date
Str Est $0 $0 runds Reg Date  CTC Vote Date
Env State ND Act p
i 4,934 4,790 11/6/2014
EnvFed Fl Act Dist Est $ Component Funding
PID Appr 10/18/2005 Total Con Est $4,934 $4,790
Project Rpt 1/23/2015 RW Est $3,250 5/27/2015
PM Sam Sherman Ph# (209) 948-7889 AAgre‘Eme”ts 5 RIP P Local  Other
DM Caroline R Type  Agency Name Date Capt  $0 $0 $0 $0
aro| |ne_ eyes Ph# (209) 948-7761 Supt $0 $0 $0 $0
EM Scott Smith Ph# (559) 445-6172 Phase Completion
CM  Alfred Blum Ph# (209) 333-6922 PAED 100 % R 25 % PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Pan . L ] [3715/2016] [2715/2016]
Approved 719/2012 11/8/2012 8/9/2013 8/9/2013 2/7/2014  2/21/2013 5/28/2014  8/14/2014 8/28/2014
Current 1/23/2015 A 10/31/2014 A 4/30/2015 A 12/18/2015 3/15/2016 T 4/15/2016 T 7/18/2016 T 9/14/2016 T 9/28/2016 T

Project Comments
03.01.16: 1.Waiting on Right of Entry Review by CSP GC0 Very Close. 2.Waiting on Mitig. Coop Review by CSP GC6 few minor differences. 3.PS&E
Submitted to DOE on Dec. 18, GCO15.

11/20/15: 95% PS&E Distributed-Review Mtg 12/8/15; Drafted Mitig. Coop
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171 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0v620_ 1 CAL - 26 -83/8.6 3004 VISTA DEL LAGO SIGNAL PS&E/RW Deliver APL
PRSM Yes poro ves | Yes
Plan IES 0 List TE2
Location Description Work Description ROW Inf Program Status Doc Yr
IN CALAVERAS COUNTY NEAR VALLEY SIGNALIZATION AND CHANNELIZATION ~ =% o/ onp Programmed  2012A
SPRINGS FROM 0.7 MILE EAST OF SILVER parcels 0
RAPIDS ROAD TO QUAIL OAKS ROAD Utiliies 4 Prog Code Prog FY Const $$ RW $
. $283
Est Esc Cur Est Est Date 201 ;)10 2016 $1,350
Project Documents Funds Req Date
Str Est $0 $0 runds Req Date  CTC Vote Date
Env State CE Act 1/29/2014 p
i 1,449
EnvFed EX Act 1/29/2014 Dist Est $1,407  6/9/2015 Component Funding
PID Appr 5/1/2012 Total Con Est  $1,449 $1,407
Project Rpt 3/17/2014 RW Est $98 12/9/2013
PM  Alfred Blum Ph# (209) 333-6922 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM Jose Hue?rta Ph# (209) 948-7902 Supt $0 $0 $0 $0
EM Janet Bailey Ph# Phase Completion
CM  Alfred Blum Ph# (209) 333-6922 PAED 100 % R 50 % PSE 40 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
pan - L] [ w8r2016] [ 2/5/2016)
Approved 3/14/2014 4/1/2014 711/2014 8/28/2015 1/8/2016 2/5/2016 3/21/2016  5/20/2016 6/3/2016
Current 3/17/2014 A 2/27/2014 A 5/13/2014 A 10/30/2015 5/1/2016 T 5/10/2016 T 3/21/2016 T 5/20/2016 T  6/3/2016 T

Project Comments
3/4/16: R/W Cert pending Utility Relocation Agreement

172 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-1C450_ 1 MER - 59 - R0.0/12.6 MERCED RUMBLE STRIPS PS&E/RW PRSM Delivery APL
TR Yes  pian List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED COUNTY ON STATE ROUTES 59  |NSTALL CENTERLINE RUMBLE STRIPS, ~ — =19 SHOPP Programmed  2014A
AND 152 AT VARIOUS LOCATIONS EDGE LINE RUMBLE STRIPES AND Parcels 0
SHOULDER RUBLE STRIPS Utilities 0 Prog Code Prog FY Const $$ $ORW $
) EstEsc  Cur Est Est Date 201.010 2016 $3,590
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 e
Env State CE Act 10/23/2014
EnvEed EX Act  2/25/2015 Dist Est $3,509 9/1/2015 Component undin
PID Appr 12/23/2014 Total Con Est $3,509
Project Rpt 4/28/2015 RW Est $0
PM Leo Martinez Ph# (916) 227-6246 AAgre‘Emems 5 RIP P Local  Other
DM Caroline R Type  Agency Name Date Capt  $0 $0 $0 $0
aroline _ eyes Ph# (209) 948-7761 Supt $0 $0 $0 $0
EM Janet Bailey Ph# Phase Completion
€M Raaid Abouzedan Ph# (559) 243-3598 PAED 100 % R % PSE 85 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones  M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Pan . L ] [7/15/2015] [ /972015
Approved
Current 4/28/2015 A 6/1/2015  7/14/2015 A 8/31/2015 A11/30/2015 A 2/6/2016 T 2/29/2016 T
Project Comments
3/4/16: Awarded 2/11/16. Contract approved 3/3/16.
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173 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0Y620_ 0 MER - 99 -13.3/21.4 3109 SR99 SAFETY IMPROVEMENTS PS&E/RW Deliver APL
PRSM vYes soro™ No : Yes
Plan Y List TE2
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED AND STANISLAUS COUNTIES RELOCATE OVERHEAD SIGN RUW Info SHOPP Programmed ~ 2014A
AT VARIOUS LOCATIONS STRUCTURES
E?Ir.(t:'els 2 Prog Code Prog FY Const $$ RW $
ilities
. $3
) EstEsc  Cur Est Est Date 201.015 2016 $7,090
Project Documents Funds Reqg Date  CTC Vote Date
Str Est $0 =1 VOIE UAlE
Env State CE Act 9/25/2015 p
i 6,859
EnvFed EX Act 9/25/2015 Dist Est 12/10/2015 Component Funding
PID Appr 3/2/2015 Total Con Est  $6,859
Project Rpt 12/10/2015 RW Est $13 12/26/2014
PM Sam Sherman Ph# (209) 948-7889 AAgre‘Eme”ts 5 RIP P Local  Other
DM Nicholas Ch Type  Agency Name bate Capt  $0 $0 $0 $0
ic oas_ an Ph# (559) 230-3126 Supt $0 $0 $0 $0
EM Janet Bailey Ph# Phase Completion
CM  Raaid Abouzedan Ph# (559) 243-3598 PAED 100 % R 50 % PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones  M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan [572772016] [[6/17/2016)
Approved
Current 12/10/2015 A 2/23/2016 5/27/2016 T 6/17/2016 T 9/19/2016 T11/16/2016 T 11/30/2016 T

Project Comments
03.01.16; 1.PS&E Delivered to DOE on Feb 23, GCO16 on sched. 2. 95% Review Held Feb 9, GCy16. 3.Project Approved Dec 10, GCy15. 4.Rcvd Final
Prel. Geotech Report, Sept 4, GCy15.

11/20/15: Draft PR circulated 11/5/15 - comments due 11/19/15; met with

174 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0X630_ 1 MER - 99 -15.1/16.0 3021 MER 99 ROADSIDE PS&E/RW ;
— Delivery APL
IMPROVEMENTS PRSM Yes 535 Yes st Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN THE CITY OF MERCED, FROM O STREET  PLACE VEHICLE PULLOUTS, STAIR R SHOPP Programmed 2014
TO NORTH OF JUNCTION ROUTE 140/59. CASES, AND WEED BARRIER, Parcels 0
REGRADE SLOPE Utilties 0 Prog Code Prog FY Const $$ RW $

. 0
EstEsc CurEst  EstDate 201.235 2016  $2,120 $

Project Documents Str Est 0 Funds Req Date  CTC Vote Date
Env State CE Act 10/31/2014
i 2,022 7/15/201
EnvFed EX Act 10/31/2014 Dist Est $2,022  7/15/2015 Component Funding
PID Appr 6/27/2013 Total Con Est $2,022
Project Rpt 1/9/2015 RW Est $0
. A
PM Mike Cook Ph# (209) 470-2909 greements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM Caroline Beyes Ph# (209) 948-7761 supt 80 50 50 $0
EM Janet Bailey Ph# Phase Completion
CM ' Raaid Abouzedan Ph# (559) 243-3598 PAED 100 % R % PSE 90 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan |:| |12/15/2015] [ 1/4/2016]
Approved
Current 1/9/2015 A 4/30/2015 A 9/11/2015 A 9/2/2015 A 1/8/2016 A 4/4/2016 T 7/5/2016 T 8/15/2016 T

Project Comments
3/1/16 - RTL was 1/8/16. Allocation is 3/17/16(T).
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175 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0Y630_ 1 MER - 99 - 23.7/R30.4 3069 LIVINGSTON MEDIAN BARRIER PS&E/RW Deliver APL
PRSM Yes poro ves | Yes
Plan IES 0 List TE2
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED COUNTY IN AND NEAR INSTALL DOUBLE THRIE BEAM MEDIAN L SHOPP Programmed 2014A
LIVINGSTON FROM 0.2 MILE NORTH OF BARRIER parcels 0
WEST ATWATER OVERHEAD TO WINTON Utilties 0 Prog Code Prog FY Const $$ RW $
PARKWAY OVERCR IN . $22
OVERCROSSING EstEsc CurEst  EstDate 201 210 2016 $3.441
Project Documents Funds Req Date
Str Est $0 $0 runds Req Date  CTC Vote Date
Env State CE Act 8/8/2014 p
i 3,441
EnvEed EX Act  8/8/2014 Dist Est $3,341  2/10/2015 Component Fundin
PID Appr 4/28/2014 Total Con Est  $3,441 $3,341 :
Project Rpt 3/19/2015 RW Est $22 9/9/2015
PM  Sinaren Pheng Ph# (209) 948-7972 AAgre‘Emems 5 RIP P Local  Other
DM Jose Huert Type  Agency Name Date Capt  $0 $0 $0 )
ose ue-r a Ph# (209) 948-7902 Supt $0 $0 $0 $0
EM Scott Smith Ph# (559) 445-6172 Phase Completion
CM Raaid Abouzedan Ph# (559) 243-3598 PAED 100 % R 50 % PSE 50 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
pan - L] [ orr2015] [ 2/172016)
Approved
Current 3/19/2015 A 10/2/2015 9/11/2015 A 1/28/2016 A 3/15/2016 T 6/1/2016 T 7/18/2016 T

Project Comments

03/04/16: RTL achieved on 1/28/16. Construction Fund allocated on 2/11/16.

176 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0Q290_ 1 MER - 165 -29.8/30.3 0262 WESTSIDE BLVD CURVE PS&E/RW Deliver APL
CORRECTION PRSM ves —Yplan Yes st Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED COUNTY NORTH OF LOS IMPROVE CURVE RADIUS, ROV Info SHOPP Programmed  2010A
BANOS ON STATE ROUTE 165 BETWEEN SUPERELEVATION, WIDEN SHOULDER, Parcels 4 RW $
MERCED RIVER BRIDGE (#39-217) AND 0.2  |NSTALL RUMBLE STRIP Utilties 228 Code Prog FY Const $$
MILES SOUTH OF WESTSIDE BOULEVARD 201.010 2016  $3,212 $369
Est Esc Cur Est Est Date g '
Project Documents Funds Req Date
Str Est $0 $0 runds Reg Date  CTC Vote Date
Env State CE Act 5/30/2013 p
i 3,408
EnvFed EX Act 5/30/2013 Dist Est $3,212 6/27/2014 Component Fundin
PID Appr 8/16/2011 Total Con Est $3,408 $3,212
Project Rpt 7/15/2013 RW Est $424 2/11/2013
PM Jay Haghparast Ph# (559) 243-3458 AAgre‘Eme”ts 5 RIP P Local  Other
DM Jose Huert Type  Agency Name Date Capt  $0 $0 $0 $0
ose ue?r a Ph# (209) 948-7902 Supt $0 $0 $0 $0
EM Janet Bailey Ph# Phase Completion
€M Raaid Abouzedan Ph# (559) 243-3598 PAED 100 % R 50 % PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones  M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Pan . L ] [2726/2016] [3730/2016)
Approved  2/26/2013 3/28/2013  3/28/2013 1/30/2014 5/1/2014 8/1/2014 10/15/2014 11/15/2014 12/15/2014
Current 7/12/2013 A 8/2/2013 A 2/26/2014 A 12/9/2015 A 3/30/2016 T 3/30/2016 T 7/7/2016 T 9/22/2016 T 10/6/2016 T

Project Comments

Design is on schedule for RTL target date of 3/30/16 pending R/W Cert. All 3 parcels needed for this project, which were owned by Gallo Vineyard Inc.,
have been acquired. The target to begin construction is 10/16. [Proj ID: 1000000201]
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177 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0U290_ 1 MER - 165 -35.6/36.1 3006 FOWLER AVE LEFT TURN PS&E/RW i
— PRSM yes Delivery os A_PL Yes
— Plan IES 0 List TE2
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED COUNTY NEAR TURLOCK ON INSTALL LEFT TURN CHANNELIZATION W o SHOPP Programmed  2012A
STATE ROUTE 165 AT FOWLER AVENUE parcels 5
Utiliti 3 Prog Code Prog FY Const $$ RW $
ilities
. $674
Est Esc Cur Est Est Date 201 ;)15 2016 $1,554
Project Documents Funds Req Date
Str Est $0 $0 runds Req Date  CTC Vote Date
Env State CE Act  2/7/2013 p
i 1,649
EnvFed EX Act 2/7/2013 Dist Est $1,554 6/27/2014 Component Fundin
PID Appr 6/29/2012 Total Con Est  $1,649 $1,554 :
Project Rpt 3/15/2013 RW Est $294 2/7/2013
PM Jay Haghparast Ph# (559) 243-3458 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM  David Sa_ngha Ph# (559) 244-2942 st $0 %0 %0 %0
EM Janet Bailey Ph# Phase Completion
CM  Raaid Abouzedan Ph# (559) 243-3598 PAED 100 % R 80 % PSE 55 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
pan - L] [5/1072016] [[6/16/2016)
Approved 2/15/2013 12/15/2012 3/15/2013 9/1/2014  1/15/2015  2/15/2015 4/15/2015 711/2015 7/15/2015
Current 3/29/2013 A 12/15/2012 A 3/15/2013 A 1/4/2016 T 5/19/2016 T 6/16/2016 T 10/6/2016 T12/22/2016 T 1/12/2017 T

Project Comments

Project is on schedule. All five parcels have been acquired. Target to begin construction is FY 01/2017. [Proj ID: 1000020436]

178 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0P921_ 1 MPA - 140 -42.0/42.7 0280 Ferguson Slide F\’_ock Shed PS&E/RW Deliver APL
Construction PRSM ves poroY : Yes
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
RESTORE TWO-LANE ACCESS ON STATE ROCK SHED CONSTRUCTION ROV Info SHOPP Programmed 2010A
ROUTE (SR) 140 IN MARIPOSA COUNTY parcels 0
THROUGH THE FERGUSON SLIDE BY Utilies 0 Prog Code Prog FY Const$$ RWS$
REMOVING THE EXISTING TAL . $1,500
OVING STING TALUS EstEsc CurEst  EstDate 201 ;31 2016 $96,100
Project Documents Funds Req Date
Str Est $0 $0 runds Reg Date  CTC Vote Date
Env State ER Act 1/28/2014 p
i 101,952
EnvFed ES Act 1/28/2014 Dist Est $96,100  5/21/2014 Component Funding
PID Appr 5/12/2014 Total Con Est $101,952  $96,100 Storm Damage
Project Rpt 1/29/2014 RW Est $1,500 4/1/2014
PM Grace Magsayo Ph# (209) 948-7976 AAgre‘Eme”ts 5 RIP P Local  Other
DM Caroline R Type  Agency Name Date Capt  3$0 $0 $0 $0
aro| |ne_ eyes Ph# (209) 948-7761 Supt $0 $0 $0 $0
EM  Scott Smith Ph# (559) 445-6172 Phase Completion
CM  Paul Elliott Ph# (209) 948-7079 PAED %R 1 %PSE 50 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
pan - L] [ 2/172016] [ 3172016
Approved
Current 1/29/2014 A 2/11/2015 A 6/15/2017 T 7/1/2017 T 9/1/2017 T 10/1/2017 T 2/1/2018 T 4/1/2018 T  5/1/2018 T

Project Comments
3/2/16: Project still on hold pending further geotechnical assessment.

11/30/15: Project on hold pending further geotechnical assessment due to a significant slide on the east side of the project.
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179 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0X640_ 1 SJ -4 - 18.5/20.8 3106 SJ 99 MAINTENANCE PS&E/RW ;
— Delivery APL
PULLOUTS PRSM ves No it Yes
Plan Y List TE2
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQUIN COUNTY ALONG STATE INSTALL FIVE MAINTENANCE PULL meRhe SHOPP Programmed  2014A
ROUTE (SR) 99 IN THE CITIES OF OUTS Parcels 0
STOCKTON AND LODI AT VARIOUS Utilties 0 Prog Code Prog FY Const $$ RW $
LOCATION . $1
oc O S Est Esc Cur Est Est Date 201.235 2016 $2,600
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 —
Env State CE Act  7/7/2015
EnvFed EX Act  7/7/2015 Dist Est $1,949 7/22/2015 Component Funding
PID Appr 4/7/2015 Total Con Est $1,949
Project Rpt 8/21/2015 RW Est $0
PM  Sinaren Pheng Ph# (209) 948-7972 AAgre‘Emems 5 RIP P Local  Other
I Guti Type  Agency Rame bate Capt  $0 $0 $0 $0
omer u ierrez Ph# (209) 948-7079 Supt $0 $0 $0 $0
EM  Scott Smith Ph# (559) 445-6172 Phase Completion
CM  Greg Berry Ph# (916) 657-5381 PAED 100 % R 0 % PSE 50 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan [11/16/2015] [ 372/2016]
Approved
Current 8/21/2015 A 1/19/2016 11/16/2015 A 3/28/2016 T 6/15/2016 T 7/15/2016 T 11/15/2016 T

Project Comments
03/04/16: 95% Constructability Review meeting held on 1/6/16 and PS&E submittal to DOE was 1/19/16.

180 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0Q160_ 1 SJ - 99 -0.0/5.7 0163 MILGEO AVENUE CAPM PS&E/RW Delivery APL
PRSM Yes No : Yes
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN AND NEAR DIGOUT AND REPAIR OF LOCALIZED meRhe SHOPP Programmed 2014
RIPON FROM STANISLAUS COUNTY LINE FAILURES/AC OVERLAY Parcels 0 RW $
TO 0.2 MILE SOUTH OF SOUTH JUNCTION Utilties 3 Prog Code Prog FY ~ Const $$

120/99 SEPARATION 201.121 2016  $13,100 $0

Est Esc Cur Est Est Date

Project Documents Str Est 0 Funds Req Date  CTC Vote Date
Env State CE Act 6/18/2015
i 12,064 14/201
EnvFed EX Act 6/18/2015 Dist Est $12,064  8/14/2015 Component Funding
PID Appr 8/13/2015 Total Con Est $12,064
Project Rpt 8/13/2015 RW Est $6 12/9/2013
. A
PM  Sinarath Pheng Ph# (209) 948-3612 greements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM Caroline Beyes Ph# (209) 948-7761 supt 80 50 50 $0
EM Janet Bailey Ph# Phase Completion
CM Pam Marquez Phi# (209) 599-8576 PAED 100 % R 50 % PSE 50 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan | 3r212016] [ 5/6/2016]
Approved
Current 8/13/2015 A 12/30/2015  1/11/2016 A 5/6/2016 T 9/25/2016 T 12/6/2016 T  1/5/2017 T

Project Comments

3/4/16: RTL on schedule for 5/6/16. Project will request for allocation at the August CTC meeting. An allocation extension request will be submitted.
11/30/15: 95% P&SE is currently in functional review. PS&E to DOE is on target for 12/30/15.

9/2/15 G
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181 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-1C421_ 1 SJ - 99 -14.0/23.0 3103 Installation of fiber optic cable in PS&E/RW Delivery APL
Arch Road Interchange PRSM ves ) «t  Yes

Plan Y List TE2
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN STOCKTON RAMP METERING AND FIBER OPTIC meRhe SHOPP Programmed  2014A
FROM MARSH STREET POC TO HAMMER CABLE Parcels 0
LANE INTERCHANGE Utiliti 0 Prog Code Prog FY Const $$ RW $

ilities

. $1
Est Esc Cur Est Est Date 201.315 2016 $3,000

Project Documents Funds Req Date  CTC Vote Date
Str Est $0 =1 VOIE UAlE
Env State Act p
Dist Est 3,000 3/24/2015
Env Fed Act Component Funding
PID Appr Total Con Est  $3,000
Project Rpt RW Est $0
. Agreemen
PM  Sinarath Pheng Ph# (209) 948-3612 greements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM Nomer G_unerrez Ph# (209) 948-7079 COP  SJCOG 10/12/2015 Supt  $0 $0 $0 $0
EM Janet Bailey Ph# Phase Completion
CM Pam Marquez Phi# (209) 599-8576 PAED % R % PSE 50 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan 1 |11/20/2015] | |
Approved

Current 3/25/2016 4/8/2016 T 6/3/2016 T 9/19/2016 T11/15/2016 T 12/1/2016 T

Project Comments
3/4/16: RTL was delayed to 6/3/16 (original 4/21/16) due to late submittal of 95% PS&E by consultant, HDR, for the ramp meter portion of the project and to
allow adequate OE review time. Project will request for allocation at the August CTC meeting. An

182 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0G820_ 1 SJ - 132 -04/7.1 7835 VERNALIS SR 132 REHAB PS&E/RW Delivery APL
PRSM Yes Yes | Yes

Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQUIN COUNTY NEAR VERNALIS REPAIR PCC PAVEMENT DWW INIo SHOPP Programmed 2014
FROM 0.4 MILES EAST OF ROUTE 580 TO Parcels 0
STANISLAUS COUNTY LINE Utilies 0 Prog Code Prog FY Const $$ RW $

. 2
Est Esc Cur Est Est Date 201.122 2016 $30,801 $

Project Documents Funds Req Date
Str Est $567 $550 12/17/2014 CTC Vote Date
Env State CE Act 11/24/2014 P
i 30,205 29,32 12/17/2014
EnvFed EX Act 11/24/2014 Dist Est $29,325 1217120 Component Funding
PID Appr 1/22/2015 Total Con Est  $30,772 $29,875
Project Rpt 1/22/2015 RW Est $4 4/23/2014
PM Mike Cook Ph# (209) 470-2909 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM Nlcholas_Chan Ph# (559) 230-3126 Supt $0 $0 $0 $0
EM Janet Bailey Ph# Phase Completion
CM - Manjit Singh Ph# (209) 333-6924 PAED 100 % R 1009% PSE 50 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan |:| | 12/1/2015] [12/15/2015]
Approved
Current 1/20/2015 A 5/15/2015 A 5/15/2015  6/23/2015 A12/15/2015 A 4/1/2016 T 6/20/2016 T  7/5/2016 T

Project Comments
3/1/16 - Fund allocation is 3/17/16(T).
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183 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0Y640_ 1 STA -5 -17.3/255 0000 WESTLEY I-5 MEDIAN BARRIER PS&E/RW i
— PRSM ves Delivery os A_PL Yes
— Plan IES 0 List TE2

Location Description Work Description ROW Inf Program Status Doc Yr
IN STANISLAUS COUNTY NEAR WESTLEY INSTALL CABLE MEDIAN BARRIER meRhe SHOPP Programmed  2014A
ON I-5 FROM HANSEN ROAD TO HAMILTON Parcels 0

ROAD Utilit ) Prog Code Prog FY Const $$ RW $

ilities

P : $6
Est Esc Cur Est Est Date 201.010 2016  $4,887
roject Documents Funds Req Date  CTC Vote Date

Str Est $0
Env State CE Act 10/30/2014 p
i 2,139
EnvFed EX Act 10/30/2014 Dist Est 9/10/2015 Component Funding
PID Appr 6/5/2014 Total Con Est  $2,139
Project Rpt 2/20/2015 RW Est $95 7/8/2015
PM  Arvinder Bajwa Ph# (209) 948-7988 AAgre‘Eme”ts 5 RIP P Local  Other
DM Jose Huert Type  Agency Name Date Capt  $0 $0 $0 $0
ose ue?r a Ph# (209) 948-7902 Supt $0 $0 $0 $0
EM  Janet Bailey Ph# Phase Completion
CM  Pam Marquez Ph# (209) 599-8576 PAED 100 % R 5 % PSE 70 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Pan 1] [ | [Cormrzots]
Approved
Current 2/20/2015 A 6/2/2015 5/14/2015 A 9/3/2015 A 12/7/2015 A 2/24/2016 A  3/9/2016 T
Project Comments
3/4/16 Project was awarded 2/24/16; M500 target date 3/9/16
(7.27.15) 1.PS&E to DOE 6/2/15. 2.RTL 9/8/18.
(4.30.15) 1.Requested ROW Cert 4/6/15. 2.Const Review sent 4/28/15.
(3.2.15) 1.Risk Plan Cert 2/12/15. 2.PA&ED 2/20/15. 3.Requested Phase 1 op
184 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0w280_ 0 STA - 99 - 18.6 3157 BRIGGSMORE/CARPENTER PS&E/RW ;
— Deliver APL
ROAD IC PRSM Yes poro No ; No
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
IN STANISLAUS COUNTY ON STATE_ROUTE |NTERCHANGE IMPROVEMENTS ROW Info SHOPP Programmed 2014A
99 IN THE CITY OF MODESTO AT parcels 0
BRIGGSMORE/CARPENTER ROAD Utiliies 7 Prog Code Prog FY Const $$ RW $
INTERCHANGE (PM 18.672 . $7
CHANGE (PM 18.672) EstEsc CurEst  EstDate 201 210 2016 $4,200
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State CE Act p
i 3,369 3,176 4/16/2014
EnvFed EX Act Dist Est $ Component Funding
PID Appr 7/3/2015 Total Con Est  $3,369 $3,176
Project Rpt RW Est $7 4/6/2015
PM  Sinarath Pheng Ph# (209) 948-3612 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Jose Huerta Ph# (209) 948-7902 supt 50 %0 %0 pos
EM  Janet Bailey Ph# Phase Completion
CM  Steve Sakata Ph# (559) 287-3116 PAED 0 %R 0 %PSE 0 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 2/1/2016 T 5/2/2016 5/31/2016 T 5/31/2016 T 9/1/2016 T 11/2/2016 T 12/2/2016 T

Project Comments
11/30/15: Project amended in 2014 SHOPP. PCR to be processed to combine with 10-0X560. (7.27.15) 1.PID approved 7/3/15. 2.SHOPP Amend
7/17/15.1. 3.HQ Programming is requiring PID doc before combining with EA 0X560. PCR can be submitted as late as PS&E
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185 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0X560_ 1 STA - 99 - M18.7 3011 STA 99/CARPENTER RD SB PS&E/RW ;
— Deliver APL
RAMPS PRSM Yes ponc Yes |1, Yes
Plan IES 0 List TE2
Location Description Work Description ROW Inf Program Status Doc Yr
IN STANISLAUS COUNTY IN MODESTO ON  RECONSTRUCT RAMP AND INSTALL RUW Info SHOPP Programmed  2012A
STATE ROUTE 99 AT CARPENTER ROAD/ RIGHT TURN LANE Parcels 0
BRIGGSMORE AVENUE SOUTHBOUND Utilties 0 Prog Code Prog FY Const $$ RW $
FFRAMP : $3
© _ EstEsc CurEst  EstDate 201010 2016 $2,184
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 —
Env State CE Act 6/24/2015
EnvFed EX Act  6/24/2015 Dist Est $7,194 9/2/2015 Component Fundin
PID Appr 6/14/2013 Total Con Est $7,194 tinding
Project Rpt 9/2/2015 RW Est $0
PM  Sinarath Pheng Ph# (209) 948-3612 AAgre‘Emems 5 RIP P Local  Other
DM Jose Huert Type  Agency Name Date Capt  $0 $0 $0 )
ose ue?r a Ph# (209) 948-7902 Supt $0 $0 $0 $0
EM Janet Bailey Ph# Phase Completion
CM  Steve Sakata Phi# (559) 287-3116 PAED 100 % R 5 %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan | 4/12016] | 5/1/2016]
Approved ~ 10/1/2014 1/1/2015 2/1/2016 5/1/2016 5/1/2016 8/1/2016  10/1/2016  11/1/2016
Current 9/1/2015 A 2/25/2016 4/1/2016 T 5/31/2016 T 9/1/2016 T 11/2/2016 T 12/2/2016 T

Project Comments
3/4/16: RTL is on schedule for 5/31/16. Project will request for allocation at the August CTC meeting. An allocation extension request will be submitted. A
PCR will be submitted for the April PCR meeting to combine with 0W280 and split landscape projec

186 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-1E200_ 0 STA -132  -0.0/51.1 3127 SR 132 Installing Rumble Strips ~ PS&E/RW Delivery APL
PRSM Yes No ; Yes
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
IN MARIPOSA, SAN JOAQUIN AND INSTALL CENTER LINE & SHOULDER meRhe SHOPP Programmed  2014A
STANISLAUS COUNTIES AT VARIOUS RUMBLE STRIPS
LOCATIONS E?Ir:els 8 Prog Code Prog FY Const$$ RWS$
ilities

. 0
EstEsc CurEst  EstDate 201.010 2016  $1,906 $

Project Documents Funds Reqg Date  CTC Vote Date
Str Est $0 =1 VOIE DAlE
Env State CE Act p
Dist Est 1,906 5/27/2015
EnvFed EX Act Component Funding
PID Appr 5/27/2015 Total Con Est  $1,906
Project Rpt RW Est $0
. Agreemen
PM  Sinaren Pheng Ph# (209) 948-7972 greements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM Jose Hue?rta Ph# (209) 948-7902 Supt 0 %0 %0 $0
EM Janet Bailey Ph# Phase Completion
CM  Steve Sakata Phi# (559) 287-3116 PAED 100 % R %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 12/15/2015 A 3/2/2016 3/28/2016 T 6/3/2016 T 8/22/2016 T10/11/2016 T 10/28/2016 T

Project Comments
03/04/16: 95% Constructability Review meeting held on 2/25/16 and PS&E submittal to DOE was 3/2/16.
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187 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0T780_ 1 STA - 132 -11/1.8 0348 KASSON ROAD SIGNAL PS&E/RW Delivery APL
PRSM Yes 535 es |jst Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN STANISLAUS COUNTY ON ROUTE 132 AT TRAFFIC SIGNAL INSTALLATION AND RUW Info SHOPP Programmed  2012A
INTERSECTION OF STATE ROUTE 132 INTERSECTION WIDENING Parcels 4 RW $
(MAZE BLVD) AND KASSON ROAD / RIVER Utiliies 1 Prog Code Prog FY Const $$
ROAD . $2,100
© Est Esc Cur Est Est Date 201 ;)10 2016 $3,264
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State CE Act 9/11/2013 p
i 3,087
EnvFed EX Act 9/11/2013 Dist Est $2.910 7/22/2013 Component Funding
PID Appr 11/29/2011 Total Con Est ~ $3,087 $2,910
Project Rpt RW Est $1,075 5/16/2013
PM  Arvinder Bajwa Ph# (209) 948-7988 AAgre‘Eme”ts 5 RIP P Local  Other
DM Jose Huert Tvpe  Adencyame pate Capt  $0 $0 %0 $0
ose ue_r a Ph# (209) 948-7902 Supt $0 $0 $0 $0
EM Scott Smith Ph# (559) 445-6172 Phase Completion
CM Steve Sakata Ph# (559) 287-3116 PAED 100 % R 50 % PSE 50 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
pan - L] [ er1/2016] [[6/15/2016)
Approved 7/15/2013 11/15/2013 1/15/2014 8/1/2014  4/15/2015 5/1/2015 10/15/2015 1/2/2016 1/20/2016
Current 9/11/2013 A 11/8/2013 A 4/30/2014 A 2/10/2016 6/1/2016 T 6/15/2016 T 10/3/2016 T12/28/2016 T 1/11/2017 T
Project Comments
3/4/16 PS&E to DOE 2/10/16
11/19/15 95% construct-ability review done 10/21/15
9/4/15-This is a safety project. It is in PS&E phase and scheduled to RTL on 6/15/2016.
188 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0Y220_ 0 TUO - 49 - 13.5/18.6 3108 TUOLUMNE GUARDRAIL PS&E/RW Delivery APL
PRSM Yes 535 No | |jst Yes
Location Description Work Description ROW Inf Program Status Doc Yr
o o ST 48 A ROOTE 105 SSRADEMETAL BEAVIGUARDRAIL 5 sriop Programmed 20144
AND END TREATMENTS
E?Ir.(t:'els 8 Prog Code Prog FY Const $$ RW $
ilities
. $62
Est Esc Cur Est Est Date 201 ;)15 2016 $2,122
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State Act
DistEst  $2,101 $1,980 4/23/2014 ,
Env Fed Act Component Funding
PID Appr 5/5/2014 Total Con Est $2,101 $1,980
Project Rpt RW Est $0
PM Sam Sherman Ph# (209) 948-7889 AAgre‘Eme”ts 5 RIP P Local  Other
DM Mike Li Type  Agency Name Date Capt  $0 $0 $0 $0
ke |m_ Ph# (559) 230-3138 Supt $0 $0 $0 $0
EM Janet Bailey Ph# Phase Completion
€M Paul Eliiott Ph# (209) 948-7079 PAED 95 %R 0 %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan [5/1372016] [[6/17/2016)
Approved
Current 2/9/2016 A 3/11/2016 5/13/2016 T 6/17/2016 T 9/19/2016 T11/16/2016 T 11/30/2016 T

Project Comments

03.01.16: 1.95% PS&E to be Distr. On March 1, GCy16. 2.PR Approved Feb 9, GCy16. 3.Dropped 4 Locations due to env. impacts that require longer
PA&ED duration to clear - PA&ED Sched due Dec 31GCy15.

11/20/15: Draft PR circulated 11/20/15; 4 location
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189 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1C490_ 0 MER - 33 -17.4/26.4 SR 33 Installing Rumble Strips PS&E/RW Delivery APL
PRSM' Yes pjan O  |List Yes,
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED AND STANISLAUS COUNTIES INSTALL CENTER LINE & EDGE LINE meRhe SHOPP Programmed  2014A
AT VARIOUS LOCATIONS RUMBLE STRIPS
E?Ir.(t:'els 8 Prog Code Prog FY Const$$ RWS$
ilities

. 0
EstEsc CurEst  EstDate 201.010 2017  $1,776 $

Project Documents Funds Req Date  CTC Vote Date
Str Est $0 =1 VOIE UAlE
Env State CE Act p
Dist Est 1,776 5/27/2015
EnvFed EX Act Component Funding
PID Appr 5/97/2015 Total Con Est  $1,776
Project Rpt RW Est $0
. Agreemen
PM  Sinaren Pheng Ph# (209) 948-7972 greements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM Jose Hu§rta Ph# (209) 948-7902 Supt 0 %0 %0 $0
EM Janet Bailey Ph# Phase Completion
CM  Steve Sakata Phi# (559) 287-3116 PAED 100 % R % PSE 50 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 12/2/2015 A 2/17/2016 4/28/2016 T 7/5/2016 T 9/23/2016 T11/14/2016 T 11/30/2016 T

Project Comments
03/04/16: 95% Constructability Review meeting held on 2/3/16 and PS&E submittal to DOE was 2/18/16.

190 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0U520_ 1 MER - 59 -12.8/135 3005  MISSION AVE LEFT TURN PS&E/RW Delivery APL
PRSM Yes Yes | Yes

Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED COUNTY ABOUT 2 MILES INSTALL LEFT TURN CHANNELIZATION L SHOPP Programmed  2012A
SOUTH OF MERCED FROM 0.3 MILE SOUTH Parcels 13
TO 0.4 MILE NORTH OF MISSION Utiliies 5 Prog Code Prog FY Const $$ RW $

AVENUE/DICKENSON FERRY ROAD 201.010 2017  $1,500 $818

Est Esc Cur Est Est Date

Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State CE Act 1/2/2014 p
i 1,601 1,4 26/2014
EnvFed EX Act  1/2/2014 Dist Est $1,465  6/26/20 Component Funding
PID Appr 6/5/2012 Total Con Est $1,601 $1,465
Project Rpt 6/27/2014 RW Est $894 6/25/2014
A
PM Robert Navarro Ph# (550) 243-3470 greements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM David Sa_ngha Ph# (559) 244-2942 supt 80 50 50 $0
EM Scott Smith Ph# (559) 445-6172 Phase Completion
CM ' Raaid Abouzedan Phi# (559) 243-3598 PAED 100 % R 50 % PSE 55 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 3/3/2014 4/1/2014 8/1/2014 11/2/2015 2/1/2016  2/15/2016 4/18/2016  6/15/2016 7/1/2016
Current 6/27/2014 A 4/25/2014 A  8/5/2014 A 7/1/2016  12/1/2016 T12/16/2016 T 3/17/2017 T 5/12/2017 T  6/1/2017 T

Project Comments
As of 3-4-2016. 2 parcels in condemnation. RONs are approved. PS&E to DOE 7/1/2016 and RTL 12/16/2016 on schedule.
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191 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-1C470_ 0 MER - 99 -11.5/R37.3 3159 SR 99 Rumble Strip Installation PS&E/RW PRSM Delivery APL
TR Yes plagn NO | gt Yes.
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED, STANISLAUS, AND SAN INSTALL RUMBLE STRIPS ROW Info SHOPP Programmed  2014A
JOAQUIN COUNTIES AT VARIOUS Parcels 0
LOCATIONS Utilit 4 Prog Code Prog FY Const $$ RW $
ilities
. $0
EstEsc CurEst  EstDate 201 310 2017 $2,001
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State Act
DistEst  $2,027 $1,911 6/18/2015 ,
Env Fed Act Component Funding
PID Appr 7/3/2015 Total Con Est $2,027 $1,911
Project Rpt RW Est $0
PM  Sinaren Pheng Ph# (209) 948-7972 AAgre‘Emems 5 RIP P Local  Other
DM Jose Huert Type  Agency Name bate Capt  $0 $0 $0 $0
ose ue?r a Ph# (209) 948-7902 Supt $0 $0 $0 $0
EM Janet Bailey Ph# Phase Completion
CM ' Raaid Abouzedan Phi# (559) 243-3598 PAED 100 % R % PSE 50 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 2/8/2016 A 4/11/2016 5/11/2016 T 7/19/2016 T 9/29/2016 T11/18/2016 T 12/5/2016 T
Project Comments
192 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0Y740_ 0 MER - 140 -6.1/35.8 3023 MERCED 140 CAPM PS&E/RW PRSM Delivery APL
TR Yes  pian List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED COUNTY IN AND NEAR DIGOUT AND REPAIR LOCALIZED R0 Shopp Programmed 2014
MERCED ON STATE ROUTE 140 FROM FAILURES AND PLACE ASPHALT Parcels 0 RW $
EAST JUNCTION STATE ROUTE 33 TO CONCRETE OVERLAY Uties 1 22od Code Prog FY Const $$
TATE ROUTE - $485
S OUTE 99 EstEsc CurEst  EstDate 201 ;21 2017 $22,800
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State Act
Dist Est $23,536 $22,850 9/30/2015 )
Env Fed Act Component Funding
PID Appr 8/30/2013 Total Con Est  $23,536 $22,850
Project Rpt RW Est $9 5/29/2015
PM  Sinaren Pheng Ph# (209) 948-7972 AAgre‘Emems 5 RIP P Local  Other
DM Caroline R Type  Agency Name Date Capt  $0 $0 $0 $0
aro |ne_ eyes Ph# (209) 948-7761 Supt 0 %0 %0 $0
EM Scott Smith Ph# (559) 445-6172 Phase Completion
CM ' Raaid Abouzedan Phi# (559) 243-3598 PAED 100 % R 30 % PSE 50 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan | 4/1/2016| | |
Approved
Current 11/10/2015 A 5/2/2016 T 4/1/2016 T 8/1/2016 T 11/1/2016 T 2/15/2017 T  4/3/2017 T

Project Comments

03/04/16: PCR approved by PCR committee on 1/22/16. PCR proposed to increase Construction Support by $1,120,000, reduce R/W Capital by $455,000

and reduce Construction Capital by $2,800,000. PA&ED savings of $910,000 is for information only.
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193 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0G720_ 1 SJ -5 -25.8/26.1 0337 SR 4 /-5 SEISMIC RETROFIT PS&E/RW Delivery APL
PRSM Yes 535 es |jst Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN STOCKTON AT SEISMIC RETROFIT OF VARIOUS BN SHOPP Programmed 2014
VARIOUS BRIDGE LOCATIONS BRIDGES
E?Ir.(t:'els 8 Prog Code Prog FY Const$$ RWS$
ilities

. $0
Est Esc Cur Est Est Date 201.113 2017 $2,195

Project Documents Funds Req Date
Str Est $1,991 9/7/2012 tunGsweqUale  CTC Vote Dafe
Env State CE Act  6/8/2012
EnvFed EX Act  6/8/2012 Dist Est $0 Component Funding
PID Appr 6/13/2013 Total Con Est $1,991
Project Rpt 6/13/2013 RW Est $0
. Agreemen
PM Mike Cook Ph# (209) 470-2909 greements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM Michael I-_|utch|50n Ph# (209) 948-3976 Supt  $0 $0 $0 $0
EM Scott Smith Ph# (559) 445-6172 Phase Completion
CM - Manjit Singh Ph# (209) 333-6924 PAED % R % PSE 20 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 6/8/2012 5/1/2014 6/1/2015 6/1/2015  1/15/2016  1/15/2016 5/2/2016 7/6/2016  7/20/2016
Current 6/13/2013 A 5/1/2015 A 11/1/2016 T11/15/2016  2/15/2017 T 3/15/2017 T 6/15/2017 T 9/1/2017 T 9/20/2017 T

Project Comments
3/1/16 - The project is PS&E phase and on schedule. Brokered project with D4. Transfer meeting scheduled for 3/8/16.

194 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0Y550_ 0 SJ - 12 -149/18.1 3079 LODI ADA IMPROVEMENTS PS&E/RW Delivery APL
PRSM Yes 535 Yes |ist Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQUIN COUNTY ON HIGHWAY_12  ADA PEDESTRIAN INFRASTRUCTURE R SHOPP Programmed  2014A
IN THE CITY OF LODI UPGRADES
E?Ir.(t:'els 178 Prog Code Prog FY Const$$ RWS$
ilities

- $451
EstEsc CurEst  EstDate 201.361 2017  $672

Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State Act
DistEst  $1,227 $1,123  6/13/2014 _
Env Fed Act Component Funding
PID Appr 6/13/2014 Total Con Est $1,227 $1,123
Project Rpt RW Est $420 9/16/2015
. Agreemen
PM Mike Cook Ph# (209) 470-2909 greements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM Mike le_ Ph# (559) 230-3138 supt 90 50 50 $0
EM Janet Bailey Ph# Phase Completion
CM  Greg Berry Ph# (916) 657-5381 PAED 100 % R 5 % PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan | I | |
Approved
Current 11/17/2015 A 12/10/2015 A 3/4/2016 T 1/15/2017 T 6/1/2017 T 6/1/2017 T 8/15/2017 T 12/1/2017 T 1/15/2018 T

Project Comments
3/1/16 - We had challengesGCadelived PA&ED late (on 11/17/15). Working on M225 (controlling operation). The late PA&ED and M225 could affect RTL,
which is in 4th quarter.

March 09, 2016 98



Caltrans Central Region

PSE/RW Status Report
Status Date: 3/9/2016

195 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0W630_ 1 STA -5 -27.0/275 3009 WESTLEY REST AREA REHAB PS&E/RW Deliver APL
PRSM Yes poro ves | Yes
Plan IES 0 List TE2
Location Description Work Description ROW Inf Program Status Doc Yr
IN STANISLAUS COUNTY ON I-5 AT THE REPLACE PUBLIC WATER SYSTEM AND L SHOPP Programmed 2014
WESTLEY ROADSIDE REST AREA, BOTH ONSITE WASTEWATER TREATMENTS Parcels 0 RW $
NORTH-BOUND AND SOUTH-BOUND SYSTEMS Utilties 2 Prog Code Prog FY Const $$
LOCATION . $0
ocC O S EstEsc  Cur Est Est Date 201.235 2017  $2,387
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 —
Env State CE Act 6/1/2015
EnvFed EX Act  6/1/2015 Dist Est $0 Component Funding
PID Appr 6/24/2013 Total Con Est $0
Project Rpt 6/30/2015 RW Est $22 7/26/2013
PM  Arvinder Bajwa Ph# (209) 948-7988 AAgre‘Eme”ts 5 RIP P Local  Other
oM Brad Col Type  Agency Name Date Capt  $0 $0 $0 )
ra 0? Ph# (559) 230-3134 Supt $0 $0 $0 $0
EM Janet Bailey Ph# Phase Completion
CM  Steve Sakata Ph# (559) 287-3116 PAED 100 % R % PSE 50 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 3/23/2007 4/1/2007 4/1/2007 6/20/2008 7/15/2008  7/25/2008 2/5/2009 6/15/2009  8/18/2009 8/28/2009
Current 6/30/2015 A 6/10/2016 T 8/1/2016 T 12/1/2016 T 2/1/2017 T 4/1/2017 T 6/1/2017 T 7/1/2017 T

Project Comments

3/4/16 HQ Program Mgr agreed to D10 request to include electrical upgrade to accommodate existing and new project requirements; DES Office Chiefs are
meeting 3/4/16 to provide commitment on delivery schedule

11/19/15 DES team meeting on 11/19/15 to evalu

196 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-3A730_ 0 TUO - 120 -121/T16.3 0282 Chinese Camp CAPM PS&E/RW Delivery APL
PRSM  ves Yes | Yes
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
CONCRETE OVERLAY, MINOR SHOULDER WIDENING, DIGOUT AND R SHOPP Programmed 2014
REALIGNMENTS EAST JCT STATEROUTE ~ REPAIR OF LOCALIZED AREAS OF Parcels 0 RW $
108 TO SHAWMUT ROAD SEVERE FAILURE, RUBBERIZED Utilties o Xod-Code Prog FY  Const $%
. $58
Est Esc Cur Est Est Date 201 ;21 2017 $29,200
Project Documents Funds Req Date
Str Est $0 $0 runds Reg Date  CTC Vote Date
Env State CE Act p
i 29,601 26,300 6/28/2013
EnvFed EX Act Dist Est $ Component Funding
PID Appr 8/30/2013 Total Con Est  $29,601 $26,300
Project Rpt 6/28/2013 RW Est $0
PM Mike Cook Ph# (209) 470-2909 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM  David Sa_ngha Ph# (559) 244-2942 supt 50 %0 %0 pos
EM Janet Bailey Ph# Phase Completion
CM  Paul Elliott Ph# (209) 948-7079 PAED 100 % R %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan | I | |
Approved 7/1/2020 11/1/2020  12/1/2020 8/1/2021 1/1/2022 1/1/2022  2/15/2022 3/1/2022
Current 12/24/2015 A 8/1/2016  12/1/2016 T12/15/2016 T 3/15/2017 T 6/1/2017 T  7/1/2017 T

Project Comments
3/1/16 - CAPM PR signed 12/24/15. Brokered project to D4. Held a transition PDT 2/18/16.
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197 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0P550_ 0 SJ -5 -0.0 0338 DWR BRIDGE SEISMIC PS&E/RW ;
— Deliver APL
RETROFIT PRSM Yes poro™ vYes i Yes
Plan IES 0 List TE2
Location Description Work Description ROW Inf Program Status Doc Yr
ON ROUTES 5, 132, 152, AND ROUTE 165 SEISMIC RETROFIT OF ELEVEN SN0 oopp Programmed 2014
CROSSING CALIFORNIA AQUEDUCT AT BRIDGES parcels 0
VARIOUS LOCATIONS IN SAN JOAQUIN Utiliies 2 Prog Code Prog FY Const $$ RW $
NTY . $34
cou Est Esc Cur Est Est Date 201 ;13 2018 $23,373
Project Documents Funds Req Date
Str Est $0 $0 runds Reg Date  CTC Vote Date
Env State CE Act p
i 27,776 23,262 1/17/2012
EnvFed EX Act Dist Est $ Component Funding
PID Appr 5/11/2012 Total Con Est  $27,776 $23,262 G13
Project Rpt RW Est $225 4/12/2013
PM  Arvinder Bajwa Ph# (209) 948-7988 AAgre‘Eme”ts 5 RIP P Local  Other
DM Shahin M Type  Agency Name bate Capt  $0 $0 $0 $0
ahin _ansour Ph# (559) 230-3114 Supt $0 $0 $0 $0
EM Scott Smith Ph# (559) 445-6172 Phase Completion
CM  Steve Sakata Ph# (559) 287-3116 PAED 100 % R 0 %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan | I | |
Approved 8/15/2013  11/15/2013 9/17/2013 2/4/2015 3/4/2015 10/20/2015 2/8/2016  4/13/2016 4/27/2016
Current 12/15/2015 A 2/1/2016 T 2/4/2017 T 3/4/2017 T 9/20/2017 T10/20/2017 T 2/8/2018 T 4/13/2018 T 4/27/2018 T

Project Comments
3/4/16 Project was transferred to D04 to work on PS&E

11/19/15 BR 390199 was removed from the project due to outcome of re-screening for seismic vulnerability with the updated seismic criteria by HQ Off of

Earthquake Engineering; PR sent for Mgmt e-revie

198 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0W900_ 1 STA - 132 - 0.0 3010 STA 108 & 132 ADA RAMPS PS&E/RW ;
- PRSM ves Delivery A_PL Yes
— Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
IN MODESTO ON RTE 132 AND IN ADA UPGRADES R SHOPP Programmed 2014
RIVERBANK ON RTE 108 Parcels 7
o Prog Code Prog FY Const $$ RW $
utiites 5 501378 2018 $1,126 = $32
EstEsc  Cur Est Est Date .d '
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State CE Act p
i 1,157 1,059 6/8/2015
EnvFed EX Act Dist Est $ Component Funding
PID Appr 6/25/2013 Total Con Est $1,157 $1,059 ADA
Project Rpt RW Est $205 8/27/2013
PM  Arvinder Bajwa Ph# (209) 948-7988 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Nomer G_ut|errez Ph# (209) 948-7079 Supt $0 $0 $0 $0
EM Janet Bailey Ph# Phase Completion
CM Steve Sakata Ph# (559) 287-3116 PAED 100 % R 50 % PSE 10 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan | I | |
Approved 9/1/2013 9/1/2013 11/1/2013 3/30/2014 3/1/2014 5/1/2014 9/1/2014  10/15/2014 11/15/2014
Current 9/30/2015 A 10/26/2015 A 1/29/2016 T 8/15/2017 1/15/2018 T 1/22/2018 T 4/16/2018 T 6/15/2018 T  7/2/2018 T
Project Comments
3/4/16 Project was transferred to D04
11/19/15 ROW requirements sent to Survey on 10/26/15.
7/31/15 Project Report being finalized for District Circulation for review/comments
5/1/15 PDT was held on 4/28/15. Additional ROW Capital needed per ROWDS
2/
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199 EA Phase County-Route-Postmile PPNO Project Name

1 TUO - 108 -R4.3/R5.1 PEACEFUL OAK RAMPS

10-0Y210_
Location Description
IN TUOLUMNE COUNTY ON STATE ROUTE

108 WITHIN THE EAST SONORA BYPASS
STAGE Il LIMITS AT PEACEFUL OAK

Work Description
CONSTRUCT EASTBOUND ONRAMP
AND WESTBOUND OFFRAMP

INTERCHANGE
© N EstEsc  Cur Est Est Date
Project Documents
Str Est $0 $0
Env State ER Act  3/3/2015 p
i 7,597
EnvEed ES Act  3/3/2015 Dist Est $6,952 4/15/2015
PID Appr 12/16/2013 Total Con Est ~ $7,597 $6,952
Project Rpt 4/28/2015 RW Est $19 4/16/2015
PM  Arvinder Bajwa Ph# (209) 948-7988 Agreements
Type Agency Name
DM Kal Daher Ph# (559) 230-3130 COP TCTC #10-415
EM Janet Bailey Ph#
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/W Str PS&E PS&E TO
Milestones M200 to Struc Surveys M225 to Dist DOE
Delivery M221 M224 M378 M377
Plan I:I
Approved
Current 4/28/2015 A 5/8/2015 A 5/15/2015 A 10/1/2015 A 4/15/2016 T 5/15/2016

Project Phase

PAED 100 % R

PS&E/RW
ROW Info
Parcels 1
Utilities 2
Date
6/21/2013
R/W Cert RTL
M410 M460

Status Date: 3/9/2016

Program Information

Delivery APL
PRSM Yes pja, = Yes |jg Yes
Program Status Doc Yr
STIP Programmed 2014
Prog Code Prog FY Const $$ RW $
075.600 2018  $7,120 $20
Funds Req Date CTC Vote Date
Component Funding
RIP

RIP 1P Local Other
Capt $7,140 $0 $0 $0
Supt  $2,641 $0 $0 $0

Phase Completion
1 %PSE 50 %Con 0 %

HQ Contract Approve
Advertise Award Contract
M480 M495 M500

8/1/2016 T 8/7/2016 T 9/23/2016 T 12/1/2016 T 1/15/2017 T

Project Comments
3/4/16 PSE approx. 60% complete

11/23/15: Project will require permits (401, 404, 1600). Budget is tight for both support and Construction capital. PS&E on schedule.

200 EA Phase County-Route-Postmile PPNO Project Name

Project Phase

PS&E/RW

Program Information

10-40160_ 1 TUO - 108 - R16.1/R18.1 0126 West Long Barn CAPM PRSM Delivery APL
FRoM Yes | plan List No
Location Description Work Description ROW Inf Program Status Doc Yr
IN TUOLUMNE COUNTY NEAR LONG BARN  PAVEMENT PRESERVATION RUW Info SHOPP Programmed 2014
ON STATE ROUTE 108 FROM LYONS DAM parcels 0
ROAD TO 0.1 MILE WEST OF EAST LONG Utiliies 0 Prog Code Prog FY Const $$ RW $
BARN NNECTION . $0
co cTio Est Esc Cur Est Est Date 201 ;21 2018 $2,046
Project Documents Funds Req Date
Str Est $0 $0 runds Reg Date  CTC Vote Date
Env State CE Act  8/3/1999 p
i 1,858
EnvEed EX Act  8/3/1999 Dist Est $1,603 6/19/2013 Component undin
PID Appr 6/28/2013 Total Con Est $1,858 $1,603
Project Rpt 6/28/2013 RW Est $0
PM Sam Sherman Ph# (209) 948-7889 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM David Sa_ngha Ph# (559) 244-2942 st $0 %0 %0 0
EM Janet Bailey Ph# Phase Completion
€M Paul Eliiott Ph# (209) 948-7079 PAED %R 0 %PSE 0 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 8/1/1999 1/1/2015 711/2015 7/1/2015  12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016
Current 8/14/2013 A 9/21/2016 T 3/1/2017 9/12/2016 T 7/3/2017 T 4/3/2017 T 5/27/2017 T 11/15/2017 T

Project Comments

(7.27.15) 1.0n hold until 2016.
(4.30.15) 1.0n hold until 2016.
(3.2.15) 1. On hold until 2016.

(2/3/15) 1. HM1 summer 2014 that will extend pavement life for 4-5 years. 2. On hold for a few years.
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Caltrans Central Region

PSE/RW Status Report
Status Date: 3/9/2016

201 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
10-0Q122_ 1 MER - 99 - R28.2/R37.3 0161B SB LIVINGSTON MEDIAN PS&E/RW Deliver APL
WIDENING PRSM Yes poro™ vYes i Yes
Plan TS List TES
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED COUNTY IN LIVINGSTON ON LANE WIDENING FROM 2 TO 3 LANES RUW Info STIP Programmed 2008
STATE ROUTE 99 FROM 0.8 MILE SOUTH OF parcels 0
HAMMATT AVENUE TO MERCED/ Utiities 4 Prog Code Prog FY Const$$ RWS$
. 200
STANISLAUS COUNTY LINE (SOUTHBOUND) Est Esc Cur Est Est Date 025 (7jOO 2019  $29,450 $
Project Documents Funds Req Date
StrEst  $1,889 $1,678 10/6/2014 CTC Vote Date
Env State ND Act 8/20/2013 p
i 27,387
EnvFed FI Act 8/20/2013 Dist Est $24,333 10/6/2014 Component Funding
PID Appr 1/19/2007 Total Con Est  $29,276 $26,011 P
Project Rpt 6/2/2014 RW Est $107 11/24/2015
PM Jes Padda Ph# (209) 948-7765 AAgre‘Eme”ts Dt RIP P Local  Other
DM Caroline R Type  Agency Rame Date Capt $0  $29650  $0 $0
aroline _ eyes Ph# (209) 948-7761 Supt $0 $9,300 $0 $0
EM Scott Smith Ph# (559) 445-6172 Phase Completion
CM  Raaid Abouzedan Ph# (559) 243-3598 PAED % R 50 %PSE 60 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 6/2/2014 A 3/27/2014 A 12/6/2017 T 2/7/2018 6/13/2018 T 8/1/2018 T10/22/2018 T 1/9/2019 T

Project Comments

7/27/15: Working with R/W on a C&M railroad agreement. 60% PS&E review was held on 5/14/15. On schedule.

5/1/15: Working on a railroad agreement. The 60% PS&E is being reviewed. Note PA&ED was completed under EA 10-0Q120.
3/3/16- Working with R/W o
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Caltrans Central Region
Project Construction Report

ot

Status Date 3/9/2016

202 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0J92U_ 1 SJ - 12 - 0.0 7353 MOKELUMNE RIVER BRIDGE CONSTRUCTION Delivery v APL Y
DECK AND CONTROL HOUSE XPM Yes  ‘piap &S st €S
Location Description Work Description ROW Inf Program Status Doc Yr
RIVER BRIDGE Parcels 0
L Prog Cod Prog FY Const$$ RW $$
Utilities 0
CurEst  Est Dat 201110
. r
Project Documents UrEs st Dale Funds Req Date CTC Vote Date
Env Stat Act Str Est $0
Env Fed Act Dist Est $7,795 10/11/2013 Component Fundin
PID Appr Total Con Est  $7,795
Project Rpt RW Est $0
PM Sam Sherman Ph# (209) 948-7889 Agreements RIP l Local - Other
Type Agency Name Date Capt
DM Ph# Supt
EM Ph# .
CM  Grea Berr Phase Completion
9 y Ph# (916) 657-5381 PAED % RW 65 % PSE 100 % Con 85 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Approved
Current 1/24/2014 A 6/9/2014 A 7/24/2014 A 8/12/2014 A 12/16/2015 A 10/15/2016 T 3/1/2017 T
Project Comments
03.02.16: Project in Closeout.
11/20/15: On 11/3/15 all Br. related work completed 3 weeks ahead of schedule. CCA anticipated 11/26/15
9/3/15: Project currently under suspension; Remaining work for Control house structural modification will be d
203 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0U360_ 1 CAL -4 -21.1/234 0253 ANGELS CAMP TREE CONSTRUCTION Delivery v APL Y
PLANTING XPM Yes  ‘piap &S st €S
Location Description Work Description ROW Info Program Status Doc Yr
IN CALAVERAS COUNTY ON STATE ROUTE  HIGHWAY PLANTING _— STIP Programmed 2008A
4 FROM 0.2 MILES WEST OF STATE ROUTE Parcels 0O
49 TO .6 MILES EAST OF ROLLERI BYPASS Utiliies 0 Prog Cod Prog FY Const$$ RW $$
ROAD 025.700 2010 $845 $0

Project Documents Cur Est Est Date

EnvStat CE Act 8/20/2010 Str Est $0

EnvFed EX Act 8/20/2010 Dist Est $845 5/27/2009

PID Appr Total Con Est $845

Project Rpt 9/9/2010 RW Est $0

PM Grace Magsayo Ph# (209) 948-7976 Agreements

Type Agency Name

DM Brad Cole Ph# (559) 230-3134

EM Scott Smith Ph# (559) 445-6172

CM Greg Berry Ph# (916) 657-5381

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved

Current 6/30/2010 A

Project Comments

Funds Req Date = CTC Vote Date

Component Funding
IIP,TE
RIP P Local Other
Date Capt $0 $845 $0 $0
Supt $0 $200 $0 $0
Phase Completion
PAED % RW % PSE % Con 65
Contract Final End
Acceptance Report Project
M600 M700 M800
Var0Te —
12/29/2015 A 2/1/2017 T 3/6/2017 T

4/29/15: No known issues at this time. 2/2/2015: In plant establishment. Contract with CCC ends 12/31/2015.
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204 EA Phase County-Route-Postmile

10-48100_ 1 MER - 99

Location Description

IN MERCED COUNTY IN MERCED ON
STATE ROUTE 99 FROM 0.3 MILE SOUTH

Caltrans Central Region
Project Construction Report

PPNO

-139/14.4 5415

Work Description

OF STATE ROUTE 140 SEPARATION TO G
STREET AND ON STATE ROUTE 140 AT

Project Name
EAST MERCED OH

WIDEN UNDERCROSSING AND WIDEN
RDWY EAST MERCED OH

Project Documents Cur Est Est Date
EnvStat CE Act 6/30/2006 StrEst $16,930  9/22/2010
EnvFed EX Act 6/30/2006 Dist Est $7,377 9/22/2010
PID Appr 6/30/2006 Total Con Est $24,307
Project Rpt 6/30/2006 RW Est $1,658  5/19/2008
PM Sam Sherman Ph# (209) 948-7889 Agreements

Type Agency Name

DM Sanku Mohan Ph# (559) 243-3581 RR  UNION PACIFIC
EM Janet Bailey Ph# FWY FMA - MER CO
CM Raaid Abouzedan Ph# (559) 243-3598
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 10/1/2010 11/15/2010 12/18/2010 1/1/2011
Current 6/24/2011 A 10/10/2011 A 1/19/2012 A 2/3/2012 A

Project Comments

03.02.16: 03.02.16: 1.Project CCAGGOd on Feb. 18, GGO16; Finalizing CCOGGOs.

11/20/15: 93% Work Completed; CCA antic. Mid January '16

Project Phase
CONSTRUCTION

ROW Info

Parcels
Utilities

Date
10/26/2011

9/13/2011

Contract
Acceptance
M600

1/1/2014

2/18/2016 A

9/3/15: 91% completed. Amending RR C&M agreement to add funds for projected flagging overruns. Remaining G12

205 EA Phase County-Route-Postmile

10-0G470_ 1 SJ -5

Location Description

IN SAN JOAQUIN COUNTY IN STOCKTON

PPNO

- 285/35.6 7268

Project Name
I-5 NORTH STOCKTON

WIDENING AND HOV LANES

Work Description

WIDEN BRIDGES AND FREEWAY LANES,

FROM 0.4 MILE NORTH OF 8TH STREET HOV LANE
UNDERCROSSING TO HAMMER LANE
UNDERCROSING
Project Documents CurEst  EstDate

EnvStat ND Act 3/22/2010 Str Est  $48,400 3/5/2009
Env Eed FI Act  3/22/2010 Dist Est 1136,400 3/5/2009
PID Appr 1/21/2004 Total Con Est 184,800
Project Rpt 4/19/2010 RW Est $0
PM Sam Sherman Ph# (209) 948-7889 Agreements

. Type Agency Name
DM Nomer Gutierrez Ph# (209) 948-7079 COP CITY OF STOCKTON
EM Scott Smith Ph# (559) 445-6172 COP SJ COG 10-366 A-1
CM Manijit Singh Ph# (209) 333-6924 FWY FMA - CITY OF STKN

COP CITY OF STK/SJCOG
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 8/30/2010 8/30/2010 5/1/2011 12/9/2010
Current 10/18/2010 A 2/14/2011 A 6/2/2011 A 6/15/2011 A

Project Comments

Project Phase

3
5

Status Date 3/9/2016

Program Information

XPM Yes %ﬁ Yes % Yes
Program Status Doc Yr
SHOPP Programmed 2008
Prog Cod Prog FY Const$$ RW $$
201.110 2011 $40,066 $286

Funds Reg Date  CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED % RW 72 % PSE % Con 95 %
Final End
Report Project
M700 M800
7/1/2014 10/1/2014

6/15/2016 T 12/30/2016 T

Program Information

CONSTRUCTION Delivery APL
XPM Yes “pian Yes List Yes
Doc Yr
ROWInfo ~ Drodram Status ==
STIP Programmed 2006
E?T:z 2 Prog Cod Prog FY Const$$ RW $$
iliti
721.000 2011 $94,008 $0
Funds Req Date  CTC Vote Date
Component Funding
CMIA,Measure,Dev
eloper,Oversight,D
RIP P Local Other
Date Capt $0 $0 $30,230  $63,778
6/7/2007 Supt $0 $0 $13,990  $13,280
8/15/2013 )
Phase Completion
PAED % RW 19 % PSE % Con 85 %
2/10/2009
Contract Final End
Acceptance Report Project
M600 M700 M800
2/1/2016
9/4/2013 4/2/2014 5/3/2014
6/30/2016 T 12/30/2016 T 8/29/2016 T

03.01.16: 1.Proj. Completion estimated now June 30, 16. 2.Scheduled move to Stage 4, May 1, GCy16. 3.Approx 91% time completed - 90% progress completed. 4.106 CCO's
have been processed as of Oct 20, GCO15, including removal of City Street Paving (CCO #10
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206 EA Phase County-Route-Postmile

10-41580_ 1 MER - 99

Location Description

-0.0/46

CONSTRUCT INTERCHANGE TO CONNECT
SANDY MUSH AND PLAINSBURG ROADS
COUNTY LINE TO BUCHANAN HOLLOW

Caltrans Central Region
Project Construction Report

PPNO
5401

Project Name
PLAINSBURG ROAD
FREEWAY

Work Description
CONVERT FROM FOUR-LANE
EXPRESSWAY TO SIX-LANE FREEWAY

ON AN EIGHT-LANE RIGHT OF WAY AND

ROAD
Project Documents CurEst  EstDate
EnvStat ER Act 6/30/2006 StrEst $12,040  11/4/2008
EnvEed FI Act  6/30/2006 Dist Est $62,541 2/9/2010
PID Appr 2/2/1999 Total Con Est $74,581
Project Rpt 6/30/2006 RW Est $6,618  9/9/2013
PM Sinaren Pheng Ph# (209) 948-7972 Agreements
. - Type Agency Name
DM Boris Ayaviri Ph# (559) 244-2854 FWY MERCED COUNTY
EM Scott Smith Ph# (559) 445-6172 RR  UNION PACIFIC
CM Raaid Abouzedan Ph# (559) 243-3598 FWY FMA - MER CO
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 9/1/2010 10/1/2010 1/18/2011 2/1/2011
Current 6/20/2011 A 3/5/2012 A 7/12/2012 A 7/27/2012 A

Project Comments

03/04/16: Ribbon Cutting Ceremony held on 1/15/16.
PCR to transfer $1,700,000 of savings from Construction Capital to Construction Support was documented by the PCR committee on 1/22/16.

207 EA Phase County-Route-Postmile

10-0M780_ 1 SJ -5

Location Description

-25.1/28.6

IN SAN JOAQUIN COUNTY NEAR AND IN
THE CITY OF STOCKTON ON I-5 FROM
CHARTER WAY TO COUNTRY CLUB BLVD

Project Documents

Env Stat CE Act 10/28/2009
EnvFed EX Act 10/28/2009
PID Appr 11/10/2009
Project Rpt 11/10/2009
PM Sinarath Pheng Ph#
DM David Sangha Ph#
EM Scott Smith Ph#
CM Manijit Singh Ph#
XPM Milestones RTL

M460
Delivery
Plan 1
Approved 6/15/2012
Current 6/13/2012 A

Project Comments

3/4/16: Due to rainy weather during the winter season, construction of the 1200-ft section could not begin as scheduled, which results in delay to CCA.

10/31/16.

PPNO
0268

Project Name
NORTH I-5 REHAB

Work Description
ROADWAY REHABILITATION

Cur Est Est Date
Str Est $0
Dist Est $41,779 6/19/2012
Total Con Est $41,779
RW Est $10 5/5/2009
(209) 948-3612 Agreements
Type Agency Name
(559) 244-2942 COP SJCOG
(559) 445-6172
(209) 333-6924
HQ Contract Appr Const
Advertise Award Contract
M480 M495 M500
10/1/2012 12/26/2012 1/9/2013
9/4/2012 A 12/10/2012 A 1/9/2013 A

11/30/15: CTC approved $6.9M in supplement funds at the October 2015
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Project Phase

Status Date 3/9/2016

Program Information

CONSTRUCTION Delivery APL
XPM Yes “pian Yes List Yes
Doc Yr
ROW Info ~ Drodram Status ==
STIP Programmed 1998
Parcels 11
Utiliies 8 Prog Cod Prog FY Const$$ RW $$
722.000 2012 $53,098  $5,977
Funds Reg Date  CTC Vote Date
Component Funding
IIP,TCRP,99 Bond
RIP P Local Other
Date Capt $0 $2,477 $0 $56,598
4/2412007 Supt $0 $3,243 $0 $14,293
Phase Completion
PAED % RW 71 % PSE 100 % Con 75 %
Contract Final End
Acceptance Report Project
M600 M700 M800
2/1/2014 10/1/2014 4/1/2015
2/29/2016 T 7/5/2016 T 12/30/2016 T

Project Phase

Program Information

CONSTRUCTION Delivery APL
XPM Yes “pian Yes List Yes
Doc Yr
ROW info ~ brodram Status e
SHOPP Programmed 2010A
E?T:z g Prog Cod Prog FY Const$$ RW $$
iliti
201.120 2012 $44,497 $0
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
9/18/2013 Supt $0 $0 $0 $0
Phase Completion
PAED % RW 29 % PSE 100 % Con 52 %
Contract Final End
Acceptance Report Project
M600 M700 M800
2/1/2016 2/1/2017 8/1/2017

10/31/2016 T

12/30/2017 T 8/30/2018 T

Current target CCA is



ot

208 EA Phase County-Route-Postmile
10-0L330_ 1 STA -99 - R21.9/R23.1

Location Description
ON ROUTE 99 AND ON ROUTE 219 IN

Caltrans Central Region
Project Construction Report

PPNO
9463

Project Name
KIERNAN IC

Work Description
RECONSTRUCT INTERCHANGE

Project Documents CurEst  EstDate
EnvStat ND Act 5/25/2011 Str Est $0
Env Fed FI Act 5/25/2011 Dist Est $37,100 5/25/2012
PID Appr 6/4/2009 Total Con Est $37,100
Project Rpt 5/26/2011 RW Est $0
PM Aninder Bajwa Ph# (209) 948-7988 Agreements
Type Agency Name

DM Jose Huerta Ph# (209) 948-7902 COP  STANISLAUS COUNTY
EM Scott Smith Ph# (559) 445-6172 COP  STANISLAUS COUNTY
CM Steve Sakata Ph# (559) 287-3116 COP  STANISLAUS COUNTY
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 3/20/2012 4/20/2012 6/20/2012 7/20/2012
Current 5/15/2012 A 9/15/2012 A 12/11/2012 A 2/1/2013 A

Proiect Comments

3/4/16 Target M600 date is 4/15/16
11/19/15 Construction is 85% complete
7/31/15 Construction is 75% complete
Target CCA date April 2016

2/3/15 1.Target CCA date April 2016

209 EA Phase County-Route-Postmile
10-0G440_ 1 MER - 99 -19.3/20.9

Location Description

IN THE CITY OF MERCED AT VARIOUS
LOCATIONS FROM THE INTERSECTION OF
BELLEVUE AVE AND EXISTING RTE 59 TO
THE INTERSECTION OF GURR RD &

PPNO
5264A

Project Name
ATWATER MERCED
EXPRESSWAY (AME)

Work Description
CONSTRUCT A NEW ALIGNMENT

Project Documents CurEst  EstDate

Env Stat ER Act Str Est $47,154  1/29/2009
EnvFed ES Act Dist Est i188,000  10/8/2009
PID Appr 9/14/2001 Total Con Est 235,154
Project Rpt 6/28/2012 RW Est $0
PM Sinaren Pheng Ph# (209) 948-7972 Agreements

. . Type Agency Name
DM Mike Lim Ph# (559) 230-3138 COP COUNTY OFMERCED
EM Scott Smith Ph# (559) 445-6172 COP COUNTY OFMERCED
CM  Steve Sakata Ph# (559) 287-3116
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 1/1/2012 2/1/2012 2/16/2012 3/1/2012
Current 1/3/2013 A 6/19/2013 A 7/9/2013 A

Project Comments

03/04/16: Ribbon Cutting Ceremony scheduled for 3/25/16.
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Project Phase

Status Date 3/9/2016

Program Information

CONSTRUCTION Delivery APL
XPM Yes Plan No _E Yes
Doc Y
ROW Info 0Qram Status Doc Yr
STIP Programmed 2012A
E?Ir.f.e's g Prog Cod Prog FY Const$$ RW $$
fities 722000 2012 $33,401  $2,300

Funds Reg Date  CTC Vote Date

Component Funding
99
Bond,Local,Oversig
e
RIP P Local Other
Date Capt $0 $0 $2,300 $33,401
12/10/2008 Supt $0 $0 $7,148 $0
12/16/2010 )
Phase Completion
9/20/2012
PAED % RW 34 % PSE 100 % Con 85 %
Contract Final End
Acceptance Report Project
M600 M700 M800
10/20/2015 10/20/2016 11/20/2016
4/15/2016 T 3/15/2017 T 11/30/2017 T
Project Phase Program Information
CONSTRUCTION Delivery APL
XPM Yes Plan Yes _E Yes
Program Doc Yr
ROW Info ~ —>dam Status ==
STIP Programmed 2002
Parcels 0
Utilit 7 Prog Cod Prog FY Const$$ RW $$
ries 722000 2013 $46,521 $12,382
Funds Req Date  CTC Vote Date
Component Funding
RIP,99
Bond,Developer,Ov
Aveinh
RIP P Local Other
Date Capt $11,882 $0 $500 $46,521
12/11/2007 Ssupt  $374 $0 $10,246 $0
2/26/2013 )
Phase Completion
PAED 100 % RW 50 % PSE 100 % Con 55 %
Contract Final End
Acceptance Report Project
M600 M700 M800
3/1/2016 11/1/2016 12/1/2016
2/29/2016 T 3/31/2017 T 6/1/2017 T
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210 EA Phase County-Route-Postmile

Caltrans Central Region
Project Construction Report

PPNO

Project Name

Project Phase

Status Date 3/9/2016

Program Information

10-0S110_ 1 SsJ -4 - 0.0 SR 4 CROSSTOWN RAMP CONSTRUCTION Delivery APL
EXTENSION XPM Yes ‘pjan €S |5 Yes
Location Description Work Description ROW Info Program Status Doc Yr
ON STATE ROUTE 4 BETWEEN GARFIELD EXTEND FREEWAY — STIP Programmed 2007
Parcels °  PiogCod ProgFY Const$s RWSS
curEst Eetd ries 723.000 2013 $67,084 $41,600
) r
Project Documents ur Est st Date Funds Req Date CTC Vote Date
EnvStat ER Act 6/6/2010 StrEst $67,780  12/9/2009
EnvEed FI Act  6/6/2010 Dist Est $32,327 12/9/2009 Component Fundin
PID Appr 5/18/2009 Total Con Est ;100,107 Measure,Local,Ove
Project Rpt 10/20/2010 RW Est $1,023 3/21/2014 rsight
PM Jes Padda Ph# (209) 948-7765 Agreements RIP P Local  Other
. . Type Agency Name Date Capt $0 $0 $51,458 $57,226
DM Michael Hutchison Ph# (209) 948-3976 COP SICOG 8/21/2008 Supt %0 $0 $17,400  $12,232
EM Scott Smith Ph# (559) 445-6172 COP SJCOG .
CM Maniit Singh COP SJCOG 5/29/2012 Ehase Completion
J 9 Phi# (209) 333-6924 PAED % RW 70 % PSE 100 % Con 50 %
FWY FMA - CITY OF STKN
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 3/1/2013 4/26/2013 5/17/2013 6/1/2013 6/1/2016 1/1/2017 6/1/2017
Current 5/29/2013 A 8/19/2013 A 12/20/2013 A 1/6/2014 A 10/5/2017 T 5/7/2018 T 6/8/2018 T

Project Comments
11/23/15 Utility relocations complete. Columns almost complete. Navy Dr work to begin. 8/27/15: Utility relocations ongoing, Deck pours have begun. Work ongoing in railroad

R/W. Pile work complete.
5/1/15: In construction. Utility relocation work on

211 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-3A100_ 1 SJ -4 - R19.5/R20.1 7668 SOUTH STOCKTON 6-LANE CONSTRUCTION Delivery Y APL Y
WIDENING XPM Yes  pjgn &S st €S
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN AND NEAR WIDEN TO 6 LANES —_— STIP Programmed 2000
STOCKTON ON STATE ROUTE 4 FROM pParcels 150
ADELBERT AVENUE TO 0.1 M| WEST OF Utilies 7 Prog Cod Prog FY Const$$ RW $$
GOLDEN GATE AVENUE AND ON STATE 722.000 2013 113,958 $59,970
Project Documents CurEst  EstDate Funds Req Date  CTC Vote Date
EnvStat ER Act 10/15/2008 StrEst $41,000  11/4/2008
EnvFed FI  Act 10/15/2008 Dist Est 117,000  2/10/2010 Component Funding
PID Appr 11/28/2000 Total Con Est 158,000 RIP,IIP,99
Project Rpt 10/28/2008 RW Est $48,424  8/11/2008 Bond,Measure
PM Jes Padda Ph# (209) 948-7765 Agreements RIP P Local  Other
. L Type Agency Name Date Capt $0 $0 $46,996  $126,932
DM Martin Nishikawa Ph# (559) 230-3122 FWY FMA -SJCO Supt  $17,023  $1,558 $560 $21,389
EM Scott Smith Ph# (559) 445-6172 COP SJCOG 8/21/2008 )
CM Pam Marquez RR  BURLINGTON NORTHE Phase Completion
q Ph# (209) 599-8576 PAED % RW 77 % PSE 100 % Con 75 %
COP SJCOG
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 3/30/2012 3/15/2012 5/15/2012 6/1/2012 6/1/2015 1/1/2017 2/1/2017
Current 6/4/2012 A 7/23/2012 A 10/16/2012 A 12/3/2012 A 12/30/2016 T 1/1/2018 T 12/5/2018 T

Project Comments

9/3/15: Construction is ongoing. MLK access to SR-99 closed and new structure almost complete. Should be open to traffic in November 2015. Main Street overcrossing work to
begin once traffic is using MLK. New Golden Gate interchange partially open. SB on-
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212 EA Phase County-Route-Postmile

10-0G800_ 1 SJ -12

Location Description

IN SAN JOAQUIN COUNTY NEAR

Caltrans Central Region
Project Construction Report

PPNO

-0.1/R4.4 7352

Work Description

TERMINOUS FROM MOKELUMNE RIVER
BRIDGE TO LITTLE POTATO SLOUGH

Project Name
Bouldin Island Rehab

ROADWAY REHABILITATION

BRIDGE
Project Documents Cur Est Est Date

EnvStat ND Act 1/5/2010 Str Est $0

EnvFed EX Act 1/5/2010 Dist Est $32,589  12/21/2012

PID Appr 11/23/2005 Total Con Est $32,589

Project Rpt 2/2/2010 RW Est $4,228  11/29/2011

PM Arvinder Bajwa Ph# (209) 948-7988 Agreements
. Type Agency Name

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM  Greg Berry Ph# (916) 657-5381

XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 5/17/2012 8/25/2012 11/9/2012 11/23/2012

Current 12/28/2012 A 4/29/2013 A 8/13/2013 A 8/30/2013 A

Project Comments

3/4/16 At the January 2016 CTC meeting the supplemental funds request for additional funds was approved

11/19/15 Presentation to CTC is being prepared
9/4/15 - Construction is on schedule. Project has issues but the team is working on a solution.

213 EA Phase County-Route-Postmile

10-0E613_ 1 SJ - 99

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR

PPNO
-6.9/10.6

Project Name
7634C MANTECA WIDENING PHASE CONSTRUCTION

3 - LATHROP ROAD

Work Description

MANTECA FROM 0.2 MILE NORTH OF
YOSEMITE AVE UC TO 0.9 MILE SOUTH OF

FRENCH CAMP ROAD UC

Project Documents CurEst  EstDate

Env Stat Act Str Est $0
Env Fed Act Dist Est $85,471  1/19/2011
PID Appr 12/19/2006 Total Con Est $85,471
Project Rpt  12/29/2010 RW Est $17,305  10/18/2011
PM Jes Padda Ph# (209) 948-7765 Agreements

. . Type Agency Name
DM Michael Hutchison Ph# (209) 948-3976 COP SJCOG 10-383 A-1
EM Scott Smith Ph# (559) 445-6172 COP  CITY MANTECA #434
CM Pam Marquez Ph# (209) 599-8576 FWY FMA-SJCO
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan [ 1
Approved 7/2/2012 9/15/2012 12/3/2012 12/20/2012
Current 6/12/2012 A 7/16/2012 A 10/11/2012 A 11/6/2012 A

Project Comments

LATHROP INTERCHANGE (PHASE 3)

11/23/15: Target CCA December 2015.
3/3/16- HDR/ KSN to produce appraisal map for frontage road realignment.
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Status Date 3/9/2016

Project Phase Program Information

CONSTRUCTION Delivery APL
XPM Yes “pian Yes _@ Yes
Doc Yr
ROW Info m Status oC
SHOPP Programmed 2008
Parcels 1

Utilit 1 Prog Cod Prog FY Const$$ RW $$
fiies 201120 2013 $31,000 $4,458

Funds Reg Date  CTC Vote Date

Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW 70 % PSE 100 % Con 50 %
Contract Final End
Acceptance Report Project
M600 M700 M800
10/1/2015 1/1/2016 11/1/2016

5/25/2017 T 9/13/2018 T 11/13/2019 T

Project Phase Program Information

Delivery APL
XPM Yes “pian Yes _@ Yes
Doc Yr
ROW Info Program Status Doc Yr
STIP Programmed 2010A
E?Iri‘els 1;' Prog Cod Prog FY Const$$ RW $$
ties 075.600 2013 $29,481 $17,807
Funds Req Date  CTC Vote Date
Component Funding
RIP,99
Bond,Measure
RIP P Local Other
Date Capt $0 $0 $12,061  $35,227
8/15/2013 Supt  $7,785 $0 $6,757 $1,900
8/21/2014 )
Phase Completion
PAED % RW 58 % PSE 100 % Con 30 %
Contract Final End
Acceptance Report Project
M600 M700 M800
10/1/2015 5/1/2017 7/1/2017

12/15/2015 A 12/4/2017 T
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214 EA Phase County-Route-Postmile
10-0X860_ 1 STA - 99 - 119

PP

Location Description

IN STANISLAUS COUNTY IN CERES ON
STATE ROUTE 99 AT THE WHITMORE
AVENUE INTERCHANGE

6631

Project Construction Report

NO Project Name

CERES LANDSCAPE

Work Description
INSTALL LANDSCAPING AND IRRIGATION ROW Info

Project Documents Cur Est Est Date
EnvStat CE Act 8/28/2012 Str Est $0
EnvFed EX Act 8/28/2012 DistEst  $651  4/9/2005
PID Appr 1/11/2012 Total Con Est  $651
Project Rpt 7/30/2012 RW Est $0
PM Sinarath Pheng Ph# (209) 948-3612 Agreements
Type Agency Name
DM Brad Cole Ph# (559) 230-3134
EM Janet Bailey Ph#
CM  Greg Berry Ph# (916) 657-5381
XPM Milestones RTL HQ_ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved
Current 4/30/2013 A 8/15/2013 A

Project Comments

11/30/15: Project still in plant establishment. 9/2/15 The project is in plant establishment period. CCA is targeted for 11/2016.

4/28/15: The project is in plant establishment period. CCA is

215 EA Phase County-Route-Postmile PP

10-0v660_ 1 MER -5 -322/325

Location Description
IN MERCED, STANISLAUS, AND SAN

GARZAS CREEK BRIDGE TO TOM PAINE
SLOUGH BRIDGE

0340

targeted for 11/2016.

NO Project Name

STANISLAUS CAPM

Work Description

DIGOUT AND REPAIR FAILED AREAS
JOAQUIN COUNTIES NEAR LATHROP FROM  AND OVERLAY WITH HOT MIX ASPHALT

Project Documents Cur Est Est Date

EnvStat CE Act 5/7/2014 Str Est $0
EnvFed EX Act 5/7/2014 Dist Est $51,602 1/27/2014
PID Appr 10/14/2013 Total Con Est $51,602
Project Rpt 10/14/2013 RW Est $0
PM Arvinder Bajwa Ph# (209) 948-7988 Agreements

. . Type Agency Name
DM Michael Hutchison Ph# (209) 948-3976
EM Janet Bailey Ph#
CM Pam Marquez Ph# (209) 599-8576
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 8/15/2016 11/15/2016 12/15/2016 1/15/2017
Current 2/20/2014 A 6/23/2014 A 10/8/2014 A 10/22/2014 A

Project Comments

3/4/16 On schedule

11/19/15 Construction 59% complete

9/4/15 Construction is 43% complete. On schedule
7/31/15 Construction is 32% complete. On schedule
5/1/15 On schedule
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Project Phase

I

11/11/2016 T

Project Phase

Status Date 3/9/2016

Program Information

1

12/30/2017 T 12/30/2018 T

Program Information

CONSTRUCTION Delive! APL
XPM Yes ‘pian - No fiF Yes
Program Status Doc Yr
STIP Programmed 2012
075.600 2013 $651 $0
Funds Reg Date =~ CTC Vote Date
Component Funding
RIP,Oversight, TE
RIP P Local Other
Date Capt $651 $0 $0 $0
Supt $53 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 75 %
Contract Final End
Acceptance Report Project
M600 M700 M800

CONSTRUCTION Delivery APL
XPM Yes “pian Yes List Yes
Doc Yr
ROWInfo ~ Drodram Status =
SHOPP Programmed 2012A
E?T:z g Prog Cod Prog FY Const$$ RW $$
iliti
201.121 2014 $51,185 $0
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW 50 % PSE 100 % Con 59 %
Contract Final End
Acceptance Report Project
M600 M700 M800
1/15/2019 1/15/2020
7/1/2016 T 3/2/2017 T 12/30/2017 T



g’w,t Caltrans Central Region

| Project Construction Report
216 EA Phase County-Route-Postmile
10-0K021_ 1 MER - 99 -15.8/17.3

PPNO Project Name

LANDSCAPE

Work Description

INSTALL ABOUT 220 TREES AND 800
GROUNDCOVER SHRUBS AND
IRRIGATION SYSTEM

Location Description

IN MERCED COUNTY IN MERCED ON
STATE ROUTE 99 FROM NORTH OF V
STREET TO BLACK RASCAL CANAL BRIDGE

Project Documents CurEst  EstDate
EnvStat CE Act 8/3/2006 Str Est $0
EnvFed EX Act 8/3/2006 Dist Est $826 3/27/2014
PID Appr 10/5/2012 Total Con Est $826
Project Rpt 10/5/2012 RW Est $6  6/28/2012
PM Sam Sherman Ph# (209) 948-7889 Agreements

Type Agency Name

Ph# (559) 230-3134 RR
Ph# (559) 445-6172
Ph# (916) 657-5381

DM Brad Cole
EM Scott Smith
CM Greg Berry

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan I:l

Approved

Current 3/14/2014 A 6/23/2014 A 8/20/2014 A 9/8/2014 A

Proiect Comments

03.01.16: Same status as before.

1120/15: In Construction - Plant Establishment
9/3/15: In Construction - Plant Establishment
217 EA Phase County-Route-Postmile PPNO

10-0P922_ 1 MPA - 140 -42.0/42.7

Project Name

Location Description

IN MARIPOSA COUNTY IN MARIPOSA ON
STATE ROUTE 140 NEAR EL PORTAL ROAD
BRIDGE TO 0.5 MILES WEST OF SOUTH
FORK MERCED RIVER BRIDGE

Work Description
TALUS REMOVAL

Project Documents Cur Est Est Date

EnvStat ER Act 1/28/2014 Str Est $0
EnvFed ES Act 1/28/2014 Dist Est $17,600 5/21/2014
PID Appr 5/12/2014 Total Con Est $17,600
Project Rpt RW Est $0
PM Grace Magsayo Ph# (209) 948-7976 Agreements

. Type Agency Name
DM Caroline Reyes Ph# (209) 948-7761
EM Scott Smith Ph# (559) 445-6172
CM  Paul Elliott Ph# (209) 948-7079
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved
Current 4/24/2014 A 10/1/2014 A 11/6/2014 A 1/20/2015 A

Project Comments
3/2/16: Project still in winter suspension. Geotechnical studies on-going.

11/30/15: Significant slide (20,000 CY) on east side of project on 11/19/15. Project in winter suspension.
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5423Y WEST MERCED OVERHEAD

UNION PACIFIC R/R

0280A MARIPOSA TALUS REMOVAL CONSTRUCTION

Status Date 3/9/2016

Project Phase Program Information

CONSTRUCTION Delivery APL
XPM Yes “pian Yes _E Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2008A
Parcels 5
Utiliies 0 Prog Cod ProgFY Const$$ RW $$
201.110 2014 $826 $5

Funds Reg Date =~ CTC Vote Date

Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion
PAED 100 % RW 95 % PSE 100 % Con 30 %

Contract Final End
Acceptance Report Project
M600 M700 M800

I

11/17/2018 T

1

8/19/2019 T 11/5/2019 T

Project Phase Program Information

Delivery APL
XPM Yes “pian Yes _E Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2010A
E?[if g Prog Cod Prog FY Const$$ RW $$
iliti
201.131 2014 $13,000 $0
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 70 %
Contract Final End
Acceptance Report Project
M600 M700 M800
7/1/2016 T 7/1/2017 T 8/1/2017 T



Caltrans Central Region
Project Construction Report
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Status Date 3/9/2016

218 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0W120_ 1 SJ -4 - R8.3/T14.3 0302 BACON ISLAND REHAB CONSTRUCTION XPM Yes Delivery Yes APL Yes
A Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN AND NEAR REHABILITATE EXISTING ASPHALT ROW Info SHOPP Programmed 2012
STOCKTON FROM 0.1 MILE EAST OF CONCRETE PAVEMENT (HMA OVERLAY) parcels 0
BACON ISLAND ROAD TO SAN JOAQUIN Utiiies o  DredCod ProgFY Const$$ RW $$
RIVER BRIDGE 201.120 2014 $8,700 $187
: re Est D
Project Documents Cur Est st Date Funds Reg Date = CTC Vote Date
EnvStat ND Act 6/12/2002 Str Est $0
EnvFed EX Act 6/12/2002 Dist Est $6,756 1/12/2011 Component Fundin
PID Appr 10/1/1999 Total Con Est  $6,756
Project Rpt 10/1/1999 RW Est $170  7/17/2013
PM Grace Magsayo Ph# (209) 948-7976 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Jose Huerta Ph# (209) 948-7902 Supt $0 $0 $0 $0
EM Scott Smith Ph# (559) 445-6172 i
CM Greq Berr Phase Completion
9 y Phi# (916) 657-5381 PAED % RW 90 % PSE 100 % Con 50 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan ]
Approved 2/1/2015 5/1/2015 6/1/2015 7/1/2015 7132017 7/1/2018 8/1/2018
Current 6/28/2013 A 11/1/2013 A 2/21/2014 A 2/21/2014 A 2/11/2016 A 11/6/2016 T 12/6/2016 T

Project Comments
3/2/16: CCA achieved on 2/11/16

11/30/15: CCA delayed to December due to a delay in electrical equipment order.

219 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0W430_ 1 SJ - 99 -45/23.0 3038 SJ 99 RAMP METERING CONSTRUCTION Delivery APL
XPM Yes s Yes
APV Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
MANTECA AND STOCKTON AT VARIOUS Parcels 1
LOCATIONS FROM 0.2 MILE SOUTH OF Utilies 2 Prog Cod Prog FY Const$$ RW $$
AUSTIN ROAD TO 0.1 MILE NORTH OF 201.315 2014 $1,900 $0
Project Documents Cur Est Est Date Funds Req Date CTC Vote Date
EnvStat CE Act 5/14/2013 Str Est $0
EnvFed EX Act 5/14/2013 DistEst $1,883  4/24/2014 Component Funding
PID Appr Total Con Est  $1,883
Project Rpt 2/6/2014 RW Est $0
PM  Leo Martinez Ph# (916) 227-6246 Agreements RIP P Local  Other
. Type Agency Name Date Capt $0 $0 $0 $0
DM Caroline Reyes Ph# (209) 948-7761 Supt  $0 $0 $0 $0
EM Janet Bailey Ph# )
CM Pam Marauez Phase Completion
q Ph# (209) 599-8576 PAED 100 % RW 50 % PSE 100 % Con 2 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan [ 1
Approved 2/15/2014 3/10/2014 5/7/2014 5/21/2014 8/1/2016 8/1/2017 11/1/2017
Current 6/9/2014 A 10/6/2014 A 12/24/2014 A 1/12/2015 A 3/3/2016 T 6/30/2016 T

Project Comments

3/4/16: CCO work on-going. CCA target date 3/30/16.
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220 EA Phase County-Route-Postmile
10-0W190_ 1 SJ - 99 -229/38.8

Location Description

ADA RAMPS, REPLACE AC DIKE, ADD
SHOULDER BACKING AND OVERLAY HOT
SACRAMENTO COUNTY LINE

Caltrans Central Region
Project Construction Report

PPNO
0333

Project Name
SJ 99 CAPM

Work Description

Project Phase

DIGOUT AND REPAIR LOCALIZED AREAS ROW Info

OF SEVERE FAILURE, RAISE METAL
BEAM GUARDRAIL AS NEEDED,

Project Documents Cur Est Est Date

EnvStat CE Act 8/7/2013 Str Est $0
EnvFed EX Act 8/7/2013 Dist Est $31,958 1/27/2014
PID Appr 9/7/2011 Total Con Est $31,958
Project Rpt 9/712011 RWEst  $84  4/12/2013
PM Arvinder Bajwa Ph# (209) 948-7988 Agreements

. Type Agency Name
DM David Sangha Ph# (559) 244-2942
EM Janet Bailey Ph#
CM Pam Marquez Ph# (209) 599-8576
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 7/15/2014 10/29/2014 1/8/2015 1/22/2015
Current 2/20/2014 A 6/30/2014 A 12/19/2014 A 1/12/2015 A

Proiect Comments

3/4/16 Target M600 date 6/30/16 - on schedule
11/19/15 Construction 80% complete

7/31/15 Construction is 60% complete

2/3/15 1.Project was awarded on 12/19/2014. CCA 1/12/2015. Project is in Construction.

2-26-15 Pre job meeting was held on 2/25/15

221 EA Phase County-Route-Postmile
10-47210_ 1 STA -99 -21.0/224

Location Description

IN STANISLAUS COUNTY IN MODESTO ON
STATE ROUTE 99 AT PELANDALE AVENUE

PPNO
9460

Project Name
Pelandale IC

Work Description
MODIFY INTERCHANGE

Project Documents CurEst  EstDate
EnvStat ND Act 9/28/2009 Str Est $0
EnvFed EX Act 9/28/2009 Dist Est $38,600 7/17/2012
PID Appr 11/28/2000 Total Con Est $38,600
Project Rpt 6/28/2012 RW Est $8,236  5/28/2009
PM Arvinder Bajwa Ph# (209) 948-7988 Agreements
. . Type Agency Name
DM Michael Hutchison Ph# (209) 948-3976 COP MODESTO
EM Scott Smith Ph# (559) 445-6172 COP CITY OF MODESTO
CM Steve Sakata Ph# (559) 287-3116 COP CITY OF MODESTO
COP CITY OF MODESTO
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 7/1/2010 8/1/2010 9/1/2010 10/1/2010
Current 7/16/2012 A 12/2/2013 A 3/12/2014 A 4/15/2014 A

Project Comments

3/4/16 Construction approx. 62% complete
11/23/15: On schedule.
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Status Date 3/9/2016

Program Information

CONSTRUCTION Delivery APL
XPM Yes “pian Yes List Yes
Program Status Doc Yr
SHOPP Programmed 2012A
Parcels 0
Utiliies 0 Prog Cod Prog FY Const$$ RW $$
201.121 2014 $32,108 $77
Funds Reg Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW 50 % PSE 100 % Con 80 %
Contract Final End
Acceptance Report Project
M600 M700 M800
8/31/2016 8/31/2017 9/29/2017
6/30/2016 T 7/3/2017 T 6/30/2017 T

Project Phase

Program Information

CONSTRUCTION Delivery APL
XPM Yes “pian List Yes
Doc Yr
ROWInfo ~ Drodram Status ==
STIP Programmed 2000
E?Ir.:.els 261 Prog Cod Prog FY Const$$ RW $$
ries 722000 2014 $41,630 $13,023
Funds Req Date  CTC Vote Date
Component Funding
99
Bond,Local,Oversig
htl AN
RIP P Local Other
Date Capt  $4,336 $0 $8,687 $41,630
Supt $0 $0 $4,348 $0
6/9/2011 )
Phase Completion
10/24/2014
PAED % RW 25 % PSE 100 % Con 5 %
Contract Final End
Acceptance Report Project
M600 M700 M800
12/1/2012 12/1/2013 1/1/2014

12/15/2016 T

11/30/2018 T 12/1/2018 T



Caltrans Central Region
Project Construction Report

ot

Status Date 3/9/2016

222 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0W610_ 1 ALP - 88 -0.0/75 0308 KIRKWOOD CAPM CONSTRUCTION xPM [Yes Delivery Yes A_PL Yes
A Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN ALPINE COUNTY NEAR KIRKWOOD PAVEMENT REPAIR —_— SHOPP Programmed 2014
FROM ALPINE COUNTY LINE TO 0.5 MILE Parcels 0
EAST OF RED LAKE ROAD Utilities 1 Prog Cod Prog FY Const$$ RW $$
Cur Est Est Dat 201.121 2015 $7,123 $0
. r
Project Documents ur s St Dale Funds Req Date CTC Vote Date
EnvStat CE Act 8/24/2011 Str Est $0
EnvFed EX Act 8/24/2011 Dist Est $7,850 12/23/2014 Component Fundin
PID Appr 9/12/2011 Total Con Est  $7,850
Project Rpt 9/12/2011 RW Est $7 9/9/2011
PM Grace Magsayo Ph# (209) 948-7976 Agreements RIP e Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Sanku Mohan Ph# (559) 243-3581 Supt $0 $0 $0 $0
EM Janet Bailey Ph# ]
CM  Affred Blum Phase Completion
Phi# (209) 333-6922 PAED % RW 50 % PSE 100 % Con 70 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 8/3/2015 12/1/2015 12/1/2016 12/1/2018 12/1/2019 1/2/2020
Current 12/15/2014 A 2/17/2015 A 4/24/2015 A 5/8/2015 A 12/11/2015 A 7/15/2017 T 7/15/2019 T
Project Comments
3/2/16: CCA achieved on 12/11/15
11/30/15: CCA anticipated within the next 2-3 weeks pending Maintenance review and approval of the electrical work.
8/25/15: In construction.
4/29/15: Contract awarded to George Reed on 4/24/15. 3/26/2015: B.O.
223 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0W360_ 1 AMA - 49 - 3.6 0331 FRENCH BAR ROAD SIGNAL CONSTRUCTION xPM [Yes Delivery Yes A_PL Yes
A Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
IN AMADOR COUNTY IN JACKSON ON INSTALL TRAFFIC SIGNALS AND "W [nio SHOPP Programmed 2012A
STATE ROUTE 49 AT FRENCH BAR ROAD INTERSECTION IMPROVEMENTS Parcels 0

Prog Cod Prog FY Const$$ RW $$
Utilities 8 $707

CurEst  Est Dat 201.010 2015 $58
: r
Project Documents ur s St Dale Funds Req Date CTC Vote Date
EnvStat CE Act 3/28/2013 Str Est $0
EnvFed EX Act 3/28/2013 Dist Est $647 5/14/2013 Component Fundin
PID Appr 6/22/2012 Total Con Est $647
Project Rpt RWEst $116  7/8/2015
PM Sam Sherman Ph# (209) 948-7889 Agreements RIP e Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Jose Huerta Ph# (209) 948-7902 Supt $0 $0 $0 $0
EM Janet Bailey Ph# ]
CM  Affred Blum Phase Completion
Ph# (209) 333-6922 PAED 100 % RW 95 % PSE 90 % Con 5 %

XPM Milestones RTL HQ Contract Appr Const Contract Final End

M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 6/16/2014 7/21/2014 9/22/2014 10/7/2014 10/28/2015 10/28/2016 12/30/2016
Current 6/16/2015 A 10/5/2015 A 12/14/2015 A 1/14/2016 A 6/30/2016 T 12/30/2016 T 12/29/2017 T

Project Comments

3.01.16: 1.Awarded Dec. 14, GCO15; Contract Approved Jan. 14, GGy16.
11/20/15: Award Recomm on 11/18/15; Bid Winner 12% under Engr. Est; Adv. on 10/5/15 - Bid Opened 10/28/15.

9/3/15: 1) Project RTL'd 6/16/15; 2) Project Funded 7/20/15 (010 Sa
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224 EA Phase County-Route-Postmile

10-0S720_ 1 AMA - 49 -4.0/7.0
Location Description

IN AMADOR COUNTY IN AND NEAR

JACKSON FROM SOUTH JUNCTION ROUTE

88 TO WEST JUNCTION ROUTE 104

Project Documents
Env Stat CE Act 8/2/2011

EnvFed EX Act 8/2/2011
PID Appr 8/30/2011
Project Rpt 8/30/2011
PM Alfred Blum

DM Jose Huerta

EM Janet Bailey Ph#
CM Alfred Blum

XPM Milestones RTL HQ
M460

Delivery

Plan 1

Approved 7/17/2014

Current 3/20/2015 A

Project Comments
3/4/16: Construction to begin spring 2016.

225 EA Phase County-Route-Postmile
- 46.9/R54.7

10-0Q220_ 1 AMA - 88

Location Description

IN AMADOR COUNTY ON STATE ROUTE 88

FROM 0.9 MILES EAST OF CAT CREEK
ROAD TO 0.1 MILES WEST OF FOSTER
MEADOW ROAD AT LUMBER YARD

Project Documents
EnvStat CE Act 5/30/2013
EnvFed EX Act 5/30/2013
PID Appr 9/5/2007
Project Rpt 9/6/2013

PM Sinarath Pheng
DM Caroline Reyes

EM Janet Bailey Ph#
CM Alfred Blum

XPM Milestones RTL HQ
M460

Delivery

Plan 1

Approved 3/1/2015

Current 1/23/2015 A

Project Comments

Ph# (209) 333-6922
Ph# (209) 948-7902

Advertise
M480

11/3/2014
7/13/2015 A

Caltrans Central Region
Project Construction Report

PPNO
0339

Project Name
AMA 49 CAPM

Work Description

ASPHALT CONCRETE OVERLAY (CAPM)

Cur Est  Est Date
Str Est $0
Dist Est $3,534 3/25/2015
Total Con Est  $3,534
RW Est $8  8/22/2011
Agreements

Type Agency Name

Ph# (209) 333-6922

Contract Appr Const
Award Contract
M495 M500
2/4/2015 2/18/2015

9/11/2015 A 9/23/2015 A

PPNO
0168

Project Name
CAPM AMADOR SR 88 @
LUMBER YARD

Work Description
AC OVERLAY AND DIGOUTS

Ph# (209) 948-3612
Ph# (209) 948-7761

Advertise
M480

2/1/2011
5/11/2015 A

Cur Est Est Date
Str Est $0
Dist Est $7,205 2/20/2015
Total Con Est  $7,205
RW Est $0

Agreements
Type Agency Name

Ph# (209) 333-6922

Contract Appr Const
Award Contract
M495 M500
5/25/2015 6/9/2015

7/17/2015 A 7/31/2015 A

Project Phase

Status Date 3/9/2016

Program Information

CONSTRUCTION Delivery APL
XPM Yes “pian Yes List Yes
Doc Yr
ROW Info ~ Drodram Status =
SHOPP Programmed 2012
Parcels 0
Utiliies 0 Prog Cod ProgFY Const$$ RW $$
201.121 2015  $4,086 $8
Funds Reg Date = CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW 75 % PSE 95 % Con 1 %
Contract Final End
Acceptance Report Project
M600 M700 M800
2/18/2016 7/31/2013 2/18/2017
9/16/2016 T 7/5/2017 T 12/3/2017 T

Project Phase
CONSTRUCTION

ROW Info

Parcels 0
Utilities 0

Date

Program Information

XPM Yes %ﬁ Yes % Yes
Program Status Doc Yr
SHOPP Programmed 2012
Prog Cod Prog FY Const$$ RW $$
201.121 2015 $8,432 $0

Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED 100 % RW 90 % PSE 100 % Con 1 %

Contract
Acceptance
M600

3/1/2017
8/31/2016 T

Final End
Report Project

M700 M800
3/1/2018 4/1/2018
6/1/2017 T 12/31/2017 T

3/4/16: A type C PCR was approved in Jan-2016 to increase construction support from $516,000 to $650,000 (+$134,000). Original G-12 capacity was $920,500. However,
partial G-12 was needed to award the project, leaving a G-12 balance of $889,900.

11/30/
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226 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0W590_ 1 AMA - 88 - R54.7/R60.8 0303 AMADOR 88 CAPM CONSTRUCTION Delive!

- XPM Yes W Yes ﬁl_':tl_ Yes
Location Description Work Description ROW Info Program Status Doc Yr
RUMBLE STRIPS, UPGRADE GUARD RAILS, DIGOUT AND REPAIR LOCALIZED AREAS “———= SHOPP Programmed 2014

AND PLACE SHOULDER BACKING EAST OF  OF SEVERE FAILURE, APPLY HOT MIX Parcels 0

PEDDLER HILL ROAD TO 2.0 MILES WEST ASPHALT OVERLAY, REPLACE DIKE AND Prog Cod Prog FY Const$$ RW $$

OF TRAGEDY SPRINGS ROAD utites 0 517101 2015  $6,810  $0
. Cur Est Est Date
Project Documents u Funds Req Date CTC Vote Date
EnvStat CE Act 8/24/2011 Str Est $0
EnvFed EX Act 8/24/2011 Dist Est $6,245 12/18/2015 Component Fundin
PID Appr 6/26/2013 Total Con Est  $6,245
Project Rpt 6/26/2013 RW Est $0
PM Sinarath Pheng Ph# (209) 948-3612 Agreements RIP e Local  Other
. . Type Agency Name Date Capt $0 $0 $0 $0
DM Mike Lim Ph# (559) 230-3138 Supt $0 $0 $0 $0
EM Janet Bailey Ph# ]
CM  Affred Blum Phase Completion
Phi# (209) 333-6922 PAED % RW 90 % PSE 100 % Con 1 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 8/1/2014 12/1/2014 3/2/2015 3/1/2017 3/1/2018 4/1/2018
Current 12/29/2014 A 5/11/2015 A 6/25/2015 A 7/15/2015 A 12/31/2016 T 12/31/2017 T 6/30/2018 T
Project Comments
11/30/15: Construction will begin in Spring 2016.
9/2/15 Project was awarded to Chester Bross
4/28/15: Advertisement is scheduled for 5/11/15, with Bid Opening on 6/10/15.
Construction. Contract was approved on 7/15/15. Construction will begin in Sp
227 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0W600_ 1 AMA - 88 - R66.6/71.7 0326 SILVER LAKE CAMPGROUND CONSTRUCTION Delivery APL
XPM Yes Yes —- Yes
CAPM o Plan List
Location Description Work Description . Program Status Doc Yr
IN AMADOR COUNTY NEAR CARSON SPUR  PAVEMENT REPAIR ROWInfo "o/ Spp Programmed 2014
ON STATE ROUTE 88 FROM SILVER LAKE Parcels 0
CAMPGROUND TO ALPINE COUNTY LINE Utilies 0 Prog Cod Prog FY Const$$ RW $$
CurEst  EstDat 201.121 2015  $3,625 $0
Project Documents ur s St Dale Funds Req Date  CTC Vote Date
EnvStat CE Act 8/23/2011 Str Est $0
EnvFed EX Act 8/23/2011 Dist Est $4,312 12/12/2014 Component Fundin
PID Appr 6/26/2013 Total Con Est  $4,312
Project Rpt 6/26/2013 RW Est $0
PM Sinarath Pheng Ph# (209) 948-3612 Agreements RIP e Local  Other
. Type Agency Name Date Capt $0 $0 $0 $0
DM David Sangha Ph# (559) 244-2942 Supt $0 $0 $0 $0
EM Janet Bailey Ph# ]
CM  Affred Blum Phase Completion
Phi# (209) 333-6922 PAED % RW % PSE 100 % Con 5 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 9/15/2015 1/4/12016 3/9/2016 4/6/2016 4/6/2017 4/6/2018 5/6/2018
Current 12/9/2014 A 2/23/2015 A 4/28/2015 A 5/8/2015 A 12/31/2016 T 12/31/2017 T 6/30/2018 T

Project Comments

11/30/15: Construction will begin in Summer 2016.
9/2/15:Project was awarded to Chestor Bros Construction. Contract was approved on 5/8/15. Construction is scheduled to begin in Spring 2016 4/28/15: Project was awarded
on 4/28/15 to Chester Bross Const
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228 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0X390_ 1 CAL -4 - R0.0/R21.1 3063 Calaveras 4 RHMA Overla CONSTRUCTION Delive!
- y XPM Yes W Yes ﬁ._i,tL Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN CALAVERAS COUNTY AT AND NEAR RUBBERIZED HOT MIX ASPHALT ROV nlo SHOPP Programmed 2014A
COPPEROPOLIS FROM STANISLAUS OVERLAY Parcels 1
COUNTY LINE TO ROUTE 49 Utilties 0 Prog Cod Prog FY Const$$ RW $$
Cur Est Est Dat 201.121 2015 $5,510 $0
. r
Project Documents dr=s st Dale Funds Req Date  CTC Vote Date
EnvStat CE Act 9/10/2014 Str Est $0
EnvFed EX Act 9/10/2014 Dist Est $4,916 1/5/2015 Component Fundin
PID Appr Total Con Est  $4,916
Project Rpt RW Est $0
PM Sinarath Pheng Ph# (209) 948-3612 Agreements RIP P Local  Other
. - Type Agency Name Date Capt $0 $0 $0 $0
DM Alvin Mangindin Ph# (209) 948-7300 Supt  $0 $0 $0 $0
EM Ph# .
CM Alfred Blum Phase Completion
Ph# (209) 333-6922 PAED 100 % RW % PSE 100 % Con 5 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1 1 1
Approved
Current 1/8/2015 A 5/11/2015 A 7/17/2015 A 7/31/2015 A 12/31/2016 T 12/29/2017 T
Project Comments
3/4/16: A type C PCR was submitted for the March 2016 PCR meeting to increase construction support from $300,000 to $595,000 (+$295,000).
11/30/15: Construction will begin in Spring 2016.
9/2/15: Project was awarded to George Reed Inc. Contract was a
229 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0v290_ 1 CAL - 26 -8.8/9.1 3000 ST ANDREWS RD LEFT TURN CONSTRUCTION Delive
- XPM Yes W Yes ﬁ._i,tL Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN CALAVERAS COUNTY NEAR VALLEY INSTALL A TWO-WAY LEFT-TURN LANE RV Info SHOPP Programmed 2012
SPRINGS FROM 0.1 MILE WEST OF ST Parcels 3
ANDREWS ROAD TO 0.1 MILE EAST OF Utiliies & Prog Cod Prog FY Const$$ RW $$
COUNTRY VIEW DRIVE 201.010 2015 $1,165 $481
Project Documents Cur Est Est Date Funds Req Date CTC Vote Date
EnvStat CE Act 2/27/2013 Str Est $0
EnvFed EX Act 2/27/2013 Dist Est $1,264 6/19/2015 Component Fundin
PID Appr 1/27/2012 Total Con Est  $1,264
Project Rpt 5/6/2013 RWEst $398  7/8/2015
PM  Alfred Blum Ph# (209) 333-6922 Agreements RIP P Local  Other
. Type Agency Name Date Capt $0 $0 $0 $0
DM Nomer Gutierrez Ph# (209) 948-7079 Supt $0 $0 $0 $0
EM Janet Bailey Ph# .
CM  Alfred Blum Phase Completion
Ph# (209) 333-6922 PAED 100 % RW 50 % PSE 100 % Con 1 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 4/15/2015 5/18/2015 7/13/2015 7/31/2015 12/31/2015 5/2/2016 12/31/2016
Current 6/8/2015 A 8/3/2015 A 10/26/2015 A 11/12/2015 A 7/1/2016 T 12/30/2016 T 12/30/2017 T

Project Comments
3/4/16: Permit to Construct Agreement with golf course in process of being finalized.
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230 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0Y980_ 1 CAL - 49 - 0.0 3083 CAL 26/49 & AMA 26 RUMBLE CONSTRUCTION Delivery v APL v
STRIPS XPM Yes  pjgn &S st €S
Location Description Work Description ROW Inf Program Status Doc Yr
:_l\(l) gﬁ#lA(\)/EgAS COUNTY AT VARIOUS CONSTRUCT RUMBLE STRIPS =V nio SHOPP Programmed  2014A
Eilﬁi g Prog Cod Prog FY Const$$ RW $$
CurEst  Est Dat 201.010 2015  $1,210 $0
. r
Project Documents dr=s st Dale Funds Reqg Date  CTC Vote Date
EnvStat CE Act 5/14/2014 Str Est $0
EnvFed EX Act 11/3/2014 DistEst  $919  4/28/2015 Component Funding
PID Appr 7/10/2014 Total Con Est $919
Project Rpt 2/19/2015 RW Est $0
PM Sam Sherman Ph# (209) 948-7889 Agreements RIP P Local - Other
. . Type Agency Name Date Capt $0 $0 $0 $0
DM Michael Hutchison Ph# (209) 948-3976 Supt $0 $0 $0 $0
EM Janet Bailey Ph# )
CM Alfred Blum Phase Completion
Phi# (209) 333-6922 PAED 100 % RW 5 % PSE 95 % Con 5 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Approved
Current 4/30/2015 A 7/20/2015 A 9/8/2015 A 11/6/2015 A 8/1/2016 T 8/1/2017 T 2/1/2018 T

Project Comments

(7.27.15) 1.Proj RTL 4.30.15. 2.CTC Vote June 2015. 3.Advertised 7.20.15. 4.Bids Open 8.12.15.
(4.30.15) 1.Draft Funding Summ and Funds Request docs done. 2.PCR to remove Route 26 from project and restart in a PR. 3.RTL 4/30/15.

(3.2.15) 1.PS&E to DOE

231 EA Phase County-Route-Postmile

10-0X610_ 1 MER -5

Location Description

MERCED COUNTY AT SANTA NELLA AT
SAN LUIS WASTEWAY BRIDGE

PPNO
-21.4 3064

Project Name
Bridge deck rehab

Work Description

DEPARTURE SLABS

Project Documents Cur Est Est Date
EnvStat CE Act 10/8/2014 StrEst $1,100  1/6/2015
EnvFed EX Act 10/8/2014 DistEst $1,412  1/6/2015
PID Appr 8/13/2012 Total Con Est  $2,512
Project Rpt 8/13/2012 RW Est $0
PM Sinarath Pheng Ph# (209) 948-3612 Agreements

DM Alvin Mangindin
EM
CM Raaid Abouzedan

M460

Type Agency Name
Ph# (209) 948-7300

Ph#
Ph# (559) 243-3598

HQ Contract Appr Const
Advertise Award Contract
M480 M495 M500

XPM Milestones RTL
Delivery

Plan 1
Approved

Current

Project Comments

12/31/2014 A

5/11/2015 A 7/20/12015 A 7/31/2015 A

11/30/15: Construction began on 10/4/15. CCA is targeted for May 2016.
9/2/15 Project was awarded to Golden State Bridge Inc. Contract was approved on 7/31/15. Construction work is scheduled to begin 10/4/15. CCA is targeted for 5/2/16.

4/28/15: Ad
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Project Phase

REPAIR BRIDGE DECK, APPROACH, AND ROW Info

Program Information

CONSTRUCTION Delive! APL
XPM Yes oot Yes Ber Yes
Program Status Doc Yr
SHOPP Programmed 2014A
E?ﬁiﬁ g Prog Cod Prog FY Const$$ RW $$
iliti
201.119 2015  $2,201 $0
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW % PSE 100 % Con 5 %
Contract Final End
Acceptance Report Project
M600 M700 M800

1

5/2/2016 T

1

6/30/2018 T
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232 EA Phase County-Route-Postmile
10-1C220_ 1 MER - 99 - 0.0

PPNO
3072

Project Name
SJ TMS REPAIR

Location Description

IN MERCED, SAN JOAQUIN, STANISLAUS
AND TUOLUMNE COUNTIES ON STATE
ROUTES 99, 108, 120, 152 AND ON
INTERSTATES 5 AND 205

Work Description
TMS ELEMENT UPGRADES

Project Documents Cur Est Est Date
EnvStat CE Act 3/3/2015 Str Est $0
EnvFed EX Act 3/3/2015 Dist Est $4,373 5/6/2015
PID Appr 5/9/2014 Total Con Est  $4,373
Project Rpt 3/26/2015 RW Est $7  2/23/2015
Agreements

PM Jay Haghparast Ph# (559) 243-3458
Ph# (209) 948-7761
Ph# (559) 445-6172

Ph# (916) 657-5381

. Type Agency Name
DM Caroline Reyes yP

EM Scott Smith
CM Greg Berry

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan I:l

Approved

Current 5/15/2015 A 9/21/2015 A 11/17/2015 A 12/8/2015 A

Project Comments
The project is in construction and is targeted for completion in October 2016. [Proj ID: 1014000103]

PPNO
3071

233 EA Phase County-Route-Postmile
10-1Co00_ 1 SJ -4 - 0.0

Project Name
SJ/STA/IMER OVERHEAD
SIGN/LIGHTING

Work Description
REPLACE SIGN PANELS

Location Description

IN MERCED, SAN JOAQUIN AND
STANISLAUS COUNTIES AT VARIOUS

LOCATIONS
Project Documents CurEst  EstDate
EnvStat CE Act 7/10/2014 Str Est $0
EnvFed EX Act 7/10/2014 Dist Est $0
PID Appr ~ 5/9/2014 Total Con Est $0
Project Rpt 9/2/2014 RW Est $0
PM Sinarath Pheng Ph# (209) 948-3612 Agreements

Type Agency Name
DM Mark Orr Ph# (209) 639-3854

EM Janet Bailey Ph#
CM Steve Sakata Ph# (559) 287-3116

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan I:I

Approved

Current 1/29/2015 A 5/4/2015 A 7/20/2015 A 8/19/2015 A

Project Comments
11/30/15: Construction will begin in December 2015. Target CCA is May 2016.

Status Date 3/9/2016

Project Phase Program Information

CONSTRUCTION Delivery APL

XPM Yes “pian Yes _E Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2014A

Parcels 0
Utiliies 0 Prog Cod Prog FY Const$$ RW $$
201.315 2015  $5,320 $50

Funds Reg Date = CTC Vote Date

Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion
PAED 100 % RW 50 % PSE 100 % Con 1 %

Contract Final End
Acceptance Report Project
M600 M700 M800
1/5/2017 T 12/5/2018 T 1/4/2019 T

Project Phase Program Information

CONSTRUCTION Delive
XPM Yes oot Yes G—? Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2014A
E?Ir.iels g Prog Cod Prog FY Const$$ RW $$
ries 201170 2015 $1,200  $0

Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion
PAED 100 % RW % PSE 100 % Con 50 %

Contract Final End
Acceptance Report Project
M600 M700 M800

1

7/29/2016 T

1

10/30/2017 T 10/30/2018 T

9/2/15 Project was awarded to Highway Specialty Co. Contract was approved on 8/19/15. Construction is anticipated to start in this winter.

4/28/15: Advertisement is scheduled
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234 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1E390_ 1 SJ -4 - 0.0 SJ COUNTY IRRIGATION CONSTRUCTION Delivery N APL Y
SYSTEM REPLACEMENT XPM Yes  “pjan ° st '€
Location Description Work Description ROW Inf Program Status Doc Yr
AT VARIOUS LOCATIONS ON STATE REPLACE EXISTING IRRIGATION =V nio SHOPP Programmed  2014A
ROUTES 4, 5 AND 99 IN SAN JOAQUIN SYSTEM WITH RICS Parcels 0
COUNTY Utilties 0 Prog Cod Prog FY Const$$ RW $$
curE Est Dat 201.131 2015 $350 $0
Project Documents ur Est st Date Funds Reg Date = CTC Vote Date
Env Stat Act Str Est $0
Env Fed Act DistEst  $350  2/2/2015 Component Fundin
PID Appr Total Con Est $350
Project Rpt RW Est $0
PM Mike Cook Ph# (209) 470-2909 Agreements RIP P Local - Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Ph# Supt $0 $0 $0 $0
EM Ph# .
CM Grea B Phase Completion
reg berry Ph# (916) 657-5381 PAED % RW % PSE % Con 100 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1] [ 1
Approved
Current 8/28/2015 A 8/28/2015 A 8/28/2015 A
Project Comments
3/1/16 - This is an Emergency Project with Director's Order. Project construction is complete. Working on closeout items.
235 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-3A750_ 1 SJ -4 -0.0/43 7012 Old River Bridge CapM CONSTRUCTION XPM Yes Delivery Yes A_PL Yes
A Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQUIN COUNTY NEAR HOLT AT REPAIR FAILED AREAS & RESURFACE R~ nio SHOPP Programmed 2014
VARIOUS LOCATIONS FROM OLD RIVER Parcels 0
BRIDGE TO 0.3 MILES WEST OF WHISKEY Utilies 0 Prog Cod Prog FY Const$$ RW $$
SLOUGH ROAD 201.121 2015  $6,300 $0
Project Documents CurEst  EstDate Funds Req Date  CTC Vote Date
EnvStat CE Act 6/11/2014 Str Est $0
EnvFed EX Act 6/11/2014 DistEst $4,992  1/30/2015 Component Funding
PID Appr 10/31/2013 Total Con Est  $4,992
Project Rpt  10/31/2013 RWEst  $33 10/28/2013
PM  Leo Martinez Ph# (916) 227-6246 Agreements RIP P Local - Other
. Type Agency Name Date Capt $0 $0 $0 $0
DM Nomer Gutierrez Ph# (209) 948-7079 Supt $0 $0 $0 $0
EM Janet Bailey Ph# )
CM Grea B Phase Completion
reg berry Ph# (916) 657-5381 PAED 100 % RW % PSE 100 % Con 50 %
XPM Milestones RTL HQ_ Contract Appr Const Contract Final Er)d
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1 1 [ 1
Approved S
Current 2/3/2015 A 5/18/2015 A 7/17/2015 A 8/14/2015 A 10/30/2016 T 10/31/2017 T 12/15/2017 T

Project Comments
3/4/16: In construction. On schedule.
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236 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0X970_ 1 SJ -4 -16.0/194 3058 Crosstown AWS CONSTRUCTION xPM [Yes Delivery Yes A_PL Yes
A Plan List
Location Description Work Description . Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN STOCKTON INSTALL AUTOMATED WARNING SysTEM ROWInfo =/ -0 Programmed  2014A
ON ROUTE 4 FROM UNION STREET
Parcels 0

UNDERCROSSING TO ROUTE 99 AND ON Utilities 2 Prog Cod Prog FY Const$$ RW $$
ROUTE 99 AT ROUTE 4/99 SEPARATION 201.315 2015  $3,227 $15

: re Est D

Project Documents Cur Est st Date Funds Req Date CTC Vote Date
EnvStat CE Act 10/23/2014 Str Est $0
EnvFed EX Act 10/23/2014 Dist Est $3,227 7/3/2015 Component Fundin
PID Appr 3/28/2014 Total Con Est  $3,227
ProjectRpt ~ 11/25/2014 RWEst  $10  5/22/2014
PM Robert Navarro Ph# (559) 243-3470 Agreements RIP P Local Other
Type Agency Name Date Capt $0 $0 $0 $0

DM Abdul Baker Ph# (559) 243-8037 Supt $0 $0 $0 $0
EM Janet Bailey Ph# ]
CM Grea Berr Phase Completion

9 y Phi# (916) 657-5381 PAED 100 % RW 7 % PSE 100 % Con 10 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End

M460 Advertise Award Contract Acceptance Report Project

Delivery M480 M495 M500 M600 M700 M800
Plan 1 1 [ 1
Approved
Current 6/22/2015 A 9/28/2015 A 1/29/2016 A 2/16/2016 A 12/30/2016 T 10/30/2017 T 12/31/2018 T

Project Comments
As of 3/4/2016. Contract approved 2/16/2016(A). 120 day delayed start, Pre-Construction meeting targeted for May 2016.

237 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0W110_ 1 SJ -4 - R16.2 3014 SR-4/1-5 Ramp Connector  CONSTRUCTION Delivery
- P XPM Yes “pian Yes —'E‘.PL Yes
an List
Location Description Work Description . Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN STOCKTON HIGH FRICTION SURFACE TREATMENT, ~ROWInfo "/ ~ Programmed  2012A
ON STATE ROUTE 4 AT THE WESTBOUND FLASHING BEACONS, UPGRADE Parcels 0
OFF-RAMP TO SOUTHBOUND I-5 GUARDRAIL Utilities 0 Prog Cod Prog FY Const$$ RW $$
Cur Est Est Dat 201.010 2015 $2,160 $28
Project Documents ur s St Dale Funds Req Date  CTC Vote Date
EnvStat CE Act 7/1/2014 Str Est $0
EnvFed EX Act 7/1/2014 Dist Est $1,604 1/30/2015 Component Fundin
PID Appr 6/18/2013 Total Con Est  $1,604
Project Rpt 5/7/2014 RW Est $0
PM  Arvinder Bajwa Ph# (209) 948-7988 Agreements RIP e Local  Other
. Type Agency Name Date Capt $0 $0 $0 $0
DM Nomer Gutierrez Ph# (209) 948-7079 Supt $0 $0 $0 $0
EM Janet Bailey Ph# ]
CM  Manit Singh Phase Completion
J 9 Phi# (209) 333-6924 PAED 100 % RW 50 % PSE 100 % Con 63 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan [ 1
Approved 12/14/2014 1/12/2015 3/11/2015 3/25/2015 7/15/2015 1/15/2016 7/15/2016
Current 1/30/2015 A 4/27/2015 A 7/17/2015 A 8/4/2015 A 4/29/2016 T 10/7/2016 T 7/1/2017 T

Project Comments

3/4/16 Target M600 date 4/29/16

11/19/15 On schedule

9/4/15 1.Contract approved on August 4, 2015
7/31/15 Awarded on July 17, 2015

5/1/15 Advertise date was 4/27/15
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238 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1C090_ 1 SJ -4 - R16.6 / R17.4 3065 CROSSTOWN VIADUCT CONSTRUCTION Delivery Y APL Y
BRIDGE MAINTENANCE XPM Yes  pjgn &S st €S
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN STOCKTON REPAIR HINGES AND BEARING PADS oen T SHOPP Programmed ~ 2014A

FROM CENTER STREET TO UNION STREET Parcels 0

Prog Cod Prog FY Const$$ RW $$

curEst EetDat vdlites 0 551110 2015  $6.248  $0
. r
Project Documents dr=s st Dale Funds Reqg Date  CTC Vote Date
EnvStat CE Act 6/25/2014 Str Est $0
EnvFed EX Act 6/25/2014 DistEst $6,248  4/2/2014 Component Funding
PID Appr 4/2/2014 Total Con Est  $6,248
Project Rpt RW Est $0
PM  Leo Martinez Ph# (916) 227-6246 Agreements RIP P Local - Other
. - Type Agency Name Date Capt $0 $0 $0 $0
DM Alvin Mangindin Ph# (209) 948-7300 Supt  $0 $0 $0 $0
EM Janet Bailey Ph# )
CM  Grea Berr Phase Completion
9 y Ph# (916) 657-5381 PAED 100 % RW % PSE 100 % Con 50 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1 1 [ 1
Approved
Current 3/27/2015 A 7/20/2015 A 10/9/2015 A 10/23/2015 A 10/31/2017 T 10/31/2018 T 10/31/2020 T
Project Comments
3/4/16: In construction. Contractor's VECP being evaluated.
239 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1C210_ 1 SJ -5 - 0.0 3073 SJ 205 SMART CORRIDOR  CONSTRUCTION XPM [Yes Delivery Yes A_PL Yes
A Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
IN ALAMEDA AND SAN JOAQUIN COUNTIES  INSTALL RAMP METERS, CMS, CCTV, RV Info
SHOPP Programmed 2014A
AT VARIOUS LOCATIONS TMS, RWIS, AND FO Parcels 0

Prog Cod Prog FY Const$$ RW $$
Utilities 0 $6,769

CurEst  Est Dat 201.315 2015 $10
Project Documents ur s St Dale Funds Req Date  CTC Vote Date
EnvStat CE Act 1/30/2015 Str Est $0
EnvFed EX Act 1/30/2015 Dist Est $7,275 2/23/2015 Component Fundin
PID Appr 5/15/2014 Total Con Est  $7,275
Project Rpt 3/10/2015 RW Est $0
PM  Arvinder Bajwa Ph# (209) 948-7988 Agreements RIP e Local  Other
. Type Agency Name Date Capt $0 $0 $0 $0
DM David Sangha Ph# (559) 244-2942 Supt $0 $0 $0 $0
EM Scott Smith Ph# (559) 445-6172 .
oM Pam Marauez Phase Completion
9 Phit (209) 599-8576 PAED 100 % RW 50 % PSE 100 % Con 5 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1 1 [ 1
Approved
Current 6/25/2015 A 9/21/2015 A 11/18/2015 A 12/8/2015 A 10/31/2016 T 10/31/2017 T 12/15/2017 T

Project Comments

3/4/16 In construction

11/19/15 Bids came in 16.67% below Engineer's estimate; Recommendation for award sent on 11/4/15
9/4/15 1.Advertisement on September 21, 2015

7/31/15 RTL on June 25, 2015

5/1/15 PS&E to DOE 4/24/15

March 09, 2016 121



g’w,t Caltrans Central Region

| Project Construction Report
240 EA Phase County-Route-Postmile
10-0W560_ 1 SJ - 12 -51/11.0

PPNO
0323

Location Description

REPLACE DIKE AND RUMBLE STRIPS,
UPGRADE GUARD RAILS, AND PLACE END
OF LITTLE POTATO SLOUGH BRIDGE TO
0.2 MILE EAST OF FLAG CITY BOULEVARD

Project Name

SJ 12 TERMINOUS CAPM

Work Description
DIGOUT AND REPAIR LOCALIZED AREAS ROW Info
OF SEVERE FAILURE, APPLY

RUBBERIZED HOT MIX ASPHALT

Project Documents Cur Est Est Date

EnvStat CE Act 9/7/2011 Str Est $0

EnvFed EX Act 9/7/2011 DistEst $7,777  10/6/2014

PID Appr 9/12/2011 Total Con Est  $7,777

Project Rpt 9/12/2011 RW Est $0

PM Mike Cook Ph# (209) 470-2909 Agreements
. Type Agency Name

DM Nomer Gutierrez Ph# (209) 948-7079

EM Scott Smith Ph# (559) 445-6172

CM  Greg Berry Ph# (916) 657-5381

XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 9/15/2014 3/18/2015

Current 9/30/2014 A 1/5/2015 A 4/10/2015 A 5/8/2015 A

Project Comments
3/1/16 - CCA 2/25/16.

241 EA Phase County-Route-Postmile PPNO

10-0Y650_ 1 SJ - 12 -19.1/27.6

Location Description

IN SAN JOAQUIN, CALAVERAS AND
AMADOR COUNTIES ON STATE ROUTE 26

Project Name
SR 26 RUMBLE STRIPS

Work Description

INSTALL CENTERLINE AND EDGE LINE
RUMBLE STRIPES

Project Documents Cur Est Est Date

EnvStat CE Act 4/29/2014 Str Est $0
EnvFed EX Act 9/25/2014 Dist Est $1,351 3/17/2015
PID Appr 6/26/2014 Total Con Est  $1,351
Project Rpt 11/20/2014 RW Est $0
PM Jes Padda Ph# (209) 948-7765 Agreements

. Type Agency Name
DM Caroline Reyes Ph# (209) 948-7761
EM Janet Bailey Ph#
CM  Greg Berry Ph# (916) 657-5381
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved
Current 3/26/2015 A 7/13/2015 A 8/26/2015 A 9/11/2015 A

Project Comments
(7.27.15) 1.Project Advertised 7/13/15. 2.Bids Open 8.4/15.

Status Date 3/9/2016

Project Phase Program Information

CONSTRUCTION Delivery APL
XPM Yes “pian Yes List Yes
Program Status Doc Yr
SHOPP Programmed 2012
Parcels 0
Utiliies 0 Prog Cod Prog FY Const$$ RW $$
201.121 2015 $7,777 $2
Funds Reg Date = CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 90 %
Contract Final End
Acceptance Report Project
M600 M700 M800
8/15/2016 8/15/2017 2/15/2018

2/25/2016 A 12/1/2016 T 12/3/2018 T

Project Phase Program Information

CONSTRUCTION Delive
XPM Yes oot Yes G—? Yes
Doc Yr
ROW Info Program Status oc
SHOPP Programmed 2014A
E?Ir.:.els g Prog Cod Prog FY Const$$ RW $$
rites 201.010 2015 $2,109  $0

Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW 5 9% PSE 100 % Con 5 %
Contract Final End
Acceptance Report Project
M600 M700 M800
1/14/2016 1
6/1/2016 T 8/7/2017 T 9/21/2017 T

(4.30.15) 1.RTL 03/26/15. 2.Funds Request sent to Silvia 3/26/15, awaiting Frank Albert Fed Auth. 3.CTC Vote May 27/28, 2015.

(3.2.15) 1. On schedule. 2. RTL 3.31.15.
(2/3/15) 1. PS&E to DOE w
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= Caltrans Central Region

- Project Construction Report
242 EA Phase County-Route-Postmile
10-0Y950_ 1 SJ - 120 -6.7/16.7

PPNO
3062

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR
MANTECA FROM 0.1 MILE WEST OF AUSTIN OVERLAY
ROAD TO 0.1 MILE WEST OF ESCALON

BELLOTA ROAD/MCHENRY AVENUE

Project Name

SAN JOAQUIN 120 ASPHALT

OVERLAY

Work Description
RUBBERIZED HOT MIX ASPHALT

Project Documents Cur Est Est Date

Env Stat Act Str Est $0
Env Fed Act Dist Est $3,423 6/19/2015
PID Appr Total Con Est  $3,423
Project Rpt RW Est $0
PM Mike Cook Ph# (209) 470-2909 Agreements

. o Type Agency Name
DM Alvin Mangindin Ph# (209) 948-7300
EM Ph#
CM Pam Marquez Ph# (209) 599-8576
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved
Current 5/29/2015 A 10/5/2015 A 12/18/2015 A 1/12/2016 A

Project Comments
3/1/16 - Contract approved 1/12/16.

PPNO
9050C

243 EA Phase County-Route-Postmile

10-0K340_ 1 STA -5 -01/27.4

Location Description
ON ROUTES 5 AND 99 INSTALL TRAFFIC

Project Name

Stanislaus County monitoring

stations

Work Description
INSTALL TRAFFIC MONITORING

MONITORING STATIONS AT VARIOUS STATIONS
LOCATIONS IN STANISLAUS COUNTY (TMS)
Project Documents Cur Est Est Date

EnvStat CE Act 5/16/2003 Str Est $0

EnvFed EX Act 5/16/2003 Dist Est $3,461 4/2/2015

PID Appr 11/4/2005 Total Con Est  $3,461

Project Rpt 4/2/2015 RW Est $0

PM Sam Sherman Ph# (209) 948-7889 Agreements

Type Agency Name

DM  Abdul Baker Ph# (559) 243-8037

EM Janet Bailey Ph#

CM  Steve Sakata Ph# (559) 287-3116

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 5/1/2016 7/1/2016 10/15/2016 11/15/2016

Current 5/29/2015 A 9/21/2015 A 11/18/2015 A 12/1/2015 A

Project Comments

Project Phase

Status Date 3/9/2016

Program Information

CONSTRUCTION Delivery APL

XPM Yes “pian Yes _@ Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2014A

Parcels 0
Utiliies 0 Prog Cod Prog FY Const$$ RW $$
201.121 2015 $3,700 $20

Date

Contract
Acceptance
M600

I

8/5/2016 T

Project Phase

Funds Reg Date =~ CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED 100 % RW % PSE 100 % Con 50 %
Final End
Report Project
M700 M800
8/5/2017 T 8/5/2019 T

Program Information

CONSTRUCTION Delive! APL
XPM Yes oot Yes Ber Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2014A
E?T:z g Prog Cod Prog FY Const$$ RW $$
iliti
201.315 2015  $3,461 $41
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW 5 9% PSE 100 % Con 5 %
Contract Final End
Acceptance Report Project
M600 M700 M800
11/15/2017 3/15/2018 4/15/2019

12/30/2016 T

03.01.16: 1.Precon Mtg Held Feb 22, GCy16. 2.Project Awarded Nov. 18, GCO15; contract Approved Dec. 1, GCy15

11/20/15: Project awarded on 11/18./15; Winning bid - 1.3% over Engr. Est.;

9/3/15: Sched Adv. on 9/21/

March 09, 2016
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Likely suspended over winter.
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g’w,t Caltrans Central Region
| Project Construction Report
244 EA Phase County-Route-Postmile
10-1E060_ 1 STA - 108 - 0.0

PPNO
3077

Project Name
D10 PEDESTRIAN SAFETY
IMPROVEMENTS

Work Description
PEDESTRIAN SIGNAL HEADS (PEH)

Location Description
ON STATE ROUTES 108, 132 & 140

REPLACEMENTS
Project Documents Cur Est Est Date
EnvStat CE Act 1/15/2015 Str Est $0
EnvFed EX Act 1/15/2015 DistEst  $235  1/22/2015
PID Appr 6/3/2014 Total Con Est $235
Project Rpt 1/22/2015 RWEst  $40 12/23/2014
PM Leo Martinez Ph# (916) 227-6246 Agreements
. Type Agency Name
DM Caroline Reyes Ph# (209) 948-7761
EM Janet Bailey Ph#
CM  Steve Sakata Ph# (559) 287-3116
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved
Current 4/20/2015 A 8/19/2015 A 10/13/2015 A 1/12/2016 A

Proiect Comments
3/4/16: In construction. Pre-construction meeting held on 2/22/16.

PPNO
9649

245 EA Phase County-Route-Postmile
10-0K140_ 1 STA - 120 -0.0/4.1

Project Name
OAKDALE CAPM

Location Description

IN STANISLAUS COUNTY NEAR OAKDALE
FROM STANISLAUS COUNTY LINE TO 0.2
MILE WEST OF STANISLAUS RIVER BRIDGE

Work Description
PAVEMENT PRESERVATION (CAPM)

Project Documents Cur Est Est Date

EnvStat CE Act 5/23/2014 Str Est $0

EnvFed EX Act 5/23/2014 Dist Est $3,654 1/30/2015

PID Appr 6/20/2013 Total Con Est  $3,654

Project Rpt RW Est $0

PM Arvinder Bajwa Ph# (209) 948-7988 Agreements
. Type Agency Name

DM Nomer Gutierrez Ph# (209) 948-7079

EM Janet Bailey Ph#

CM  Kewal Virk Ph# (559) 675-5272

XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 3/1/2016 5/1/2016 7/1/2016 7/15/2016

Current 1/30/2015 A 5/4/2015 A 7/28/2015 A 8/11/2015 A

Project Comments

11/19/15 On schedule

9/4/15 1.Contract approved on August 11, 2015

7/31/15 Awarded on July 28, 2015

5/1/15 Advertise date is 5/4/15

2/3/15 1.PS&E to DOE achieved on November 21, 2014.
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Project Phase

CONSTRUCTION Delivery APL
XPM Yes “pian No List Yes
Doc Yr
ROW Info ~ Drodram Status ==
SHOPP Programmed 2014A
Parcels 0
Utiliies 2 Prog Cod ProgFY Const$$ RW $$
201.015 2015 $200 $0
Funds Reg Date =~ CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW 5 % PSE 100 % Con 50 %
Contract Final End
Acceptance Report Project
M600 M700 M800
7/1/2016 T 12/31/2017 T
Project Phase Program Information
CONSTRUCTION Delivery APL
XPM Yes “pian Yes List Yes
Doc Yr
ROW info ~ brodram Status =T
SHOPP Programmed 2014
E?[if g Prog Cod Prog FY Const$$ RW $$
iliti
201.121 2015  $3,948 $2
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW 50 % PSE 100 % Con 50 %
Contract Final End
Acceptance Report Project
M600 M700 M800
12/31/2016 12/31/2017 6/30/2018
12/17/2015 A 2/28/2016 T 7/1/2017 T

Status Date 3/9/2016

Program Information




ot

246 EA Phase County-Route-Postmile
- R19.4/R20.0

10-0L970_ 1 TUO - 120

Location Description

IN TUOLUMNE COUNTY ON STATE ROUTE
120 FROM 7.6 MILES EAST OF YOSEMITE
JUNCTION TO 4.8 MILES WEST OF THE
TOWN OF MOCCASIN AT TUOLUMNE

Project Documents
EnvStat CE Act 7/26/2005
EnvFed EX Act 7/26/2005
PID Appr 11/3/2011
Project Rpt 11/3/2011

PM Sam Sherman

Ph# (209) 948-7889

Caltrans Central Region
Project Construction Report

PPNO
0031

Project Name

Work Description
REPLACE BRIDGE DECK

Cur Est  Est Date
Str Est $0
Dist Est $20,827 9/11/2015
Total Con Est $20,827
RW Est $0
Agreements

DM Kal Daher
EM Scott Smith
CM Paul Elliott

XPM Milestones RTL HQ
M460 Advertise
Delivery M480 M495
Plan 1
Approved 2/15/2015 ~ 5/1/2015
Current 6/26/2015 A 11/23/2015 A

Project Comments

Ph# (559) 230-3130
Ph# (559) 445-6172
Ph# (209) 948-7079

Contract
Award

Type Agency Name

6/1/2015
2/22/2016 A

Appr Const
Contract
M500

6/15/2015
3/3/2016 A

Project Phase
Tuolumne River Bridge Rehab CONSTRUCTION

ROW Info

Parcels 0
Utilities 0

Date

Contract
Acceptance
M600

10/1/2016

6/30/2017 T

Status Date 3/9/2016

Program Information

XPM Yes %ﬁ Yes G_I:,tl_ Yes
Program Status Doc Yr
SHOPP Programmed 2012
Prog Cod Prog FY Const$$ RW $$

2015 $13,700 $0
CTC Vote Date

201.110
Funds Req Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED % RW 5 % PSE 90 % Con 0 %
Final End
Report Project
M700 M800
2/1/2017 11/1/2017

12/30/2017 T 6/30/2018 T

03.01.16: 1.Project Awarded Feb. 22, GCO16; awaiting contract approval. 2.Advertised Nov. 23, GGy15; Bid Opening Jan 14, GGy16

11/20/15: CTC approved >120% Funds Request on 10/22/15; Adv - 11/23/15 - Bid Opening 1/14/16.

9/3/15: RTL'd on 6/26/1

247 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1E320_ 1 TUO - 120 - 40.0/56.5 0000 TUOLUMNE 120 DIRECTOR'S CONSTRUCTION Delivery APL Y
ORDER XBM No ' “pjan ° Lst '€
Location Description Work Description ROW Info Program Status Doc Yr
IN TUOLUMNE COUNTY ON STATE ROUTE S vy T SHOPP Programmed 2014A
120 FROM FERRETTI ROAD TO THE WEST Parcels 0
BOUNDARY OF YOSEMITE NATIONAL PARK Utiliies 0 Prog Cod Prog FY Const$$ RW $$
CurEst  EstDat 201.130 2015 $100 $0
Project Documents ures st Date Funds Req Date  CTC Vote Date
Env Stat Act Str Est $0
Env Fed Act Dist Est $0 Component Fundin
PID Appr Total Con Est $0
Project Rpt RW Est $0
PM  Ali Juma Ph# (209) 948-7373 Agreements RIP P Local Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Ph# Supt %0 $0 $0 $0
EM Ph# .
CM Paul Elliott Phase Completion
Ph# (209) 948-7079 PAED % RW % PSE % Con %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Approved
Current

Project Comments
DIRECTOR'S ORDER
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10-0P670_

ot

248 EA Phase County-Route-Postmile
- L5724 -

1 TUO

Location Description

IN TUOLUMNE COUNTY AT THE OLD

Caltrans Central Region
Project Construction Report

SONORA MAINTENANCE STATION AT 785

PPNO
0155 OLD SONORA MAINTENANCE CONSTRUCTION

Project Name

HAZ WASTE CLEANUP
Work Description

CLEANUP SOIL AND GROUNDWATER

MONO WAY
Project Documents Cur Est Est Date

EnvStat CE Act 10/3/2012 Str Est $0
EnvFed EX Act 10/3/2012 Dist Est $204  10/23/2012
PID Appr 11/2/2012 Total Con Est $204
Project Rpt 11/2/2012 RWEst  $12  9/25/2012
PM Jay Haghparast Ph# (559) 243-3458 Agreements

. Type Agency Name
DM Shahin Mansour Ph# (559) 230-3114
EM Juergen Vespermann  ph# (559) 445-6369
CM  Paul Elliott Ph# (209) 948-7079
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 10/13/2013 11/13/2013 1/13/2014 2/1/2014
Current 2/2/2015 A 9/21/2015 A 12/30/2015 A 2/3/2016 A

Project Comments

The project was awarded on 12/30/15. Construction anticipated to start in April 2016.

249 EA Phase County-Route-Postmile

10-0T810_ 1 MER - 152

Location Description

-0.0

IN MERCED COUNTY ON STATE ROUTES

59, 99, 140 AND 152 AT VARIOUS

PPNO
0265

Project Name
Merced ADA Curb Ramps

Work Description
CONSTRUCT ADA CURB RAMPS

Project Documents Cur Est Est Date
EnvStat CE Act 3/25/2010 Str Est $0
EnvFed EX Act 3/25/2010 DistEst  $284  8/10/2015
PID Appr 11/30/2010 Total Con Est $284
Project Rpt 11/30/2010 RW Est $20 7/8/2015
PM Mike Cook Ph# (209) 470-2909 Agreements
) Type Agency Name
DM Nicholas Chan Ph# (559) 230-3126
EM Janet Bailey Ph#
CM Raaid Abouzedan Ph# (559) 243-3598
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delive M480 M495 M500
Approved 11/29/2013 12/23/2013 2/19/2014 3/19/2014
Current 717/2015 A 11/23/2015 A 2/1/2016 A 2/23/2016 A

Project Comments
3/1/16 - Contract approved 2/23/16.
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Project Phase

Status Date 3/9/2016

Program Information

Delivery APL
XPM Yes “pian Yes _E Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2012A
Parcels 0
Utiliies 1 Prog Cod Prog FY Const$$ RW $$
201.330 2015 $367 $0
Funds Reg Date =~ CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW 20 % PSE 100 % Con 1 %
Contract Final End
Acceptance Report Project
M600 M700 M800
10/1/2014 11/1/2014

10/14/2016 T

[Proj ID: 1000000191]

Project Phase

10/13/2017 T 10/15/2018 T

Program Information

CONSTRUCTION Delive! APL
XPM Yes ‘pian  Yes fir Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2012A
E?[if g Prog Cod Prog FY Const$$ RW $$
iliti
201.361 2016 $280 $15
Funds Req Date  CTC Vote Date
Component Funding
ADA
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW 95 % PSE 95 % Con 0 %
Contract Final End
Acceptance Report Project
M600 M700 M800
3/19/2015 9/19/2016 10/19/2016

11/18/2016 T

11/18/2017 T 11/18/2019 T



= Caltrans Central Region

- Project Construction Report
250 EA Phase County-Route-Postmile
10-0W140_ 1 MER - 152 - RO.0O/R2.4

PPNO

Location Description

IN SANTA CLARA AND MERCED COUNTIES
ABOUT 16.0 MILES WEST OF LOS BANOS
FROM 0.1 MILE EAST OF FIFIELD ROAD TO
0.1 MILE WEST OF VISTA POINT

Project Name

PACHECO PASS MEDIAN
BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER

Project Documents Cur Est Est Date

EnvStat ND Act 4/10/2014 Str Est $0

EnvFed EX Act 4/10/2014 DistEst $4,268  2/2/2015

PID Appr 3/13/2013 Total Con Est  $4,268

Project Rpt 5/15/2014 RW Est $0

PM Jes Padda Ph# (209) 948-7765 Agreements

Type Agency Name

DM Jose Huerta Ph# (209) 948-7902

EM Scott Smith Ph# (559) 445-6172

CM Raaid Abouzedan Ph# (559) 243-3598

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 7/15/2015 11/2/2015 2/13/2016 2/17/2016

Current 1/8/2015 A 3/30/2015 A 6/24/2015 A 7/13/2015 A

Project Comments

Status Date 3/9/2016

Project Phase Program Information

CONSTRUCTION Delivery APL
XPM Yes “pian Yes _@ Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2012A
Parcels 0
Utiliies 0 Prog Cod Prog FY Const$$ RW $$
201.010 2016  $5,434 $3

Funds Reg Date = CTC Vote Date

Component Funding
RIP 1P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW 5 % PSE 100 % Con 5 %
Contract Final End
Acceptance Report Project
M600 M700 M800
1/25/2016
9/30/2016 12/31/2016 3/31/2017
7/22/2016 T 4/4/2017 T 1/29/2018 T

11/23/15: Work suspended for winter until 4/11/16. 7/27/15:Contract Approval on 7/13/15. RE is Andrew C. Brandt. Begin construction date is late September.
5/1/15: Bid opening delayed a week to address bidder inquiries. On schedule.

3/3/16-Construc

PPNO
3070

251 EA Phase County-Route-Postmile
10-0Y100_ 1 STA -99 - R11.7 /R15.0

Location Description
IN STANISLAUS COUNTY IN AND NEAR

Project Name

STA 99 CONVENTIONAL
LIGHTING

Work Description
INSTALL CONVENTIONAL HIGHWAY

CERES FROM NORTH STREET LIGHTING
UNDERCROSSING TO TUOLUMNE RIVER
BRIDGE
Project Documents Cur Est Est Date
EnvStat CE Act 6/8/2015 Str Est $0
EnvFed EX Act 6/8/2015 Dist Est $2,903 4/27/2015
PID Appr 4/28/2014 Total Con Est  $2,903
Project Rpt 6/22/2015 RW Est $3 1/7/2015
PM Arvinder Bajwa Ph# (209) 948-7988 Agreements
. . Type Agency Name
DM Michael Hutchison Ph# (209) 948-3976
EM Scott Smith Ph# (559) 445-6172
CM Steve Sakata Ph# (559) 287-3116
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delive M480 M495 M500
Approved
Current 10/14/2015 A 12/7/2015 A 2/22/2016 A 3/4/2016 A

Project Comments

3/4/16 Project was awarded on 2/22/16

11/19/15 Project is in the process for advertisement
7/31/15 PSE to DOE achieved 7/28/2015

5/1/15 PA&ED target date 5/15/15

2/3/15 1.New target PA&ED date is 2/27/2015 to accommodate two months lag due to FTIP pr
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Project Phase Program Information

CONSTRUCTION Delive
XPM Yes oot Yes ﬁi—'::' Yes
Doc Yr
ROW Info Program Status oc
SHOPP Programmed 2014A
E?Ir.:.els 2 Prog Cod Prog FY Const$$ RW $$
rites 201.010 2016 $2,639  $3

Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW 50 % PSE 50 % Con 0 %
Contract Final End
Acceptance Report Project
M600 M700 M800

1

12/30/2016 T

1

12/29/2017 T 6/29/2018 T



CLOSE-OUT PHASE

Project Close Out
(End Project Milestone)



Caltrans Central Region
Project Closeout Report

[«.Eﬁ’
4

Status Date 3/9/2016

252 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-34540_ 1 STA -120 - 3.0/ R12.9 0941 Oakdale Expresswa CLOSEOUT Delivery
B P Y PRSM Yes  “pian No —'E‘.PL Yes
-—an List
Location Description Work Description ROW Inf Program Status Doc Yr
IN STANISLAUS COUNTY NEAR OAKDALE ~ CONSTRUCT 2-LANE EXPRESSWAY ROW Info STIP 1996
FROM 0.1 MILE WEST OF VALLEY HOME WITH R/W PURCHASE FOR 4-LANE
Parcels 16
ROAD TO 2.8 MILE EAST OF LANCASTER ULTIMATE. Utiies 2  DredCod ProgFY Const$$ RW $$
ROAD . £t 025.500 $0 $0
Project Documents Cur Est st Date Funds Req Date  CTC Vote Date
EnvStat ER Act 8/30/2002 StrEst $6,000  1/2/2007
EnvFed ES Act 9/4/2002 Dist Est $66,875 1/2/2007 Component Fundin
PID Appr 8/28/1984 Total Con Est $72,875 1=}
Project Rpt 9/25/2002 RW Est $6,633  6/17/2002
PM Sam Sherman Ph# (209) 948-7889 Agreements RIP e Local  Other
. Type Agency Name Date Capt $0 $0 $0 $0
DM  Nomer Gutierrez Ph# (209) 948-7079 COP  CITY OF OAKDALE Supt  $0 $11,514 $0 $0
EM Catherine Yim Ph# (559) 445-6663 .
CM  Tonv Cioponeri Phase Completion
y1pp Phi# (209) 599-1940 PAED % RW 25 % PSE % Con %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan I:I
Approved 2/1/2011 4/1/2011 9/1/2011 10/1/2014 11/1/2015 8/1/2016
Current
Project Comments
11/24/15: Project deleted. Will be incorporated into 0S800 - North County Corridor.
253 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1A700_ 1 SJ - 99 -14.1/15.0 7664 ARCH ROAD INTERCHANGE CLOSEOUT Delive!
- PRSM Yes W Yes ﬁl_':tl_ Yes
Location Description Work Description . Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN STOCKTON ~ CONSTRUCT INTERCHANGE ROWIinfo "5 Programmed 1998
ON STATE ROUTE 99 AT ARCH ROAD Parcels 28
OVERCROSSING Utlties 5 Prog Cod Prog FY Const$$ RW $$
curE EstD 075.612 2000 $17,979  $5,449
Project Documents ur Est st Date Funds Req Date  CTC Vote Date
EnvStat ND Act 8/10/2000 StrEst  $850  5/13/2002 8/31/2001 11/8/2001
EnvFed Fl  Act Dist Est $24,905  5/13/2002 Component Fundin
PID Appr 5/22/1998 Total Con Est $25,755 RIP,Measure,Local,
Project Rpt  8/10/2000 RW Est $6,122  12/11/1997 Oversight,Reimburs
PM Robert Navarro Ph# (559) 243-3470 Agreements RIP e Local  Other
. . Type Agency Name Date Capt $11,714 $0 $11,714 $0
DM  Michael Hutchison Ph# (209) 948-3976 COP CITY OF STOCKTON 712412001 Supt  $2,649 $0 $2,994 $0
EM Janet Bailey Ph# ]
CM Grea Berr Phase Completion
9 y Phi# (916) 657-5381 PAED % RW 100 % PSE % Con 95 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Pl — —
Approved 12/1/2001 3/1/2002 5/14/2002 5/28/2002 1/1/2008 9/1/2008 10/1/2008
Current 12/1/2001 A 3/1/2002 A 5/14/2002 A 5/28/2002 A 12/21/2007 A 1/2/2017 T 6/30/2017 T

Project Comments
As of 3/4/2016, Project is in Closeout. All deeds signed by Caltrans. Project on schedule for M800 6/30/2017.
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254 EA Phase County-Route-Postmile
10-3404A_ 1 TUO - 108 - R19/4.6

PPNO
0021J

Project Name
EAST SONORA |

ARCHEOLOGICAL MITIGATION

Location Description
IN TUOLUMNE COUNTY NEAR SONORA ON

Work Description
ENVIRONMENTAL MITIGATION AND

STATE ROUTE 108 FROM 0.2 MILE WEST MONITORING.

OF SANGUINETTI OVERHEAD TO

STANDARD ROAD

Project Documents Cur Est Est Date

EnvStat ES Act 10/10/1997 Str Est $0

EnvFed EX Act 10/10/1997 DistEst  $1,600  3/5/2007

PID Appr Total Con Est  $1,600

Project Rpt 4/18/1996 RW Est $0

PM Arvinder Bajwa Ph# (209) 948-7988 Agreements
Type Agency Name

DM Gail Miller
EM Scott Smith
CM Alfred Blum

Ph# (559) 445-6172
Ph# (559) 445-6172
Ph# (209) 333-6922

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 10/1/2000

Current 10/1/2000 A

Project Comments
11/24/15: Project in closeout. EA closed 1/20/2014

PPNO
2130C

255 EA Phase County-Route-Postmile
10-04994 1 AMA - 49 - R7.0/R11.0

Location Description

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM
JUNCTION ROUTE 104 TO 0.3 KM SOUTH
OF RANCHERIA CREEK BRIDGE

Project Name

SUTTER CREEK BYPASS

Work Description
CONSTRUCT EXPRESSWAY

Project Documents Cur Est Est Date
EnvStat ER Act 4/8/2002 StrEst $6,550  11/4/2008
EnvFed Fl  Act Dist Est $17,960  11/4/2008
PID Appr 12/29/1995 Total Con Est $24,510
Project Rpt 4/8/2002 RW Est $3,737  11/28/2001
PM Grace Magsayo Ph# (209) 948-7976 Agreements

. Type Agency Name

DM Caroline Reyes Ph# (209) 948-7761 cop

EM Scott Smith Ph# (559) 445-6172

CM  Alfred Blum Ph# (209) 333-6922

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 6/24/2003 9/22/2003 3/12/2004 3/26/2004

Current

Project Comments

March 09, 2016
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Status Date 3/9/2016

Project Phase Program Information

CLOSEOUT Delivery APL
PRSM Yes  “pian No List No
Doc Yr
ROW Info Program Status Doc Yr
STIP Programmed 2000A
Eia‘;eef g Prog Cod Prog FY Const$$ RW $$
025.500
Funds Req Date  CTC Vote Date
7/27/2001 7/27/2001
Component Funding
RIP,IIP
RIP P Local Other
Date Capt
Supt
Phase Completion
PAED % RW % PSE % Con 96 %
Contract Final End
Acceptance Report Project
M600 M700 M800
7/1/2016 12/1/2016 1/1/2017

3/12/2009 A 2/28/2014 A 12/31/2017 T

Project Phase
CLOSEOUT

Program Information

Delivery

APL

PRSM Yes Plan E Yes
Doc Yr
ROW Info Program Status Doc Yr
STIP Programmed 1996
E?Ir.:.els g Prog Cod Prog FY Const$$ RW $$
ries 075400 2003 $25124  $4163
Funds Req Date = CTC Vote Date
10/18/2002 4/3/2003
Component Funding
RIP
RIP P Local Other
Date Capt  $29,287 $0 $0 $0
2/2/1999 Supt  $12,426 $0 $0 $0
Phase Completion
PAED % RW 5 % PSE % Con %
Contract Final End
Acceptance Report Project
M600 M700 M800
5/18/2007 6/1/2008 7/1/2008

12/30/2016 T
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256 EA Phase County-Route-Postmile
10-1A671_ 1 AMA - 88

-7.4

Location Description

IN AMADOR COUNTY NEAR IONE ON
STATE ROUTE 88 AT JACKSON VALLEY
ROAD

Caltrans Central Region
Project Closeout Report

PPNO
2349Y

Project Name
JACKSON VALLEY
MITIGATION

Work Description
LANDSCAPING AND IRRIGATION

Project Documents Cur Est Est Date
EnvStat ND Act 11/16/2000 Str Est $0
EnvFed EX Act 11/16/2000 DistEst ~ $133  4/25/2005
PID Appr 8/22/1997 Total Con Est $133
Project Rpt 11/24/2004 RW Est $0
PM Grace Magsayo Ph# (209) 948-7976 Agreements
Type Agency Name
DM Brad Cole Ph# (559) 230-3134
EM Janet Bailey Ph#
CM  Alfred Blum Ph# (209) 333-6922
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan I:I
Approved 5/11/2005 6/6/2005 6/30/2005
Current

Project Comments
In Closeout.

257 EA Phase County-Route-Postmile
10-36311_ 1 MER - 99 -10.2/12.8

Location Description

CONSTRUCT INTERCHANGE ROUTE 99
FROM MCHENRY ROAD TO 0.25 MILE
SOUTH OF CHILDS AVENUE (MISSION
AVENUE)

PPNO
0528D

Project Name
MISSION AVE IC/FREEWAY

Work Description

Project Phase
CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date

Contract
Acceptance
M600

1/1/2009
7/15/2015 A

Project Phase
CLOSEOUT

CONVERT FOUR-LANE EXPRESSWAY TO ROW Info

SIX-LANE FREEWAY ON EIGHT-LANE
RIGHT OF WAY ALIGNMENT AND

Project Documents CurEst  EstDate
EnvStat ND Act 4/16/2001 Str Est $17,854 1/5/2006
EnvFed FI  Act 10/22/2004 Dist Est $55,465  1/5/2006
PID Appr 12/18/1997 Total Con Est $73,319
Project Rpt 5/24/2001 RW Est $14,506  5/28/2002
PM Sinaren Pheng Ph# (209) 948-7972 Agreements

Type Agency Name

DM Steven McDonald Ph# (559) 488-4334 COP CITY OF MERCED
EM Scott Smith Ph# (559) 445-6172 COP  COUNTY OFMERCED
CM Raaid Abouzedan Ph# (559) 243-3598 RR  UNION PACIFIC
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 6/24/2005 8/8/2005 11/28/2005
Current

Project Comments

March 09, 2016
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Parcels 0
Utilities 9

Date
4/19/2005

2/8/2005
8/3/2005

Contract
Acceptance
M600

11/28/2008

Status Date 3/9/2016

Program Information

Delivery APL
PRSM Yes Plan No _@ Yes
Program Status Doc Yr
SHOPP Programmed 2000A
Prog Cod Prog FY Const$$ RW $$
201.010 2006 $133 $0
Funds Req Date  CTC Vote Date
4/25/2005 5/16/2005
Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE % Con %
Final End
Report Project
M700 M800
9/1/2009 10/1/2009
9/3/2015 A 9/8/2015 A
Program Information
Delivery APL
PRSM Yes Plan _@ Yes
Program Status Doc Yr
STIP Programmed 1998

Prog Cod Prog FY Const$$ RW $$
025.700 2006 $48,531 $13,314
Funds Req Date = CTC Vote Date

Component Funding
RIP,IIP,Reimbursed
RIP P Local Other
Capt $26,774  $35,071 $0 $0
Supt  $1,854 $8,481 $0 $0
Phase Completion
PAED % RW 50 % PSE % Con %
Final End
Report Project
M700 M800
8/28/2009 9/28/2009

6/30/2017 T
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258 EA Phase County-Route-Postmile
10-3169E_ 1 MER - 99 - 26.5/R28.8

Location Description

IN MERCED COUNTY NEAR LIVINGSTON
FROM 0.4 KM SOUTH OF ARENA WAY TO
0.4 KM SOUTH OF HAMMATT AVENUE
OVERCROSSING

Caltrans Central Region
Project Closeout Report

PPNO

Project Name

Project Phase

Status Date 3/9/2016

Program Information

0546D LIVINGSTON FREEWAY

STAGE 2

Work Description

CONVERT FROM FOUR-LANE
EXPRESSWAY TO SIX-LANE FREEWAY
ON EIGHT-LANE RIGHT OF WAY

Project Documents CurEst  EstDate
EnvStat ND Act 8/31/2001 StrEst $3,955  1/5/2006
EnvEed FI Act  11/2/2001 Dist Est $22,603 1/5/2006
PID Appr Total Con Est $26,558
ProjectRpt ~ 12/17/2001 RW Est $8,919  12/16/2003
PM Sinaren Pheng Ph# (209) 948-7972 Agreements

. . Type Agency Name

DM Mike Lim Ph# (559) 230-3138 COP CITY OF MERCED

EM Juergen Vespermann  ph# (559) 445-6369 COP COUNTY OFMERCED

CM Raaid Abouzedan Ph# (559) 243-3598 RR  UNION PACIFIC

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan I:I

Approved 5/24/2005 8/8/2005 11/4/2005 11/18/2005

Current

Project Comments

259 EA Phase County-Route-Postmile PPNO Project Name

10-2A780_ 1 SJ - 132 -1.4/3.0 7844 Bird Road Interchange

Location Description

IN SAN JOAQUIN COUNTY ON RTE 132
FROM 0.1 MILE WEST OF I-5 TO 0.4 MILES
EAST OF SERVICE ROAD (BIRD ROAD)

Project Documents Cur Est Est Date

EnvStat ND Act 3/22/2006 StrEst  $2,000  1/25/2006
Env Eed Act Dist Est $13,260  1/25/2006
PID Appr 4/22/1999 Total Con Est $15,260
Project Rpt 9/22/2006 RW Est $0
PM Sinaren Pheng Ph# (209) 948-7972 Agreements

) Type Agency Name
DM  David Sangha Ph# (559) 244-2942 COP  SAN JOAQUIN COUNTY
EM Scott Smith Ph# (559) 445-6172 COP  SAN JOAQUIN COUNTY
CM  Tony Cipponeri Ph# (209) 599-1940
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 7/1/2008 8/1/2008 10/1/2008 11/1/2008
Current 3/30/2010 A 6/1/2010 A 5/6/2012 A

Project Comments

March 09, 2016

Work Description

CONSTRUCT NEW INTERCHANGE

131

CLOSEOUT Delivery APL
PRSM Yes  pjan Yes List Yes
Doc Yr
ROW Info Program Status Doc Yr
STIP Programmed 1998
Eilrlzilz 2 Prog Cod Prog FY Const$$ RW $$
025.700 2006 $23,465 $9,010
Funds Req Date = CTC Vote Date
12/15/2004 7/14/2005
Component Funding
P
RIP P Local Other
Date Capt $0 $32,475 $0 $0
Supt $0 $5,599 $0 $0
Phase Completion
6/17/2003
PAED % RW 95 % PSE % Con 90 %
Contract Final End
Acceptance Report Project
M600 M700 M800
4/1/2008 10/1/2008 1/1/2009

3/28/2008 A

Project Phase

10/8/2008 A

6/30/2017 T

Program Information

CLOSEOUT Delivery APL
PRSM Yes  pjan Yes List Yes
Doc Yr
ROW info ~ Drodram Status =
LOCAL Active 2006
E?T:z g Prog Cod Prog FY Const$$ RW $$
iliti
400.100
Funds Req Date  CTC Vote Date
Component Funding
Oversight
RIP P Local Other
Date Capt
12/6/2007 Supt
2/5/2009 )
Phase Completion
PAED % RW 30 % PSE % Con 50 %
Contract Final End
Acceptance Report Project
M600 M700 M800
12/1/2009 7/1/2010 12/1/2010
8/15/2014 A 3/1/2016 T 5/1/2016 T
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Status Date 3/9/2016

260 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-04995 1 AMA - 49 - R7.0/R11.0 2130E AMADOR 49 BYPASS CLOSEOUT Delivery APL
MITIGATION PRSMYes ‘pjan Y€ |5 €S
Location Description Work Description . Program Status Doc Yr
IN AMADOR COUNTY IN AND NEAR SUTTER  PLANTING AND IRRIGATION ROWInfo "o Programmed 1996
CREEK FROM 0.5 KM NORTH OF SUTTER Parcels 0
CREEK BRIDGE TO 1.8 KM SOUTH OF Utilities 0 Prog Cod Prog FY Const$$ RW $$
AMADOR CREEK BRIDGE 075.600 2007 $2,418 $0
Project Documents Cur Est Est Date Funds Req Date  CTC Vote Date
EnvStat CE Act 9/6/2005 Str Est $0
EnvFed EX Act 9/6/2005 Dist Est $2,124 1/9/2006 Component Fundin
PID Appr 12/29/1995 Total Con Est  $2,124 RIP
Project Rpt 10/4/2005 RW Est $0
PM Mike Cook Ph# (209) 470-2909 Agreements RIP e Local  Other
Type Agency Name Date Capt $2,418 $0 $0 $0
DM Brad Cole Ph# (559) 230-3134 cop 2/2/1999 Supt  $756 $0 $0 $0
EM Scott Smith Ph# (559) 445-6172 RR  AMADOR FOOTHILLRR  2/17/2006 )
CM Grea Berr Phase Completion
9 y Phi# (916) 657-5381 PAED % RW % PSE % Con 95 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Approved 4/5/2006 10/10/2006 11/15/2006 2/1/2011
Current 10/29/2010 A 7/1/2016 T 7/1/2018 T

Project Comments

3/1/16 - R/W capital is programmed under two Minor B projects in FY15/16 in order to satisfy mitigation commitments. One project will cover the cost of a coop agreement with
the City of Sutter Creek to clean-up and maintain the mitigation site and the oth

261 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-36250 1 CAL -4 - R21.1/R23.4 0304B ANGELS CAMP EXPRESSWAY CLOSEOUT Delive!

- PRSM Yes W Yes ﬁl_':tl_ Yes
Location Description Work Description . Program Status Doc Yr
IN CALAVERAS COUNTY IN ANGELS CAMP  CONSTRUCT TWO-LANE EXPRESSWAY ~ ROW Info STIP Programmed 1998
ON STATE ROUTE 4 FROM 0.2 MILE NORTH ~ ON NEW ALIGNMENT Parcels 40
OF WEST JCT ROUTE 49 TO 0.7 MILE EAST Utiliies 6 Prog Cod Prog FY Const$$ RW $$
OF ROLLERI RD 025.700 2008 $31,101 $18,600

Project Documents Cur Est Est Date Funds Req Date  CTC Vote Date
EnvStat ND Act 6/26/2002 Str Est $0
Env Eed FI Act  6/26/2002 Dist Est $25,740 5/14/2009 Component Fundin
PID Appr 6/21/1993 Total Con Est $25,740 RIP,IIP,CMIA
Project Rpt 6/28/2002 RW Est $19,687  6/25/2002
PM Grace Magsayo Ph# (209) 948-7976 Agreements RIP e Local  Other
. ) Type Agency Name Date Capt $20,143  $25,984 $0 $3,574
DM Michael Hutchison Ph# (209) 948-3976 COP CTY OF ANGELS CAMP  11/4/2003 Supt  $8952  $2,035 $0 $0
EM Scott Smith Ph# (559) 445-6172 COP COUNTY OFCALAVERA  8/4/2003 )
CM Alfred Blum coP  CCoG 3/15/2005 Phase Completion
Phi# (209) 333-6922 PAED % RW 96 % PSE % Con 99 %
COP CTY OF ANGELS CAMP  4/10/2013

XPM Milestones RTL HQ Contract Appr Const Contract Final End

M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 6/22/2006 6/4/2007 8/11/2007 9/7/2007 9/24/2009 2/1/2012 3/1/2012
Current 6/22/2006 A 6/4/2007 A 8/11/2007 A 9/7/2007 A 9/24/2009 A 12/31/2016 T 7/5/2017 T

Project Comments
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Status Date 3/9/2016

262 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-41481 1 MER - 99 - 23.8/R26.5 5479 ATWATER FREEWAY CLOSEOUT Delive!
- PRSM Yes pian > Yes AC- ves
L1an List
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED COUNTY IN AND NEAR CONVERT FROM FOUR-LANE . Programmed 1998
ATWATER FROM 0.4 KM NORTH OF EXPRESSWAY TO SIX-LANE FREEWAY  parcels 0
ATWATER OVERHEAD TO 0.4 KM SOUTH ON EIGHT-LANE RIGHT OF WAY Utiiies 7 DredCod ProgFY Const$$ RW $$
OF ARENA WAY 025.700 2008 $43,069 $15,100
Project Documents Cur Est Est Date Funds Reg Date CTC Vote Date
EnvStat ND Act 3/8/2002 StrEst $5,139  3/17/2008
Env Eed FI Act  2/26/2002 Dist Est $25,389 3/17/2008 Component Fundin
PID Appr 7/11/1991 Total Con Est $30,528 1P
Project Rpt 3/29/2002 RW Est $3,432  12/16/2003
PM Sinaren Pheng Ph# (209) 948-7972 Agreements RIP P Local  Other
. . Type Agency Name Date Capt $0 $15,100 $0 $43,069
DM  Mike Lim Ph# (559) 230-3138 RR  UNION PACIFIC 4126/2007 Supt  $0 $5,599 $0 $6,500
EM Scott Smith Ph# (559) 445-6172 COP HOUSING AUTHORITY  7/21/2006 )
CM Steve Sakata Phase Completion
Ph# (559) 287-3116 PAED % RW 50 % PSE % Con 50 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan I:I
Approved 12/28/2006 12/10/2007 3/27/2008 4/10/2008 4/10/2011 12/10/2011 1/10/2012
Current 11/9/2007 A 1/7/2008 A 3/20/2008 A 4/7/2008 A 8/25/2010 A 5/25/2011 A 3/15/2016 T
Project Comments
263 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-08920_ 1 STA - 33 -13.7/13.7 M STREET INTERSECTION CLOSEOUT Delivery APL
PRSM No o +—— No
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
IN STANISLAUS COUNTY IN PATTERSON OVERSIGHT FOR INTERSECTION R~ nio LOCAL Active 2008
ON STATE ROUTE 33 AT M STREET ** IMPROVEMENTS Parcels 0
OVERSIGHT ONLY TO THE CITY OF Utilies 0 Prog Cod Prog FY Const$$ RW $$
PATTERSON*** 800.100
Project Documents Cur Est Est Date Funds Req Date = CTC Vote Date
Env Stat Act Str Est $0
Env Eed Act DistEst  $978  1/28/2008 Component Fundin
PID Appr Total Con Est $978 PEER Oversight
Project Rpt RW Est $0
PM  Sinaren Pheng Ph# (209) 948-7972 Agreements RIP l Local  Other
. . Type Agency Name Date Capt
DM Michael Hutchison Ph# (209) 948-3976 Supt
EM Scott Smith Ph# (559) 445-6172 ;
CM  Maniit Sinah Phase Completion
! 9 Ph# (209) 333-6924 PAED % RW % PSE % Con %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1 1 1
Approved
Current

Project Comments
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264 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-2A770_ 1 STA -99 - R11.9/R11.9 9401 WHITMORE INTERCHANGE CLOSEOUT Delive!
- PRSM Yes W Yes ﬁl_':tl_ Yes
Location Description Work Description . Program Status Doc Yr
IN STANISLAUS COUNTY IN CERES AT RECONSTRUCT INTERCHANGE ROWInfo "o Programmed 1998
WHITMORE AVENUE OVERCROSSING Parcels 23
WHITMORE AVENUE OVERCROSSING Utilities 7 Prog Cod Prog FY Const$$ RW $$
£ EstD 075.600 2008 $18,100 $14,299
Project Documents Cur Est st Date Funds Req Date  CTC Vote Date
EnvStat ND Act 7/23/2001 StrEst  $8,000  11/4/2008
EnvFed EX Act 6/11/2001 Dist Est $10,100 11/4/2008 Component Fundin
PID Appr 4/23/1999 Total Con Est $18,100 RIP,IIP
Project Rpt 6/29/2001 RW Est $13,782  1/23/2006
PM  Arvinder Bajwa Ph# (209) 948-7988 Agreements RIP e Local  Other
Type Agency Name Date Capt  $14,299 $0 $45 $18,055
DM  Getachew Eshete Ph# (559) 243-3890 COP CITY OF CERES 8/29/2008 Supt  $5,577 $0 $0 $4,000
EM Scott Smith Ph# (559) 445-6172 COP CITY OF CERES 12/16/2008 )
CM Manijit Singh COP CITY OF CERES 5/1712007 Phase Completion
J 9 Phi# (209) 333-6924 PAED % RW 86 % PSE % Con 99 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan I:I
Approved 6/7/2007 8/1/2007 11/17/2007 12/1/2007 5/1/2010 7/1/2010 5/1/2011
Current 6/7/2007 A 3/17/2008 A 6/23/2008 A 7/9/2008 A 6/23/2011 A 1/29/2016 A 1/31/2017 T
Project Comments
11/19/15 On schedule
Project in Close-out
2/3/15 1.M800 scheduled for 7/15/2015
265 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0A870_ 1 STA - 219 -0.1/29 9940 RTE 219 4-LANE WIDENING CLOSEOUT Delivery APL
Phase | PRSMYes “pjan ves List es
Location Description Work Description . Program Status Doc Yr
IN STANISLAUS COUNTY AT SALIDA FROM  WIDEN TO FOUR LANES AND ROW Info STIP Programmed 1998
SOUTHBOUND RAMP INTERSECTION OF RESURFACE ROADWAY Parcels 0
ROUTE 99/219 SEPARATION TO 0.2 KM Utiliies 6 Prog Cod Prog FY Const$$ RW $$
WEST OF DALE ROAD 721.000 2008 $7,844  $28,000
Project Documents Cur Est Est Date Funds Req Date  CTC Vote Date
EnvStat ND Act 5/13/2004 Str Est $0 12/28/2007 1/10/2008
EnvEed FI Act 5/13/2004 Dist Est $12,760 12/28/2007 Component Fundin
PID Appr 10/17/1997 Total Con Est $12,760 RIP,CMIA
Project Rpt ~ 10/14/2003 RW Est $15,785  6/15/2006
PM Sinarath Pheng Ph# (209) 948-3612 Agreements RIP e Local  Other
Type Agency Name Date Capt  $28,000 $0 $0 $7,844
DM Jose Huerta Ph# (209) 948-7902 COP STANISLAUS COUNTY  3/14/2008 Supt  $7,736 $0 $0 $2,000
EM Scott Smith Ph# (559) 445-6172 COP MODESTO SCHOOLS 5/14/2008 )
CM  Manit Sinah Phase Completion
J 9 Phi# (209) 333-6924 PAED % RW % PSE % Con 95 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 6/28/2007 4/14/2008 6/19/2008 7/9/2008 6/30/2010 6/20/2011 6/30/2012
Current 12/31/2016 T 12/31/2017 T

Project Comments

11/30/15: Phase 4 Final Voucher was completed by HQ on 10/26/15. The purpose was to allow CMIA savings (approx. $1.2M) in Phase 4 to be disencumbered from the
project. One excess parcel still pending. 9/2/15:Project is in closeout, pending one excess p
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266 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-34041 1 TUO - 108 - R1.8/4.6 0021A EAST SONORA BYPASS | CLOSEOUT Delive!
N PRSM Yes o€ o APL yeq
Plan List
Location Description Work Description . Program Status Doc Yr
IN TUOLUMNE COUNTY NEAR SONORA CONSTRUCT TWO-LANE EXPRESSWAY ~ ROQWlnfo " o Programmed  2000A
FROM 0.2 MILE WEST OF SANGUINETTI ON NEW ALIGNMENT "EAST SONORA I"
Parcels 0
ROAD TO 0.3 MILE EAST OF STANDARD Utilities 0 Prog Cod ProgFY Const$$ RW $$
ROAD 025511 2008 $38,707 $21,297
Project Documents Cur Est Est Date Funds Req Date CTC Vote Date
EnvStat ES Act 10/10/1997 StrEst  $9,130
EnvFed 5R Act 11/13/1990 Dist Est $34,052 Component Funding
PID Appr Total Con Est $43,182 1P
Project Rpt 4/18/1996 RW Est $28,121  6/30/2002
PM  Arvinder Bajwa Ph# (209) 948-7988 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $60,004 $0 $0
DM Ph# RR  SIERRA RAILROAD Supt  $0 $21,053 $0 $0
EM Ph# COP COTUO RELINQUIS .
CM  Paul Elliott Phase Completion
Ph# (209) 948-7079 PAED % RW 5 % PSE % Con %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1 [ 1 1
Approved
Current 12/31/2018 T
Project Comments
11/24/15: Excess land disposal effort in process.
267 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0S170_ 1 ALP - 88 -53/5.3 0148 ALP 88 SLOPE REPAIR CLOSEOUT Delivery
- PRSM Yes Yes —A.PL Yes
stassdids Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN ALPINE COUNTY NEAR KIRKWOOD ON REPAIR SLOPE —_— SHOPP Programmed  2006A
STATE ROUTE 88 AT 1.9 MILES EAST OF parcels 0
WOODS LAKE ROAD Utilities 0 Prog Cod Prog FY Const$$ RW $$
CurEst  Est Dat 201.131 2010 $2,930 $3
Project Documents dr=s st Dale Funds Reg Date CTC Vote Date
EnvStat CE Act 10/24/2008 Str Est $0
EnvFed EX Act 10/24/2008 Dist Est $1,860 4/28/2010 Component Fundin
PID Appr Total Con Est  $1,860
Project Rpt 712412007 RW Est $4  7/21/2009
PM Sinarath Pheng Ph# (209) 948-3612 Agreements RIP P Local  Other
. Type Agency Name Date Capt $0 $0 $0 $0
DM Caroline Reyes Ph# (209) 948-7761 Supt  $0 $0 $0 $0
EM Scott Smith Ph# (559) 445-6172 ;
CM  Alfred Blum Phase Completion
Ph# (209) 333-6922 PAED % RW % PSE % Con 95 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 6/8/2010 8/23/2010 11/17/2010 12/8/2010 12/1/2011 12/1/2012 1/2/2013
Current 12/8/2010 A 12/23/2011 A 5/1/2013 A 12/3/2017 T

Project Comments

3/7/16: District Expenditure Done (DED) was achieved on 3/4/2016.

11/30/15: Easement has been approved by USFS and was recorded with Alpine County on 6/25/15.
9/2/15:Closeout is pending easement approval from USFS. 4/28/15: Waiting for easement appro
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268 EA Phase County-Route-Postmile

10-0A010_ 1 CAL -4

Location Description

IN CALAVERAS COUNTY ABOUT 5.9 MILES
WEST OF ANGELS CAMP FROM 2.4 MILES

Caltrans Central Region
Project Closeout Report

PPNO
3090

Project Name

-145/149 Pool Station Intersection
Work Description

REALIGN AND WIDEN HIGHWAY WITH
RHMA HMA AND AB

EAST OF HUNT ROAD TO 1.4 MILES WEST
OF WEST BRANCH CHEROKEE CREEK

Project Documents CurEst  EstDate
EnvStat ND Act 6/6/2007 Str Est $0
EnvFed EX Act 6/6/2007 Dist Est $2,393 2/18/2010
PID Appr 6/28/2007 Total Con Est  $2,393
Project Rpt 6/28/2007 RWEst $389  7/28/2008
PM Grace Magsayo Ph# (209) 948-7976 Agreements
Type Agency Name

DM Jose Huerta
EM Janet Bailey
CM Alfred Blum

Ph# (209) 948-7902
Ph#
Ph# (209) 333-6922

COP CALAVERASCOUNTY

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 12/15/2009 2/1/2010 2/15/2010 3/1/2010

Current 6/30/2010 A 10/18/2010 A 12/21/2010 A 1/6/2011 A

Project Comments

03/02/16: FInal Cert of Env. Compliance 2/3/2016.

8/24/15: M800 delayed to 1/30/2017. Right of Way and survey closeout target dates 12/30/2016.
4/29/15: Right of Way Engineering still have have to do to record maps with County for the Tiscornia pa

269 EA Phase County-Route-Postmile

10-37930_ 1 CAL -12

Location Description

CORRECTIONS AND DRAINAGE
MODIFICATIONS OF SOUTHWORTH ROAD

TO CEDAR STREET

PPNO
3387

Project Name

-3.0/9.9 Burson Way Rehab

Work Description

VERTICAL CURVE CORRECTION, LEFT
TURN CHANNELIZATION,
SUPERELEVATION AND CROSS SLOPE

Project Documents Cur Est Est Date

EnvStat ND Act 10/12/2009 Str Est $0
EnvFed EX Act 10/13/2009 Dist Est $5,909  10/14/2009
PID Appr 10/16/2006 Total Con Est  $5,909
Project Rpt RWEst $234  6/25/2008
PM Sam Sherman Ph# (209) 948-7889 Agreements

. Type Agency Name
DM Caroline Reyes Ph# (209) 948-7761
EM Janet Bailey Ph#
CM Alfred Blum Ph# (209) 333-6922
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 7/16/2009 8/16/2009 9/16/2009 12/1/2009
Current 10/14/2009 A 3/1/2010 A 5/5/2010 A 5/24/2010 A

Project Comments

11/20/15: Parcel issues resolved, Mitig coop executed with BLM on11/2/15 for mitigation parcel.

9/3/15: Project in closeout, but issues remain with clearing title/fees with Cal. County on mitigation parcel.
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Status Date 3/9/2016

Project Phase Program Information

CLOSEOUT Delive!
PRSM Yes marc > Yes Sok Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2006A
Eia‘;eef g Prog Cod Prog FY Const$$ RW $$
201.010 2010 $2,652  $644
Funds Req Date  CTC Vote Date
2/18/2010 6/29/2010
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW 90 % PSE % Con 100 %
Contract Final End
Acceptance Report Project
M600 M700 M800
5/1/2011 8/1/2011 8/1/2011

11/2/2012 A 12/30/2016 T 1/30/2017 T

Project Phase
CLOSEOUT

Program Information

Delivery

APL

PRSM Yes  pjan Yes List Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 1998
E?T:z 2 Prog Cod Prog FY Const$$ RW $$
iliti
201.120 2010 $6,748 $441
Funds Req Date  CTC Vote Date
10/14/2009 12/10/2009
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW 100 % PSE % Con 96 %
Contract Final End
Acceptance Report Project
M600 M700 M800
7/1/2011 1/2/2012 3/1/2012
2/11/2011 A 6/1/2015 T 6/30/2015 T



= Caltrans Central Region
- Project Closeout Report
&ftrans

270 EA Phase County-Route-Postmile

10-0W680_ 1 MER - 165 -15.4/149

PPNO
0322

Location Description

LOCATED AT THE ENTRANCE TO THE SAN
LUIS NATIONAL WILDLIFE REFUGE ON
STATE ROUTE 165

Project Documents
Env Stat Act Str Est
Env Fed Act Dist Est
PID Appr Total Con Est
Project Rpt RW Est

PM Robert Navarro
DM Kal Daher

EM Scott Smith

CM Raaid Abouzedan

Ph# (559) 243-3470
Ph# (559) 230-3130
Ph# (559) 445-6172
Ph# (559) 243-3598

Project Name

SAN LUIS PARK ENTRANCES

Work Description

CONSTRUCT LEFT AND RIGHT TURN
DECELERATION LANES

Cur Est Est Date
$0
$1,500 8/16/2011
$1,500
$0
Agreements
Type Agency Name

COP  CFLHD #10-393

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan I:I

Approved

Current 6/28/2013 A 8/13/2013 A 8/20/2013 A 8/26/2013 A

Project Comments
As of 3/4/2016, Project in Closeout. On schedule for M800 7/3/2017.

PPNO
0166

271 EA Phase County-Route-Postmile

10-0Q200_ 1 CAL -4 - R58.0 / R65.9

Location Description

IN CALAVERAS COUNTY AT AND NEAR
TAMARACK FROM 1.8 MILES WEST OF
CABBAGE PATCH LOG ROAD TO ALPINE
COUNTY LINE

Project Name
CALAVERAS 4 CAPM

Work Description
PLACE RUBBERIZED HOT MIX ASPHALT

Project Documents Cur Est Est Date
Env Stat CE Act Str Est $0
EnvFed EX Act DistEst $3,320  7/1/2010
PID Appr 9/4/2007 Total Con Est  $3,320
Project Rpt 9/4/2007 RW Est $0
PM Grace Magsayo Ph# (209) 948-7976 Agreements
. Type Agency Name
DM Caroline Reyes Ph# (209) 948-7761
EM Janet Bailey Ph#
CM  Alfred Blum Ph# (209) 333-6922
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 8/2/2010 9/27/2010 12/22/2010 1/12/2011
Current

Project Comments
3/2/2016: Final Voucher submitted on 2/8/2016.

2/2/2015: Arbitration hearing held on 11/12/14. Closing briefs completed 12/22/14.

March 09, 2016

137

Project Phase

CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date
6/21/2013

Contract
Acceptance
M600

]

2/4/2014 A

Project Phase
CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date

Contract
Acceptance
M600

12/1/2011
12/22/2011 A

Status Date 3/9/2016

Program Information

Delivery APL
PRSM Yes Plan No _@ Yes
Program Status Doc Yr
Local Active 2010

Prog Cod Prog FY Const$$ RW $$
400.100

Funds Req Date

CTC Vote Date

Component
PEER

Funding
Oversight

RIP P Local Other
Capt

Supt

Phase Completion

PAED 100 % RW 100 % PSE 100 % Con 95

Final
Report
M700

End
Project
M800

[ 1

7/1/2014 A 7/3/2017 T

Program Information

Delivery
Plan

APL
PRSM Yes List

Program
SHOPP

Prog Cod Prog FY Const$$ RW $$
201.121 2011  $8,513 $14
Funds Req Date  CTC Vote Date

Status
Programmed

Component Funding
SHOPP Accel
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE % Con 95
Final End
Report Project
M700 M800
10/1/2015
2/1/2013 3/1/2013
2/8/2016 A 7/30/2017 T

%

Yes ——— Yes

Doc Yr
2008A

%



Caltrans Central Region
Project Closeout Report
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Status Date 3/9/2016

272 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-2A420_ 1 CAL - 26 -0.0/31 7498 SAVAGE WAY REHAB CLOSEOUT Delivery
- PRSM Yes Yes —A.PL Yes
Plan List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY ON STATE PLACE HMA, AB AND WIDEN ROADWAY ~ ROWInfo "/ ~ Programmed 2000
ROUTE 26 FROM WIMER/OSPITAL ROAD TO Parcels 49
SAVAGE WAY IN CALAVERAS COUNTY Utilities 3 Prog Cod Prog FY Const$$ RW $$
CurE EstD 201.120 2011 $15,893  $3,196
Project Documents ur Est st Date Funds Req Date  CTC Vote Date
EnvStat ND Act 9/15/2006 Str Est $0
EnvFed CE Act DistEst $9,163  6/29/2010 Component Fundin
PID Appr 1/16/2007 Total Con Est  $9,163 Reimbursed
Project Rpt RW Est $1,652  7/27/2009
PM Sinaren Pheng Ph# (209) 948-7972 Agreements RIP e Local  Other
. Type Agency Name Date Capt $0 $0 $0 $0
DM Caroline Reyes Ph# (209) 948-7761 COP COOF CALAVERAS 3/8/2007 Supt  $0 $0 $0 $0
EM Scott Smith Ph# (559) 445-6172 COP COOF CALAVERAS 3/17/2009 )
CM  Affred Blum Phase Completion
Ph# (209) 333-6922 PAED % RW 81 % PSE % Con 87 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 3/17/2009 5/1/2009 6/1/2009 7/1/2011 12/1/2011 12/1/2011
Current 7/30/2010 A 4/25/2011 A 6/27/2011 A 7/15/2011 A 8/29/2013 A 2/11/2014 A 12/30/2016 T
Project Comments
273 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0S190_ 1 MER -5 -23.1/24.0 0246 SANTA NELLA WEIGH CLOSEOUT Delivery Y APL Y
STATION IMPROVEMENTS PRSM Yes “pjan &S st 'eS
Location Description Work Description . Program Status Doc Yr
IN MERCED COUNTY NEAR SANTANELLA  REMODEL WEIGH STATION AND RAMPs ~ROW Info SHOPP Programmed  2008A
FROM 0.5 MILE NORTH OF MCCABE ROAD Parcels 0
OVERCROSSING TO 0.2 MILE NORTH OF Utilies 0 Prog Cod Prog FY Const$$ RW $$
WHITWORTH ROAD OVERCROSSING AND 201.321 2011 $1,723 $0
Project Documents Cur Est Est Date Funds Req Date  CTC Vote Date
EnvStat CE Act 9/10/2008 Str Est $0
EnvFed CE Act 9/10/2008 Dist Est $1,271 6/27/2011 Component Fundin
PID Appr 11/24/2008 Total Con Est  $1,271 WIM
Project Rpt 11/24/2008 RW Est $0
PM Robert Navarro Ph# (559) 243-3470 Agreements RIP e Local  Other
. Type Agency Name Date Capt $0 $0 $0 $0
DM Shahin Mansour Ph# (559) 230-3114 Supt $0 $0 $0 $0
EM Scott Smith Ph# (559) 445-6172 .
CM Raaid Abouzedan Phase Completion
Phi# (559) 243-3598 PAED % RW % PSE % Con 85 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 8/1/2010 10/18/2010 12/14/2010 1/13/2010 5/1/2011 7/1/2011 12/1/2011
Current 6/27/2011 A 9/12/2011 A 2/27/2012 A 4/13/2012 A 9/29/2014 A 11/3/2015 T 7/1/2016 T

Project Comments
As of 3/4/2016. Project in Closeout. On schedule for M800 7/1/2016.
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274 EA Phase County-Route-Postmile

10-41482_ 1 MER - 99

Location Description

IN MERCED COUNTY IN AND NEAR

Caltrans Central Region
Project Closeout Report

PPNO

- 244/R25.8  5479Y

Work Description

ATWATER FROM 0.7 MILE NORTH OF

Project Name

ATWATER HIGHWAY

PLANTING

HIGHWAY PLANTING AND IRRIGATION

ATWATER OVERHEAD TO 0.7 MILE SOUTH
OF ARENA WAY
Project Documents Cur Est Est Date

EnvStat ND Act 3/8/2002 Str Est $0

Env Eed FI Act  2/26/2002 Dist Est $1,300 11/4/2008

PID Appr 7/11/1991 Total Con Est  $1,300

Project Rpt 2/26/2010 RWEst  $877  12/16/2003

PM Sinaren Pheng Ph# (209) 948-7972 Agreements
Type Agency Name

DM Brad Cole Ph# (559) 230-3134 RR  UNION PACIFIC

EM Scott Smith
CM Greg Berry

Ph# (559) 445-6172
Ph# (916) 657-5381

COP HOUSING AUTHORITY

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 4/4/2011

Current 4/1/2011 A 9/12/2011 A 11/9/2011 A 11/22/2011 A

Project Comments

275 EA Phase County-Route-Postmile
10-0v870_ 1 SJ - 99 - 29.0/30.7

Location Description

IN SAN JOAQUIN COUNTY IN LODI ON
STATE ROUT 99 FROM 0.5 MILE NORTH OF
HARNEY LANE TO EAST PINE STREET

PPNO
0294

Work Description

Project Name
SJ 99 CAPM

Project Phase

CLOSEOUT

ROW Info

Parcels 4
Utilities 0

Date

Contract
Acceptance
M600

10/29/2015 A

Project Phase
CLOSEOUT

PANEL REPLACEMENT, GRIND, OVERLAY ROW Info

Project Documents Cur Est Est Date
EnvStat CE Act 11/19/2010 Str Est $0
EnvFed EX Act 11/19/2010 DistEst $2,504  5/6/2011
PID Appr 1/4/2011 Total Con Est  $2,504
Project Rpt 1/4/2011 RW Est $0
PM Grace Magsayo Ph# (209) 948-7976 Agreements
Type Agency Name
DM Jose Huerta Ph# (209) 948-7902
EM Janet Bailey Ph#
CM  Paul Elliott Ph# (209) 948-7079
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 6/15/2011 8/10/2011 11/1/2011 11/15/2011
Current 6/17/2011 A 9/19/2011 A 11/17/2011 A 1/9/2012 A

Project Comments
12/29/15: Final Voucher submitted
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Parcels 0
Utilities 0

Date

Contract
Acceptance
M600

10/30/2012
12/30/2012 A

Status Date 3/9/2016

Program Information

Delivery APL
PRSM Yes Plan Yes _E Yes
Program Status Doc Yr
STIP Programmed 1998

Prog Cod Prog FY Const$$ RW $$
025.700 2011 $880 $0
Funds Req Date  CTC Vote Date

Component Funding
P
RIP P Local Other
Capt $0 $880 $0 $0
Supt $0 $350 $0 $0
Phase Completion
PAED % RW % PSE % Con 75 %
Final End
Report Project
M700 M800

[ 1

10/3/2016 T 12/1/2016 T

Program Information

Delivery

APL

PRSM Yes Plan Yes _E Yes
Program Status Doc Yr
SHOPP Programmed 2010A

Prog Cod Prog FY Const$$ RW $$
201.121 2011  $2,504 $1
Funds Req Date  CTC Vote Date

Component Funding
SHOPP Accel
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED % RW % PSE % Con 100 %
Final End
Report Project
M700 M800
7/31/2013 12/30/2013

11/30/2016 T 12/30/2016 T
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276 EA Phase County-Route-Postmile
10-30016_ 1 SJ - 205 - R3.0/R13.6

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR
TRACY AT VARIOUS LOCATIONS

Caltrans Central Region
Project Closeout Report

PPNO Project Name

7965B TRACY WIDENING STAGE Il &

Work Description

WIDEN FREEWAY AND BRIDGES,
REHABILITATE PAVEMENT

Project Documents CurEst  EstDate
EnvStat ND Act 6/28/2004 StrEst $21,682 11/1/2004
EnvEed FI Act  6/29/2004 Dist Est $69,995 11/1/2004
PID Appr 11/25/1991 Total Con Est $91,677
Project Rpt 6/28/2004 RWEst $320  3/18/2003
PM Sam Sherman Ph# (209) 948-7889 Agreements

Type Agency Name
DM Jose Huerta Ph# (209) 948-7902 RR  UNION PAC CPUC
EM Scott Smith Ph# (559) 445-6172 COP SJCOG
CM Pam Marquez Ph# (209) 599-8576 COP  SJRRC

COP CITY OF TRACY
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan I:I
Approved 6/27/2005 11/14/2005 4/12/2006
Current

Project Comments
03.02.16: Same status as before.

11/24/15: Closeout completion pending environmental work.

277 EA Phase County-Route-Postmile
10-26444 1 AMA - 88 -0.0/55

Location Description

IN AMADOR COUNTY ABOUT 7 MILES EAST
OF CLEMENTS FROM SAN JOAQUIN
COUNTY LINE TO 0.1 MILE WEST OF RTE
124

PPNO
2300

Project Name
JACKSON VALLEY REHAB

Work Description
ROADWAY REHABILITATION

Project Documents Cur Est Est Date

EnvStat ND Act 1/18/2002 Str Est $0

EnvFed EX Act 1/18/2002 Dist Est $15,618  10/20/2011

PID Appr 7/3/1999 Total Con Est $15,618

Project Rpt 3/14/2008 RW Est $1,251  4/12/2013

PM Jes Padda Ph# (209) 948-7765 Agreements
. Type Agency Name

DM Nomer Gutierrez Ph# (209) 948-7079 COP ACTC

EM Janet Bailey Ph#

CM  Alfred Blum Ph# (209) 333-6922

XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 9/26/2011 1/31/2012 4/11/2012 4/25/2012

Current 10/21/2011 A 1/30/2012 A 4/10/2012 A 5/15/2012 A

Project Comments

Status Date 3/9/2016

Project Phase Program Information

CLOSEOUT Delivery APL
PRSM Yes Plan No List Yes
Doc Yr
ROWInfo ~ Drodram Status 2ec
STIP Programmed 1998
Eilrlzilz 2 Prog Cod Prog FY Const$$ RW $$
025.700 2011 161,004  $552
Funds Req Date  CTC Vote Date
5/30/2008 7/24/2008
Component Funding
RIP,IIP,TCRP
RIP P Local Other
Date Capt $28,394  $41,485  $66,677  $25,000
6/16/2005 Supt  $5,384 $5,921 $0 $0
Phase Completion
PAED % RW 50 % PSE % Con 50 %
10/21/2003
Contract Final End
Acceptance Report Project
M600 M700 M800
7/1/2010 7/1/2011 9/1/2011

5/30/2016 T 7/15/2016 T

Project Phase
CLOSEOUT

Program Information

Delivery

APL

PRSM Yes Plan Yes _@ Yes
Doc Yr
ROW info ~ brodram Status e
SHOPP Programmed 2000A
E?Ir.:.els 264 Prog Cod Prog FY Const$$ RW $$
ries 201120 2012 $18590  $3,941
Funds Req Date = CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
9/13/2013 Supt $0 $0 $0 $0
Phase Completion
PAED % RW 78 % PSE % Con 95 %
Contract Final End
Acceptance Report Project
M600 M700 M800
2/8/2016
11/17/2014 12/7/2015 2/8/2016
4/30/2014 A 7/5/2016 T 1/10/2018 T

11/23/15 In close-out. Utility easement work pending. 8/28/15 PCR for high support costs archived in 15/16. 7/27/15: M600 on 04/30/14. Environmental mitigation payment

needs to be processed.
5/1/15:
3/3/16- M600 on 04/30/14. PCR for high support
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278 EA Phase County-Route-Postmile
10-41570_ 1 MER - 99 -4.6/R12.7

Location Description

IN MERCED COUNTY NEAR MERCED ON
STATE ROUTE 99 FROM BUCHANAN
HOLLOW ROAD TO 0.3 MILE SOUTH OF
CHILDS AVE.

Project Documents
EnvStat ER Act 6/30/2006
EnvFed FlI  Act 6/30/2006
PID Appr 2/2/1999
Project Rpt 6/30/2006

PM Sinaren Pheng

Caltrans Central Region
Project Closeout Report

PPNO
5414

Work Description

Project Name
ARBOLEDA DRIVE FREEWAY

CONSTRUCT FREEWAY AND

INTERCHANGE

Cur Est

Est Date

Str Est  $21,463
Dist Est $92,637
Total Con Est 114,100
RW Est $19,244

Ph# (209) 948-7972

Type

DM Roberto Banda Ph# (559) 243-3526 FWY
EM Scott Smith Ph# (559) 445-6172 Fwy
CM  Steve Sakata Ph# (559) 287-3116
XPM Milestones RTL HQ Contract

M460 Advertise Award
Delivery M480 M495
Plan I:I
Approved 1/1/2010 2/1/2010 5/18/2010
Current 5/25/2011 A 1/17/2012 A 4/6/2012 A

Project Comments

279 EA Phase County-Route-Postmile

10-0E490_ 1 SJ -5 -22.0/23.6

Location Description

ON INTERSTATE 5, IN STOCKTON, IN SJ
COUNTY FROM 0.6 KM SOUTH OF FRENCH
CAMP RD INTERCHANGE TO 3.1KM NORTH
OF FRENCH CAMP RD INTERCHANGE

PPNO
7239

11/4/2008
2/9/2010

3/13/2006

Agreements
Agency Name
MERCED COUNTY

FMA - MER CO

Appr Const
Contract
M500

6/1/2010
5/14/2012 A

Project Name
FRENCH CAMP/SPERRY

ROAD

Work Description

MODIFY/RECONSTRUCT FRENCH
CAMP/SPERRY ROAD "FRENCH
CAMP/SPERRY ROAD"

Project Documents Cur Est Est Date
EnvStat CE Act 6/17/2010 StrEst $3,935  4/13/2011
EnvFed EX Act 6/17/2010 Dist Est $20,365 4/13/2011
PID Appr 3/11/2002 Total Con Est $24,300
Project Rpt 9/27/2010 RW Est $1,200  7/15/2005
PM Jes Padda Ph# (209) 948-7765 Agreements

. . Type Agency Name
DM Michael Hutchison Ph# (209) 948-3976 COP CITY OF STOCKTON
EM Scott Smith Ph# (559) 445-6172 COP FREEWAY AG COUNT
CM Manijit Singh Ph# (209) 333-6924 COP CITY OF STOCKTON
COP FREEWAY AG CITY
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 8/1/2008 9/1/2008 11/1/2008
Current 5/31/2012 A 6/8/2012 A 9/25/2012 A 12/15/2012 A

Project Comments

Project Phase

CLOSEOUT

ROW Info

Parcels 40
Utilities 6

Date
4/24/2007

Contract
Acceptance
M600

6/1/2013
5/18/2015 A

Project Phase
CLOSEOUT

ROW Info

Parcels 12
Utilities 0

Date
7/9/2007

5/13/2008

1/29/2008
Contract

Acceptance
M600

1

5/15/2015 A

Status Date 3/9/2016

Program Information

Delivery APL
PRSM Yes Plan Yes _@ Yes
Program Status Doc Yr
STIP Programmed 1998

Prog Cod Prog FY Const$$ RW $$
722.000 2012 $78,360 $23,900

Funds Req Date  CTC Vote Date

Component Funding
IIP,TCRP,99 Bond
RIP P Local Other
Capt $0 $23,900 $0 $78,360
Supt $0 $7,433 $0 $17,959

Phase Completion

PAED % RW 82 % PSE % Con 95 %
Final End
Report Project
M700 M800
2/1/2014 8/1/2014

3/31/2016 T 12/30/2016 T

Program Information

Delivery

APL

PRSM Yes Plan E Yes
Program Status Doc Yr
Local Active 2006A

Prog Cod Prog FY Const$$ RW $$
400.100 2012 $33,199 $12,623

Funds Req Date = CTC Vote Date

Component Funding
Measure,Oversight
RIP P Local Other
Capt $0 $0 $30,458  $15,364
Supt $0 $0 $5,001 $2,235

Phase Completion

PAED % RW 73 % PSE 100 % Con 85 %
Final End
Report Project
M700 M800

[ 1

1/31/2017 T 12/31/2018 T

11/23/15: R/W Surveys reviewing mapping for Record of Surveys. City to looking for funds for excess parcel work. COOP needed to complete this work.
5/1/15: Oversight project. Ribbon cutting on 10/20/14. M600 target 3/30/15. Punch-list items pending.

3
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280 EA Phase County-Route-Postmile
10-0E611_ 1 SJ - 99 -49/14.2

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR
MANTECA FROM AUSTIN ROAD
OVERCROSSING TO 0.4 MILE SOUTH OF
ARCH ROAD UNDERCROSSING

Caltrans Central Region
Project Closeout Report

PPNO
7634A

Project Name
MANTECA WIDENING -

MAINLINE PHASE 1

Work Description

WIDEN EXISTING FREEWAY WITH HMA

Project Documents Cur Est Est Date

Env Stat Act Str Est $0
Env Fed Act Dist Est $45,000  1/19/2011
PID Appr 12/19/2006 Total Con Est $45,000
Project Rpt 12/29/2010 RW Est $0
PM Jes Padda Ph# (209) 948-7765 Agreements

. ) Type Agency Name
DM Michael Hutchison Ph# (209) 948-3976 COP  SJCOG 10-381 A-2
EM Scott Smith Ph# (559) 445-6172
CM Pam Marquez Ph# (209) 599-8576
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan I:I
Approved
Current 12/7/2011 A 1/9/2012 A 3/27/2012 A 4/19/2012 A

Project Comments

11/24/15: Ribbon Cutting ceremony held on 7/15/15. Project is in closeout.

281 EA Phase County-Route-Postmile
10-0E612_ 1 SJ - 99

Location Description

IN MANTECA, ON ROUTE 99 FROM 1.4 MILE

NORTH OF LATHROP ROAD TO 0.4 MILE
NORTH OF ARCH ROAD

- 10.6/15.0

PPNO

Project Name

7634B MANTECA WIDENING PHASE
2 - FRENCH CAMP

Work Description

FRENCH CAMP INTERCHANGE (PHASE 2)

Project Documents Cur Est Est Date
Env Stat Act Str Est $0
Env Fed Act Dist Est $59,290  7/14/2011
PID Appr 12/19/2006 Total Con Est $59,290
Project Rpt 12/29/2010 RWEst  $825  4/4/2013
PM Jes Padda Ph# (209) 948-7765 Agreements
. . Type Agency Name
DM Michael Hutchison Ph# (209) 948-3976 FWY FMA-SJCO
EM Scott Smith Ph# (559) 445-6172 COP SJCOG 10-382 A-1
CM Pam Marquez Ph# (209) 599-8576
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved
Current 1/13/2012 A 2/21/2012 A 6/27/2012 A 7/20/2012 A

Project Comments
11/23/15: CCA achieved 10/12/15.
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Project Phase
CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date
8/15/2013

Contract
Acceptance
M600

]

1/7/2015 A

Project Phase
CLOSEOUT

ROW Info

Parcels 4
Utilities 0

Date

8/15/2013

Contract
Acceptance
M600

10/12/2015 A

Status Date 3/9/2016

Program Information

Delivery APL
PRSM Yes Plan Yes _@ Yes
Program Status Doc Yr
STIP Programmed 2010A

Prog Cod Prog FY Const$$ RW $$
722.000 2012 $31,644 $0
Funds Req Date = CTC Vote Date

Component Funding
99 Bond,Measure
RIP P Local Other
Capt $0 $0 $0 $31,644
Supt $0 $0 $5,456 $5,000

Phase Completion

PAED % RW 100 % PSE % Con 90 %
Final End
Report Project
M700 M800
12/16/2015
3/1/2016 T

Program Information

Delivery

APL

PRSM Yes Plan Yes _@ Yes
Program Status Doc Yr
STIP Programmed 2010A

Prog Cod Prog FY Const$$ RW $$
722.000 2012 $31,543  $1,410
Funds Req Date  CTC Vote Date

Component Funding
99 Bond,Measure
RIP P Local Other
Capt $0 $0 $0 $32,953
Supt $0 $0 $5,697 $7,800

Phase Completion

PAED % RW 67 % PSE 100 % Con 30 %
Final End
Report Project
M700 M800
1/15/2016
6/1/2017 T
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Status Date 3/9/2016

282 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0A872_ 1 STA - 219 -29/4.9 9940C 219 4-LANE WIDENING CLOSEOUT Delivery APL
PHASE I PRSMYes plan  YeS i YeS
Location Description Work Description ROW Info Program Status Doc Yr
IN STANISLAUS COUNTY NEAR MODESTO ~ WIDEN TO 4 LANES T STIP Programmed  2006A
ON ROUTE 219 FROM 0.4 KM EAST OF Parcels 60
DALE ROAD TO ROUTE 108 AND ON ROUTE Utilities 5 Prog Cod ProgFY Const$$ RW $$
108 FROM 0.7 KM NORTH OF BANGS 075.600 2012 $17,612 $15,150
Project Documents Cur Est Est Date Funds Req Date  CTC Vote Date
EnvStat ND Act 5/13/2004 Str Est $0
EnvEed FI Act 5/13/2004 Dist Est $17,612 6/22/2015 Component Fundin
PID Appr 10/17/1997 Total Con Est $17,612 RIP,CMIA,Demo
Project Rpt 3/20/2009 RW Est $19,604  11/6/2015
PM Sinarath Pheng Ph# (209) 948-3612 Agreements RIP e Local  Other
Type Agency Name Date Capt  $15,041 $0 $0 $17,721
DM Jose Huerta Ph# (209) 948-7902 COP STANCOG 12/5/2008 Supt  $8,372 $0 $0 $1,528
EM Scott Smith Ph# (559) 445-6172 COP STANCOG 1/28/2009 )
cM  Pam Marauez Phase Completion
q Phi# (209) 599-8576 PAED % RW 95 % PSE 100 % Con 75 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan [ 1
Approved 4/1/2009 8/1/2009 10/1/2009 12/1/2009 12/1/2011 2/2/2012 3/2/2012
Current 6/30/2010 A 3/15/2012 A 8/30/2012 A 9/18/2012 A 10/30/2015 A 12/29/2017 T 12/28/2018 T

Project Comments

3/4/16: Project is in the closeout phase. The following are pending: (1) Trial for DarrellGCOs Mini Storage, originally scheduled for Feb-2016, has been postponed to October
2016. Settlement amount is unknown at this time. (2) The R/W component (supp

283 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0T800_ 1 AMA - 12 - 0.0 0267 SR 12/49 ADA CURB RAMPS CLOSEOUT Delivery
- PRSM Yes  “pian Yes —'E‘.PL Yes
-—an List
Location Description Work Description ROW Inf Program Status Doc Yr
IN AMADOR, CALAVERAS AND TUOLUMNE INSTALL ADA CURB RAMPS RV Info
SHOPP Programmed 2010A
COUNTIES AT VARIOUS LOCATIONS Parcels 5
Utilities 4 Prog Cod Prog FY Const$$ RW $$
Hnu
CurEst  EstDat 201.361 2013 $782 $23
Project Documents ur s St Dale Funds Req Date  CTC Vote Date
EnvStat CE Act 2/26/2010 Str Est $0
EnvFed EX Act 2/26/2010 Dist Est $146 5/18/2012 Component Fundin
PID Appr 6/28/2012 Total Con Est $146 ADA
Project Rpt 6/28/2012 RWEst  $22  8/27/2009
PM Grace Magsayo Ph# (209) 948-7976 Agreements RIP e Local  Other
. Type Agency Name Date Capt $0 $0 $0 $0
DM Nicholas Chan Ph# (559) 230-3126 Supt $0 $0 $0 $0
EM Janet Bailey Ph# ]
CM  Affred Blum Phase Completion
Phi# (209) 333-6922 PAED % RW % PSE 100 % Con 80 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 4/2/2012 4/27/2012 6/25/2012 7/9/2012 7/9/2013 7/9/2014 9/9/2014
Current 4/16/2012 A 3/26/2013 A 6/1/2013 A 1/13/2014 A 5/31/2016 T 7/1/2016 T

Project Comments
2/27/2015: This project is not showing in the closeout status database. Working with CR to determine if it has finaled or needs to be added to the closeout status.

March 09, 2016 143



Caltrans Central Region
Project Closeout Report

[«.Eﬁ’
4

Status Date 3/9/2016

284 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-3A66U_ 1 MER - 140 -36.5/37.6 BRADLEY OVERHEAD CLOSEOUT Delivery
B PRSM Yes Yes —A.PL Yes
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED COUNTY IN MERCED ON REPLACE BRIDGE AND WIDEN ROADWAY S2YNI0 SHOPP Programmed 2000
STATE ROUTE 140 FROM MARTHELLA Parcels 0
AVENUE TO 0.2 MILE EAST OF SANTA FE Utilities 0 Prog Cod ProgFY Const$$ RW $$
AVENUE £ EstD 075.600 2013 $10,303  $3,692
Project Documents Cur Est st Date Funds Req Date  CTC Vote Date
EnvStat ER Act Str Est $0 10/15/2009
EnvFed Fl  Act Dist Est $50,822  6/12/2008 Component Fundin
PID Appr Total Con Est $50,822 RIP
Project Rpt 4/28/2006 RWEst $229  9/25/2013
PM Sinaren Pheng Ph# (209) 948-7972 Agreements RIP e Local  Other
Type Agency Name Date Capt  $13,995 $0 $0 $0
DM  Sanku Mohan Ph# (559) 243-3581 RR  BNSF Supt  $5,371 $0 $0 $0
EM Ph# COP CITY OF MERCED 3/20/2008 )
CM  Steve Sakata COP MERCED COUNTY 7/31/2007 Phase Completion
Ph# (559) 287-3116 PAED % RW 10 % PSE % Con 3 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Approved
Current 6/1/2010 A 10/11/2010 A 10/26/2010 A 9/23/2014 A 5/12/2015 A 2/15/2019 T

Project Comments
03/04/16: Closeout process is 30% complete and the end project target date is 2/15/2019.

285 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0T160_ 1 SJ - 26 -18.5/19.0 0264 SANDSTONE CREEK CURVE CLOSEOUT Delivery APL
CORRECTION PRSMYes ‘pjan Y€ |5 €S
Location Description Work Description ROW Inf Program Status Doc Yr
IN SAN JOAQUIN COUNTY EAST OF LINDEN  REALIGN TWO NONSTANDARD R0 opp Programmed  2008A
ON STATE ROUTE 26 FROM 0.3 MILE WEST ~ HORIZONTAL REVERSING CURVES AND  parcels 4
OF SANDSTONE CREEK BRIDGE TO REPLACE SANDSTONE CREEK BRIDGE | juiioc 1 Prog Cod Prog FY Const$$ RW $$
SHELLY ROAD 201.010 2013 $2,789 $831
Project Documents Cur Est Est Date Funds Req Date = CTC Vote Date
EnvStat ND Act 1/20/2012 Str Est $0
EnvFed CE Act DistEst $2,918  1/23/2012 Component Fundin
PID Appr 10/7/2009 Total Con Est  $2,918
Project Rpt 1/23/2012 RWEst $230 10/18/2011
PM  Arvinder Bajwa Ph# (209) 948-7988 Agreements RIP P Local  Other
. . Type Agency Name Date Capt $0 $0 $0 $0
DM Michael Hutchison Ph# (209) 948-3976 Supt $0 $0 $0 $0
EM  Scott Smith Ph# (559) 445-6172 .
CM  Kewal Virk Phase Completion
Phi# (559) 675-5272 PAED % RW 85 % PSE 100 % Con 50 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 11/15/2012 3/4/2013 5/8/2013 5/22/2013 5/22/2014 4/22/2015 5/22/2015
Current 5/21/2013 A 6/24/2013 A 10/2/2013 A 10/17/2013 A 9/5/2014 A 4/29/2015 A 1/31/2017 T

Project Comments

11/19/15 On schedule

9/4/15 M800 scheduled for 11/2/2015

2/3/15 1.M600 achieved 9/5/2014 2.M800 scheduled for 11/2/2015
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Status Date 3/9/2016

286 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-34042_ 1 TUO - 108 - R4.0/R6.0 0021B EAST SONORA BYPASS CLOSEOUT Delivery APL
STAGE II PRSMYes ‘pjan Y€ |5 €S
Location Description Work Description ROW Inf Program Status Doc Yr
IN TUOLUMNE COUNTY NEAR SONORA ON  CONSTRUCT TWO-LANE EXPRESSWAY ~ ROW Info sSTIP Programmed 2000
STATE ROUTE 108 FROM 0.3 MILE WEST ON NEW ALIGNMENT AND CONSTRUCT
Parcels 29
OF PEACEFUL OAK ROAD TO VIA ESTE NEW INTERCHANGE Utilities 5 Prog Cod Prog FY Const$$ RW $$
ROAD 721.000 2013 $26,974 $11,978
Project Documents Cur Est Est Date Funds Req Date  CTC Vote Date
EnvStat ER Act 3/20/2008 StrEst $9,698  7/13/2009
EnvFed ES Act 3/20/2008 Dist Est $32,060 5/17/2010 Component Fundin
PID Appr 7/16/1999 Total Con Est $41,758 RIP,IIP,CMIA,STIP
Project Rpt 11/3/2009 RW Est $14,872  4/5/2007 Aug
PM  Arvinder Bajwa Ph# (209) 948-7988 Agreements RIP e Local  Other
Type Agency Name Date Capt  $7,583 $4,809 $0 $26,560
DM Kal Daher Ph# (559) 230-3130 COP TCTC 7/17/2008 Supt $3481  $2,656 $0 $8,303
EM Scott Smith Ph# (559) 445-6172 COP TUOLUMNE COUNTY )
cM  Paul Elliott Phase Completion
Phi# (209) 948-7079 PAED % RW 83 % PSE % Con 95 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan I:I
Approved 11/1/2009 1/1/2010 3/18/2010 4/1/2010 4/1/2012 1/1/2013 1/1/2014
Current 5/13/2010 A 8/15/2011 A 12/16/2011 A 1/24/2012 A 1/10/2014 A 12/31/2019 T
Project Comments
11/24/15: Project in closeout.
287 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0F740_ 1 MER -5 - 175 0033 LOS BANOS I-5 & 152 GIRDER CLOSEOUT Delivery APL
RETROFIT PRSMYes ‘pjan Y€ |5 €S
Location Description Work Description ROW Inf Program Status Doc Yr
IN MERCED COUNTY NEAR LOS BANOS AT GIRDER DIAPHRAGM RETROFIT R~ nio
SHOPP Programmed 2010A
THE ROUTE 5/152 SEPARATION Parcels 0
Utilities 0 Prog Cod Prog FY Const$$ RW $$
iliti
CurEst  EstDat 201.110 2014  $3,500 $0
Project Documents ur s St Dale Funds Req Date  CTC Vote Date
EnvStat CE Act 6/27/2012 Str Est $0
EnvFed EX Act 6/27/2012 Dist Est $2,321 2/25/2014 Component Fundin
PID Appr 9/12/2012 Total Con Est  $2,321
Project Rpt 9/12/2012 RW Est $0
PM Jes Padda Ph# (209) 948-7765 Agreements RIP e Local  Other
. Type Agency Name Date Capt $0 $0 $0 $0
DM Nomer Gutierrez Ph# (209) 948-7079 Supt $0 $0 $0 $0
EM Janet Bailey Ph# ]
CM Steve Sakata Phase Completion
Phi# (559) 287-3116 PAED 100 % RW % PSE 100 % Con 50 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan — -
Approved 1/15/2014 4/14/2014 6/11/2014 6/25/2014 2/1/2016 2/1/2017 3/1/2017
Current 1/15/2014 A 4/14/2014 A 6/19/2014 A 7/17/2014 A 4/20/2015 A 3/31/2016 T 4/29/2016 T

Project Comments

8/28/15: In closeout; 7/27/15: On schedule.
5/1/15: Construction complete. In close-out.
3/3/16- On schedule. Close-out
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288 EA Phase County-Route-Postmile PPNO Project Name Project Phase
10-38151_ 1 MER - 165 - 26.7/30.0 5917A Stevinson Rehab CLOSEOUT
Location Description Work Description
IN MERCED COUNTY NEAR STEVINSON ON  AC OVERLAY, DIGOUTS, INTERSECTION ~ROW Info
ROUTE 140 AT ROUTE 165 INTERSECTION IMPROVEMENTS & SHOULDER Parcels 31
AND ON ROUTE 165 FROM ROUTE 140 TO WIDENING Utilities 4
0.2 MILE SOUTH OF WESTSIDE BLVD.
Project Documents Cur Est Est Date
EnvStat CE Act 3/28/2013 Str Est $0
EnvFed EX Act 3/28/2013 DistEst $4,836  8/8/2013
PID Appr 8/29/2013 Total Con Est  $4,836
Project Rpt 8/29/2013 RW Est $3,592  6/19/2013
PM Sam Sherman Ph# (209) 948-7889 Agreements
Type Agency Name Date
DM Abdul Baker Ph# (559) 243-8037
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM Milestones RTL HQ Contract Appr Const Contract
M460 Advertise Award Contract Acceptance
Delivery M480 M495 M500 M600
Plan 1 1]
Approved
Current 9/20/2013 A 1/13/2014 A 3/18/2014 A 4/4/2014 A 1/21/2015 A

Project Comments

03.02.16: Same status as before. Closeout.
11/20/15: In Closeout; preparing PCR for const. support over 120% (123%)

9/3/15: Project in closeout; CCA'd 1/21/15.

289 EA Phase County-Route-Postmile PPNO Project Name Project Phase
10-0W690_ 1 SJ -4 - 0.0 0346 SJ Bridge Maintenance CLOSEOUT
Location Description Work Description

ROW Info

ON VARIOUS STATE ROUTES AT THIRTEEN
(13) BRIDGES IN SAN JOAQUIN COUNTY AT
VARIOUS LOCATIONS

REPLACE JOINT SEALS, BEARING PADS
REPLACE JOINT SEALS, BEARING PADS  parcels 0
AND TREAT BRIDGE DECKS

Utilites 0
Project Documents CurEst  EstDate
EnvStat CE Act StrEst  $2,708
EnvFed EX Act Dist Est $338
PID Appr 7/27/12011 Total Con Est  $3,046
PM Mike Cook Ph# (209) 470-2909 Agreements
. s Type Agency Name Date
DM Alvin Mangindin Ph# (209) 948-7300
EM Janet Bailey Ph#
CM  Greg Berry Ph# (916) 657-5381
XPM Milestones RTL HQ Contract Appr Const Contract
M460 Advertise Award Contract Acceptance
Delivery M480 M495 M500 M600
Plan L1
Approved 3/13/2014 4/14/2014 6/9/2014 71712014 12/31/2014
Current 3/28/2014 A 6/23/2014 A 8/15/2014 A 9/8/2014 A 8/21/2015 A

Project Comments
3/1/16 - CCA was 8/21/15..
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Status Date 3/9/2016

Program Information

Delivery APL
PRSM Yes Plan Yes _@ Yes
Program Status Doc Yr
SHOPP Programmed 2012

Prog Cod Prog FY Const$$ RW $$
201.120 2014 $5,027  $4,087
Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED % RW 39 % PSE 100 % Con 95 %
Final End
Report Project
M700 M800
3/2/2016
4/1/2016 T 12/30/2016 T

Program Information

Delivery

APL

PRSM Yes Plan Yes _@ Yes
Program Status Doc Yr
SHOPP Programmed 2012

Prog Cod Prog FY Const$$ RW $$
201.119 2014  $3,047 $0
Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED 100 % RW 95 % PSE 100 % Con 95 %
Final End
Report Project
M700 M800
4/30/2015 12/31/2015

12/31/2016 T 12/31/2018 T



ot

290 EA Phase County-Route-Postmile
10-0T820_ 1 SJ - 0.0

-5

Location Description

ON ROUTES 4, 5, 12 AND 26 AT VARIOUS
LOCATIONS IN SAN JOAQUIN COUNTY

Caltrans Central Region
Project Closeout Report

PPNO
0266

Project Name
SJ ADA Curb Ramps

Work Description
CONSTRUCT ADA CURB RAMPS

Project Documents CurEst  EstDate

EnvStat CE Act 1/6/2011 Str Est $0
EnvFed EX Act 1/6/2011 Dist Est $624 4/23/2014
PID Appr 1/15/2014 Total Con Est  $624
Project Rpt 1/15/2014 RWEst  $13  9/22/2010
PM Sam Sherman Ph# (209) 948-7889 Agreements

. Type Agency Name
DM Shahin Mansour Ph# (559) 230-3114
EM Janet Bailey Ph#
CM Kewal Virk Ph# (559) 675-5272
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan I:I
Approved 6/1/2014 7/1/2014 9/1/2014 9/20/2014
Current 4/16/2014 A 71282014 A 9/24/2014 A 10/13/2014 A

Project Comments

03.02.16: Same status as before. Closeout.
11/20/15: In Closeout

9/3/15: Project CCA'd on 7/27/15; in closeout.

291 EA Phase County-Route-Postmile PPNO Project Name

10-1C020_ 1 SJ -12

Location Description

IN SAN JOAQUIN COUNTY AT TERMINOUS

- R4.4 3031 LITTLE POTATO SLOUGH

BRIDGE REHAB

Work Description
BRIDGE REHAB - BEARING PAD

AT LITTLE POTATO SLOUGH BRIDGE REPLACEMENT
Project Documents Cur Est Est Date

EnvStat CE Act 11/20/2013 Str Est $0

EnvFed EX Act 11/20/2013 DistEst $1,644  1/27/2014

PID Appr Total Con Est  $1,644

Project Rpt 12/19/2013 RW Est $0

PM Sam Sherman Ph# (209) 948-7889 Agreements

Type Agency Name

DM Ph#

EM Janet Bailey Ph#

CM  Greg Berry Ph# (916) 657-5381

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved

Current 1/27/2014 A 5/12/2014 A 7/16/2014 A 7/31/2014 A

Project Comments
03.02.16: Same status as before.

Project Phase
CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date

Contract
Acceptance
M600

10/1/2015
7/27/2015 A

Project Phase
CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date

Contract
Acceptance
M600

10/19/2015 A

Status Date 3/9/2016

Program Information

Delivery APL
PRSM Yes  pjan Yes _E Yes
Program Status Doc Yr
SHOPP Programmed 2010A
Prog Cod Prog FY Const$$ RW $$
201.361 2014 $1,106 $15
Funds Req Date  CTC Vote Date
Component Funding
ADA
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW 1 % PSE 100 % Con 95 %
Final End
Report Project
M700 M800
1/2/2016 12/1/2016
2/2/2016 T 2/2/2017 T
Program Information
Delivery APL
PRSM Yes  pjan Yes _E Yes
Program Status Doc Yr
SHOPP Programmed 2012A
Prog Cod Prog FY Const$$ RW $$
201.110 2014  $2,000 $0
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 95 %
Final End
Report Project
M700 M800
4/1/2016 T 6/30/2016 T

11/20/15: Project Terminated 11/5/15; CCA'd on 10/19/15; Dist has initiated followup project to complete unfinished work; Need diff strategy for temp struct support.

9/3/15: Rcvd revised ACOE 404 permit 6/24/15;
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292 EA Phase County-Route-Postmile
10-0A830_ 1 SJ - 88 -6.1/8.9

Location Description

IN SAN JOAQUIN COUNTY NEAR
WATERLOO AT VARIOUS LOCATIONS
FROM CALAVERAS RIVER BRIDGE TO
BEAR CREEK BRIDGE

Caltrans Central Region
Project Closeout Report

PPNO
7550

Project Name
LOCKEFORD BRIDGE RAIL

Work Description

UPGRADE BRIDGE APPROACH
GUARDRAIL AND EXTEND CULVERTS 4
LOC.

Project Documents Cur Est Est Date

EnvStat CE Act 6/28/2000 Str Est $0
EnvFed EX Act 6/28/2000 DistEst $1,324  2/8/2013
PID Appr 7/28/1997 Total Con Est  $1,324
Project Rpt 3/27/2013 RWEst $127  10/12/2007
PM Mike Cook Ph# (209) 470-2909 Agreements

) Type Agency Name
DM Caroline Reyes Ph# (209) 948-7761
EM Janet Bailey Ph#
CM Greg Berry Ph# (916) 657-5381
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan I:I
Approved 1/1/2014 4/21/2014 6/25/2014 719/2014
Current 6/2/2014 A 9/22/2014 A 12/8/2014 A 1/9/2015 A

Project Comments

Project Phase
CLOSEOUT

ROW Info

Parcels 7
Utilities 5

Date

Contract
Acceptance
M600

10/1/2015
1/1/2015
10/31/2015 A

Status Date 3/9/2016

Program Information

Delivery APL
PRSM Yes Plan Yes _@ Yes
Program Status Doc Yr
SHOPP Programmed 2010A

Prog Cod Prog FY Const$$ RW $$
201.015 2014  $1,391  $100
Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED % RW 95 % PSE 100 % Con 90 %
Final End
Report Project
M700 M800
6/1/2015 9/1/2015

12/15/2016 T 12/15/2018 T

3/1/16 - CCA actual 10/31/15. There are claims. Imported borrow placed along a levee meets CT specifications but does not meet CVFPB permit requirements. Responsibility for
payment of imported borrow that was replaced remains to be resolved.

293 EA Phase County-Route-Postmile
10-0v680_ 1 STA - 120 -6.1/11.3

Location Description

IN STANISLAS COUNTY IN AND NEAR
OAKDALE ON STATE ROUTE 120 FROM
MAAG ROAD TO 0.1 MILE WEST OF
LANCASTER ROAD

PPNO
0341

Project Name
SR-120 MAAG ROAD CAPM

Work Description

DIGOUT AND REPAIR LOCALIZED
FAILURES AND PLACE RUBBERIZED
ASPHALT CONCRETE OVERLAY

Project Documents Cur Est Est Date

EnvStat CE Act 8/18/2011 Str Est $0
EnvFed EX Act 8/18/2011 Dist Est $4,997 1/27/2014
PID Appr 9/12/2011 Total Con Est  $4,997
Project Rpt 9/12/2011 RW Est $0
PM Arvinder Bajwa Ph# (209) 948-7988 Agreements

. . Type Agency Name
DM Michael Hutchison Ph# (209) 948-3976
EM Janet Bailey Ph#
CM  Tony Cipponeri Ph# (209) 599-1940
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 1/2/2014 2/1/2014 4/1/2014 5/1/2014
Current 1/21/2014 A 4/28/2014 A 8/5/2014 A 8/21/2014 A

Project Comments

11/19/15 On schedule
9/4/15 1.M800 target date 6/30/2016
2/3/15 1.M600 achieved 1/30/2015
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Project Phase
CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date

Contract
Acceptance
M600

12/1/2014
1/30/2015 A

Program Information

Delivery

APL

PRSM Yes Plan Yes List Yes
Program Status Doc Yr
SHOPP Programmed 2012
Prog Cod Prog FY Const$$ RW $$
201.121 2014  $4,997 $0
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW 50 % PSE 100 % Con 50 %
Final End
Report Project
M700 M800
6/1/2015 12/1/2016
12/31/2015 A 7/1/2016 T
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294 EA Phase County-Route-Postmile

10-0v490_ 1 TUO - 108

Location Description

IN TUOLOMNE COUNTY NEAR SONORA AT

Caltrans Central Region
Project Closeout Report

PPNO
0334

Project Name

- R3.1 TUO 108 SLOPE PROTECTION

Work Description
STORM WATER MITIGATION

0.1 MILE EAST OF SULLIVAN CREEK
BRIDGE AND AT 0.6 MILE WEST OF

PEACEFUL OAK ROAD

Project Documents CurEst  EstDate
EnvStat CE Act 8/26/2011 Str Est $0
EnvFed EX Act 8/26/2011 Dist Est $0
PID Appr 9/12/2011 Total Con Est $0
Project Rpt 9/12/2011 RW Est $0
PM Mike Cook Ph# (209) 470-2909 Agreements
. Type Agency Name
DM Caroline Reyes Ph# (209) 948-7761
EM Scott Smith Ph# (559) 445-6172
CM  Paul Elliott Ph# (209) 948-7079
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan I:I
Approved 1/2/2014 2/1/2014 4/1/2014 5/1/2014
Current 1/24/2014 A 7/28/2014 A 9/30/2014 A 10/8/2014 A

Proiect Comments
3/1/16 - CCA was 6/4/15. Working on closeout items.

295 EA Phase County-Route-Postmile
10-0X350_ 1 AMA - 16 - RO.0/R2.5

Location Description

IN AMADOR AND TUOLUMNE COUNTIES AT
VARIOUS LOCATIONS

PPNO
3017

Project Name
AMADOR / TUOLUMNE
RUMBLE STRIPS

Work Description

INSTALL INGROUND CENTERLINE AND
SHOULDER RUMBLE STRIPS

Project Documents Cur Est Est Date

EnvStat CE Act 12/6/2013 Str Est $0

EnvFed EX Act 12/6/2013 DistEst  $498  6/23/2014

PID Appr 6/28/2013 Total Con Est $498

Project Rpt RW Est $0

PM Grace Magsayo Ph# (209) 948-7976 Agreements

Type Agency Name

DM Jose Huerta Ph# (209) 948-7902

EM Janet Bailey Ph#

CM Alfred Blum Ph# (209) 333-6922

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved

Current 7127/12014 A 8/15/2014 A 10/8/2014 A 10/22/2014 A

Project Comments
(7.23.15) 1. Project in Close-Out Process.

(4.30.15) 1.Start Construction scheduled for 5/1/15 per 1/7/15 email. 2.CCA 6/15/15.

(3.2.15) 1. Construction schedule to begin 4/1/15.
(2/3/15) 1. Construction schedule to begin 4/1/15.
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Project Phase
CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date

Contract
Acceptance
M600

12/1/2014
6/4/2015 A

Project Phase
CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date

Contract
Acceptance
M600

1

6/5/2015 A

Status Date 3/9/2016

Program Information

Delivery APL
PRSM Yes  pjan Yes _@ Yes
Program Status Doc Yr
SHOPP Programmed 2012
Prog Cod Prog FY Const$$ RW $$
201.335 2014 $1,200 $0
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW 50 % PSE 100 % Con 50 %
Final End
Report Project
M700 M800
6/1/2015 12/1/2016
6/28/2016 T 8/12/2016 T

Program Information

Delivery

APL

PRSM Yes Plan Yes _@ Yes
Program Status Doc Yr
SHOPP Programmed 2012A

Prog Cod Prog FY Const$$ RW $$
201.010 2015 $603 $0
Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW 50 % PSE 100 % Con 60
Final End
Report Project
M700 M800

[ 1

12/7/2016 T 12/30/2016 T

%



Caltrans Central Region
Project Closeout Report

ot

Status Date 3/9/2016

296 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0Y910_ 1 MER - 59 - 23.3/33.7 3061 Merced 59 Superpave CLOSEOUT Delivery
- perp PRSM Yes Yes —A.PL Yes
Plan List
Location Description Work Description Program Status Doc Yr
IN MERCED COUNTY ON ROUTE 59 ATAND  PAVE 20.8 LANE MILES TO EXTEND THE ~ ROWInfo "/ Programmed  2014A
NEAR SNELLING FROM 0.3 MILE NORTH OF  LIFE OF THE EXISTING PAVEMENT.
Parcels 0
OAKDALE ROAD TO LA GRANGE ROAD Utilities 0 Prog Cod Prog FY Const$$ RW $$
CurEst  EstDat 201.121 2015  $2,600 $0
Project Documents ur s St Dale Funds Req Date  CTC Vote Date
EnvStat CE Act 4/19/2014 Str Est $0
EnvFed EX Act 4/19/2014 Dist Est $2,607 10/13/2014 Component Fundin
PID Appr Total Con Est  $2,607
Project Rpt RW Est $0
PM Sinarath Pheng Ph# (209) 948-3612 Agreements RIP e Local  Other
k - Type Agency Name Date Capt $0 $0 $0 $0
DM Alvin Mangindin Ph# (209) 948-7300 Supt  $0 $0 $0 $0
EM Ph# .
CM  Kewal Virk Phase Completion
Phi (559) 675-5272 PAED 100 % RW % PSE 100 % Con 50 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Approved
Current 11/25/2014 A 2/23/2015 A 5/21/2015 A 6/11/2015 A 9/14/2015 A 9/30/2018 T
Project Comments
3/4/16: Project achieved CCA on 9/14/15 and is currently in the closeout phase. 11/30/15: CCA was achieved on 9/14/15. Project is now in the closeout phase.
9/2/15:Contractor is Teichert Construction. Construction work began 7/6/16 and CCA is anticipa
297 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0Y680_ 1 SJ - 88 -15.4/194 LOCKEFORD & CLOSEOUT Delivery APL
COPPEROPOLIS RUMBLE PRSMYes ‘pjan Y€ |5 €S
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY AT CLEMENTS  INSTALL GROUND-IN CENTERLINE AND ~ ROWInfo L 0 Programmed  2014A
FROM 0.6 MILE EAST OF VIEW LANE TO 0.4 SHOULDER RUMBLE STRIPS
Parcels 0
MILE WEST OF MOKELUMNE RIVER BRIDGE Utiliies 0 Prog Cod Prog FY Const$$ RW $$
CurEst  EstDat 201.010 2015 $591 $0
Project Documents ur s St Dale Funds Req Date  CTC Vote Date
EnvStat CE Act 7/1/2014 Str Est $0
EnvFed EX Act 7/1/2014 Dist Est $288 3/17/2015 Component Fundin
PID Appr 4/3/2014 Total Con Est $288
Project Rpt 9/29/2014 RW Est $0
PM Jes Padda Ph# (209) 948-7765 Agreements RIP e Local  Other
. . Type Agency Name Date Capt $0 $0 $0 $0
DM Michael Hutchison Ph# (209) 948-3976 Supt $0 $0 $0 $0
EM Scott Smith Ph# (559) 445-6172 .
CM Grea Berr Phase Completion
9 y Phi# (916) 657-5381 PAED 100 % RW % PSE 100 % Con 50 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Pl — —
Approved
Current 3/4/2015 A 7/7/12015 A 8/5/2015 A 8/19/2015 A 10/6/2015 A 4/11/2017 T 5/26/2017 T

Project Comments

(7.27.15) 1.Advertise 7/7/15. 2.Bid Opening 7/16/15. 3.Awarded 8.26.15.
(4/30/15) 1.RTL 3/4/15. 2.Funds Request sent to Silvia 3/4/15. 3.CTC Vote 5/28/15.
(3.2.15) 1.Programming misinterpreted info spring 2014 so project will require CTC Vote, which wa

March 09, 2016 150



g’w,t Caltrans Central Region
| Project Closeout Report
298 EA Phase County-Route-Postmile

10-0X320_ 1 STA - 108 -33.1/36.1

PPNO
3019

Location Description

IN STANISLAUS AND MERCED COUNTIES
ON ROUTE 108 FROM EIGHTH STREET TO
CRANE ROAD AND ON ROUTE 165 FROM
WESTSIDE BOULEVARD TO WILLIAMS

Project Name

Riverbank/Hilmar Rumble Strips

Work Description
INSTALL RUMBLE STRIPS

Project Documents Cur Est Est Date
EnvStat CE Act 12/3/2013 Str Est $0
EnvFed EX Act 12/3/2013 DistEst $1,035  6/9/2014
PID Appr 6/20/2013 Total Con Est  $1,035
Project Rpt 1/28/2014 RW Est $0
PM Jay Haghparast Ph# (559) 243-3458 Agreements
Type Agency Name
DM Jose Huerta Ph# (209) 948-7902
EM Janet Bailey Ph#
CM Raaid Abouzedan Ph# (559) 243-3598
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan I:I
Approved 4/1/2015 6/1/2015 8/1/2015 8/15/2015
Current 6/25/2014 A 9/29/2014 A 11/20/2014 A 12/11/2014 A

Project Comments

Construction began on 5/1/15 and was completed on 6/15/15 and CCA was achieved on 6/16/15.

[Proj ID: 1012000212

PPNO
3059

299 EA Phase County-Route-Postmile
10-0X420_ 1 TUO - 49 - R8.8/12.8

Location Description
IN TUOLUMNE COUNTY AT AND NEAR

Project Name
RHMA OVERLAY

Work Description
REPAIR FAILED AREAS AND HMA

CHINESE CAMP FROM ROUTE 120 TO OVERLAY
CHICKEN RANCH ROAD
Project Documents Cur Est Est Date

EnvStat CE Act 7/24/2014 Str Est $0
EnvFed EX Act 7/24/2014 Dist Est $1,424 11/18/2014
PID Appr Total Con Est  $1,424
Project Rpt RW Est $0
PM Sinarath Pheng Ph# (209) 948-3612 Agreements

. Lo Type Agency Name
DM Alvin Mangindin Ph# (209) 948-7300
EM Ph#
CM Paul Elliott Ph# (209) 948-7079
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved
Current 1/20/2015 A 5/11/2015 A 6/25/2015 A 7/13/2015 A

Project Comments

Status Date 3/9/2016

Project Phase Program Information

CLOSEOUT Delivery APL
PRSM Yes  pjan Yes List Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2012A
Parcels 0
Utilities 0 Prog Cod Prog FY Const$$ RW $$
201.010 2015  $1,035 $0
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW 95 % PSE 100 % Con 5 %
Contract Final End
Acceptance Report Project
M600 M700 M800
12/31/2015 12/31/2016 6/30/2017

6/16/2015 A 10/17/2016 T 10/16/2017 T

Project Phase
CLOSEOUT

Program Information

Delivery

APL

PRSM Yes  “pian Yes _E Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2014A
E?Ir.:.els g Prog Cod Prog FY Const$$ RW $$
ties 201121 2015 $1,200  $0
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion
PAED 100 % RW % PSE 100 % Con 1 %

Contract Final End
Acceptance Report Project
M600 M700 M800

1

11/13/2015 A

[ 1

10/30/2017 T 10/30/2018 T

3/4/16: Project is in the closeout phase. A type C PCR was submitted for the March 2016 PCR meeting to increase construction support from $95,000 to $145,000 (+$50,000) to

complete the closeout phase.
11/30/15: CCA was achieved on 11/13/15.
9/2/15 GG
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Project Closeout Report
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Status Date 3/9/2016

300 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-1C030_ 1 TUO - 108 -20/2.0 0000 TUOLUMNE 108/49 Intersection CLOSEOUT Delivery APL
Improvements PRSMYes ‘pjan Y€ |5 €S
Location Description Work Description ROW Inf Program Status Doc Yr
INSTALL QUEUE DETECTORS IN TO IMPROVE SIGHT DISTANCE. Parcels 0
SOULSBYVILLE ROAD INTERSECTION, AND  SOULSBYVILLE ROAD: MODIFY TRAFFIC | jiuicc ¢ Prog Cod Prog FY Const$$ RW $$
IN JAMESTOWN ON STATE ROUTE 49 AT 201.010 2015 $426 $2
Project Documents Cur Est Est Date Funds Reg Date CTC Vote Date
EnvStat CE Act 3/18/2014 Str Est $0
EnvFed EX Act 5/12/2014 DistEst ~ $426  5/22/2014 Component Funding
PID Appr 5/22/2014 Total Con Est $426
Project Rpt 5/22/2014 RW Est $2  2/10/2014
PM Leo Martinez Ph# (916) 227-6246 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Jose Huerta Ph# (209) 948-7902 Supt $0 $0 $0 $0
EM Janet Bailey Ph# )
CM Paul Elliott Phase Completion
Ph# (209) 948-7079 PAED 100 % RW % PSE 100 % Con 75 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Approved
Current 9/30/2014 A 1/5/2015 A 2/18/2015 A 3/10/2015 A 7/9/2015 A 11/1/2016 T 12/9/2016 T

Project Comments

3/4/16: On schedule for end of project (EP).

301 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
10-0X300_ 1 MER - 140 - 40.7 3029 TRI-CITIES FLASHING CLOSEOUT Delivery APL
BEACONS PRSMYes ‘pjan Y€ |5 €S
Location Description Work Description . Program Status Doc Yr
IN MERCED COUNTY AND STANISLAUS INSTALL FLASHING BEACONS WITH ROWInfo "o/ Spp Programmed  2012A
COUNTY AT VARIOUS LOCATIONS WARNING SIGNS Parcels 0
Utiliies 0 Prog Cod Prog FY Const$$ RW $$
Hnt
CurEst  Est Dat 201.010 2016 $483 $58
Project Documents ur s St Dale Funds Req Date  CTC Vote Date
EnvStat CE Act 1/10/2014 Str Est $0
EnvFed EX Act 1/10/2014 Dist Est $297 7/29/2014 Component Fundin
PID Appr 10/29/2013 Total Con Est $297
Project Rpt 41312014 RWEst  $14  6/3/2013
PM Robert Navarro Ph# (559) 243-3470 Agreements RIP e Local  Other
. Type Agency Name Date Capt $0 $0 $0 $0
DM  David Sangha Ph# (559) 244-2942 supt %0 $0 $0 $0
EM Janet Bailey Ph# ]
CM Steve Sakata Phase Completion
Ph# (559) 287-3116 PAED 100 % RW 5 % PSE 100 % Con 7 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan — I -
Approved
Current 8/4/2014 A 10/6/2014 A 11/17/2014 A 12/3/2014 A 6/16/2015 A 6/30/2016 T 7/31/2017 T

Project Comments
As of 3/4/2016. CCA 6/16/2015(A). Closeout on schedule for 7/31/2017(T). PJD working on archive files.
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a"ﬁ#’ Caltrans Central Region
| Project Closeout Report
302 EA Phase County-Route-Postmile

10-0X540_ 1 SJ -5 -41.7/45.9

PPNO
3015

Location Description

IN SAN JOAQUIN COUNTY NEAR
THORNTON FROM TURNER ROAD
UNDERCROSSING TO BEAVER SLOUGH

Project Name
SJ 5 Median Barrier

Work Description
CONSTRUCT MEDIAN BARRIER

BRIDGE
Project Documents Cur Est Est Date
EnvStat CE Act 10/15/2013 Str Est $0
EnvFed EX Act 10/15/2013 DistEst $3,179  5/15/2014
PID Appr 6/18/2013 Total Con Est  $3,179
Project Rpt 5/15/2014 RW Est $0
PM Jes Padda Ph# (209) 948-7765 Agreements
. . Type Agency Name
DM Michael Hutchison Ph# (209) 948-3976
EM Scott Smith Ph# (559) 445-6172
CM Greg Berry Ph# (916) 657-5381
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan I:I
Approved
Current 1/20/2015 A 3/30/2015 A 6/9/2015 A 6/25/2015 A

Project Comments

Status Date 3/9/2016

Project Phase Program Information

CLOSEOUT Delivery APL
PRSM Yes  pjan Yes List Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2012A
Eilrlzilz g Prog Cod Prog FY Const$$ RW $$
201.010 2016  $2,992 $0
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW 1 % PSE 100 % Con 5 %
Contract Final End
Acceptance Report Project
M600 M700 M800
—

10/16/2015 A 8/10/2016 T 10/26/2018 T

11/23/15: In closeout CCA 10/16/15. 7/27/15:Pre-construction meeting on 07/07/15. RE is Quan Trinh. Raptors have fledged. Begin construction target 07/27/15.
5/1/15: Low bidder 34% under the Engineers Estimate. Project award complete.

3/3/16- M600
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INACTIVE STIP CANDIDATES
(State Transportation | mprovement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Inactive STIP Candidates

Status Date 3/9/2016

303 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0M860 K SJ - - Candidate .
PRSM No Delivery ,  APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN CO AT VARIOUS STUDY TO DETERMINE CT PROJECTS STIP Inactive
LOCATIONS COST ESTIMATE/SJCOG'S MEASURE K &  Parcels 0 )
RTIP Utilities 0 Prog Cod Funding
CurEst  EstDate 400.000 Local
Project Documents -
Env State Act Structures Est $0 Component
Env Fed Act District Est $0
Approve PSR | Total Con Est $0
Project Rpt RW Est $0 Type Agency Name Date
PM lorzua Akuva Ph# (209) 941-1958
DM Ph#
EM Ph#
CM Ph#
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

304 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
10-0K640_ K STA - 108 -26.8/26.8 9586 Pelandale/McHenry Urban 1/C Candidate ]
PRSM No Delivery o APL 4
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN STANISLAUS COUNTY, INTERSECTION URBAN INTERCHANGE STIP Inactive 2004
OF STATE ROUTE 108(MCHENRY AVE) Parcels 0 _
AND PELANDALE/CLARANTINA AVE IN Utilities 0 Prog Cod Funding
MODESTO (KP 43.15) CurEst EstDate 400.000 Local,Oversight
Project Documents -
Env State Act Structures Est $0 Component
Env Fed Act District Est $0
Approve PSR | Total Con Est $0
Project Rpt RW Est $0 Type Agency Name Date
PM Christina Hibbard Ph# (209) 948-7889 COP CITY OF MODESTO
DM Michael Hutchison Ph# (209) 948-3976
EM Ph#
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

6/8/07: Checking EA is closed, moving out schedule.

1/26/04: Requested project be designated "Inactive” and removed from status.12/4/03: Project removed from APL.11/4/03: EA closed.04-24-03 RFQ selection with City of
Modesto (oversight project). 06-19-03 RFP interviews cancelled per City of Modesto. City downscoped project to partner with developers to determine right of way reservations
needed. CT involvement uncertain at this time. 09-15-03 per Dinah Bortner, project is "Inactive”.
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Caltrans Central Region

Inactive STIP Candidates
Status Date 3/9/2016

305 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0G560 K TUO - 120 -24.6/30.0 0316 Priest Grade Feasibility Study Candidate .
PRSM No Delivery APL o
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
OLD PRIEST GRADE RD TO BIG OAK FEASIBILITY STUDY FOR 45 FOOT BUS STIP Inactive 2004
FLAT. (KP T39.6/T47.2) Parcels 0 .
Utilities 0 Prog Cod Funding
CurEst  EstDate 075.600
Project Documents -
EnvState ND Act Structures Est $0 Component
Env Fed Act District Est $900  2/3/2003 PDS
Approve PSR | Total Con Est $900
Project Rpt RW Est $0 Type Agency Name Date
PM John Roccanova Ph# (209) 948-7058
DM Ali Algatami Ph# (559) 243-3475
EM Scott Smith Ph# (559) 445-6172
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

306 EA Phase County-Route-Postmile PPNO Project Name Project Phase
. . ) Program Information
10-0K770_ K MER - 5 -19.6/21.3 5077  I5/Hillsdale Avenue interchange Candidate ]
PRSM No Delivery APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MERCED COUNTY AT INTERSTATE 5 NEW INTERCHANGE STIP Inactive 2005
AND HILLSDALE AVE. (KP 31.61/34.39) Parcels 0 _
Utilities 0 Prog Cod Funding
CurEst  EstDate 400.000 Oversight
Project Documents -
EnvState ER  Act Structures Est $4,679  6/28/2005 Component
EnvFed ES Act District Est $18,079  6/28/2005
Approve PSR | TotalconEst  $22,758
Project Rpt RW Est $0 Type Agency Name Date
PM Subhash Johar Ph# (209) 948-7765
DM Shahin Mansour Ph# (559) 230-3114
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current

Project Comments

10/27/05 County will respond by letter to Caltrans comments on the Conceptual Approval to "Preliminary Engineering Summary Report."6/05-Received final "Preliminary

Engineering Summary Report” tor review. Merced County is requesting a conditional approval for their ‘Traffic Operational Analysis Report'.

Last PDT meeting was held on

5/26/05.2/05- Caltrans submitted comments on the Draft "Preliminary Engineering Summary Report" to the consultant. 12/04-The efforts would not lead to a "Project Initiation

Document".

Final Product is a "Transportation Improvement Plan”.
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Caltrans Central Region

Inactive STIP Candidates
Status Date 3/9/2016

307 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0K780_ K MER - 5 -21.7/22.0 5175 I5/SR33 Interchange Candidate .
improvements PRSM No Delivery APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MERCED COUNTY AT STATE ROUTE MODIFICATIONS TO INTERCHANGE STIP Inactive 2005
33 AND INTERSTATE 5. (KP R26.52/27.02, Parcels 0 )
35.03/35.47) Utilites 0 Prog Cod Funding
CurEst  Est Date 400.000 Local,Oversight
Project Documents —
EnvState ER  Act Structures Est $8,271  6/28/2005 Component
EnvFed ES Act District Est $25,603  6/28/2005
Approve PSR | Total Con Est  $33,874
Project Rpt RW Est $0 Type Agency Name Date
PM Subhash Johar Ph# (209) 948-7765
DM Shahin Mansour Ph# (559) 230-3114
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

10/27/05 County will respond by letter to Caltrans comments on the Conceptual Approval to "Preliminary Engineering Summary Report."6/05-Received final "Preliminary
Engineering Summary Report" tor review. Merced County is requesting a conditional approval for their ‘Traffic Operational Analysis Report'. Last PDT meeting was held on
5/26/05.2/05- Caltrans submitted comments on the Draft "Preliminary Engineering Summary Report" to the consultant. 12/04-The efforts would not lead to a "Project Initiation

Document". Final Product is a "Transportation Improvement Plan".
308 EA Phase County-Route-Postmile PPNO Project Name Project Phase
. ) Program Information
10-0F980_ K CAL - 4 -R20.5/R21.1 3121 State Route 49 Major Investment Candidate ]
Study PRSM Yes Delivery APL No
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN CALAVERAS CO IN THE CITY OF NEW PUBLIC ROAD CONNECTIONS STIP Inactive 2006
ANGELS CAMP AT 0.6 KM W/OF RTE 49 (OVERSIGHT). Parcels 0 )
AT FOUNDRY LAND AND ANGELS OAKS Utilities 0 Prog Cod Funding
CurEst Est Date 400.000 Local,Oversight
Project Documents -
EnvState CE  Act Structures Est $0 Component
Env Eed Act District Est $1,200  1/23/2007
Approve PSR | Total Con Est $1,200
Project Rpt RW Est $0 Type Agency Name Date
PM Grace Magsayo Ph# (209) 948-7976
DM Michael Hutchison Ph# (209) 948-3976
EM Scott Smith Ph# (559) 445-6172
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved 1/1/2010 1/1/2010 1/1/2010 1/1/2011 1/1/2012 9/1/2012  11/1/2012  12/1/2012 1/1/2013
Current 1/1/2010 T 1/1/2010 T 1/1/2010 T 1/1/2011 T 1/1/2012 T 9/1/2012 T 11/1/2012 T 12/1/2012 T  1/1/2013 T

Project Comments

5/13/08: Project requested off APL waiting for AMP & roundabout study (by City) completion.

March 09, 2016

4/3/08: Waiting for further funding for developing access management plan. 3/27/08: No issues. PM still needs to draft project charter. 3/8/08: No issues. 2/1/08: met with City

1/3/08. PM will draft charter for project to included work to be performed for developing acess mngmt plan. 12/04/07: Meeting w/ local postphone to 1/3/2008. 10/29/07: Still

waiting for City's revised Traffic Study.

8/14/07: Management mtg w/ City & District on 6/21/07.
07: No 6/22/07: i ith Ci i

Meetina with : Plannnina to




Caltrans Central Region
Inactive STIP Candidates

Status Date 3/9/2016

309 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0K670_ K MER - 5 -R12.6/39.3 5053 HOV Feasibility Study (SJ, Sta, Candidate .
and Mer Counties) PRSM No Delivery APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN, STANISLAUS, AND HOV FEASIBILITY STUDY STIP Inactive 2006
MERCED COUNTIES VARIOUS Parcels 0 _
LOCATIONS (KP - VAR) Utilities 0 Prog Cod Funding
CurEst  EstDate 075.600
Project Documents -
Env State Act Structures Est $0 Component
Env Fed Act District Est $0
Approve PSR | Total Con Est $0
Project Rpt RW Est $0 Type Agency Name Date
PM Catey Campora Ph# (209) 948-7983
DM Ph#
EM Ph#
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current
Project Comments
310 EA Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
10-0H860_ K AMA - 104 -4.0/6.5 2822 lone Bypass Candidate ]
PRSM Yes Delivery APL No
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN AMADOR COUNTY ON STATE ROUTE NEW 2-LANE EXPRESSWAY ON A NEW STIP Inactive 2008
104 FROM COLLINS RD LEFT TO ALIGNMENT. Parcels 0 _
FOOTHILL BLVD LEFT. (KP 6.5/10.5) Utilites 0 Prog Cod Funding
CurEst Est Date 075.600 RIP,Local,Oversight
Project Documents -
Env State Act Structures Est $0 Component
Env Fed Act District Est $25,000 PDS
Approve PSR | Total conEst  $25,000
Project Rpt RW Est $0 Type Agency Name Date
PM Jes Padda Ph# (209) 948-7765
DM Nomer Gutierrez Ph# (209) 948-7079
EM Scott Smith Ph# (559) 445-6172
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones  M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 2/1/2014
Current 2/1/2014 T

Project Comments

10/19/09: Meeting with New Connections team (10-0H861_) on October 8, 2009, discussed future Route Adoption.
10/10/06: Meeting with developer 10/11/06 re planned project on SR 104, on portion that would be eventually be relinguished with lone Bypass.

9-8-2005: Joy Pinne asks that when this project becomes active again that the PM contact Gail Payne of MIG re: bike and pedestrian paths in area. Gail's number is 510-845-
7549. Gail would like the project to have wide shoulders to make it bike and pedestrian friendly. Work with PDT on shoulders.
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Caltrans Central Region
Inactive STIP Candidates

Status Date 3/9/2016

311 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0H820_ K SJ - 4 -141/159 7047 Rte 4/Charter Way West Candidate .
Improvements PRSM No Delivery APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SJ CO ON SR 4 FROM SJ RIVER MODIFY INTERCHANGE WIDEN TO 4 OR 5 STIP Inactive 2008
BRIDGE TO I-5 INTERCHANGE. (KP LANES WITH INTERCHANGE Parcels 0 .
22.7/25.5) IMPROVEMENTS Utilites 0 Prog Cod Funding
CurEst  EstDate 075.600 Local
Project Documents -
EnvState ND  Act Structures Est $0 Component
Env Fed Act District Est $20,000 PDS
Approve PSR | Total conEst  $20,000
Project Rpt RW Est $0 Type Agency Name Date
PM lorzua Akuva Ph# (209) 941-1958
DM Michael Hutchison Ph# (209) 948-3976
EM Scott Smith Ph# (559) 445-6172
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current

Project Comments

12-06-2005 - Design submits memorandum recommending project to be removed from APL. Meeting to discuss scheduled for December 13th.11/03/2005 - Design is drafting a
letter suggesting this project to be funded as a SHOPP PID. Management to table project

312 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
. ) Program Information
10-0G480 K SJ - 120 -6.9/85 7785 Manteca Bypass Extension Candidate ]
PRSM No Delivery APL o
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SJ CO SO 99/120 INTERCHANGE FROM RECONSTRUCT INTERCHANGE & 2 LANE STIP Inactive 2008
99/120 INTERCHANGE EAST TO JACK EXPRESSWAY ON NEW ALIGNMENT. Parcels 0 )
TONE ROAD. (KP 11.1/13.6) Utilities 0 Prog Cod Funding
_ CurEst  EstDate 075.600 RIP, 1IP
Project Documents
EnvState ND Act Structures Est $0 Component
Env Fed Act District Est $22,000 PDS
Approve PSR | Total Con Est  $22,000
Project Rpt RW Est $0 Type Agency Name Date
PM lorzua Akuva Ph# (209) 941-1958
DM Ph#
EM Scott Smith Ph# (559) 445-6172
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

Last PDT held on 3/15/01 to make project inactive. SJCOG wishes to expend planning resources on another PSR, preferably on SJ-12 on East side of Boulding Island.
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Caltrans Central Region

Inactive STIP Candidates
Status Date 3/9/2016

313 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0L340_ K SJ - 205 -L0.0/R13.3 7863 Candidate i
PRSM No Delivery ,  APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN COUNTY ON THE 1-205 CONGESTION MANAGEMENT PLAN STIP Inactive 2008
CORRIDOR (KP 0.0/R21.4) Parcels 0 _
Utilities 0 Prog Cod Funding
' Cur Est Est Date
Project Documents -
Env State Act Structures Est $0 Component
Env Fed Act District Est $0
Approve PSR | Total Con Est $0
Project Rpt RW Est $0 Type Agency Name Date
PM Arvinder Bajwa Ph# (209) 948-7988
DM Ph#
EM Scott Smith Ph# (559) 445-6172
CM  Manijit Singh Ph# (209) 333-6924
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

314 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
10-0E500_ K AMA - 49 -45/5.9 2324 Jackson Add A Lane Candidate ]
PRSM No Delivery \, —APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
FROM JACKSON ST TO MARTELL (KP ADDITIONAL LANES AND WIDENING i
5.6/23.0) Parcels 16 STIP Inactive 2010
Utilities 0 Prog Cod Funding
Cur Est  Est Date 075.600 RIP,Local
Project Documents -
EnvState ND Act Structures Est $0 Component
EnvFed FlI  Act District Est $6,300  7/1/2000
Approve PSR | Total Con Est $6,300
Project Rpt RW Est $0 Type Agency Name Date
PM Grace Magsayo Ph# (209) 948-7976
DM Jose Huerta Ph# (209) 948-7902
EM Scott Smith Ph# (559) 445-6172
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

5/13/08: ACTC is not in support of current Alternatives. April 30 CMX presentation did not reveal that 10-OE500 will be consistent w/ current planning. There are other project
priorities in the area. PM drafted letter to ACTC informing the of suspension of work on PSR.

4/3/08: PEAR may be delayed to 4/30/08. Still working to make PSR approval by 6/30/08. 3/28/08: Focused meeting w/ ALTL on 4/2/08. Potential conflicts w/ local projects.
Traffic Ops study 3/6/08. 3/3/08: PDT 2/14/08. PDT wants to carry out 2 alternatives. 2/1/08: PDT 2/14/08. Operational Analysis will be postponed until PR Phase.

2/04/07: Design has 4 Alt. Will provide cost range for PM. PM need to ask sponsor/local if they want to move forward w/ PSR/PDS only or full PSR. 10/19/07: Design request
i i i i i -sections) need tobe done bv hand
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Caltrans Central Region
Inactive STIP Candidates

Status Date 3/9/2016

315 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0v100_ K SJ - 5 -265/R12.7 0293 Altamont Corridor High Speed Candidate .
Rail PRSM No Delivery APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON INTERSTATE ROUTE 5 AND STATE HIGH SPEED RAIL - ALTAMONT PASS STIP Inactive 2010
ROUTE 580 IN SAN JOAQUIN COUNTY Parcels 0 )
(PM 26.5/R12.7) ON 15, Utilities 0 Prog Cod Funding
CurEst  Est Date 730.000 Oversight,Reimburs
Project Documents = ed,Rail
Env State Act Structures Est $0 Component
Env Fed Act District Est $50  12/30/2009
Approve PSR | Total Con Est $50
Project Rpt RW Est $0 Type Agency Name Date
PM Grace Magsayo Ph# (209) 948-7976 COP CAHIGH SPEED RAIL 11/23/2009
DM Michael Hutchison Ph# (209) 948-3976
EM Scott Smith Ph# (559) 445-6172
CM Manijit Singh Ph# (209) 333-6924
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current
Project Comments
316 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
. ) Program Information
10-0v080_ K SJ - 99 -0.0/38.8 0291 Merced to Sacramento High Candidate ]
Speed Rail PRSM No Delivery APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON STATE ROUTE 99 IN SAN JOAQIN (PM  HIGH SPEED RAIL - MERCED TO SAC STIP Inactive 2010
0.0/38.8), STANISLAUS (PM R0.0/R24.8) Parcels 0 _
AND MERCED COUNTY Utilities 0 Prog Cod Funding
CurEst Est Date 730.000 Oversight,Reimburs
Project Documents e ed,Rail
Env State Act Structures Est $0 Component
Env Eed Act District Est $250 12/30/2009
Approve PSR | Total Con Est $250
Project Rpt RW Est $0 Type Agency Name Date
PM Grace Magsayo Ph# (209) 948-7976 COP  CAHIGH SPEED RAIL 11/23/2009
DM Michael Hutchison Ph# (209) 948-3976
EM Scott Smith Ph# (559) 445-6172
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments
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Phase

317 EA

County-Route-Postmile

Caltrans Central Region
Inactive STIP Candidates

PPNO

Project Name

Project Phase

Status Date 3/9/2016

Program Information

10-0T740_ K STA - 108 -21.2/27.7 Candidate .
PRSM No Delivery APL o
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN STANISLAUS COUNTY ON SR 108 OPERATIONAL IMPROVEMENTS/ ACCESS STIP Inactive 2010
FROM SR 219 TO SR 99 MANAGEMENT PLAN Parcels 0 _
Utilities 0 Prog Cod Funding
CurEst  EstDate 075.600 RIP
Project Documents -
Env State Act Structures Est $0 Component
Env Fed Act District Est $1,100  7/29/2008
Approve PSR | Total Con Est $1,100
Project Rpt RW Est $0 Type Agency Name Date
PM Subhash Johar Ph# (209) 948-7765
DM David Sangha Ph# (559) 244-2942
EM Scott Smith Ph# (559) 445-6172
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current
Project Comments
318 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
10-40351_ K STA - 132 -11.4/15.3 STA-132 Expressway SR 99 to Candidate ]
Yosemite PRSM No Delivery. APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MODESTO BETWEEN SR 132 WEST CONSTRUCT INTERCHANGE(S) AND P s 0 STIP Inactive 2010
AND SR 132 EAST COUPLET(S) FOR CONNECTIVITY arcels )
Utilites 0 Prog Cod Funding
_ CurEst  EstDate 075.400
Project Documents
Env State Act Structures Est $0 Component
Env Fed Act District Est $0
Approve PSR | Total Con Est $0
Project Rpt RW Est $0 Type Agency Name Date
PM Grace Magsayo Ph# (209) 948-7976
DM  David Sangha Ph# (559) 244-2942
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

1/29/10: Project on hold pending work on the SR 132 West Expressway. Updated project name and location description per results of the StanCOG Connectivity Study.

10/3/08: Temporarily on hold.

9/10/08: Working on federal authorization for HPP funds for PSR for the project described between Dakota and Yosemite.
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Caltrans Central Region

Inactive STIP Candidates
Status Date 3/9/2016

319 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0U230_ K MER - 99 -R12.8/19.3 MERCED 99 WIDENING Candidate .
PRSM No Delivery APL o
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MERCED COUNTY ON RTE 99 IN AND WIDEN ROADWAY FROM 4-LANES TO 6- STIP Inactive 2014
NEAR THE CITY OF MERCED FROM 0.25 LANE FREEWAY ON AN 8-LANE R/W Parcels 0 _
MI S/O THE CHILD'S AVE O/C TO 1.26 MI Utilities 0 Prog Cod Funding
S/O BUHACH RD O/C CurEst Est Date 025.700
Project Documents -
Env State Act Structures Est $0 Component
Env Fed Act District Est $0
Approve PSR | Total Con Est $0
Project Rpt RW Est $0 Type Agency Name Date
PM Catey Campora Ph# (209) 948-7983
DM Mike Lim Ph# (559) 230-3138
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved

Current

Project Comments
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162



INACTIVE SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Inactive SHOPP Candidates

Status Date 3/9/2016
Phase

320 EA

County-Route-Postmile PPNO Project Name Project Phase

Program Information

10-0X470_ K ALP - 88 -125 CARSON RIVER BRIDGE Candidate ]
SCOUR MITIGATION PRSM Yes Delvery y, — APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
NEAR SORENSENS AT WEST FORK BRIDGE SCOUR MITIGATION SHOPP Inactive 2018
CARSON RIVER Parcels 0 _
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.111 Scour
Project Documents —
Env State Act Structures Est $2,600 10/11/2012 Component
Env Fed Act District Est $400 10/11/2012
Approve PSR | TotalconEst  $3,000
Project Rpt RW Est $0 Type Agency Name Date
PM Grace Magsayo Ph# (209) 948-7976
DM Nomer Gutierrez Ph# (209) 948-7079
EM Janet Bailey Ph#
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 5/20/2014 6/2/2013 9/1/2013 3/1/2014 6/2/2014 8/2/2014  1/15/2015  1/15/2015 5/4/2015 7/8/2015 8/5/2015
Current
Project Comments
321 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
. ) Program Information
10-0G250 K CAL - 26 -30.0 3643 Calavaras/Tuolumne Bridge Candidate ]
Rehab. PRSM No ~ Delvery o APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN CALAVERAS & TUOLUMNE COUNTIES  BRIDGE DECK REHABILITATION AND RAIL SHOPP Inactive 2018
AT VARIOUS LOCATIONS. UPGRADE Parcels 0 _
Utilites 0 Prog Cod Funding
i CurEst  Est Date 201.110
Project Documents
EnvState ND Act Structures Est $0 Component
Env Fed Act District Est $5,000
Approve PSR | Total Con Est $5,000
Project Rpt RW Est $0 Type Agency Name Date
PM Grace Magsayo Ph# (209) 948-7976
DM Ph#
EM Scott Smith Ph# (559) 445-6172
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments
Not a District's priority.

March 09, 2016

163



Phase

322 EA

County-Route-Postmile

Caltrans Central Region
Inactive SHOPP Candidates

PPNO Project Name

Project Phase

Status Date 3/9/2016

Program Information

10-0V190_ K CAL 49 -16.4 SR 49 CALAVERITAS CREEK Candidate ]
BRIDGE RAIL REPLACEMENT PRSM No %\L % No
Location Description Work Description ROW Info Program Status " DocYr
IN CALAVERAS COUNTY ON ROUTE 49 REMOVE AND REPLACE BRIDGE RAIL SHOPP Inactive 2018
AT CALAVERITAS CREEK BRIDGE Parcels 0 )
(BR.NO. 30 0016) Utilites 0 Prog Cod Funding
CurEst  EstDate 201.112
Project Documents -
Env State Act Structures Est $0 Component
Env Fed Act District Est $550  3/21/2011
Approve PSR | Total Con Est $550
Project Rpt RW Est $0 Type Agency Name Date
PM Arvinder Bajwa Ph# (209) 948-7988
DM Michael Hutchison Ph# (209) 948-3976
EM Janet Bailey Ph#
CM Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current
Project Comments
6/21/2011: APS target date is 9/05/2011.
5/12/2011: Kick off meeting held on 5/10/2011.
323 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
10-0F120_ K CAL - L5703 - 6600 CABBAGE PATCH Candidate ]
MAINTENANCE STATION PRSM No W No % No
Location Description Work Description ROW Info | Program Status " Doc Yr
IN CALAVERAS COUNTY AT THE MODIFY & CONSTRUCT NEW FACILITY/ SHOPP Inactive 2018
CABBAGE PATCH MAINTENANCE DEMO,MATL BINS & COVER FUELING Parcels 0 )
STATION. AREA Utilities 0 Prog Cod Funding
; CurEst  Est Date 201.352
Project Documents
EnvState CE Act Structures Est $0 Component
Env Eed Act District Est $823  10/13/2000
Approve PSR | Total Con Est $823
Project Rpt RW Est $0 Type Agency Name Date
PM Grace Magsayo Ph# (209) 948-7976
DM Nomer Gutierrez Ph# (209) 948-7079
EM Ph#
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments
04/14/05: Inactive
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Caltrans Central Region
Inactive SHOPP Candidates

Status Date 3/9/2016

324 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-3A270_ K MER - 59 -15.2/16.3 5265 BEAR CREEK & BLACK Candidate .
RASCAL BRIDGE PRSM Yes Delvery y, — APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MER CO ON SR 59, AT VARIOUS REPLACE AND WIDEN BRIDGES SHOPP Inactive 2018
LOCATIONS FROM BEAR CREEK BR TO Parcels 1 ]
BLACK RASCAL BRIDGE (KP 24.5/26.2) Utilities 3 Prog Cod Funding
CurEst  EstDate 201.110
Project Documents —
EnvState ND Act Structures Est $4,318 8/1/2001 Component
EnvEed Fl  Act District Est $2,853  8/1/2001
Approve PSR | Total Con Est $7,171
Project Rpt RW Est $5  8/16/1999 Type Agency Name Date
PM Arvinder Bajwa Ph# (209) 948-7988
DM Mike Lim Ph# (559) 230-3138
EM Scott Smith Ph# (559) 445-6172
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 12/1/2010 12/1/2010 7/1/2011 7/1/2012 7/1/2012 3/1/2013 3/1/2013 7/1/2013 9/15/2013
Current 12/1/2010 T 12/1/2010 T  7/1/2011 T 7/1/2012 T 7/1/2012 T 3/1/2013 T 3/1/2013 T 7/1/2013 T 9/15/2013 T

Project Comments

10/07/09:- Work has been stopped as of 6/3/09 due to closing of ‘K’ phase. Request for PEAR and updated APS have been sent out by Design. The Program Advisor agreed for
Black Rascal Canal bridge replacement at the new proposed alignment of SR59. Working on 3rd Supplemental PSSR. Last PDT meeting was held on 5/14/09. Next PDT
meeting is scheduled for 7/9/09. 2nd Supplemental PSSR was approved on 8/20/01. 1st Supplemental PSSR was approved on 11/14/00. PSSR was approved on 9/1/99. Limits
for this project falls within the STIP Project, 10-0E5900. This project is currently inactive.

325 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
10-0W860 K MER - 165 -7.2/30.3 CCID MAIN CANAL BRIDGE Candidate ]
RAIL PRSM Yes Delvery \, —APL
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MERCED COUNTY AT CENTRAL SCOUR MITIGATION, UPGRADE BRIDGE SHOPP Inactive 2018
CALIFORNIA IRRIGATION DISTRICT RAILING & REPAIR COLUMNS Parcels 0 _
(CCID) MAIN CANAL BRIDGE (BR NO. 39 Utilities 0 Prog Cod Funding
0202) AND MERCED RIVER BRIDGE (BR CurEst Est Date 201.111 Scour
Project Documents
Env State Act Structures Est $3,300 10/12/2011 Component
Env Eed Act District Est $700 10/12/2011
Approve PSR | Total Con Est $4,000
Project Rpt RW Est $0 Type  Agency Name Date
PM lorzua Akuva Ph# (209) 941-1958
DM  David Sangha Ph# (559) 244-2942
EM Janet Bailey Ph#
CM Raaid Abouzedan Ph# (559) 243-3598
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current

Project Comments
1/12/15 - Project on Hold.

K - 9/4/2013 Merced River Bridge will be split from this project. Dist. Program Advisor to develop new Conceptual Report for a new project for Merced Riv. Br.

move to the Rail Program to address the MCID C

This project will
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Caltrans Central Region

Inactive SHOPP Candidates
Status Date 3/9/2016

326 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0J780_ K MPA - 140 -22.3 0030 SMITH ROAD LEFT TURN Candidate .
CHANNELIZATION PRSM No  Delvery , — APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MARIPOSA COUNTY, ON ROUTE 140, LEFT TURN CHANNELIZATION - NON SHOPP Inactive 2018
AT THE INTERSECTION OF SMITH RD. SIGNALIZED INTERSECTION Parcels 4 _
(KP 35.89) Utilities 2 Prog Cod Funding
CurEst  EstDate 201.310
Project Documents -
EnvState CE  Act Structures Est $0 Component
EnvFed EX Act District Est $883  2/19/2004
Approve PSR | Total Con Est $883
Project Rpt RW Est $0 Type Agency Name Date
PM Grace Magsayo Ph# (209) 948-7976
DM Caroline Reyes Ph# (209) 948-7761
EM Janet Bailey Ph#
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

9/08/08: Team looking at revising reports. Next PDT November 2008

8/07/08: Kick Off meeting 8/7/08.

1/13/05: Closure letter signed. EA to be closed 2/1/05.12/3/04: Oak mitigation costs ~235,000. SI now = 160. Will write Closure letter.9/28/04: Costs increase for r/'w means Sl is
lost. Are documetning r/w and environmetnal mitigation costs.9/3/04: PDT 9/1/04.6/15/04: PID due 10/04. PA&ED 10/06.4/14/04: Kick-off meeting scheduled 4/21/04.
Workplans, Risk Mgmt Plan and Charter to be developed.2/23/04: PR/PSR. Request to surveys and env complete. Working on updating workplans. Need to revise schedule @
kick-off meetina.9/10/02: concent report saned on 9-10-02

327 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
) : ) Program Information
10-0G260 K SJ - 4 -00 7011 Old River Bridge Replacement Candidate ]
PRSM No ~ Delvery o APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN CO NEAR STOCKTON BRIDGE RAIL UPGRADE AND WIDENING. SHOPP Inactive 2018
AT OLD RIVER BRIDGE. (KP 0.0) Parcels 0 _
Utilities 0 Prog Cod Funding
; CurEst  Est Date 201.112
Project Documents
EnvState ND Act Structures Est $0 Component
Env Fed Act District Est $7,000
Approve PSR | TotalconEst  $7,000
Project Rpt RW Est $0 Type Agency Name Date
PM lorzua Akuva Ph# (209) 941-1958
DM Ph#
EM Ph#
CM  Manijit Singh Ph# (209) 333-6924
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments
Inactive
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Caltrans Central Region
Inactive SHOPP Candidates

Status Date 3/9/2016

328 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0G330 K SJ - 4 -153/194 7050 Route 4 Beautification and Candidate ]
Modernization PRSM No  Delivery . APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SJ CO ON RTE 4 FROM FRESNO AVE HIGHWAY BEAUTIFICATION AND SHOPP Inactive 2018
TO THE JUNCTION OF RTE 99. (KP MODERNIZATION. Parcels 0 _
24.6/31.3) Utilites 0 Prog Cod Funding
CurEst  EstDate 201.245
Project Documents -
EnvState CE  Act Structures Est $0 Component
Env Fed Act District Est $1,245  10/12/2000
Approve PSR | Total Con Est $1,245
Project Rpt RW Est $0 Type Agency Name Date
PM lorzua Akuva Ph# (209) 941-1958
DM Steve Sakata Ph# (559) 287-3116
EM Janet Bailey Ph#
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | |
Approved
Current
Project Comments
Project is closed. No money for this beautification project (6/25/02).
329 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
10-0E84U K SJ - 5 -00 7163 HAR System Candidate .
PRSM No ~ Delvery \, ~ APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MER CO, STA CO, AND SJ CO AT INSTALLATION OF HAR'S SHOPP Inactive 2018
VARIOUS LOCATIONS. SJ- Parcels 0 _
5(KP22.2/63.6,42.1)SJ-99(KP9.8, Utilities 0 Prog Cod Funding
30.1,49.1)SJ-580(KP0.0)MER-5(KP CurEst EstDate 201.315
Project Documents
Env State Act Structures Est $0 Component
Env Eed Act District Est $950  3/20/2001
Approve PSR | Total Con Est $950
Project Rpt RW Est $0 Type Agency Name Date
PM lorzua Akuva Ph# (209) 941-1958
DM Ph#
EM Ph#
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments
Inactive

March 09, 2016
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Caltrans Central Region

Inactive SHOPP Candidates
Status Date 3/9/2016

330 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0G240 K SJ - 5 -1.1/345 7164 SJ-5 DECK Resurface Candidate .
PRSM No  Delivery , — APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SAN JOAQUIN CO AT VARIOUS RESURFACE BRIDGE DECKS SHOPP Inactive 2018
LOCATIONS FROM HOSPITAL CREEK Parcels 0 .
BRIDGE TO PIXLEY SLOUGH BRIDGE (KP Utilities 0 Prog Cod Funding
1.8/55/5) CurEst  Est Date 201.110
Project Documents -
EnvState CE  Act Structures Est $0 Component
Env Fed Act District Est $3,500
Approve PSR | Total Con Est $3,500
Project Rpt RW Est $0 Type Agency Name Date
PM lorzua Akuva Ph# (209) 941-1958
DM Steve Sakata Ph# (559) 287-3116
EM Ph#
CM  Manijit Singh Ph# (209) 333-6924
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current

Project Comments

8/8/07>>0ne of the last 38 PIDs assigned, but not among to be programmed. Will call meet with the Team next week to get work started.

9/7/2004: No longer a District priority. No work to be performed this FY until further notice (Project had been re-activated...

with a kick-off meeting scheduled

9/7/04).
331 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
. ) Program Information
10-3A380_ K SJ - 5 -R145/R17.1 7215 San Joaquin ITS Candidate ]
PRSM No ~ Delvery o APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
VARIOUS LOCATIONS THROUGHOUT SJ  CLOSED CIRCUIT TV CAMERAS, HWY P s 0 SHOPP Inactive 2018
Cco ADVISORY RADIOS, CMS' arcels .
Utilites 0 Prog Cod Funding
; CurEst  Est Date 201.315
Project Documents
Env State Act Structures Est $0 Component
Env Eed Act District Est $2,700  11/1/1998
Approve PSR | Total Con Est $2,700
Project Rpt RW Est $0 Type Agency Name Date
PM lorzua Akuva Ph# (209) 941-1958
DM Mike Lim Ph# (559) 230-3138
EM Scott Smith Ph# (559) 445-6172
CM  Manijit Singh Ph# (209) 333-6924
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current

Project Comments

8/9/07>>The team made a final decision on the scope of the project on July 2, 2007. Design is drafting the PID. The document will be circulated by the end of August. PID
approval date will be moved to October 1, 2007.

6/14/07 Had Focus meetlng with Laune Jurgens and Project Englneer to reV|ew scope of the prOJect The use of Fibre Optlcs has been eliminated, the team has agreed to go
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Caltrans Central Region
Inactive SHOPP Candidates

Status Date 3/9/2016

332 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0S900_ K SJ - 12 -0.0 LOCKEFORD CULVERT REHAB Candidate ]
PRSM No  Delvery \, —APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
NEAR LOCKEFORD ON ROUTES 12 AND CULVERT REHABILITATION SHOPP Inactive 2018
88 AT VARIOUS LOCATIONS Parcels 0 ]
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.151
Project Documents -
Env State Act Structures Est $0 Component
Env Fed Act District Est $1,000  8/6/2013
Approve PSR | Total Con Est $1,000
Project Rpt RW Est $0 Type Agency Name Date
PM Ajaib Brar Ph# (209) 948-7990
DM Caroline Reyes Ph# (209) 948-7761
EM Scott Smith Ph# (559) 445-6172
CM Pam Marquez Ph# (209) 599-8576
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current
Project Comments
11/14/13: Project scope has been included in 0S740
333 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
10-0C840_ K SJ - 26 -153 0172 CALAVERAS RIVER BRIDGE Candidate ]
RAIL PRSM Yes Delvery \, —APL
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
NEAR BELLOTA AT CALAVERAS RIVER UPGRADE BRIDGE RAILS AND WIDEN SHOPP Inactive 2018
BRIDGE (BR #29-0041) Parcels 0 _
Utilities 3 Prog Cod Funding
; CurEst  Est Date 201.112
Project Documents
Env State Act Structures Est $1,200  8/6/2013 Component
Env Fed Act District Est $0
Approve PSR | Total Con Est $1,200
Project Rpt RW Est $3  7/18/2006 Type Agency Name Date
PM Debra "Sam" Haack Ph# (209) 470-2909 RR  STOCKTON TER&EAST  4/23/2004
DM Nicholas Chan Ph# (559) 230-3126
EM Janet Bailey Ph#
CM Greg Berry Ph# (916) 657-5381
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 1/2/2010 1/2/2010 3/1/2010 7/1/2010 6/1/2010 1/2/2011 3/1/2011 5/1/2011 6/1/2011
Current

Project Comments
Inactive PID
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Caltrans Central Region

Inactive SHOPP Candidates
Status Date 3/9/2016

Phase County-Route-Postmile PPNO

334 EA

Project Name Project Phase

Program Information

March 09, 2016

10-0M950 K STA - 99 -R11.8/R24.5 0046 TMS Electrical Elements, Candidate .
Whitmore to Hammett Rd. PRSM Yes Delivery. No & No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN STANISLAUS CO NB AND SB FROM TMS ELECTRICAL ELEMENTS SHOPP Inactive 2018
WHITMORE AVE (CERES) TO HAMMETT Parcels 0 .
RD (NEAR RIPON) (KP 19.07/39.43) Utilites o  Prog Cod Funding
CurEst  EstDate 201.315
Project Documents -
Env State Act Structures Est $0 Component
Env Fed Act District Est $0
Approve PSR | Total Con Est $0
Project Rpt RW Est $0 Type Agency Name Date
PM Arvinder Bajwa Ph# (209) 948-7988
DM Nicholas Chan Ph# (559) 230-3126
EM Janet Bailey Ph#
CM  Steve Sakata Ph# (559) 287-3116
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 8/1/2016 10/1/2016 2/1/2017 2/1/2017 3/1/2017 6/1/2017 711/2017
Current 8/1/2016 T 10/1/2016 T 2/1/2017 T 2/1/2017 T 3/1/2017 T 6/1/2017 T 7/1/2017 T

Project Comments

12-2008: Project moved to inactive list due to funding shortfall. 11/13/08: Project to be shelved per program advisor. Transferred to Tony Singh.
10/30/08: Kick-off meeting cancelled. Program sponsor assessing SHOPP capacity.

9/10/08: Kick-off meeting scheduled 10/20/08.

7/15/08: opening EA, developing workplan, organizing kick-off meeting.

335 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
. o ) Program Information
10-0Y070_ K TUO - 49 -15.0 TUO Route 49 Signalization and Candidate ]
Let Turn Channelization PRSM Yes Delivery. No & No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN JAMESTOWN AT 5TH AVENUE SIGNALIZATION & CHANNELIZATION parcels 0 SHOPP Inactive 2018
Utilities 0 Prog Cod Funding
i CurEst  Est Date 201.310
Project Documents
Env State Act Structures Est $0 Component
Env Eed Act District Est $1,000  9/24/2015
Approve PSR | Total Con Est $1,000
Project Rpt RW Est $0 Type Agency Name Date
PM Arvinder Bajwa Ph# (209) 948-7988
DM Mike Lim Ph# (559) 230-3138
EM Janet Bailey Ph#
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments
9/4/15 Kick off PID meeting end of Sept 2015
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County-Route-Postmile

Central Region

Inactive SHOPP Candidates

PPNO

Project Name

Project Phase

Status Date 3/9/2016

Program Information

10-29646_ K TUO - 120 -12.1 Yosemite Junction SRRA Candidate .
PRSM No  Delivery o APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN TUO CO @ THE JUNCTION OF 120 HO8 BUILD NEW SAFETY ROADSIDE REST SHOPP Inactive 2018
(YOSEMITE JUNCTION). (KP19.4) Parcels 4 _
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.260
Project Documents -
EnvState ND  Act Structures Est $0 Component
Env Fed Act District Est $3,000  2/21/2002
Approve PSR | TotalconEst  $3,000
Project Rpt RW Est $0 Type Agency Name Date
PM John Roccanova Ph# (209) 948-7058
DM Brad Cole Ph# (559) 230-3134
EM Scott Smith Ph# (559) 445-6172
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current

Project Comments

Not on the approve project list project is inactive and is a shelved project not to be worked on.project manager will update schedule,SB45,and database Cert. when project
becomes active.Team members will revisit project to update current information.

337 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
10-0N720_ K VAR - - DRAINAGE IMPROVEMENTS - 2 Candidate .
PRSM No  Delvery o APL y,
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN AMADOR AND SAN JOAQUIN DRAINAGE SYSTEM RESTORATION SHOPP Inactive 2018
COUNTIES ON SR 4, 12, 26, 88 AND 112 Parcels 0 _
AT VARIOUS LOCATIONS utiites o  Proacod Funding
; CurEst  Est Date 201.151
Project Documents
Env State Act Structures Est $0 Component
Env Eed Act District Est $2,000  1/2/2007
Approve PSR | Total Con Est $2,000
Project Rpt RW Est $0 Type Agency Name Date
PM lorzua Akuva Ph# (209) 941-1958
DM Michael Hutchison Ph# (209) 948-3976
EM Scott Smith Ph# (559) 445-6172
CM  Paul Elliott Ph# (209) 948-7079
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments

March 09, 2016

8/8/07>>This is a split scope project. The current conceptual report if followed could have spread the construction of the project all over the Counties in District 10. The contract
work could have been difficult to execute. Design decided to split the project into various Minor A projects. Project back to Maintenance to write new Conceptual Reports.
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Status Date 3/9/2016

338 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
10-0P450_ K VAR - - 0150 Drainage Improvements - 1 Candidate ]
PRSM No  Delivery , — APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN ALPINE, AMADOR, CALAVERAS, AND DRAINAGE SYSTEM RESTORATION SHOPP Inactive 2018
TUOLUMNE COUNTIES ON SR 4, 26, 88, Parcels 0 _
89, 108, 120, 124, 207 AT VARIOUS Utilities 0 Prog Cod Funding
LOCATIONS CurEst Est Date 201.151
Project Documents -
Env State Act Structures Est $0 Component
Env Fed Act District Est $2,000 10/12/2006
Approve PSR | TotalconEst  $2,000
Project Rpt RW Est $0 Type Agency Name Date
PM John Roccanova Ph# (209) 948-7058
DM Michael Hutchison Ph# (209) 948-3976
EM Janet Bailey Ph#
CM  Alfred Blum Ph# (209) 333-6922
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current

Project Comments
7-2007: Project EA needs to be closed; at this time the work would be done by maintenance.

5-2007: Last PDT 5-10-2007 Maintenance need to rescope the project with geographical locations. The work is too mech spread out for construction work.
3-2007: Kick off meeting on 2-5-2007. Design working to get the PEAR information to Environmental. This project in mountains the schedule at risk due to snow cover end of

August PID completion. Project location need to be updated by Design.
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Caltrans Central Region
Minor Project Status Report

&

339 EA Phase County-Route-Postmile Project Name Project Phase

Status Date 3/9/2016

Program Information

Delivery No |APL |yes

Status

Active

Doc Yr
2015
CTC Vote Date

10-0X160_ 1 AMA -49 4.3 AMA 49 SUTTER STREET CONSTRUCTION
PRSM Yes
SIGNAL
Location Description Work Description ROW Info Program
IN AMADOR COUNTY IN JACKSON INSTALL TRAFFIC SIGNALS s 0 MINOR
ON STATE ROUTE 49 AT SUTTER Parcels
Prog Cod
STREET AND MAIN STREET iliti
Utilities 0 201.015
Cur Est Est Date
Project Documents Structure Bst % Funds Req Date
EnvStat EX Act 5/23/2013 ructure £s .
District Est 0
EnvFed CE Act 5/29/2013 Components
Project Rpt 7/2/2013 Total Con Est $0
RW Est $4  6/17/2013
PM Sam Sherman Ph# (209) 948-7889 Agreements
. Type Agency Name Date
DM Nomer Gutierrez Ph# (209) 948-7079 COP CITY OF JACKSON
EM Janet Bailey Ph# COP CITY OF JACKSON 10/1/2014
CM  Alfred Blum Ph# (209) 333-6922
PRSM PA & ED PS & E to DistPS & E RW Cert RTL HQ Contract Appr Const
Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract
ilestones M377 M380 M480 M495 M500
Approved
Current 7/2/2013 A 5/19/2014 A 10/14/2014 10/20/2014 A 4/27/2015 A 6/25/2015 A 7/17/2015 A

Project Comments

03.01.16: 1.Precon. Mtg scheduled for March 29, GCy16.
11/20/15: Project Suspended over winter, restart approx. April '16
9/3/15: Contract Approved 7/17/15; 55 day delayed start; preparing to suspend project over winter and start April 2016, C
340 EA Phase County-Route-Postmile

Project Name Project Phase

Funding
A

Phase Completion

PAED 100 % RW 100 % PSE 100 % Con 5 %

Contract
Acceptance
M600

6/30/2016 T

Program Information

PRSM Yes %‘L No APL |yes

Status

Active

Doc Yr
2015
CTC Vote Date

10-0W980_ 1 STA -108 37.6 OAKDALE 108 IRWLS CONSTRUCTION
Location Description Work Description ROW Info Program
IN STANISLAUS COUNTY IN INSTALL IN ROADWAY WARNING | 0 MINOR
OAKDALE ON STATE ROUTE 108 LIGHTS Parcels
Prog Cod
AT BRYAN AVENUE iliti
Utilities 3 201.015
Cur Est Est Date
Project Documents Structure Est % Funds Req Date

EnvStat CE Act 10/23/2014 ructure £5 . o

District Est 342 3/9/2015
EnvFed EX Act 10/23/2014 Components
Project Rpt ~ 11/14/2014 Total Con Est  $342

RW Est $5  6/26/2013
PM  Sinaren Pheng Ph# (209) 948-7972 Agreements

Type Agency Name Date
DM Michael Hutchison Ph# (209) 948-3976 PAED 100 % RW
EM Janet Bailey Ph#
CM Kewal Virk Ph# (559) 675-5272
PRSM PA & ED PS & E to DistPS & E RW Cert RTL HQ Contract Appr Const
Mil M200 Dist OE to HQ M410 M460 Advertise Award Contract
ilestones M377 M380 M480 M495 M500

Approved
Current 11/4/2014 A 12/8/2014 A 12/8/2014 3/5/2015 A 4/27/2015 A 6/23/2015 A 7/2/2015 A

Project Comments

Funding
A

Phase Completion

% PSE 100 % Con 50 %

Contract
Acceptance
M600

2/5/2016 A

03/04/16: Project CCA'd on 2/5/16. Certification of Environmental Compliance approved on 2/25/16. Close-out process initiated on 2/22/16.
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Caltrans Central Region
Minor Project Status Report

&

341 EA Phase County-Route-Postmile

Project Name

Project Phase

Status Date 3/9/2016

Program Information

10-1E520_ 1 SJ -120 R1.7 / R3.9 SR 120 Automatic Warning PA&ED Delivery
System Installation PRSMYes 50 No APL Yes

Location Description Work Description ROW Info Program Status

IN SAN JOAQUIN COUNTY NEAR INSTALL AN AUTOMATIC WARNING | 0 MINOR Active
MANTECA FROM GUTHMILLER SYSTEM SYSTEM Parcels Pr Doc Y

og Cod Doc Yr
ROAD UNDERCROSSING TO 0.5 Utilities 5 2—191— 2016
MILE EAST OF AIRPORT WAY CurEst  EstDate —— | 201.015
Project Documents Funds Req Date CTC Vote Date
Project Documents

Env Stat Act St_ruc_ture Est $0

Env Fed Act District Est $578  6/22/2015 Components Funding
Project Rpt Total Con Est $578 A

RW Est $14

PM Jes Padda Ph# (200)948-7765 fg% . Phase Completion

DM Mike Lim Ph# (559) 230-3138 € ency=ame bate PAED 99 % RW % PSE 5 % Con 0 %
EM Janet Bailey Ph#
CM Pam Marquez Ph# (209) 599-8576

PRSM PA & ED PS &Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract

Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance

ilestones M377 M380 M480 M495 M500 M600
Approved
Current 2/9/2016 A 1/5/2016 A 2/23/2016 2/25/2016 A 3/21/2016 T  5/18/2016 T 6/1/2016 T 7/11/2017 T

Project Comments

11/23/15: 95% review target on 12/2/15. 8/28/15 - Kickoff Meeting for this Minor project held on 7/21/15. On schedule.

3/3/16- TRL on 2/25/16. Target advertisement on 3/21/16

342 EA Phase County-Route-Postmile

Project Name

Project Phase

Program Information

10-0Y571 1 STA -99 R16.8 / R19.7 SR99 STANISLAUS AWS PS&E/RW i
- PRSM Yes %‘L No APL ves
Location Description Work Description ROW Info Program Status
IN STANISLAUS COUNTY IN INSTALL AUTOMATED WARNING MINOR Active
MODESTO ON STATE ROUTE 99 AT SYSTEM (AWS) Parcels 0 Prog Cod Doc Yr
KANSAS AVE AND Utilities 0 20131 2016
BECKWITH/STANDIFORD AVE. CurEst  EstDate 01.315
Project Documents Funds Req Date CTC Vote Date
Froject Documents
EnvStat CE Act 12/17/2014 Structure Est $0
Env Fed Act District Est $812 5/5/2015 Components Funding
Project Rpt 5/4/2015 Total Con Est $812 A
RW Est $0
PM Sam Sherman Ph# (209)948-7889 Aﬁg—ree”;le”ts 5 Ehase Completion
DM Kal Daher Ph# (559) 230-3130 € ency=ame bate PAED 95 % RW 5 % PSE 5 % Con 0 %
EM Janet Bailey Ph#
CM Steve Sakata Ph# (559) 287-3116
PRSM PA & ED PS &Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600
Approved
Current 5/4/2015 A 11/30/2015 A 2/3/2016 2/11/2016 A 5/23/2016 T 7/20/2016 T 8/3/2016 T  12/30/2016 T

Project Comments

03.01.16: 1.Funds Request Submitted Feb 22, GCy16. 2.RTL Achieved Feb 11, GCy16.

11/20/15: 95% PS&E Review Held 11/10/15; Antic PS&E to DOE by 11/30/15; RTL sched 2/12/16

9/3/15: 60% plans submitted for key functional review on 8/13/15; ons
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&

343 EA Phase County-Route-Postmile Project Name Project Phase

Status Date 3/9/2016

Program Information

10-1F860 - SJ Wrought Iron Fence PA&ED i
- g PRSM Yes %‘L No APL No
Location Description Work Description ROW Info Program Status
ON SR4 AT AREA UNDER THE MINOR Active
LINCOLN ST BRIDGE, AND Parcels 0
; Prog Cod Doc Yr
ALONGSIDE OF THE NB ONRAMP Utilities 0 £reg Lod 2017
FROM SR4 TO I5IN SJ CTY Cur Est Est Date D
Project Documents Funds Req Date CTC Vote Date
Project Documents
Env Stat Act St_ruc_ture Est
Env Fed Act District Est Components Funding
Project Rpt Total Con Est A
RW Est
PM Sam Sherman Ph# (209) 948-7889 . ?@ 5 Phase Completion
ype gency Name ate
DM Alvin Mangindin Ph# (209) 948-7300 PAED 5 % RW % PSE 5 % Con 0 %
EM Janet Bailey Ph#
CM  Greg Berry Ph# (916) 657-5381
PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milest M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600
Approved
Current 3/31/2016 T 11/16/2016 T 1/13/2017 T 2/15/2017 T 6/12/2017 T 8/23/2017 T 11/30/2017 T
Project Comments
344 EA Phase County-Route-Postmile Project Name Project Phase Program Information
10-0Y450 0 TUO -120 T24.6/29.3 TUO 120 Turnouts Construction PS&E/RW i
- PRSM Yes %‘L No APL ves
Location Description Work Description ROW Info Program Status
NEAR MOCCASIN FROM WEST JCT PROVIDE VEHICLE TURNOUTS | 0 MINOR Active
OLD PRIEST GRADE RD. TO EAST Parcels
Prog Cod Doc Yr
JCT OLD PRIEST GRADE RD iliti
Utilities 0 201.310 2017
Project Documents Cur Est Est Date Funds Req Date CTC Vote Date
Project Documents
Env Stat Act St_ruc_ture Est $0
Env Fed Act District Est $945 11/25/2014 Components Funding
Project Rpt Total Con Est $945 A
RW Est $19 10/20/2015
PM  Sinaren Pheng Ph# (209) 9487972 ?@ . Phase Completion
DM Shahin Mansour Ph# (559) 230-3114 € ency ame Date PAED 100 % RW 0 % PSE 50 % Con O %
EM Janet Bailey Ph#
CM  Paul Elliott Ph# (209) 948-7079
PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milest M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600
Approved
Current 2/10/2016 A 6/1/2016 T 6/1/2016 T  10/3/2016 T 12/1/2016 T 3/1/2017 T 4/3/2017 T 8/1/2017 T

Project Comments

03/04/16: 95% Constructability Review meeting will be scheduled in late April 2016 with PS&E submittal to DOE in June 2016.
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345 EA Phase County-Route-Postmile

ort

Project Name

Project Phase

Status Date 3/9/2016

Program Information

10-0Y340_ 0 MPA -140 32.2/32.2

Location Description

IN MARIPOSA COUNTY ON STATE
ROUTE 140 ABOUT 2.1 MILES
WEST OF BULL CREEK ROAD

Work Description
SLOPE REPAIR

SR140 SLOPE REPAIR

Cur Est Est Date
Project Documents Struct Est %0

Env Stat Act ructure £s

District Est $650 6/17/2015
Env Fed Act
Project Rpt Total Con Est $650

RW Est $0
PM Sinarath Pheng Ph# (209) 948-3612 Agreements

. . Type Agency Name Date
DM Ali Algatami Ph# (559) 243-3475
EM Janet Bailey Ph#
CM  Paul Elliott Ph# (209) 948-7079
PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL
Milost M200 Dist OE to HQ M410 M460
lestones M377 M380

Approved
Current 6/30/2016 T 9/30/2017 T 12/29/2017 T 1/28/2018 T

Project Comments
3/4/16: PA&ED is on schedule for 6/30/16.

PA&ED i
PRSMYes DEIVEY o APL  ves
Plan
ROW Info Program Status
MINOR Active
Pér_C_EIS 0 Prog Cod Doc Yr
Utilites 0 201.150 2018
Funds Req Date CTC Vote Date
Components Funding
A
Phase Completion
PAED 5 % RW 0 % PSE 50 % Con 0 %
HQ Contract Appr Const Contract
Advertise Award Contract Acceptance
M480 M495 M500 M600

2/27/2018 T

11/30/15: Environmental and Design are in progress concurrently. PA&ED is on schedule for June 2016.
9/2/15 The team is moving forward with the gabion basket alternative. Final ED is anticipated by 5/2016 and

4/28/2018 T 5/28/2018 T 11/24/2018 T

346 EA Phase County-Route-Postmile Project Name Project Phase )
Program Information
10-0P840 0 SJ -4 21/21 SR 4 ROCK SLOPE PS&E/RW i
- PROJECTION PRSM Yes %L No ﬂ Yes
Location Description Work Description ROW Info Program Status
IN SAN JOAQUIN COUNTY ON ROCK SLOPE PROTECTION | MINOR Active
WESTBOUND SR 4 AT 1.3 MILES Parcels 1
Prog Cod Doc Yr

WEST OF MIDDLE RIVER BRIDGE iliti

Utilities 0 201.150 2018

Project Documents Cur Est Est Date Funds Req Date CTC Vote Date
Froject Documents
Env Stat Act St_ruc_ture Est $0
Env Fed Act District Est $496 10/15/2015 Components Funding
Project Rpt Total Con Est $496 A
RW Est $111  4/16/2015
PM Leo Martinez Ph# (916) 2276246 ?@ . Phase Completion
DM Jose Huerta Ph# (209) 948-7902 EE  Agency Tame Date PAED 100 % RW 0 % PSE 50 % Con 0 %
EM Scott Smith Ph# (559) 445-6172
CM Manijit Singh Ph# (209) 333-6924
PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milest M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600
Approved
Current 1/19/2016 A 3/15/2017 T 7/3/2017 T 7/14/2017 T 8/1/2017 T 11/1/2017 T 2/1/2018 T 3/1/2018 T 10/1/2018 T
Project Comments
3/4/16: R/W activities on-going; Project on schedule.
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347 EA Phase County-Route-Postmile Project Name Project Phase Program Information
10-1C660 0 SJ -120 R16.9 SJ 120 STAA Improvement PA&ED i
- P PRSM Yes %‘L No APL Yes

Location Description Work Description ROW Info Program Status
IN SAN JOAQUIN COUNTY, AT SJ PROVIDE STAA ACCESS SO THAT MINOR Active
ONCHE AVENUE STAA ST RIS oS v o pmew s

Utilites 0 201.310 2018

Cur Est Est Date

Funds Req Date CTC Vote Date

Project Documents

Env Stat Act St_ruc_ture Est $0
Env Fed Act District Est $315  12/9/2014 Components Funding
Project Rpt Total Con Est $315 A

RW Est $0
PM Mike Cook Ph# (209)470-2909 Aﬁg—ree”;le”ts 5 Ehase Completion
DM Sean Pledger Ph# (559) 243-3886 € ency=ame bate PAED 20 % RW % PSE 0 % Con 0 %
EM Janet Bailey Ph#
CM Greg Berry Ph# (916) 657-5381
PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance

ilestones M377 M380 M480 M495 M500 M600

Approved
Current 5/2/2016 T 4/15/2017 T 8/15/2017 T 9/1/2017 T 12/1/2017 T 2/15/2018 T 3/15/2018 T 11/1/2018 T

Project Comments

3/1/16 - Met with City and they support the project. Schedule set after receiving input from Env and Design and after receiving the RW Data Sheet. PA&ED is on schedule for May
2016.

348 EA Phase County-Route-Postmile Project Name Project Phase )
Program Information
10-0H560 0 SJ -26 13.3/13.8 SJ 26 WIDENING PA&ED i
- PRSM Yes %‘L No APL ves

Location Description Work Description ROW Info Program Status
ON SR 26 IN SAN JOAQUIN PAVEMENT WIDENING | 3 MINOR Active
COUNTY NEAR LINDEN BETWEEN Parcels

Prog Cod Doc Yr
E FINE ROAD AND ESCALON- Utilities 2 £rod~0¢
BELLOTA Cur Est Est Dat 201.310 2019

ur Es st Date
Project Documents Struct Eet % Funds Req Date CTC Vote Date
Env Stat CE Act _ruc_ ure =s
EnvFed EX Act District Est $940  5/7/2015 Components Funding
Project Rpt Total Con Est $940 A
RW Est $238  1/14/2015
PM Sinarath Pheng Ph# (209) 9483612 ?@ . Phase Completion
DM Ali A|qatam| Ph# (559) 243-3475 YPe - Agency Tame Date PAED 10 % RW 0 % PSE 0 % Con 0 %
EM Janet Bailey Ph#
CM Greg Berry Ph# (916) 657-5381
PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600

Approved
Current 7/29/2016 T 5/3/2018 T 8/1/2018 T 8/31/2018 T 9/28/2018 T 10/28/2018 T 11/27/2018 T 5/20/2020 T

Project Comments

3/4/16: M224 was delayed to 3/15/16 due to pending design exceptions. No impact to PA&ED delivery.
11/30/15: Environmental and Design are in progress concurrently. M224 is on schedule for 12/31/15, and PA&ED is on schedule for 7/2016.
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349 EA Phase County-Route-Postmile

Caltrans Central Region
Minor Project Status Report

Project Name

Project Phase

Status Date 3/9/2016

Program Information

10-0T690_ 0 MER -165 11.7 HENRY MILLER TURN RADIUS PA&ED PRSM Yes gf.i”r:lem No APL No
Location Description Work Description ROW Info Program Status

AT THE INTERSECTION OF STATE IMPROVE STAA TURN RADIUS AT | 0 MINOR Active

ROUTE 165 AND HENRY MILLER INTERSECTION Parcels Doc Y

o Prog Cod Doc Yr
ROAD IN MERCED COUNTY Utilities 0 201,310 2020
Project Documents Cur Est Est Date Funds Req Date CTC Vote Date
Project Documents

Env Stat Act St_ruc_ture Est $0

Env Fed Act District Est $300  7/19/2012 Components Funding
Project Rpt Total Con Est $300 A

RW Est $0
PM  Sinaren Pheng PO (209) 9487972 ?@ . Phase Completion
ype gency Name ate

DM Shahin Mansour Ph# (559) 230-3114 I PAED 50 % RW % PSE % Con %
EM Janet Bailey Ph#
CM Raaid Abouzedan Ph# (559) 243-3598

PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract

Mil M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance

ilestones M377 M380 M480 M495 M500 M600
Approved
Current 6/3/2016 T  12/14/2018 T 11/15/2019 T  11/22/2019 T 4/30/2020 T 5/29/2020 T 9/19/2024 T 10/10/2024 T 7129/2027 T

Project Comments

350 EA Phase County-Route-Postmile

Project Name

Project Phase

Program Information

10-1F430 1 MER -140 36.0/37.7 MER Route 140 Pavement Rehab PA&ED i
- PRSM Yes %‘L No APL Yes

Location Description Work Description ROW Info Program Status
PAVEMENT REHAB IN MERCED PAVEMENT REHAB | 0 MINOR Active
COUNTY IN MERCED CITY FROM Parcels

Prog Cod Doc Yr
CYPRESS WAY TO 0.3 MILES EAST Utilities 0 £rod~00
SANTA FE AVE. 201.120 2025

Project Documents Cur Est Est Date Funds Req Date CTC Vote Date
Project Documents
Env Stat Act St_ruc_ture Est $0
Env Fed Act District Est $350 9/21/2015 Components Funding
Project Rpt Total Con Est $350 A
RW Est $0
PM  Sinaren Pheng Ph# (209) 9487972 ?@ . Phase Completion
ype gency Name ate
DM Caroline Reyes Ph# (209) 948-7761 PAED 50 % RW % PSE 50 % Con 0 %
EM Janet Bailey Ph#
CM Raaid Abouzedan Ph# (559) 243-3598
PRSM PA & ED PS &Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milest M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600

Approved
Current 11/1/2016 T 9/1/2017 T 9/1/2017 T 1/15/2018 T 3/15/2018 T 6/15/2018 T 7/2/2018 T 3/1/2019 T

Project Comments

03/04/16: PA&ED PDT Kick-off meeting held on 12/7/15 and field review conducted on 2/2/16.
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Status Date 3/9/2016

351 EA Phase County-Route-Postmile Project Name Project Phase Program Information
10-1E790_ 0 SJ -5 28.3 LEVEE RESTORATION AT PA&ED Delivery
SMITH CANAL BRIDGES PRSMYes pan ~ No APL Yes
Location Description Work Description ROW Info Program Status
IN STOCKTON AT SMITH CANAL ROCK SLOPE PROTECTION MINOR Active
Pér_C_EIS 0 Prog Cod Doc Yr
Utilites 0 201.111 2025

Cur Est Est Date

Funds Req Date CTC Vote Date

Project Documents Struct Est %0
Env Stat Act _ruc_ ure =s
Env Fed Act District Est $600 9/23/2015 Components Funding
Project Rpt Total Con Est $600 A

RW Est $0
PM Jes Padda Ph# (200) 0487765 AdISCmENs . Phase Completion
ype gency Name ate
DM Gurbhay Brar Ph# (559) 230-3106 I PAED 5 % RW % PSE % Con %
EM Janet Bailey Ph#
CM Greg Berry Ph# (916) 657-5381
PRSM PA & ED PS &Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600

Approved
Current 11/15/2018 T 6/1/2021 T 4/30/2024 T 5/9/2022 T 4/30/2024 T 4/30/2024 T 4/30/2024 T 6/7/2024 T 8/14/2028 T

Project Comments

11/23/15: Meeting needed to discuss project with Reclamation District. Kickoff meeting on 10/14/15. Follow-up meeting on 11/19/15. 8/28/15 - Waiting for Team assignments for
this Minor project.
3/3/16- Meeting with Reclamation District and S.J. County to
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