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JULY 2016 TIME DISTRICT Noted Changes

Thurs July 7th 10:00 am - 10:30 am

EKern                                                                          

VTC                                                                 

D6-119 & D9-601                                      

ADDED JULY MEETING

Tues July 19th
9:00 am - 12:00 

noon

Dist 05 - District Office                           

Syramore Room 

50 Higuera                                                             

ADDED JULY MEETING

SEP 2016 TIME DISTRICT Noted Changes

Thurs Sept 1st
9:00 am - 12:00 

noon

Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Thurs Sept 8th 10:00 am - 10:30 am

EKern                                                                          

VTC                                                                 

D6M-148 & D9-601                                      

Tues Sept 13th
9:00 am - 12:00 

noon

Dist 05 - Atoll Building                           

"Manzanita" Room                            

1150 Laurel Lane                                  

Thurs Sept 29th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         

Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 

1976 East Martin Luther King Jr Blvd

NOV 2016 TIME DISTRICT Noted Changes

Wed Nov 9th 10:00 am - 10:30 am

EKern                                                                          

VTC                                                                 

D6M148 & D9-601                                      

ADDED NOV MEETING

Tues Nov 15th
9:00 am - 12:00 

noon

Dist 05 - Atoll Building                           

"Manzanita" Room                            

1150 Laurel Lane                                  

Thurs Nov 17th
9:00 am - 12:00 

noon

Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

DEC 2016 TIME DISTRICT Noted Changes

Thurs Dec 1st
9:00 am - 12:00 

noon

Dist 10 - Stockton                         

Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 

1976 East Martin Luther King Jr Blvd

2016 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version V  06/21/2016



                                           
    

 LEGEND 
 

INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY 

Updates to Schedules    Project Manager (directly into PRSM) 
Up-to-date Cost Estimates   Project Manager updates to PMCS contact 
PM (Project Manager) Assignments  Single Focal Point (SFP) for District  
DM (PJD-Design Manager) Assignments Humberto Almaguer (559) 243-3501 
DM (MTC D5 -Design Mgr) Assignments  Kelly McClain, (805) 549-3278 
DM (MTC D6 -Design Mgr) Assignments  Bill Moses (559) 445-6514 
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin (209) 948-7300 
EM (Environmental Mgr) Assignments  Cathy Yim (559) 445-6663 
CM (Construction Mgr) Assignments  Eddie Wirawan (559) 243-8407  
Project Name     Project Manager  
Program Box (Right-hand upper box)  Jennifer Nishikawa (559) 243-3449 
Co-Rte-PM, description    PMCS group 
Phase Completion Based on Activity 100, updated in PRSM 
Comments Box     Project Managers 

CONTACTS 

D5 SFP  Richard Rosales    (805) 549-3792 
D5 Program Manager Kristin Wilson     (805) 549-3050 
D6 SFP Samer Shaath    (559) 243-3421 
D6 Program Manager Teresa Rix    (559) 243-3433 
D10 SFP Samuel Jordan    (209) 942-6192 
D10 Program Manager Dave Cortez    (209) 948-7428 
CR SFP  Brian Everson    (559) 243-3420 
CR PPM Office Chief, Acting Rory Quince    (559) 243-3463 
CR Program Manager Jennifer Nishikawa    (559) 243-3449 
 APL Coordinator Robert J. Johnson     (559) 243-3564 
 PMCS/Doc Coord Contact Andrea Nason (D6 & D10)  (559) 243-3434 
  Linda Araujo (D5 & D10)   (559) 243-3431 
 
CR PMSU/PRSM Manager Tony Hunt    (559) 243-8059 
 PRSM Contact Sami Shwiyhat (CR & D10)  (559) 243-3440 

Danny Dibyantoro (D5 & D6)   (559) 243-3439 
 Status Coordinator Lydia T. Martinez    (559) 243-3435 
   
 Website Development Tony Hunt    (559) 243-8059 

 
  
 ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List 
CR Central Region 
LCO  Local Capital Outlay 
NBSSR Noise Barrier Scope 

Summary Report 
OPI On-Line Project Information 

System (CR PPM PMSU 
Web Site)  

PDS Project Development 
Support 

PID  Project Initiation Document 
PMCS Project Management 

Control System 
PMSU Project Management 

Support Unit 

TEA Transportation Enhancement Activities 
TRAMS Transportation Accounting Management 

System 
TCRP Transportation Congestion Relief 

Program 
BR# Bill Reference Number 
Phase “PID”   Candidate with approved PID 
Phase “Candidate”  Candidate without   “        PID 
PDS  Project Development Support 
PRSM  Project Resource and Schedule 
  Management 
G13  Resourced for Support Costs 
     (SHOPP projects only) 
 
 
 
 
 

 



                                           
    

Programmed Projects 
 

Delivery Plan:  

Milestones that are tracked by HQ in the Delivery Plan for the current FY.  In July of each year, HQ PM 

sets a new baseline that reflects PRSM on 7/9/xxxx. 

 

Approved Line:  

Schedule at the time of programming and any approved changes, aka PCR/PCD.  CR Document 

Coordinators update the schedule when either the district or HQ approves a PCR/PCD.  PDS projects 

should have an approved line that matches the SB45 components that are programmed.  When a project 

completes the PID phase and is still pending programming, we copy the current schedule into the 

approved line until the project is programmed.  
 

Current Line:   

Schedule at the time of preparing the Status of Projects.  PM has the ability to change the schedule at 

any given time. 
 
 

 
 
  

Project Phase Updates 

From To Trigger Responsible Party 

SHOPP/STIP Candidate PID PSR/PSSR = 100% PM 

SHOPP/STIP PID's PA&ED when programmed N/A 

      

Local/Measure/Demo 
Project Candidate 

PA&ED PSR/PSSR = 100% PM 

      

ALL PROJECTS:     

PA&ED PS&E/RW M200 = 100% PM 

PS&E/RW CONSTRUCTION M500 = 100% PM 

CONSTRUCTION CLOSEOUT 90 Days after M600=100% PM 

CLOSEOUT REMOVE/END 
Closeout complete and 
M800=100% 

PM 

      

Minors will begin in the PA&ED Phase     
 
 
 

 



Program Code Summary

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP

025.700 New Programming Interregional Improvement Program – IIP

075.400 Grandfathered Regional Improvement Program – RIP

075.600 Regional Improvement Program – RIP

201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement and Upgrade (HA21)

201.113 Bridge Seismic Restoration (HA21)

201.114 Bridge Widening (HA21)

201.119 Capital Bridge Preventative Maintenance Program

201.120 Roadway Rehabilitation 3R – DIB 79 (HA22)

201.121 Pavement Preservation DIB 81 (HA22 – CAPM)

201.122 Pavement Rehabilitation 2R – DIB 79-03 (HA22)

201.130 Major Damage Emergency Opening (HA23)

201.131 Major Damage - Permanent Restoration (HA23)

201.150 Roadway Protective Betterments (HA42)

201.151 Drainage System Restoration

201.170 Signs and Lighting Rehabilitation

201.210 Roadside Rehabilitation (HA25)

201.235 Roadside Safety Improvements

201.240 Roadside Protection and Restoration (HB34)

201.250 Safety Roadside Rest Area Rehabilitation (HA26)

201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)

201.321 Weigh Stations & Weigh-in-Motion Facilities

201.322 Transportation Permit Requirements for Bridges

201.330 Hazardous Waste Mitigation

201.335 Storm Water Mitigation

201.352 Maintenance Facilities (HA12)

201.361 ADA Curb Ramps (HB71)

201.378 Pedestrian Infrastructure

400.100 Locally Generated Funds

400.200 High Priority Projects/Demonstration Projects

710.870 State Highway Improvements - TCRP

721.000 Corridor Mobility Improvement Account

722.000 Proposition 1B Funding of State Route 99 Improvements

723.000 Trade Corridor Improvement Fund

730.100 California High-Speed Rail (CHSR) - Oversight

730.200 California High-Speed Rail (CHSR) – On System (Direct Work)

800.100 Quality Management on Locally Implemented Projects – Support



Status of Projects

Index by EA and Page

EasternKern

0H180_ 8

0M260_ 5

0N560_ 9

0P810_ 9

0Q180_ 4

0Q190_ 4

0R060_ 10

0R150_ 5

0S270_ 6

0S280_ 6

0T300_ 10

0T301_ 3

24340_ 7

32850_ 8

40840_ 7

42550_ 2

44310_ 1

45711_ 3

45712_ 2
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CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

Eastern Kern
6/22/2016

KER 14 16.2 / 26.6 40840_ 7 CLOSEOUT IN KERN COUNTY ON ROUTE 14 FROM 0.4 
KM NORTH OF THE BUSINESS ROUTE 58 
JUNCTION IN MOJAVE TO 8.6 KM NORTH OF 
CALIFORNIA CITY BOULEVARD (KP 
26.1/42.6)

CONVERT TO 4-LANE EXPRESSWAY 
& CONSTRUCT INTERCHANGE

North Mojave 4-Lane

KER 14 16.6 0R060_ 10 PS&E/RW IN MOJAVE AT THE MOHAVE MAINTENANCE 
STATION (L5713)

CONSTRUCT NEW CREW FACILITY

MOJAVE MAINTENANCE STATION PHASE II

KER 14 16.6 0T300_ 10 PS&E/RW IN MOJAVE AT THE MOJAVE MAINTENANCE 
STATION - L5713

UPGRADE EQUIPMENT BUILDING

Mojave Maintenance Station Phase III

KER 14 16.6/16.6 0T301_ 3 PS&E/RW IN MOJAVE AT THE MOJAVE MAINTENANCE 
STATION-L5713

Upgrade Facility

Mojave MS Major

KER 14 39.3 / 40.3 0H180_ 8 CLOSEOUT ON ROUTE 14 IN KERN COUNTY AT PM 39.9, 
24 MILES NORTH OF MOJAVE AT RED ROCK 
CANYON BRIDGE #50-0178

BRIDGE REPLACEMENT (SCOUR)

Red Rock Canyon Bridge Replacement

KER 14 53.0 / 58.3 45712_ 2 PS&E/RW NEAR RIDGECREST, ON ROUTE 14 FROM 
4.8 MILES SOUTH OF ROUTE 178 WEST TO 
0.5 MILE NORTH OF ROUTE 178 WEST

CONVERT EXISTING 2-LANE TO 4-
LANE EXPRESSWAY

Freeman Gulch Widening-Segment 2

KER 14 58.3 / 62.3 45711_ 3 PS&E/RW NEAR RIDGECREST, ON ROUTE 14 FROM 
0.5 MILE NORTH OF THE ROUTE 178 
WEST/ROUTE 14 INTERSECTION TO 1.7 
MILES NORTH OF THE ROUTE 178 EAST 
ROUTE 14 INTERSECTION

CONVERT EXISTING 2-LANE TO 4-
LANE EXPRESSWAY

Freeman Gulch Widening - Segment 1

KER 58 R88.5 / R99.8 0R150_ 5 CONSTRUCTION IN AND NEAR TEHACHAPI FROM 0.1 MI. 
WEST OF TEHACHAPI CREEK TO CACHE 
CREEK

PAVEMENT PRESERVATION (CAPM)

Tehachapi CAPM

KER 58 R92.1 / R93.2 42550_ 2 PS&E/RW IN TEHACHAPI AT DENNISON RD BR #50-
0339 (KP R148.3/R150.0)

REPLACE OC W/4-LANE OC & 
CONSTRUCT PARTIAL CLOVERLEAF 
INTERCHANGEDennison Road Improvements

KER 58 R94.1 0Q180_ 4 PS&E/RW NEAR TEHACHAPI AT SUMMIT OVERHEAD REPLACE BRIDGE RAILS

Summit OH Bridge Rails

KER 58 R94.4 0N560_ 9 CLOSEOUT IN KERN COUNTY IN THE CITY OF 
TEHACHAPI ON ROUTE 58 AT THE 
WESTBOUND TEHACHAPI SUMMIT 
INTERCHANGE (EXIT 151)

WIDEN INTERSECTION

Tehachapi Blvd Intersection Improvement

KER 58 R99.0 / R100. 0Q190_ 4 PS&E/RW ABOUT 8 MILES EAST OF TEHACHAPI FROM 
SAND CANYON OH TO 0.5 MI EAST OF 
CACHE CREEK (BR# 50-346 L/R)

REPLACE BRIDGES

Cache Creek Bridge Replacement

KER 58 R99.2 / R99.8 0M260_ 5 CONSTRUCTION NEAR TEHACHAPI FROM SAND CANYON 
OVERHEAD TO CACHE CREEK

BRIDGE REPLACEMENT

East Bound Sand Canyon Bridge

KER 58 R107.7 / R118 24340_ 7 CLOSEOUT MOJAVE TO 6.7 KM EAST OF AIRPORT ROAD BYPASS

Mojave Bypass Closeout

D - 1



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

Eastern Kern
6/22/2016

KER 58 125.2 32850_ 8 CLOSEOUT IN KERN COUNTY NEAR WEST BORON ON 
ROUTE 58 2.5 MILES WEST OF CALIFORNIA 
CITY BLVD

MATERIAL SITE RECLAMATION

RECLAIM MINING SITE

KER 58 R136.0 / R143 0S280_ 6 CONSTRUCTION IN KERN COUNTY NEAR BORON FROM 0.4 
MILES WEST OF TWENTY MULE TEAM 
ROAD OC TO SAN BERNARDINO COUNTY 
LINE

RAC OVERLAY

BORON OVERLAY

KER 178 100.6 / 102.7 0P810_ 9 CLOSEOUT IN KERN COUNTY ON SR 178, FROM INYO 
KERN ROAD TO GEMSTONE STREET IN THE 
CITY OF RIDGECREST

RECONSTRUCT CENTER MEDIAN 
WITH RAISED CENTER MEDIAN

Ridgecrest Median Island Improvement

KER 395 0.0 / 23.4 0S270_ 6 CONSTRUCTION IN KERN COUNTY NEAR JOHANNESBURG 
FROM SAN BERNARDINO COUNTY LINE TO 
ROUTE 178

RAC OVERLAY

JOHANNESBURG OVERLAY

KER 395 R13.9 / 30.6 44310_ 1 PA&ED ON U.S. 395 NEAR RIDGECREST FROM 1.1 
MILES SOUTH OF CHINA LAKE BLVD TO 1 
MILE NORTH OF THE RTE 14/ U.S. 395 
INTERCHANGE IN KERN COUNTY

CONVERT TO 4-LANE EXPRESSWAY

Inyokern 4-LANE

D - 2



Status of Projects

Index by Project ID, EA and Page

Eastern Kern

42550_ 2

0600000119 0H180_ 8

0600000356 24340_ 7

0600000407 40840_ 7

0600000441 44310_ 1

0600020111 32850_ 8

0600020478 45711_ 3

0600020488 0N560_ 9

0612000095 0M260_ 5

0612000197 45712_ 2

0612000243 0P810_ 9

0613000145 0Q180_ 4

0613000152 0Q190_ 4

0614000003 0R060_ 10

0614000041 0R150_ 5

0614000164 0S270_ 6

0614000186 0S280_ 6

0615000055 0T300_ 10

0616000183 0T301_ 3

E - 1June 22, 2016



PA&ED PHASE
Project Approval

(PA&ED Milestone)



Caltrans Central Region 

PA & ED Status Report
Status Date 6/22/2016

RIP

$0

Supt $1,860 $1,240

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$14,591

$95,495

RW Est $19,199

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Cod

075.600

Component

PDS

Funding

RIP,IIP

Project Name

Inyokern 4-LANE

Env Stat ND

Env Fed FI

Est Date

2/7/2008

2/7/2008

11/19/2007

County-Route-Postmile

KER 395 R13.9 / 30.6

PPNO

8539

Location Description

ON U.S. 395 NEAR RIDGECREST FROM 
1.1 MILES SOUTH OF CHINA LAKE BLVD 
TO 1 MILE NORTH OF THE RTE 14/ U.S. 
395 INTERCHANGE IN KERN COUNTY

Work Description

CONVERT TO 4-LANE EXPRESSWAY

Parcels 77

Utilities 4

Total Con Est $110,086

Str Est

Dist Est

Phase

0

RW $$

$0

Const $$

$0

PID Appr 9/4/2001

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 98 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

The project has been shelved due to the lack of constrained funding. The ND/FONSI environmental document was completed, but not approved because of lack of constrained 
funding and air quality conformity information.

EA

06-44310_ APL 
List No

1

- -
PRSM Yes

Delivery
_Plan

No

PM Minerva Rodriguez Ph# (559) 243-3518

DM Gurbhay Brar Ph# (559) 230-3106

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

Approved 10/1/2002

Begin Env 
M020

10/1/2002Current A

NOP 
M030

Delivery 
Plan

1/29/2008

1/29/2008

Circulate 
DED 
M120

A

7/1/2012

7/1/2018

Approve 
FED 
M160

T 10/1/2018

10/1/2012

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

XPM Milestones Contract 
Accept M600

June 22, 2016 1



PS&E AND R/W PHASE
Develop Project

(RTL Milestone)



Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/22/2016

PAED 100 R PSE 100 Con

RIP

$0

Supt $2,704 $0

IIP

$0

Local

$0

Other

$0

$0$0

2

Est Esc Cur Est

$4,521

$6,350

RW Est $629

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

1998A

Prog Code

075.600

Component

PDS

Funding

RIP

Project Name

Dennison Road Improvements

Env State CE

Env Fed EX

7/28/2003

7/28/2003

Est Date

10/29/2004

9/22/2004

2/1/2006

County-Route-Postmile

KER 58 R92.1 / R93.2

PPNO

3482

Location Description

IN TEHACHAPI AT DENNISON RD BR #50-
0339 (KP R148.3/R150.0)

Work Description

REPLACE OC W/4-LANE OC & 
CONSTRUCT PARTIAL CLOVERLEAF 
INTERCHANGE

Parcels 8

Utilities 5

Total Con Est $10,871

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$0

PID Appr 5/19/2000

Project Rpt 6/30/2003

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

9/30/09 - Inactive due to lack of capital funding.

EA

06-42550_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Minerva Rodriguez Ph# (559) 243-3518

DM Kal Daher Ph# (559) 230-3130

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

7/28/2003

7/28/2003

PA&ED 
M200

A

1/20/2004

1/20/2004

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A4/9/2004

4/9/2004

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

3/21/2006

3/21/2006

Str PS&E 
to Dist 
M378

A

6/1/2006

6/1/2006

PS&E TO
DOE
M377

A

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

PAED R 0 PSE 5 Con 0

RIP

$3,306

Supt $3,210 $2,140

IIP

$2,204

Local

$0

Other

$0

$0$0

3

Est Esc Cur Est

$2,378

$26,682

RW Est $5,084

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2012

Prog Code

075.600

Component

PDS

Funding

RIP,IIP

Project Name

Freeman Gulch Widening-
Segment 2

Env State ND

Env Fed FI

9/24/2007

10/3/2007

Est Date

10/21/2011

10/21/2011

10/5/2009

County-Route-Postmile

KER 14 53.0 / 58.3

PPNO

8042B

Location Description

NEAR RIDGECREST, ON ROUTE 14 FROM 
4.8 MILES SOUTH OF ROUTE 178 WEST TO 
0.5 MILE NORTH OF ROUTE 178 WEST

Work Description

CONVERT EXISTING 2-LANE TO 4-LANE 
EXPRESSWAY Parcels 12

Utilities 3

Total Con Est $29,060

Str Est

Dist Est

Phase

1

RW $

$5,510

Const $$

$0

PID Appr 9/14/2001

Project Rpt 4/12/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Design working on PS&E. Bridge Site Submittal on 6/5/14.

EA

06-45712_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Minerva Rodriguez Ph# (559) 243-3518

DM Kal Daher Ph# (559) 230-3130

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

PA&ED 
M200

1/2/2014

6/5/2014

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

T7/1/2019

7/1/2014

Reg R/W 
M225

T12/1/2019

1/2/2015

R/W Cert 
M410

T11/1/2022

1/2/2016

RTL 
M460

T11/15/2022

1/15/2016

Delivery
Plan

Approved

Current

7/1/2015

5/1/2022

Str PS&E 
to Dist 
M378

T

7/1/2015

5/1/2022

PS&E TO
DOE
M377

T

6/1/2016

HQ 
Advertise 

M480

T

10/1/2016

6/3/2023

Contract 
Award 
M495

T

12/1/2016

7/1/2023

Approve 
Contract 

M500

T

XPM 
Milestones

4/1/2023

June 22, 2016 2



Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/22/2016

PAED R PSE 0 Con 0

RIP

Supt

IIP Local Other

4

Est Esc Cur Est

RW Est

Prog FY

Project Phase

PS&E/RW

Program

SHOPP

Status

Inactive

Doc Yr

2016A

Prog Code

201.352

Component Funding

Project Name

Mojave MS Major

Env State

Env Fed

Est Date

County-Route-Postmile

KER 14 16.6/16.6

PPNO

Location Description

IN MOJAVE AT THE MOJAVE MAINTENANCE 
STATION-L5713

Work Description

Upgrade Facility

Parcels 0

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

06-0T301_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Minerva Rodriguez Ph# (559) 243-3518

DM  Ph#

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

1/15/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A3/30/2015

Reg R/W 
M225

T6/18/2017

R/W Cert 
M410

T7/15/2017

RTL 
M460

T8/1/2017

Delivery
Plan

Approved

Current 5/1/2017

Str PS&E 
to Dist 
M378

T 5/1/2017

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 12/1/2017

Contract 
Award 
M495

T 12/15/2017

Approve 
Contract 

M500

T

XPM 
Milestones

9/1/2017

PAED R 40 PSE 100 Con 0

RIP

$22,493

Supt $4,440 $2,960

IIP

$14,995

Local

$0

Other

$0

$0$0

5

Est Esc

$0

Cur Est

$0

$22,757

RW Est $9,495

Prog FY

2017

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2010

Prog Code

075.600

Component Funding

RIP,IIP

Project Name

Freeman Gulch Widening - 
Segment 1

Env State ND

Env Fed FI

9/24/2007

10/3/2007

Est Date

7/27/2010

8/6/2012

County-Route-Postmile

KER 14 58.3 / 62.3

PPNO

8042A

Location Description

NEAR RIDGECREST, ON ROUTE 14 FROM 
0.5 MILE NORTH OF THE ROUTE 178 
WEST/ROUTE 14 INTERSECTION TO 1.7 
MILES NORTH OF THE ROUTE 178 EAST 

Work Description

CONVERT EXISTING 2-LANE TO 4-LANE 
EXPRESSWAY Parcels 62

Utilities 3

Total Con Est $22,757

Str Est

$27,173

Dist Est $27,173

Phase

1

RW $

$9,500

Const $$

$27,988

PID Appr 9/14/2001

Project Rpt 4/12/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Final OE Review completed. Design addressing OE comments. 
R/W working on acquisition of 83 parcels. 62 Env Mitigation parcels not required for R/W Cert. 21 Parcels Required to Cert: Acquired=11, RONs=4, BLM=6 
outstanding.

All Utility Notices have been sent.

EA

06-45711_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Minerva Rodriguez Ph# (559) 243-3518

DM Kal Daher Ph# (559) 230-3130

EM Richard Putler Ph# (559) 243-8300

CM Amrit Brar Ph# (661) 391-4775

10/29/2007

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A9/7/2012

Reg R/W 
M225

A4/26/2013

R/W Cert 
M410

A12/29/2015

RTL 
M460

A5/2/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

2/4/2015

PS&E TO
DOE
M377

A

HQ 
Advertise 

M480

T 12/1/2016

Contract 
Award 
M495

T 1/5/2017

Approve 
Contract 

M500

T

XPM 
Milestones

9/15/2016

12/1/2015 1/11/2016

June 22, 2016 3



Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/22/2016

PAED R 5 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

6

Est Esc

$0

Cur Est

$0

$1,112

RW Est $2

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.112

Component Funding

Project Name

Summit OH Bridge Rails

Env State CE

Env Fed

3/1/2013

Est Date

6/12/2013

6/12/2013

County-Route-Postmile

KER 58 R94.1

PPNO

6673

Location Description

NEAR TEHACHAPI AT SUMMIT OVERHEAD

Work Description

REPLACE BRIDGE RAILS

Parcels 0

Utilities 0

Total Con Est $1,112

Str Est

$1,289

Dist Est $1,289

Phase

1

RW $

$2

Const $$

$1,425

PID Appr 6/27/2013

Project Rpt 6/27/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Working on PS&E. C&M Agreement for R/R will be required with a 36 month lead time.

EA

06-0Q180_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Minerva Rodriguez Ph# (559) 243-3518

DM Gurbhay Brar Ph# (559) 230-3106

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

6/27/2013

PA&ED 
M200

A 4/1/2015

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A12/1/2014

Reg R/W 
M225

R/W Cert 
M410

T3/1/2018

RTL 
M460

T3/15/2018

Delivery
Plan

Approved

Current 10/1/2017

Str PS&E 
to Dist 
M378

T 10/1/2017

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 9/1/2018

Contract 
Award 
M495

T 10/1/2018

Approve 
Contract 

M500

T

XPM 
Milestones

7/1/2018

PAED 100 R 5 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

7

Est Esc

$0

Cur Est

$0

$10,784

RW Est $55

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.110

Component Funding

Project Name

Cache Creek Bridge Replacement

Env State CE

Env Fed EX

6/17/2013

6/19/2015

Est Date

7/15/2015

3/27/2015

County-Route-Postmile

KER 58 R99.0 / R100.3

PPNO

6674

Location Description

ABOUT 8 MILES EAST OF TEHACHAPI FROM 
SAND CANYON OH TO 0.5 MI EAST OF 
CACHE CREEK (BR# 50-346 L/R)

Work Description

REPLACE BRIDGES

Parcels 2

Utilities 0

Total Con Est $10,784

Str Est

$11,441

Dist Est $11,441

Phase

1

RW $

$60

Const $$

$11,000

PID Appr 7/28/2015

Project Rpt 7/28/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PS&E Kickoff Meeting on 9/28/15

EA

06-0Q190_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Minerva Rodriguez Ph# (559) 243-3518

DM Getachew Eshete Ph# (559) 243-3890

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

7/28/2015

PA&ED 
M200

A 1/26/2016

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A2/26/2016

Reg R/W 
M225

A5/2/2016

R/W Cert 
M410

T1/2/2018

RTL 
M460

T1/15/2018

Delivery
Plan

Approved

Current 7/1/2017

Str PS&E 
to Dist 
M378

T 7/1/2017

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 8/1/2018

Contract 
Award 
M495

T 9/1/2018

Approve 
Contract 

M500

T

XPM 
Milestones

5/1/2018

8/3/2015

June 22, 2016 4



CONSTRUCTION PHASE
Procure Construction

(CCA Milestone)



Caltrans Central Region 

Project Construction Report
Status Date 6/22/2016

Supt $0 $0 $0 $0

8

Str Est $0

Dist Est $17,964

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

Tehachapi CAPM

Env Stat CE

Env Fed EX

2/4/2014

2/4/2014

Est Date

5/15/2014

County-Route-Postmile

KER 58 R88.5 / R99.8

PPNO

6721

Location Description

IN AND NEAR TEHACHAPI FROM 0.1 MI. 
WEST OF TEHACHAPI CREEK TO CACHE 
CREEK

Work Description

PAVEMENT PRESERVATION (CAPM)

Parcels 0

Utilities 0

Total Con Est $17,964

Phase

1

RW $$

$10

Const $$

$18,503

PID Appr 6/2/2014

Project Rpt 6/2/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 5% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Contract Approval on 10/20/15

EA

06-0R150_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM Gurbhay Brar Ph# (559) 230-3106

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A5/4/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 9/30/2015

Contract 
Award 
M495

A 10/20/2015

Appr Const 
Contract 

M500

A

XPM Milestones

7/20/2015 8/1/2017

Contract 
Acceptance

 M600

T 8/1/2019

End 
Project 
M800

T8/1/2018

Final 
Report 
M700

T

Supt $0 $0 $0 $0

9

Str Est $0

Dist Est $2,394

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.110

Component Funding

Project Name

East Bound Sand Canyon Bridge

Env Stat CE

Env Fed EX

10/7/2011

10/7/2011

Est Date

2/2/2015

County-Route-Postmile

KER 58 R99.2 / R99.8

PPNO

6588

Location Description

NEAR TEHACHAPI FROM SAND CANYON 
OVERHEAD TO CACHE CREEK

Work Description

BRIDGE REPLACEMENT

Parcels 0

Utilities 0

Total Con Est $2,394

Phase

1

RW $$

$2

Const $$

$3,000

PID Appr 10/25/2011

Project Rpt 10/25/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Start of construction 10/28/15

EA

06-0M260_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM Gurbhay Brar Ph# (559) 230-3106

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A1/29/2015

2/15/2015

Delivery
Plan

Approved

Current

7/1/2015

HQ 
Advertise 

M480

A

10/1/2015

7/21/2015

Contract 
Award 
M495

A

11/1/2015

7/31/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/18/2015

7/1/2016

6/8/2016

Contract 
Acceptance

 M600

A

9/1/2018

9/1/2018

End 
Project 
M800

T3/1/2017

Final 
Report 
M700

T

3/1/2017

June 22, 2016 5



Caltrans Central Region 

Project Construction Report
Status Date 6/22/2016

Supt $0 $0 $0 $0

10

Str Est $0

Dist Est $4,993

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

BORON OVERLAY

Env Stat CE

Env Fed EX

Est Date

3/16/2015

County-Route-Postmile

KER 58 R136.0 / R143.

PPNO

6720

Location Description

IN KERN COUNTY NEAR BORON FROM 0.4 
MILES WEST OF TWENTY MULE TEAM 
ROAD OC TO SAN BERNARDINO COUNTY 
LINE

Work Description

RAC OVERLAY

Parcels 0

Utilities 0

Total Con Est $4,993

Phase

1

RW $$

$1

Const $$

$4,500

PID Appr 11/7/2014

Project Rpt 11/7/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0S280_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Emad Abi-Rached Ph# (559) 243-3460

DM Rene Sanchez Ph# (559) 488-4225

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A3/9/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 8/17/2015

Contract 
Award 
M495

A 9/2/2015

Appr Const 
Contract 

M500

A

XPM Milestones

6/22/2015 9/1/2016

Contract 
Acceptance

 M600

T 1/1/2019

End 
Project 
M800

T7/2/2017

Final 
Report 
M700

T

Supt $0 $0 $0 $0

11

Str Est $0

Dist Est $6,140

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

JOHANNESBURG OVERLAY

Env Stat CE

Env Fed EX

Est Date

3/13/2015

County-Route-Postmile

KER 395 0.0 / 23.4

PPNO

6719

Location Description

IN KERN COUNTY NEAR JOHANNESBURG 
FROM SAN BERNARDINO COUNTY LINE TO 
ROUTE 178

Work Description

RAC OVERLAY

Parcels 0

Utilities 0

Total Con Est $6,140

Phase

1

RW $$

$1

Const $$

$7,500

PID Appr 11/7/2014

Project Rpt 11/7/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 5% % PSE 100 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0S270_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Emad Abi-Rached Ph# (559) 243-3460

DM Rene Sanchez Ph# (559) 488-4225

EM Trais Norris Ph# (559) 445-6447

CM Emad Araim Ph# (559) 513-1902

RTL 
M460

A3/2/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 8/18/2015

Contract 
Award 
M495

A 9/2/2015

Appr Const 
Contract 

M500

A

XPM Milestones

6/22/2015 1/1/2017

Contract 
Acceptance

 M600

T 12/3/2018

End 
Project 
M800

T9/1/2017

Final 
Report 
M700

T

June 22, 2016 6



CLOSE-OUT PHASE
Project Close Out

(End Project Milestone)



Caltrans Central Region 

Project Closeout Report
Status Date 6/22/2016

Supt $0 $10,068 $0 $0

12

Str Est $11,061

Dist Est $60,833

RW Est $5,968

Prog FY

2000

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1996

Prog Cod

025.511

Component Funding

IIP

Project Name

Mojave Bypass Closeout

Env Stat ER

Env Fed ES

11/17/1998

8/26/1998

Est Date

11/17/2000

11/17/2000

3/5/2008

County-Route-Postmile

KER 58 R107.7 / R118.

PPNO

0258

Location Description

MOJAVE TO 6.7 KM EAST OF AIRPORT 
ROAD

Work Description

BYPASS

Parcels 0

Utilities 6

Total Con Est $71,894

Phase

1

RW $$

$9,606

Const $$

$67,336

PID Appr 4/7/1992

Project Rpt 5/22/1994

Funds Req Date

5/17/2000

Program Information

ROW Info

CTC Vote Date

6/15/2000

Project Documents

Act

Act

RIP

$0Capt

IIP

$76,942

Local

$0

Other

$0

PAED 100 RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Env Mitigation Co-Op

EA

06-24340_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM Gurbhay Brar Ph# (559) 230-3106

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

RR UPRR     C12/29/99 12/29/1999

FWY KERN     COUNTY

RTL 
M460

6/15/2000

Delivery
Plan

Approved

Current

7/17/2000

HQ 
Advertise 

M480

Contract 
Award 
M495

12/1/2000

Appr Const 
Contract 

M500

XPM Milestones

4/26/2004

Contract 
Acceptance

 M600

1/1/2009

8/3/2020

End 
Project 
M800

T

Final 
Report 
M700

7/12/2004

Supt $6,398 $4,265 $0 $0

13

Str Est $4,535

Dist Est $45,670

RW Est $6,170

Prog FY

2006

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Cod

075.600

Component Funding

RIP,IIP

Project Name

North Mojave 4-Lane

Env Stat ND

Env Fed FI

1/3/2003

1/3/2003

Est Date

8/12/2005

8/12/2005

4/20/2007

County-Route-Postmile

KER 14 16.2 / 26.6

PPNO

8010

Location Description

IN KERN COUNTY ON ROUTE 14 FROM 0.4 
KM NORTH OF THE BUSINESS ROUTE 58 
JUNCTION IN MOJAVE TO 8.6 KM NORTH 
OF CALIFORNIA CITY BOULEVARD (KP 

Work Description

CONVERT TO 4-LANE EXPRESSWAY & 
CONSTRUCT INTERCHANGE Parcels 157

Utilities 3

Total Con Est $50,205

Phase

1

RW $$

$7,638

Const $$

$50,205

PID Appr 2/2/1999

Project Rpt 12/13/2002

Funds Req Date

8/12/2005

Program Information

ROW Info

CTC Vote Date

9/29/2005

Project Documents

Act

Act

RIP

$34,706Capt

IIP

$23,137

Local

$0

Other

$0

PAED RW 100% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Env Mitigation Co-Op

EA

06-40840_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM Scott Shaver Ph# (559) 230-3118

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

CAH COUNTY OFKERN 5/1/2005

COP COUNTY OFKERN

RTL 
M460

8/22/2005

Delivery
Plan

Approved

Current

10/17/2005

HQ 
Advertise 

M480

Contract 
Award 
M495

2/1/2006

Appr Const 
Contract 

M500

XPM Milestones

7/1/2008

Contract 
Acceptance

 M600

4/1/2009

8/3/2020

End 
Project 
M800

T

Final 
Report 
M700

3/1/2009

June 22, 2016 7



Caltrans Central Region 

Project Closeout Report
Status Date 6/22/2016

Supt $0 $0 $0 $0

14

Str Est $0

Dist Est $173

RW Est $25

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.240

Component Funding

SMARA

Project Name

RECLAIM MINING SITE

Env Stat CE

Env Fed EX

1/17/1992

9/7/1990

Est Date

4/12/2010

1/5/2010

County-Route-Postmile

KER 58 125.2

PPNO

0598

Location Description

IN KERN COUNTY NEAR WEST BORON ON 
ROUTE 58 2.5 MILES WEST OF CALIFORNIA 
CITY BLVD

Work Description

MATERIAL SITE RECLAMATION

Parcels 0

Utilities 0

Total Con Est $173

Phase

1

RW $$

$25

Const $$

$200

PID Appr

Project Rpt

Funds Req Date

4/12/2010

Program Information

ROW Info

CTC Vote Date

5/20/2010

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Still in closeout 6/1/16

EA

06-32850_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM  Ph#

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

RTL 
M460

A5/17/2010

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 9/16/2010

Contract 
Award 
M495

A 10/6/2010

Appr Const 
Contract 

M500

A

XPM Milestones

6/10/2010

3/1/2011

10/29/2010

Contract 
Acceptance

 M600

A 8/3/2020

End 
Project 
M800

T12/20/2010

Final 
Report 
M700

A

Supt $0 $0 $0 $0

15

Str Est $0

Dist Est $9,970

RW Est $211

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Cod

201.111

Component Funding

Scour

Project Name

Red Rock Canyon Bridge 
Replacement

Env Stat ND

Env Fed CE

11/25/2009

12/1/2009

Est Date

1/18/2013

2/4/2014

County-Route-Postmile

KER 14 39.3 / 40.3

PPNO

6330

Location Description

ON ROUTE 14 IN KERN COUNTY AT PM 
39.9, 24 MILES NORTH OF MOJAVE AT RED 
ROCK CANYON BRIDGE #50-0178

Work Description

BRIDGE REPLACEMENT (SCOUR)

Parcels 0

Utilities 0

Total Con Est $9,970

Phase

1

RW $$

$243

Const $$

$14,450

PID Appr 1/21/2010

Project Rpt 1/21/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 30 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Env Mitigation Co-Op

EA

06-0H180_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM Brian Wesling Ph# (760) 872-0630

EM Richard Putler Ph# (559) 243-8300

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A9/28/2012

3/15/2012

Delivery
Plan

Approved

Current

5/1/2012

HQ 
Advertise 

M480

A

8/1/2012

5/22/2013

Contract 
Award 
M495

A

9/1/2012

6/10/2013

Appr Const 
Contract 

M500

A

XPM Milestones

3/25/2013

1/1/2014

1/5/2015

Contract 
Acceptance

 M600

A

10/1/2014

8/1/2020

End 
Project 
M800

T2/1/2016

Final 
Report 
M700

A

9/1/2014

June 22, 2016 8



Caltrans Central Region 

Project Closeout Report
Status Date 6/22/2016

Supt $0 $0 $0 $0

16

Str Est $0

Dist Est $2,026

RW Est $14

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.015

Component Funding

Project Name

Ridgecrest Median Island 
Improvement

Env Stat CE

Env Fed

4/15/2013

Est Date

6/25/2014

2/4/2013

County-Route-Postmile

KER 178 100.6 / 102.7

PPNO

6649

Location Description

IN KERN COUNTY ON SR 178, FROM INYO 
KERN ROAD TO GEMSTONE STREET IN 
THE CITY OF RIDGECREST

Work Description

RECONSTRUCT CENTER MEDIAN WITH 
RAISED CENTER MEDIAN Parcels 1

Utilities 0

Total Con Est $2,026

Phase

1

RW $$

$14

Const $$

$2,580

PID Appr 6/26/2013

Project Rpt 6/26/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Voted in August CTC. Award Recommendation Letter approved on 10/16/14 to Griffith at 24.5% below Engineers Estimate. First Award rejected due to nonresponsive 
Contractor. Project Awarded on 11/21/14 to Desert Concept Construction at $1,644,162.75 (Engineers Estimate $1,793,781).

EA

06-0P810_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

RTL 
M460

A6/26/2014

4/15/2015

Delivery
Plan

Approved

Current

8/1/2015

HQ 
Advertise 

M480

A

10/1/2015

11/21/2014

Contract 
Award 
M495

A

11/1/2015

12/22/2014

Appr Const 
Contract 

M500

A

XPM Milestones

9/15/2014

7/1/2016

9/25/2015

Contract 
Acceptance

 M600

A

7/1/2018

2/1/2018

End 
Project 
M800

T8/1/2016

Final 
Report 
M700

T

12/1/2015

7/1/2017

Supt $0 $0 $0 $0

17

Str Est $0

Dist Est $763

RW Est $66

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

Tehachapi Blvd Intersection 
Improvement

Env Stat CE

Env Fed EX

2/6/2013

2/6/2013

Est Date

10/20/2014

2/3/2015

County-Route-Postmile

KER 58 R94.4

PPNO

6648

Location Description

IN KERN COUNTY IN THE CITY OF 
TEHACHAPI ON ROUTE 58 AT THE 
WESTBOUND TEHACHAPI SUMMIT 
INTERCHANGE (EXIT 151)

Work Description

WIDEN INTERSECTION

Parcels 0

Utilities 0

Total Con Est $763

Phase

1

RW $$

$66

Const $$

$714

PID Appr 5/31/2013

Project Rpt 5/31/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

06-0N560_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Minerva Rodriguez Ph# (559) 243-3518

DM David Sangha Ph# (559) 244-2942

EM Angie Calloway Ph# (760) 872-0692

CM Amrit Brar Ph# (661) 391-4775

RTL 
M460

A10/16/2014

11/1/2014

Delivery
Plan

Approved

Current

2/1/2015

HQ 
Advertise 

M480

A

4/1/2015

2/23/2015

Contract 
Award 
M495

A

5/1/2015

3/19/2015

Appr Const 
Contract 

M500

A

XPM Milestones

12/29/2014

12/1/2015

10/5/2015

Contract 
Acceptance

 M600

A

3/1/2017

8/1/2017

End 
Project 
M800

T9/1/2016

Final 
Report 
M700

T

12/1/2015

9/1/2016
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Caltrans Central Region  

Minor Project Status Report
6/22/2016Status Date

18

Cur Est

$0

$577

RW Est $6

Project Phase

PS&E/RW
PRSM Yes

Program

MINOR

Doc Yr

2017

Prog Cod

201.352

Components Funding

A

Project Name

MOJAVE MAINTENANCE 
STATION PHASE II

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

6/30/2015

10/27/2014

County-Route-Postmile

KER 14 16.6

Location Description

IN MOJAVE AT THE MOHAVE 
MAINTENANCE STATION (L5713)

Work Description

CONSTRUCT NEW CREW FACILITY
Parcels 1

Utilities 0

Total Con Est $577

EA

06-0R060_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW% % PSE 90 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Re-doing PS&E pacakge and working on new project delivery schedule (RTL, CTC Vote dates) for early 16/17 FY.

Structure Est

District Est

Status

Active

-

PM Minerva Rodriguez Ph# (559) 243-3518

DM Brian Wesling Ph# (760) 872-0630

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

9/4/2014

PA & ED 
M200

A

RW Cert 
M410

10/2/2014

RTL 
M460

A3/9/2015

Approved

Current 2/20/2015

Dist PS & E 
to HQ     

M380

A

HQ 
Advertise 

M480

T 11/17/2016

Contract 
Award 
M495

T 12/1/2016

Appr Const 
Contract 

M500

T9/17/201611/21/2014

PS & E to 
Dist OE 

M377

A 7/15/2017

Contract 
Acceptance 

M600

T

PRSM 
Milestones

19

Cur Est

$0

$800

RW Est $492

Project Phase

PS&E/RW
PRSM Yes

Program

MINOR

Doc Yr

2018

Prog Cod

201.352

Components Funding

A

Project Name

Mojave Maintenance Station 
Phase III

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

10/2/2014

10/7/2014

County-Route-Postmile

KER 14 16.6

Location Description

IN MOJAVE AT THE MOJAVE 
MAINTENANCE STATION - L5713

Work Description

UPGRADE EQUIPMENT BUILDING
Parcels 2

Utilities 0

Total Con Est $800

EA

06-0T300_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW 10% % PSE 4 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Minerva Rodriguez Ph# (559) 243-3518

DM Brian Wesling Ph# (760) 872-0630

EM Trais Norris Ph# (559) 445-6447

CM Amrit Brar Ph# (661) 391-4775

1/15/2015

PA & ED 
M200

A

RW Cert 
M410

T7/15/2017

RTL 
M460

T8/1/2017

Approved

Current 7/5/2017

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 12/1/2017

Contract 
Award 
M495

T 12/15/2017

Appr Const 
Contract 

M500

T9/15/20175/1/2017

PS & E to 
Dist OE 

M377

T 7/1/2019

Contract 
Acceptance 

M600

T

PRSM 
Milestones

10June 22, 2016
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